



RESOLUTION No. 20-260

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION TO INCREASE THE TOTAL CONTRACT AMOUNT TO \$1,028,407.70 FOR THE 2020 ROAD REHABILITATION PROJECT, COUNTY CONTRACT NO 450006, WITH SIERRA NEVADA CONSTRUCTION INC., AND AMEND THE FISCAL YEAR 2019/20 BUDGETS FOR CASCADE CROSSING, RIDGETOP AT HARMONY RIDGE, AND RIDGEVIEW WOODLAND PERMANENT ROAD DIVISIONS (4/5 AFFIRMATIVE VOTE REQUIRED) – SUPERVISOR DISTRICT I, II, IV, V

WHEREAS, the County of Nevada entered into Contract No. 450006 with Sierra Nevada Construction Inc., on April 14, 2020 by Resolution 20-117 for a contract totaling \$844,007.70 plus a 10% contingency of \$84,400.70, for a maximum not to exceed amount of \$928,407.70; and

WHEREAS, it is desired to include additional roadway improvements in the Cascade Crossing, Ridgetop at Harmony Ridge and /Ridgeview Woodland Permanent Road Divisions (PRD) for a combined amount of \$100,000; and

WHEREAS, there is sufficient budget in 1114-30104-702-521120 to encumber the contract amendment prior to receiving reimbursement from the listed PRDs; and


WHEREAS, to reimburse the Road Fund, budget amendments are necessary and there are sufficient fund balances in:

Fund 3220 Cascade Crossing PRD
Fund 3221 Ridgetop at Harmony Ridge PRD
Fund 3289 Ridgeview Woodland PRD

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of Supervisors:

1. Approves an increase in the total contract amount by \$100,000 for a total not to exceed amount of \$1,028,407.70 and authorizes the Chair to execute the amendment.
2. Directs the Auditor-Controller to release fund balance in the amount of \$35,000 for fund 3220, \$30,000 for fund 3221, and \$35,000 for fund 3289 and increase PRD budgets as follows:

Increase 3220-30103-701-3000/521120	\$35,000
Increase 3221-30103-701-3000/521120	\$30,000
Increase 3289-30103-701-3000/521120	\$35,000



PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a regular meeting of said Board, held on the 23rd day of June, 2020, by the following vote of said Board:

- Ayes: Supervisors Heidi Hall, Edward Scofield, Dan Miller, Susan K. Hoek and Richard Anderson.
- Noes: None.
- Absent: None.
- Abstain: None.

ATTEST:

JULIE PATTERSON HUNTER
Clerk of the Board of Supervisors

By: 



Heidi Hall, Chair

6/23/2020 cc: DPW*
AC*(hold)

7/10/2020 cc: DPW*
AC* (Release)
SNC Inc.

AMENDMENT TO CONTRACT WITH

THIS AMENDMENT is executed this 23 day of June, 2020, by and between Sierra Nevada Construction Inc. and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled 2020 Road Rehabilitation Project, Contract Number 45006 executed on April 14, 2020 by Resolution No. 20-117 .

WHEREAS, the parties desire to amend their agreement to allow or provide for placment of additional microsurfacing material;

NOW, THEREFORE, the parties hereto agree as follows:

1. This amendment shall be effective as of 6/23/2020.
2. Bid item Number 10, Micro-surfacing (Type II), shal be increased from an estimated quanity of 103,975 sy to an estimated quantity of 139,096 sy for an estimated increase in cost of \$61,463.00:
3. Bid item Number 1, Traffic Control, shall be increased from \$191,312.91 to \$229,849.91, for an estimated increase in cost of \$38,537.00
4. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:
COUNTY COUNSEL

By: K Elliott

COUNTY OF NEVADA

By: Heidi Hall
Honorable Heidi Hall
Chair, of the Board of Supervisors

ATTEST:

By: Julie Patterson Hunter
Julie Patterson Hunter
Clerk of the Board of Supervisors

CONTRACTOR:

By: Nick Bacher
Nick Bacher 6/30/2020