
SUNPOWER®

CERTIFICATE OF FINAL COMPLETION

Final Completion occurs on the date when SunPower Corporation, Systems' obligation under this Agreement are complete and accepted by:

County of Nevada

and final payment becomes due and payable, as established by this Agreement.

Job Number: 11545

Job Name: NevCo Admin Center (Eric Rood Administration Center)

Customer : County of Nevada

Contract Date: April 26, 2016

Project or Designated Area Shall Include:

Design, Engineering and Installation of a Photovoltaic System per Project drawings and specifications.

Located at:

950 Maidu Ave, Nevada City, CA 95959

The Work under this Agreement has been reviewed and found to be complete in accordance with the Contract Documents. The Date of Final Completion is hereby established as:

July 5, 2017

Signing of this Certificate of Final Completion by **Customer** in no way alters the responsibility of SunPower Corporation, Systems to complete all the work in accordance with the Contract Documents.

accepts the Work as complete on:

Date

I certify under penalty of perjury under the laws of the State of California that the forging is true and correct.

SunPower Corporation, Systems:

Robert Hensley

By: Robert Hensley

Title: Sr. Project Manager

Date: 12/13/2017

Customer:

By: _____

Title: _____

Date: _____