

**AMENDMENT NO. 1 TO THE CONTRACT WITH
DOKKEN ENGINEERING, INC.**

THIS AMENDMENT is executed this 10th day of November, 2020, by and between DOKKEN ENGINEERING, INC., and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Professional Engineering Services for the Hirschdale Road at Truckee River Bridge Rehabilitation and Seismic Retrofit Project" executed on July 26, 2016, by Resolution No. 16-376.

WHEREAS, the parties desire to amend their agreement; and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Extend the contract completion date to December 30, 2023.
2. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: _____
Chair, Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Clerk of the Board of Supervisors

By: _____