

**AMENDMENT No. 1 TO CONTRACT WITH
PC Inc.**

THIS AMENDMENT No. 1 is executed this 11 day of March, 2025 by and between PC, Inc. and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled Nevada County Generator Installations at Wayne Brown Correctional Facility, Crown Point, and Brighton Greens executed on August 8, 2023 by Resolution No. 23-422.

WHEREAS, the parties, by and for mutual consideration, desire to amend their agreement to allow or provide for additional work required related to the switch gear and Automatic Transfer Switch (ATS) and to allow for additional time to complete the project by extending the termination date to June 30, 2026.

NOW, THEREFORE, the parties hereto agree as follows:

1. This amendment shall be effective as of March 11, 2025.
2. That Article V: Contract Price shall be increased by \$50,000 for an updated contract total not to exceed of \$1,065,806 which is inclusive of the \$92,346 contingency.
3. That the contract termination date shall be extended to June 30, 2026.
4. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:
COUNTY COUNSEL

COUNTY OF NEVADA

By: _____

By: _____
Honorable Heidi Hall
Chair, of the Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Jeffrey Thorsby
Clerk of the Board of Supervisors

By: _____