



**COUNTY OF NEVADA
 COMMUNITY DEVELOPMENT AGENCY
 DEPARTMENT OF PUBLIC WORKS
 950 MAIDU AVENUE, P.O. BOX 59902
 NEVADA CITY, CA 95959-7902
 (530) 265-1411 FAX (530) 265-9849 www.mynevadacounty.com**

Trisha Tillotson, P.E.
 Community Development Agency Director

Panos Kokkas, P.E.
 Director of Public Works

**NEVADA COUNTY BOARD OF SUPERVISORS
 Board Agenda Memo**

MEETING DATE: March 8, 2022
TO: Board of Supervisors
FROM: Panos Kokkas, Director of Public Works
SUBJECT: Notice of Acceptance and Completion for the 2021 Road Rehabilitation Project – County Contract No. 450008

RECOMMENDATION: Approve the attached Resolution.

FUNDING: The project was budgeted in fiscal year 2020/21 Road Engineering Budget. Funding was provided by Road Maintenance and Rehabilitation Account (RMRA) Funds, as outlined in the 20/21 Capital Improvement Project Budget. There is no impact to the General Fund.

BACKGROUND: The project was awarded to Intermountain Slurry Seal Inc., on June 8, 2021, by Resolution 21-191 in the amount of \$833,532.70

During construction there was an irregularity in the asphalt resulting in the contractor submitting a second performance bond guaranteeing the performance of the asphalt for one additional year.

CONTRACT AS APPROVED

Contract Item	\$757,757.00
Contingency	\$ 75,775.70
TOTAL AUTHORIZED	\$833,532.70

FINAL COST

Contract Items	\$764,171.77
Delay Deduction	(\$ 7,000.00)
Change Orders	\$ 24,326.44
TOTAL	\$781,498.21

Item Initiated by: Patrick Perkins, Principal Civil Engineer
Approved by: Panos Kokkas, Director of Public Works

Submittal Date:
Revision Date:

December 21, 2021
February 18, 2022