

**AMENDMENT NO. 3 TO THE CONTRACT
WITH SAUERS ENGINEERING, INC.**

THIS AMENDMENT NO. 3 is executed this 14th day of October, 2025, by and between SAUERS ENGINEERING, INC. and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled NSJ FIRE SUPPRESSION SYSTEM ENGINEERING SERVICES, executed on OCTOBER 25, 2021.

WHEREAS, the parties desire to amend their agreement to provide for additional project time; and

WHEREAS, the contract period was for October 25, 2021, through December 31, 2025; and

WHEREAS, all other aspects of the contract will remain in effect.

NOW, THEREFORE, the parties, by and for mutual consideration, hereto agree as follows:

1. That this amendment shall be effective when signed by both parties.
2. That the contract ending date will be extended from December 31, 2025, to December 31, 2027.
3. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: _____
Chair of the Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Clerk of the Board of Supervisors

By: _____
Keith Knibb, President