



## **RESOLUTION No. \_\_\_\_\_**

### **OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA**

**RESOLUTION APPROVING AMENDMENT NO. 6 TO THE CONTRACT BETWEEN THE COUNTY OF NEVADA AND KIMLEY-HORN AND ASSOCIATES, INC., FOR PROFESSIONAL ENGINEERING SERVICES FOR THE ROUGH & READY HIGHWAY AT RIDGE RD ROUNDABOUT PROJECT, INCREASING THE CONTRACT AMOUNT BY \$64,629.76 FOR A NEW NOT TO EXCEED AMOUNT OF \$675,755.94 AND UPDATING THE SCOPE OF WORK - DISTRICT III**

WHEREAS, on August 13, 2019, the Board of Supervisors adopted Resolution 19-453, awarding a contract with Kimley-Horn, Inc., in the amount of \$299,142.11 for professional engineering services for the Rough & Ready Hwy at Ridge Rd Roundabout Project, with a contract term ending on December 30, 2020; and

WHEREAS, on November 10, 2020, the Board of Supervisors adopted Resolution 20-479, to extend the contract length with Kimley-Horn, Inc., from an end date of December 30, 2020, to December 30, 2022; and

WHEREAS, on December 13, 2022, the Board of Supervisors adopted Resolution 22-614, to extend the contract length with Kimley-Horn, Inc., from an end date of December 30, 2022, to December 31, 2023; and

WHEREAS, on December 5, 2023, the Board of Supervisors adopted Resolution 23-586 to extend the contract length from an end date of December 31, 2023, to June 30, 2025, and included an hourly rate update; and

WHEREAS, on August 6, 2024, the Board of Supervisors adopted Resolution 24-429 to amend the contract to include additional environmental services for the new bike path and increase the contract value by \$90,884.79 to a new not to exceed amount of \$390,026.90 to include these services; and

WHEREAS, on November 26, 2024, the Board of Supervisors adopted a Resolution 24-604 to amend the contract to extend the end date to June 30, 2026, and include additional environmental services for the new bike path and increase the contract value by \$221,099.28 to a new not to exceed amount of \$611,126.18 to include these services; and

WHEREAS, the Department of Public Works plans to amend the contract to include additional environmental and right of way services, as shown in Exhibit A to Amendment No. 6, and increase the contract value by \$64,629.76 to a new not to exceed amount of \$675,755.94 to include these services; and

WHEREAS, sufficient budget is available to fund this additional contract amount in Road Capital Improvement budget; and

WHEREAS, in all other respects the prior Agreement of the parties shall remain in full force and effect.

NOW, THEREFORE, BE IT HEREBY RESOLVED by the Nevada County Board of Supervisors:

1. Approves Amendment No. 6 to the Personal Services Contract by and between the County of Nevada and Kimley-Horn and Associates, Inc., increasing the contract amount by \$64,629.76 to a new not to exceed amount of \$675,755.94 for additional environmental and right of way services for the Rough & Ready Hwy at Ridge Rd Roundabout Project, in the form attached hereto, and the Chair of the Board of Supervisors is hereby authorized to execute the Amendment No. 6.
2. Authorizes the Auditor Controller to encumber the additional contract to:  
1114-30154-702-1000/540711 \$64,629.76