

**AMENDMENT NO. 2 TO CONTRACT
WITH COASTLAND CIVIL ENGINEERING, INC.**

THIS AMENDMENT is executed this 28th day of August 2018, by and between COASTLAND CIVIL ENGINEERING, INC. and NEVADA COUNTY SANITATION DISTRICT NO. 1. Said Amendment will amend the prior agreement between the parties entitled Project Management and Inspection Services for the Penn Valley Pipeline Project approved on September 13, 2016 and amended on September 12, 2017.

WHEREAS, the parties desire to amend the agreement to provide for final project management and inspection services by increasing the Maximum Contract Price.

NOW, THEREFORE, the parties hereto agree as follows:

1. That the Maximum Contract Price set forth in §2 is increased by \$22,231 for a total Contract Price of \$692,301.
2. That in all other respects, the prior agreement of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:
COUNTY COUNSEL

NEVADA COUNTY SANITATION DISTRICT NO. 1

By: _____

By: _____

Honorable Ed Scofield
Chair of the Board of Directors

ATTEST:

CONTRACTOR:

By: _____

By: _____

Julie Patterson Hunter
Clerk of the Board of Directors