

**AMENDMENT NO. 1 TO PROFESSIONAL SERVICES CONTRACT**  
with Brandley Engineering, Inc.- RES 21-149

**THIS AMENDMENT** is executed this 12th day of November, 2024 by and between Brandley Engineering, Inc. and COUNTY OF NEVADA. Said Amendment will amend the prior contract between the parties related to Airport Engineering and Design Services, Scope of Work executed on May 11, 2021 by Resolution No. 21-149.

**WHEREAS**, the parties desire to amend the contract to extend the contract timeline from February 25, 2025 to June 30, 2025; and

**WHEREAS**, the parties desire to amend the contract to increase the budget by \$260,000 for additional engineering and design services of Ramp 4 taxiway lanes.

**NOW, THEREFORE**, the parties hereto agree as follows:

1. This Amendment shall be effective as of November 12, 2024.
2. That the contract term will be changed to read February 25, 2025 to June 30, 2025.
3. That the contract Not to Exceed (NTE) be increased by \$260,000 from a contract maximum of \$300,000 to a contract maximum of \$560,000.
4. That in all other respects the prior contract of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

By: \_\_\_\_\_  
Justin Drinkwater  
Director, Facility Maintenance

CONTRACTOR:

By: \_\_\_\_\_  
Damon Brandley  
President and CEO, Brandley Engineering, Inc.