

**AMENDMENT NO. 1 TO CONTRACT
WITH KOCH AND KOCH, INC.**

THIS AMENDMENT is executed this 12th day of September 2017, by and between KOCH AND KOCH, INC. and NEVADA COUNTY SANITATION DISTRICT NO. 1. Said Amendment will amend the prior agreement between the parties entitled Penn Valley Dual Sewer Force Main Project approved on August 16, 2016.

WHEREAS, the parties desire to amend the agreement to provide for construction services by increasing the Maximum Contract Price and the Contract Termination Date.

NOW, THEREFORE, the parties hereto agree as follows:

1. That the Maximum Contract Price set forth in §2 is increased by \$870,571 for a maximum Contract Price not to exceed \$7,213,937.
2. This amendment represents additional work to be authorized by individual contract change orders.
3. That in all other respects, the prior agreement of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:
COUNTY COUNSEL

NEVADA COUNTY SANITATION DISTRICT NO. 1

By: _____

By: _____

Honorable Hank Weston
Chair of the Board of Directors

ATTEST:

CONTRACTOR:

By: _____

By: _____

Julie Patterson Hunter
Clerk of the Board of Directors