



# RESOLUTION No. 26-123

## OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

### RESOLUTION APPROVING AMENDMENT NO. 7 TO THE CONTRACT BETWEEN THE COUNTY OF NEVADA AND KIMLEY-HORN AND ASSOCIATES, INC., FOR PROFESSIONAL ENGINEERING SERVICES FOR THE ROUGH & READY HWY AT RIDGE ROAD ROUNDABOUT PROJECT, INCREASING THE CONTRACT AMOUNT BY \$10,116.68, FOR A NEW NOT TO EXCEED AMOUNT OF \$685,872.62, AND EXTENDING THE COMPLETION DATE TO JUNE 30, 2027 - DISTRICT III

WHEREAS, on August 13, 2019, the Board of Supervisors adopted Resolution 19-453, awarding a contract with Kimley-Horn, Inc., in the amount of \$299,142.11, for professional engineering services for the Rough & Ready Hwy at Ridge Road Roundabout Project, with a contract term ending on December 30, 2020; and

WHEREAS, on November 10, 2020, the Board of Supervisors adopted Resolution 20-479, to extend the contract length with Kimley-Horn, Inc., from an end date of December 30, 2020, to December 30, 2022; and

WHEREAS, on December 13, 2022, the Board of Supervisors adopted Resolution 22-614, to extend the contract length with Kimley-Horn, Inc., from an end date of December 30, 2022, to December 31, 2023; and

WHEREAS, on December 5, 2023, the Board of Supervisors adopted Resolution 23-586 to extend the contract length from an end date of December 31, 2023, to June 30, 2025 and included an hourly rate update; and

WHEREAS, on August 6, 2024, the Board of Supervisors adopted Resolution 24-429 to amend the contract to include additional environmental services for the new bike path and increase the contract value by \$90,884.79, to a new not to exceed amount of \$390,026.90, inclusive of these services; and

WHEREAS, on November 26, 2024, the Board of Supervisors adopted Resolution 24-604 to amend the contract to extend the end date to June 30, 2026, and include additional environmental services for the new bike path and increase the contract value by \$221,099.28, to a new not to exceed amount of \$611,126.18, inclusive of these services; and

WHEREAS, on July 22, 2025, the Board of Supervisors adopted Resolution 25-382 to amend the contract to include additional environmental services and right-of-way services and increase the contract value by \$64,629.76, to a new not to exceed amount of \$675,755.94, inclusive of these services; and

WHEREAS, the Department of Public Works plans to extend the contract to June 30, 2027, amend the contract to include additional costs relating to the addition of the bike path along Ridge Road, as shown in Exhibit A, and increase the contract value by \$10,116.68, to a new not to exceed amount of \$685,872.62, inclusive of these services; and

WHEREAS, there is sufficient budget available to fund this additional contract amount in the Road Capital Improvement budget; and

WHEREAS, in all other respects, the prior Agreement of the parties shall remain in full force and effect.

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of Supervisors:

1. Approves Amendment No. 7 to the Personal Services Contract by and between the County of Nevada and Kimley-Horn and Associates, Inc., extending the contract to June 30, 2027, and increasing the contract amount by \$10,116.68, to a new not to exceed amount of \$685,872.62, for costs relating to the bike path along Ridge Road for the Rough & Ready Hwy at Ridge Road Roundabout Project, hereby is approved in the form attached hereto as Exhibit A, and the Chair of the Board of Supervisors is hereby authorized to execute the Amendment.
2. Authorizes the Auditor-Controller to encumber the additional contract to:

FD1114-CC30154-PG7021000/SC65402

\$10,116.68

PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a regular meeting of said Board, held on the 14th day of April 2026, by the following vote of said Board:

Ayes: Supervisors Heidi Hall, Robb Tucker, Lisa Swarthout, Susan Hoek, and Hardy Bullock.

Noes: None.

Absent: None.

Abstain: None.

Recuse: None.

ATTEST:

TINE MATHIASSEN  
Chief Deputy Clerk of the Board of Supervisors

By: 

  
Lisa Swarthout, Chair

**AMENDMENT NO. 7 TO THE CONTRACT WITH  
KIMLEY-HORN AND ASSOCIATES, INC.**

THIS AMENDMENT NO. 7 is executed this 14th day of April, 2026, by and between KIMLEY-HORN AND ASSOCIATES, INC., and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Professional Engineering Services for the Rough and Ready Highway at Ridge Rd Roundabout Project" executed on August 13, 2019, by Resolution No. 19-453, as amended via Amendment No. 1 on 11/10/2020 by Resolution No. 20-479, as further amended via Amendment No. 2 on 12/13/2022 by Resolution No. 22-614, as further amended via Amendment No. 3 on 12/5/2023 by Resolution No. 23-586, as further amended via Amendment No. 4 on 8/6/2024 by Resolution No. 24-429, as further amended via Amendment No. 5 on 11/26/2024 by Resolution No. 24-604, and as further amended via Amendment No. 6 on 7/22/25 by Resolution No. 25-382.

WHEREAS, by and for mutual consideration, the parties desire to extend the contract completion date to June 30, 2027, update the scope of services, and increase the contract amount; and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Include additional costs relating to the bike path on Ridge Road, as shown in Exhibit A.
2. Increase the contract amount by \$10,116.68 to a not to exceed amount of \$685,872.62.
3. Extend the contract termination date to June 30, 2027.
4. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.


COUNTY OF NEVADA

BY:   
Chair of the Board of Supervisors

ATTEST:

By:   
Clerk of the Board of Supervisors

CONTRACTOR:

By:   
Matthew A. Weir, PE  
Senior Vice President  
PE No. C 70216

KHACA  
03