



RESOLUTION No. _____

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION APPROVING AMENDMENT NO. 5 TO THE CONTRACT BETWEEN THE COUNTY OF NEVADA AND DOKKEN ENGINEERING, INC., FOR ENGINEERING AND DESIGN SERVICES FOR THE HIRSCHDALE ROAD AT TRUCKEE RIVER BRIDGE REHABILITATION AND SEISMIC RETROFIT PROJECT, INCREASING THE CONTRACT BY \$57,265.00 TO A NEW MAXIMUM AMOUNT NOT TO EXCEED \$591,665.00 – BRLO 0517 (092) – COUNTY PROJECT NO. 224029 – DISTRICT V

WHEREAS, the County of Nevada entered into a contract with Dokken Engineering Inc. on July 26, 2016, by Resolution 16-376 for a contract totaling \$504,400.00 for engineering and design services for the Hirschdale Road at Truckee River Bridge Rehabilitation and Seismic Retrofit Project; and

WHEREAS, on April 26, 2022, the Nevada County Board of Supervisors approved resolution 22-164, amendment number four (4), for \$30,000.00 to add a pedestrian stairway from Hirschdale Road to the east bank of the Truckee River; and

WHEREAS, this amendment will expand the right-of-way services to address impasse conditions reached in pursuit of temporary construction easements that are required for the project; and

WHEREAS, funding for this amendment will come from Highway Bridge Program (HBP) funds; and

WHEREAS, there is sufficient budget available in the Road Capital Improvement Fund 1114-30154-702-3000-540712 and a budget amendment is not necessary.

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of Supervisors approves Amendment No. 5, attached hereto, to the professional services contract by and between the County of Nevada and Dokken Engineering, Inc., increasing the amount by \$57,265.00 for a maximum not to exceed amount of \$591,665.00 and the chair of the Board of Supervisors is hereby authorized to execute Amendment No. 5 and authorizes the Auditor Controller to encumber the contract amount.