

**AMENDMENT NO. 5 TO THE CONTRACT WITH
DOKKEN ENGINEERING INC.**

THIS AMENDMENT is executed this 27th day of September, 2022, by and between DOKKEN ENGINEERING, Inc., and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Professional Engineering Services for the Hirschdale Road at Truckee River Bridge Rehabilitation and Seismic Retrofit Project" executed on July 26, 2016, by Resolution No. 16-376.

WHEREAS, the parties desire to amend their agreement to allow or provide for an additional Fifty Seven Thousand Two Hundred Sixty-Five dollars (\$57,265.00) for a not to exceed amount of Five Hundred Ninety-One Thousand Six Hundred Sixty-Five dollars and Twenty-Five cents (\$591,665.00); and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. That the Maximum Contract Price set forth is increase by Fifty-Seven Thousand Two Hundred Sixty-Five Dollars (\$57,265.00) for the new not to exceed amount of Five Hundred Ninety-One Thousand Six Hundred Sixty-Five dollars and Twenty-Five Cents (\$591,665.00)
2. The original scope of work is amended to include Exhibit "A" attached.
3. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: _____
Chair, Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Clerk of the Board of Supervisors

By: _____