

**AMENDMENT #3 TO CONTRACT NO. PESS5092 WITH EARTH
FOUNDRIES, INC.**

THIS AMENDMENT is executed this 26th day of June, 2025 by and between Earth Foundries, Inc. and County of Nevada. Said Amendment will amend the prior agreement between the parties entitled Biomass Pilot Project Site Management – PESS5092 executed on 10/16/2024.

WHEREAS, the parties wish to amend the agreement to extend the contract termination date by three (3) months to September 30, 2025, at no additional cost to the County of Nevada.

WHEREAS, the Purchasing Policy section 7.3 (E) allows for extension of term not to exceed three months provided the change does not adversely affect the integrity of the original award, and authority for such changes was included with the original Board approval.

NOW, THEREFORE, the parties hereto agree as follows:

1. That this amendment shall be effective as of June 26, 2025.
2. The contract termination date is extended by three (3) months, from July 1, 2025, to September 30, 2025.
3. This extension incurs no additional cost to the County of Nevada.
4. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

County of Nevada

Craig Griesbach
[Craig Griesbach \(06/26/2025 12:11 PDT\)](#)

06/26/2025

Craig Griesbach
Director/Purchasing Agent

Earth Foundries, Inc.

Roger Smullen
[Roger Smullen \(06/26/2025 11:48 PDT\)](#)

06/26/2025

Roger Smullen
CEO, Earth Foundries, Inc.