

AMENDMENT NO. 1 TO PROFESSIONAL SERVICES CONTRACT
with MASON, BRUCE, AND GIRARD

THIS AMENDMENT is executed this 16th day of June, 2026 by and between MASON, BRUCE, AND GIRARD and COUNTY OF NEVADA. Said Amendment will amend the prior contract between the parties related to the Woodpecker Ravine Shaded Fuel Break Phase 2 Project, Scope of Work executed on October 14, 2025 by Resolution No. 25-496.

WHEREAS, the parties desire to amend the contract to extend the contract timeline from June 30, 2026 to June 30, 2027.

NOW, THEREFORE, the parties hereto agree as follows:

1. This Amendment shall be effective as of June 16, 2026.
2. That the contract termination date shall be amended to read June 30, 2027.
3. That in all other respects the prior contract of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:
COUNTY COUNSEL

COUNTY OF NEVADA

By: _____

By: _____

Alex Keeble-Toll
Director, Emergency Services

CONTRACTOR:

By: _____

Reggie Fay,
Vice President, Mason, Bruce, and Girard