

**AMENDMENT NO. 1 TO THE CONTRACT WITH
DOKKEN ENGINEERING**

THIS AMENDMENT is executed this 17th day of December, 2019, by and between DOKKEN ENGINEERING and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Professional Engineering Services for the South Yuba River at North Bloomfield Road Bridge Replacement Project" executed on December 3, 2014, by Resolution No. 14-529 in the amount of \$635,045.59.

WHEREAS, the parties desire to amend their agreement; and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Extend the contract completion date for an additional five (5) years, to December 31, 2024.
2. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

By: _____
Chair, Board of Supervisors

ATTEST:

CONTRACTOR: Dokken Engineering

By: _____
Clerk of the Board of Supervisors

By: _____