

- R Responsible - These are the people who actually do the work. They complete the task or deliverable. There can be multiple Responsible individuals.
- A Accountable - This person is the owner of the work. They make the final decision, ensure the task is completed, and delegate as needed. There should only be one Accountable per task.
- C Consulted - These are the subject matter experts or stakeholders who provide input, feedback, or guidance before the task is completed. Communication is two-way.
- I Informed - These people need to be kept in the loop, usually after decisions are made or tasks are completed. Communication is one-way.
- * Indicates Forest Service project manager.

partner

forest service

[illegible]

[illegible]

	GASTONVILLE AND TWINRIDGES DECK SALES																
	Forest Supervisor	District Ranger	Vegetation Management Officer	Silviculturist	Timber Management Officer*	Wildlife Biologist	Botanist	Hydrologist	Fuels	Roads	Archeologist	Partnership Coordinator	Timber Contractin Officer	Timber Sale Adminstrator	Nevada County Project Lead	Sub contractor/ Other County staff	Notes
Contract Development			I		I	I	I	I					C	C	A/R		Timber CO represents forest's interests and informs Forest Supervisor of any liabilities
Adverstisement	I	I	I		I								I	I	A/R		
Approval of subcontractors		A	R	C	C	C	C	C	C	C	C	R	C	C	A/R		Partnership coordinator/VMO is responsbile for documenting concurrence on subcontractor selection per GT&C and working with DR to identify which specialists should be consulted
Pre Operations Meeting		I	C		I										A/R		Forest Service will keep list of specialists to be invited. If specialists are not available cooperater can proceed as needed to keep project timeline. Ranger is consulted to ensure maximum specialist involvement.
Inspections/ project oversite													R	R	A/R		
Sale closeout													C	R	A/R		
Post Implementation																	
After action review project	I	C	C	C								C		C	A/R		

[illegible]

[illegible]

[illegible]