

Modification #1 to Subcontract

Subcontract ID: 7469-BHCIP-County of Nevada-01G
Subcontract Effective Date: As of January 3, 2022
Extension/ Modification Date: Effective as of November 4, 2022

Subcontractor: County of Nevada
ATTN: SUE HOEK, Chair of the Board of Supervisors
Email address: Sue.Hoek@co.nevada.ca.us
Phone: 530-265-1483

Prime Contract ID: Client: California Department of Health Care Services
Agreement No.: 21-10368
Contract Title: "California Behavioral Health Continuum Infrastructure Program (BHCIP)"

AHP Staff Contact(s): **AHP Project Director:** Mark Faucette
Tel: +1 323.545.6191 | mfaucette@ahpnet.com

Recitals:

WHEREAS, pursuant to Client direction, and the *CHANGES AND MODIFICATIONS* clause (SECTION 7) under the Subcontract, AHP desires to extend the Subcontract's Period of Performance,

NOW, THEREFORE, in consideration of the mutual covenants and agreements set forth, the Subcontract is modified as follows:

1. Section 3.1 of the Subcontract shall be modified as follows:

3.1 Period of Performance

The Base performance period is **April 19, 2022 to March 31, 2023**, unless sooner terminated in accordance with the terms of this Agreement. Any extensions to the period of performance will be supported by a written modification to the Agreement, and any changes or additions to the Statement of Work/deliverables/days of performance shall be determined at that time.

2. The Statement of Work (Attachment D), Payment Schedule (Attachment E), and Invoicing terms are modified accordingly to accommodate the extension period.
3. Electronic/scanned signatures are acceptable and effective for purposes of this Modification as though an original inked signature.
4. All other terms and conditions of the Subcontract remain unchanged and in effect.

IN WITNESS THEREOF, this Modification has been executed as of the day and year below.

ADVOCATES FOR HUMAN POTENTIAL, INC.

Signature: *Charles Galland*

Name/Title: **CHARLES GALLAND, Chief Operating Officer & General Counsel**

Date: November 8, 2022