

AMENDMENT TO GRANT AGREEMENT WITH EXWIRE, INC dba OASIS BROADBAND, INC.

THIS AMENDMENT is executed this 8 day of June, 2021 by and between Exwire, Inc. dba Oasis Broadband, Inc. and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled Nevada County Last Mile Broadband Grand FY 2019/20 Grant Agreement (Truckee Prosser Area Project) executed on April 28, 2020 by Resolution No. 20-147.

WHEREAS, the parties desire to amend their agreement to allow or provide for extending the completion date as stated in paragraph 2 the change desired to extend the agreement from twelve (12) months to twenty-four (24) months per mutual agreement of both parties; and

WHEREAS, the Organization has requested additional time to complete the grant objectives due to delays related to the pandemic; and

NOW, THEREFORE, the parties hereto agree as follows:

1. This amendment shall be effective as of April 29, 2021.
2. Section 2 of the Agreement shall be replaced in its entirety as follows:

ORGANIZATION shall obtain all approvals for and shall execute the Project so that within twenty-four (24) months after the Effective Date of this Agreement, the Project shall be completed to the satisfaction of, and accepted by, the COUNTY, and shall be ready and available wireless service within the proposed project area; provided, however, that said timeframe may be extended by mutual written agreement of the parties. Any funds not utilized by ORGANIZATION within this timeframe shall be retained by COUNTY and may be reallocated to other qualifying projects.

3. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:

COUNTY OF NEVADA

By: _____
County Counsel

By: _____
Honorable Dan Miller
Chair, of the Board of Supervisors

ATTEST:

Exwire, Inc.

By: _____
Julie Patterson Hunter
Clerk of the Board of Supervisors

By: _____
Devin Koch, CEO