



COUNTY OF NEVADA
COMMUNITY DEVELOPMENT AGENCY
DEPARTMENT OF PUBLIC WORKS
 950 MAIDU AVENUE, NEVADA CITY, CA 95959-8617
 (530) 265-1411 FAX (530) 265-9849 www.mynevadacounty.com

Sean Powers
 Community Development Agency Director

Trisha Tillotson
 Director of Public Works

File: 240.5745 004

NEVADA COUNTY BOARD OF SUPERVISORS
Board Agenda Memo

MEETING DATE: January 23, 2018
TO: Board of Supervisors
FROM: Patrick Perkins, Senior Civil Engineer
SUBJECT: **Notice of Acceptance and Completion for the Brunswick Road Emergency Slide Repair Project – County Contract No. 440821**

RECOMMENDATION: Approve the attached Resolution.

FUNDING: Funding for this project was from the discretionary Road Funds in the Fiscal Year 2017/18 Road Capital Improvement Project (CIP) Budget. There was no impact on the General Fund. Staff is continuing to seek reimbursement for emergency work from Cal OES, FEMA and FHWA. We have received 0.00% of the \$1,586,571 requested reimbursement to date. We expect to receive \$736,571 of reimbursement from FEMA and Cal OES in May 2018. We have no time estimate for the remaining \$850,000 reimbursement from FHWA.

BACKGROUND:

This project consisted of repairing Brunswick Road 1,000 feet of the East Bennett/Greenhorn Road intersection due to excessive rains which caused a portion of the road to fail in the winter of 2016/17. The project contract was awarded to Hansen Brothers Enterprises on July 11, 2017 by Resolution 17-386. The project was completed on July 26, 2017. Construction costs are summarized as follows:

CONTRACT AS APPROVED (RESOLUTION NO. 17-386)

Contract Item	\$635,289
Contingency	<u>\$63,529</u>
Total Authorized	\$698,818

FINAL COST

Contract Items	\$629,704.67
Change Orders	<u>\$44,967.77</u>
Total Spent	\$674,672.44

Item Initiated by: Patrick Perkins, Senior Civil Engineer
Approved by: Trisha Tillotson, Director of Public Works

TT:PP:ec
 Submittal Date: December 4, 2017