



COUNTY OF NEVADA
COMMUNITY DEVELOPMENT AGENCY
DEPARTMENT OF PUBLIC WORKS
950 MAIDU AVENUE, NEVADA CITY, CA 95959-8617
(530) 265-1411 FAX (530) 265-9849 www.mynevadacounty.com

Trisha Tillotson
Community Development Agency Director

Heba El-Guindy
Director of Public Works

NEVADA COUNTY BOARD OF SUPERVISORS
Board Agenda Memo

MEETING DATE: December 5, 2023
TO: Board of Supervisors
FROM: Heba El-Guindy, Director of Public Works
SUBJECT: Resolution Approving Amendment No. 6 to the Contract Between the County of Nevada and Dokken Engineering, Inc., for Professional Engineering Services for the Project Titled: Hirschdale Road at Truckee River Bridge Rehabilitation and Seismic Retrofit Project, extending term of the Contract to December 31, 2025 - District V

RECOMMENDATION: Approve the attached Resolution.

FUNDING: Funding is provided from the Highway Bridge Program (HBP). No budget amendment is necessary and there is no impact to the County's General Fund.

BACKGROUND: On July 26, 2016, the Board of Supervisors adopted Resolution 16-376, awarding a Contract between the County of Nevada and Dokken Engineering, Inc. (Parties), in the amount of \$504,400.00 for Professional Engineering Services for the Project titled: Hirschdale Road at Truckee River Bridge Rehabilitation and Seismic Retrofit Project (Project).

On November 10, 2020, the Board of Supervisors adopted Resolution 20-481 to extend the Contract with Dokken Engineering, Inc., from an end date of December 31, 2020 to December 31, 2023. The Department of Public Works issued two budget re-allocation amendments, Amendment No. 2 and Amendment No. 3, both of which had no Contract price increase or term extension. On April 26, 2022, the Board of Supervisors adopted Resolution 22-504 for Amendment No. 4, to increase the Contract amount by \$30,000.00 for a new maximum amount not to exceed of \$534,400.00. On September 27, 2022, the Board of Supervisors adopted Resolution 20-481 for Amendment No. 5 to increase the Contract amount by an additional \$57,265.00 for a new maximum amount not to exceed of \$591,665.00.

The Department of Public Works is requesting that the Board of Supervisors approve this Amendment No. 6 to the Contract extending the Contract end date from December 31, 2023 to December 31, 2025 to allow Dokken Engineering, Inc. to continue providing engineering services through the upcoming construction phase of the Project. In all other respects, the Contract between the Parties shall remain in full force and effect.

Attachments:

- 1- Resolution Approving Amendment No. 6 to the Contract between the County of Nevada and Dokken Engineering, Inc. for Professional Engineering Services for the Project titled: Hirschdale Road at Truckee River Bridge Rehabilitation and Seismic Retrofit Project.

2- EXHIBIT A - Amendment No. 6 extending the Contract from December 31, 2023 to December 31, 2025.

Item Initiated by: Michelle Garcia, Project Manager
Approved by: Heba, El-Guindy, Director of Public Works