

**AMENDMENT NO. 6 TO THE CONTRACT WITH
KIMLEY-HORN AND ASSOCIATES, INC.**

THIS AMENDMENT is executed this 22nd day of July, 2025, by and between KIMLEY-HORN AND ASSOCIATES, INC., and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Professional Engineering Services for the Rough and Ready Highway at Ridge Rd Roundabout Project" executed on August 13, 2019, by Resolution No. 19-453.

WHEREAS, the parties desire to amend their agreement; and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Include the additional right of way and design services as shown in Exhibit A.
2. Increase the contract amount by \$64,629.76 to a not to exceed amount of \$675,755.94.
3. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: _____
Chair, Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Clerk of the Board of Supervisors

By: Brian Sowers
Brian Sowers