

CONTRACT CHANGE ORDER NO. 1 (Final)

AIRPORT Nevada County Airport DATE 04/17/19


LOCATION Grass Valley, CA AIP PROJECT NO. 3-06-0095-19-2017

CONTRACTOR Perimeter Security Group, Inc.


The purpose of this Change Order is to increase the contract time and balance the final quantities of the Contract.

Item No.	Description	Unit	Unit Price	Quantity	Amount
1	CLEARING AND GRUBBING	SY	\$7.88	6.73	\$53.03
2	8-FOOT PVC COATED CHAIN LINK FENCE	LF	\$64.34	(304.59)	(\$19,597.32)
3	REMOVAL OF EXISTING FENCE AND GATES	LF	\$16.28	(.63)	(\$10.26)
4	ROUNDING CORRECTIONS	LS	\$72.48	(1)	(\$72.48)
This Change Order Total					(\$19,627.03)
Previous Change Order(s) Total					N/A
Revised Contract Total					\$974,289.60

The time provided for completion in the contract is (unchanged) (decreased) (increased) by 30 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply.

Recommended by:  4/23/19
 Engineer Date

Approved by: _____
 Owner Date

Accepted by:  4/19/19
 Contractor Date

AIP PROJECT NO. 3-06-0095-19-2017

CHANGE ORDER NO. 1 (Final)

AIRPORT Nevada County Airport

LOCATION Grass Valley, CA

JUSTIFICATION FOR CHANGE

1. Brief description of the proposed contract change(s) and location(s).

Final change order reflects the final installed quantities for the above referenced bid items, as well as the correction of rounding errors on bid items.

2. Reason(s) for the change(s)

These changes were field measured and verified through the as-built survey.

3. Justifications for unit prices or total costs.

A total reduction in original contract cost of \$19,627.03 will result from this Change Order.

4. The sponsor's share of this cost is available from: N/A

5. If this is a supplemental agreement involving more than \$2,000, is the cost estimate based on the latest wage rate decision? Yes No Not Applicable

6. Has consent of surety been obtained? Yes Not Necessary

7. Will this change affect the insurance coverage? Yes No

8. If yes, will the policies be extended? Yes No

9. Has this Change Order been discussed with FAA officials?

Yes No When _____ With Whom _____
