



RESOLUTION No. 22-114

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

NOTICE OF ACCEPTANCE AND COMPLETION FOR THE SODA SPRINGS ROAD OVER SOUTH YUBA RIVER BRIDGE REPLACEMENT PROJECT – HBP 0517 (079) – COUNTY PROJECT NO. 224023

WHEREAS, the County of Nevada entered into a contract with Granite construction company on April 13, 2021, by Resolution 21-104 for a contract totaling \$1,535,535 plus a 4.54% contingency of \$69,735 for the contract work items, for a maximum not to exceed amount of \$1,605,270.00; and

WHEREAS, said Contract was for the Soda Springs Road Bridge over south Yuba River Bridge Replacement Project and was constructed in accordance with the plans and specifications; and

WHEREAS, the Improvements were completed to the satisfaction of the Nevada County Department of Public Works on December 3, 2021, with contract costs totaling \$1,561,314.35.

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of Supervisors:

1. Accepts the work as being completed.
2. Directs the Clerk of the Board of Supervisors to release the Bond for Labor on March 8, 2023 and the Bond of Faithful Performance on April 8, 2023.
3. Directs the Clerk of the Nevada County Board of Supervisors to record this notice in accordance with Civil Code Section 9208.

PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a regular meeting of said Board, held on the 8th day of March, 2022, by the following vote of said Board:

Ayes: Supervisors Heidi Hall, Edward Scofield, Dan Miller, Susan K. Hoek and Hardy Bullock.

Noes: None.

Absent: None.

Abstain: None.

ATTEST:

JULIE PATTERSON HUNTER
Clerk of the Board of Supervisors

By: 


Susan K. Hoek, Chair

3/8/2022 cc: Recorder(1)
AC*
DPW(1)

COPY

RECORDING REQUESTED BY:

&

RETURN TO:

Board of Supervisors
County of Nevada
950 Maidu Avenue, Suite 200
PO Box 599002
Nevada City, CA 95959-7902

Nevada County Recorder
Gregory J. Diaz
Document#: **20220005382**
Tuesday March 08 2022, at 02:00:09 PM

Paid: \$0.00 CP

DOCUMENT TITLE

NEVADA COUNTY BOARD OF SUPERVISORS
RESOLUTION 22-114

NOTICE OF ACCEPTANCE AND COMPLETION FOR THE SODA SPRINGS ROAD
OVER SOUTH YUBA RIVER BRIDGE REPLACEMENT PROJECT – HBP 0517 (079) -
COUNTY PROJECT NO. 224023

THIS PAGE ADDED TO PROVIDE ADEQUATE SPACE FOR RECORDING INFORMATION
(Govt. Code 27361.6)
Additional Recording Fee Applies



RESOLUTION No. 22-114

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

**NOTICE OF ACCEPTANCE AND COMPLETION FOR THE SODA
SPRINGS ROAD OVER SOUTH YUBA RIVER BRIDGE
REPLACEMENT PROJECT – HBP 0517 (079) – COUNTY PROJECT
NO. 224023**


WHEREAS, the County of Nevada entered into a contract with Granite construction company on April 13, 2021, by Resolution 21-104 for a contract totaling \$1,535,535 plus a 4.54% contingency of \$69,735 for the contract work items, for a maximum not to exceed amount of \$1,605,270.00; and

WHEREAS, said Contract was for the Soda Springs Road Bridge over south Yuba River Bridge Replacement Project and was constructed in accordance with the plans and specifications; and

WHEREAS, the Improvements were completed to the satisfaction of the Nevada County Department of Public Works on December 3, 2021, with contract costs totaling \$1,561,314.35.

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of Supervisors:

1. Accepts the work as being completed.
2. Directs the Clerk of the Board of Supervisors to release the Bond for Labor on March 8, 2023 and the Bond of Faithful Performance on April 8, 2023.
3. Directs the Clerk of the Nevada County Board of Supervisors to record this notice in accordance with Civil Code Section 9208.




PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a regular meeting of said Board, held on the 8th day of March, 2022, by the following vote of said Board:

- Ayes: Supervisors Heidi Hall, Edward Scofield, Dan Miller, Susan K. Hoek and Hardy Bullock.
- Noes: None.
- Absent: None.
- Abstain: None.

ATTEST:

JULIE PATTERSON HUNTER
Clerk of the Board of Supervisors

By: 


Susan K. Hoek, Chair

The foregoing instrument is a correct copy of the original on file in this office.

3/8/2022 cc: Recorder(1)
AC*
DPW(1)

Res 22-114
ATTEST: March 8, 2022
Julie Patterson Hunter, Clerk of the Board
County of Nevada
BY: 