

**AMENDMENT NO. 2 TO THE CONTRACT WITH  
QUINCY ENGINEERING**

THIS AMENDMENT is executed this 24th day of October, 2017, by and between QUINCY ENGINEERING, INC. and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled "Professional Engineering Services for the Combie Road Corridor Improvement Project" executed on January 20, 2015, by Resolution No. 15-047, and Amendment No.1 executed on October 11, 2016 by Resolution No. 16-489.

WHEREAS, the parties desire to amend their agreement; and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Increase the contract amount by \$79,300 to a maximum not to exceed amount of \$731,290.
2. Extend the contract completion date to December 31, 2019
3. Amend the scope of work to include right of way acquisition services as outlined in the attached additional scope of services.
4. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: \_\_\_\_\_  
Chair, Board of Supervisors

ATTEST:

CONTRACTOR:

By: \_\_\_\_\_  
Clerk of the Board of Supervisors

By: \_\_\_\_\_