

CHANGE ORDER		(Date Prepared)	(Change Order No.)																									
(Sponsor Public Agency) County of Nevada 950 Maldu Avenue Nevada City, CA 95959		May 8, 2018	1 (Final)																									
		(FAA Project Number)																										
		3-06-0095-018-2016																										
(Name and Location of Airport) Nevada County Airport Nevada City, CA																												
(Name and Address of Contractor) Crusader Fence Co., Inc 3115 Gold Valley Drive Rancho Cordova, CA 95742		(Date Accepted)	(Total Maximum Grant)																									
			\$969,300.00																									
(Description of Work Included in Contract) • Perimeter Fence and Gate System Upgrade		(Original Contract Cost)																										
		\$948,946.00																										
		(Change Order Cost)																										
		(\$304,718.00)																										
		(Revised Contract Cost)																										
		\$644,228.00																										
		(Sponsor's Contract No.)																										
		(Contract Time)	(New Contract Time)																									
		60 Calendar Days																										
(Changes Ordered) <table style="width: 100%; margin-top: 10px;"> <thead> <tr> <th></th> <th style="text-align: center;">QTY</th> <th style="text-align: center;">UNIT</th> <th style="text-align: center;">UNIT PRICE</th> <th style="text-align: center;">TOTAL</th> </tr> </thead> <tbody> <tr> <td>Decrease Quantity Bid Item 1, Clearing and Grubbing</td> <td style="text-align: center;">-1</td> <td style="text-align: center;">NTE</td> <td style="text-align: right;">\$122,000.00</td> <td style="text-align: right;">(\$122,000.00)</td> </tr> <tr> <td>Increase Quantity Bid Item 3, 8' PVC Coated Link Fence</td> <td style="text-align: center;">-245</td> <td style="text-align: center;">LF</td> <td style="text-align: right;">\$62.00</td> <td style="text-align: right;">(\$15,190.00)</td> </tr> <tr> <td>Decrease Quantity Bid Item 10, Class 2 Aggregate Base</td> <td style="text-align: center;">-487</td> <td style="text-align: center;">CY</td> <td style="text-align: right;">\$344.00</td> <td style="text-align: right;">(\$167,528.00)</td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td style="text-align: right; border-top: 1px solid black;">(\$304,718.00)</td> </tr> </tbody> </table>					QTY	UNIT	UNIT PRICE	TOTAL	Decrease Quantity Bid Item 1, Clearing and Grubbing	-1	NTE	\$122,000.00	(\$122,000.00)	Increase Quantity Bid Item 3, 8' PVC Coated Link Fence	-245	LF	\$62.00	(\$15,190.00)	Decrease Quantity Bid Item 10, Class 2 Aggregate Base	-487	CY	\$344.00	(\$167,528.00)					(\$304,718.00)
	QTY	UNIT	UNIT PRICE	TOTAL																								
Decrease Quantity Bid Item 1, Clearing and Grubbing	-1	NTE	\$122,000.00	(\$122,000.00)																								
Increase Quantity Bid Item 3, 8' PVC Coated Link Fence	-245	LF	\$62.00	(\$15,190.00)																								
Decrease Quantity Bid Item 10, Class 2 Aggregate Base	-487	CY	\$344.00	(\$167,528.00)																								
				(\$304,718.00)																								
(Justification for Change Order) This change order represents the actual work performed during construction and is the final quantity balancing. The clearing and grubbing work was performed by Cal Fire, on behalf of the County, and as such, was not required to be performed by the Contractor. In addition, Bid Items 3 and 10, reflect the reduction in bid quantity based on the actual work performed.																												
SUBJECT TO CONDITIONS SET FORTH BELOW, AN EQUITABLE ADJUSTMENT IS ESTABLISHED AS FOLLOWS:																												
(Contract Price)		(Contract Time)																										
<input type="checkbox"/> Not changed		<input checked="" type="checkbox"/> Not Changed																										
<input type="checkbox"/> Increased by _____ Dollars		<input type="checkbox"/> Increased by _____ Days																										
<input checked="" type="checkbox"/> Decreased by <u>\$304,718.00</u> Dollars		<input type="checkbox"/> Decreased by _____ Days																										
THE FOREGOING IS IN ACCORDANCE WITH YOUR CONTRACT DATED <u>September 12, 2016</u> AS LISTED BELOW:																												
A. The aforementioned change, and work affected thereby, is subject to all contract stipulations and covenants;																												
B. The rights of the Public are not prejudiced; and																												
C. All claims against the Public Agency which are incidental to or as a consequence of all aforementioned change are satisfied.																												

ACCEPTED

County of Nevada
(Public Agency)

By:

(Signature)

Director
(Title)

6-15-2018
(Date)

Crusader Fence Co., Inc
(Contractor)

By:

(Signature)

Office Manager
(Title)

6/4/18
(Date)

FAA APPROVAL

- [] This approval is subject to the availability of Federal funds and limitations of the Grant Agreement.
- [] This approval is subject to the availability of Federal funds and limitations of the Grant Agreement and comments in our letter dated _____.
- [] This approval is for record purposes only, with no Federal participation.

By:

Program Manager, SFO-ADO

(Date)