

**CONTRACT AMENDMENT NO. 2  
WITH COASTLAND CIVIL ENGINEERING, INC.**

THIS AMENDMENT is executed this 14<sup>th</sup> day of May 2019, by and between Coastland Civil Engineering, Inc. and NEVADA COUNTY SANITATION DISTRICT NO. 1. Said Amendment will amend the prior agreement between the parties entitled Personal Services Contract for Design Services for the Cascade Shores Community Leach Field Project authorized on November 14, 2017 by Resolution SD17-018 and amended on December 11, 2018 by Resolution SD18-012.

WHEREAS, the parties desire to amend the agreement to increase the scope of the contract for additional geotechnical borings.

NOW, THEREFORE, the parties hereto agree as follows:

1. To incorporate Exhibit "C" as Amendment No. 2 - ADDITIONAL DESIGN SERVICES FOR THE CASCADE SHORES COMMUNITY LEACH FIELD PROJECT to the Agreement in its entirety;
2. That §2 Maximum Contract Price is amended to be \$854,530
3. That in all other respects, the prior agreement of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:  
COUNTY COUNSEL

SANITATION DISTRICT NO. 1  
BOARD OF DIRECTORS

By: \_\_\_\_\_

By: \_\_\_\_\_  
Honorable  
Chair, Board of DIRECTORS

Dated: \_\_\_\_\_

ATTEST:

CONTRACTOR:

By: \_\_\_\_\_

By: \_\_\_\_\_

Clerk of the Board of Directors