

## AMENDMENT MODIFICATION SUMMARY - (E-76)

CALIFORNIA DEPARTMENT OF TRANSPORTATION

## FEDERAL AID PROGRAM

DLA LOCATOR: 03-NEV-0-CR  
 PREFIX: BRLO  
 PROJECT NO: 5917(079)  
 SEQ NO: 2  
 STATE PROJ NO: 0314000107L-N  
 AGENCY: NEVADA

PROJECT LOCATION:  
 SODA SPRINGS ROADS AT SOUTH YUBA RIVER NEAR VAN NORDEN LAKE ROAD; BR.# 17C0010  
 TYPE OF WORK:  
 BRIDGE REPLACEMENT - 2 LANES (TC)  
 FED RR NO'S:  
 PUC CODES:  
 PROJ OVERSIGHT: ASSUMED/LOCAL ADMIN  
 ENV STATUS / DT:  
 RW STATUS / DT:  
 INV RTE:  
 BEG MP:  
 END MP:

## PREV AUTH / AGREE DATES:

PE: 2014-04-01 00:00:00.0

R/W:

CON:

SPR:

MCS:

OTH:

ROUTE:  
 TIP DATA  
 MPO: NON-MPO  
 FSTIP YR: 13/14  
 STIP REF: 230000000031

DISASTER NO:

BRIDGE NO: 17C0010

PROG CODE	LINE NO	IMPV TYPE	FUNC SYS	URBAN AREA	URB/RURAL	DEMO ID
L1CE	11	15				
M233	10	15				

## FUNDING SUMMARY

PHASE		PROJECT COST	FEDERAL COST	AC COST
PE	PREV. OBLIGATION	\$200,000.00	\$200,000.00	\$0.00
	THIS REQUEST	\$138,750.00	\$138,750.00	\$0.00
	SUBTOTAL	\$338,750.00	\$338,750.00	\$0.00
R/W	PREV. OBLIGATION	\$0.00	\$0.00	\$0.00
	THIS REQUEST	\$0.00	\$0.00	\$0.00
	SUBTOTAL	\$0.00	\$0.00	\$0.00
CON	PREV. OBLIGATION	\$0.00	\$0.00	\$0.00
	THIS REQUEST	\$0.00	\$0.00	\$0.00
	SUBTOTAL	\$0.00	\$0.00	\$0.00
OTH	PREV. OBLIGATION	\$0.00	\$0.00	\$0.00
	THIS REQUEST	\$0.00	\$0.00	\$0.00
	SUBTOTAL	\$0.00	\$0.00	\$0.00
TOTAL:		\$338,750.00	\$338,750.00	\$0.00

## STATE REMARKS

02/26/2014 PE RFA for Bridge replacement project, Br No. 17C0010. Toll credit of \$22,940 will be applied.

03/25/2014 SEQ 1 authorizing PE utilizing pro rata appropriation. Project will be 100% federally funded utilizing toll credits in lieu of local match.

Final design shall not start until NEPA document is obtained.

07/26/2016 Obligation of additional \$138,750 HBP funds via post programming on a pro rata reimbursement basis for PE work. PE phase is 100% federally funded utilizing toll credits in lieu of local match.

07/27/2016 Request for increased obligation for PE in accordance with Revised LAPM Exhibit 6-A estimated PE phase costs.

## FEDERAL REMARKS

# AUTHORIZATION

AUTHORIZATION TO PROCEED WITH REQUEST: OTH  
FOR: PE COST ADJUSTMENT  
DOCUMENT TYPE: AMOD

PREPARED IN FADS BY: WULFF, DARLENE  
REVIEWED IN FADS BY: SAFAIE, FRANK  
SUBMITTED IN FADS BY: AMBROSINI, ADAM  
PROCESSED IN FADS BY: HUEY, SHUN  
APPROVED IN FMIS BY: TASIA PAPAJOHN

ON 2016-07-21 741-5450  
ON 2016-07-26 653-5345  
ON 2016-07-27 FOR CALTRANS  
ON 2016-07-28 FOR FHWA  
ON 2016-08-04 17:01:33.0

## SIGNATURE HISTORY FOR PROJECT NUMBER 5917(079) AS OF 08/05/2016

### FHWA FMIS SIGNATURE HISTORY

MOD #	SIGNED BY	SIGNED ON
1	SHUN HUEY	07/29/2016
	CESAR PEREZ	08/03/2016
	TASIA PAPAJOHN	08/04/2016
0	SHUN HUEY	03/27/2014
	GARY J. SWEETEN	03/27/2014
	TASIA PAPAJOHN	04/01/2014

### FHWA FMIS 3.0 SIGNATURE HISTORY

### CALTRANS SIGNATURE HISTORY

DOCUMENT TYPE	SIGNED BY	SIGNED ON
AMEND/MOD	AMBROSINI, ADAM	07/27/2016