



COUNTY OF NEVADA
COMMUNITY DEVELOPMENT AGENCY
DEPARTMENT OF PUBLIC WORKS
950 MAIDU AVENUE, NEVADA CITY, CA 95959-8617
(530) 265-1411 FAX (530) 265-9849 www.mynevadacounty.com

Sean Powers
Community Development Agency Director

Trisha Tillotson
Director of Public Works

NEVADA COUNTY BOARD OF SUPERVISORS
Board Agenda Memo

MEETING DATE: November 10, 2020
TO: Board of Supervisors
FROM: Patrick Perkins Principal Civil Engineer
SUBJECT: **Resolution Approving Amendment No. 1 to the Contract Between The County of Nevada and Kimley-Horn and Associates, Inc., for the Rough and Ready Highway Intersection Improvement Project, Extending the Term of the Contract to December 30, 2022.**

RECOMMENDATION: Approve the attached resolution.

FUNDING: The funding for this project is from Congestion Management Air Quality (CMAQ) funds, which are fully reimbursable through the CMAQ program. No budget amendment is necessary and there is no impact to the General Fund.

BACKGROUND: On August 13, 2019, the Board of Supervisors adopted Resolution 19-453 approving a contract with Kimley-Horn and Associates, Inc., in the amount of \$299,142.11 for professional engineering services for the Rough and Ready Highway Intersection Improvement Project.

The purpose of the project is to reduce congestion at the intersections of Rough and Ready Highway/Ridge Road and Rough and Ready Highway/Adam Avenue. The project will realign these two intersections and convert the existing side-street stop controls to a single intersection with a signal or roundabout control.

Staff is requesting that the Board of Supervisors approve an amendment to the contract extending the contract end date from December 30, 2020 to December 30, 2022.

Item Initiated by: Patrick Perkins, Principal Civil Engineer
Approved by: Trisha Tillotson, Director of Public Works

Submittal Date: October 22, 2020