



COUNTY OF NEVADA

950 Maidu Avenue, Suite
200
Nevada City, CA 95959-
8617
(530) 265-1480
Fax: (530) 265-9836
bdofsupervisors@
nevadacountyca.gov

Legislation Text

File #: SR 18-0127, **Version:** 1

Resolution approving Change Order Number 2 to Contract BFC17534 between the County of Nevada and Steve A. Owens dba Owens Construction, for the Bost House ADA Parking and Entry Ramp Project (Res. 17-490), extending the contract time for 120 days to May 15, 2018 to allow for asphalt sealing and parking lot striping, and authorizing the Purchasing Agent to execute the Change Order. (Facilities)