



COUNTY OF NEVADA

950 Maidu Avenue, Suite 200
Nevada City, CA 95959-8617
(530) 265-1480
Fax: (530) 265-9836
bdofsupervisors@
nevadacountyca.gov

Legislation Details

File #: SR 18-0127

Type: Resolution

Status: Passed

In control: Information and General Services

On agenda: 2/13/2018

Title: Resolution approving Change Order Number 2 to Contract BFC17534 between the County of Nevada and Steve A. Owens dba Owens Construction, for the Bost House ADA Parking and Entry Ramp Project (Res. 17-490), extending the contract time for 120 days to May 15, 2018 to allow for asphalt sealing and parking lot striping, and authorizing the Purchasing Agent to execute the Change Order. (Facilities)

Sponsors:

Indexes: Agreements (Contracts & Leases, etc.) (45), County Building Program (48)

Code sections:

Attachments: 1. RES 18-058 Bost House ADA Parking and Entry Ramp Project, 2. Staff Report Memo - Bost ADA Parking, 3. Resolution - Bost ADA Parking, 4. Supp Doc - Change Order 2

Date	Ver.	Action By	Action	Result
2/13/2018	1	BOARD OF SUPERVISORS	Adopted.	Pass