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INVITATION TOBID

The Nevada County Purchasing Agent, on behalf of the Nevada County Sanitation District #1,
hereinafter collectively referred to as "County," is requesting sealed bids for:

Nevada County Sanitation District No. 1
Penn Valley Dual Sewer Force Main Project

LOCATED AT: Penn Valley Drive, Spenceville Road, and Pleasant Valley Road in
Nevada County

Sealed bids will be received at the office of:

County of Nevada Purchasing Division
c/o Auditor Controller's Office

950 Maidu Avenue, Suite 230

Nevada City, CA 95959

Until 3:00 p.m. local time on June 30, 2016 for the above-referenced project, and marked “Bid for
Penn Valley Dual Sewer Force Main Project”.

Bids received after said time will not be accepted and will be returned unopened.

At said place and time, and promptly thereafter, all bids that have been properly submitted will
be publicly opened and read aloud. Bids received after said time will not be accepted and will
be returned unopened. All interested parties are invited to attend.

The work to be performed includes the following as furthered described in the bid schedules:

Base Bid:
Penn Valley Lift Station
e 6" Dual Force Main
e Improvements to the Lake Wildwood WWTP Influent Sewer
e Connection to Existing Penn Valley Collection System, Insert Valve and Plug Existing Force
Main to Penn Valley WWTP
Additive Alternate A:
e Lift Station Odor Control Unit
Additive Alternate B:
e Lake Wildwood Odor Control Unit
Additive Alternate C:
o Lake Wildwood Grit Removal Unit
Additive Alternate D:
¢ Penn Valley Collection System Improvements
Additive Alternate E:
e Full Width Paving and Restriping
Additive Alternate F:
o Lake Wildwood Piping Improvements
Additive Alternate G:
e Additional Combination Air Valves
Additive Alternate H:
e Additional System Interties

Bids shall be UNIT PRICES and LUMP SUM as shown on the bid forms.
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Bids must be for all of the work described herein. Bidders must provide bids for the base bid and
all additive alternatives.

Plans, specifications, bid forms, project manuals and all documents relating to this project can be
obtained at the office of the:

County of Nevada Purchasing Division
c/o Auditor Controller's Office

950 Maidu Avenue, Suite 230

Nevada City, CA 95959

and may be seen at said office. Bidding documents, excluding plans unless they are made
available, are also available electronically from www.mynevadacounty.com/nc/igs/purchasing
under Requests for Proposal section. Vendors must register with the County in order to be
notified of addendums and other notices. To register, please send an email to
Diana.wilburn@co.nevada.ca.us indicating “Penn Valley Dual Sewer Force Main Project” in
the title. If you do not receive a reply to this email indicating that you have been registered,
please call 530-265-1766.

Contractor will be required to possess a Class A contractor's license at the time the bid is
submitted.

DEPARTMENT OF INDUSTRIAL RELATIONS CONTRACTOR REGISTRATION. The
Department of Industrial Relations (DIR) has launched an online application at
https://efiling.dir.ca.gov/pwcr/actionserviet?action=displayPWCRegistrationform for public
works contractors to meet the requirements of Senate Bill 854. Contractors must register
and meet requirements using the new online application before bidding on public works
contracts in California.

In accordance with California Labor Code Section 1771.1, a contractor or subcontractor
shall not be qualified to bid on, be listed in a bid, subject to the requirements of Section
4104 of the Public Contract Code, or engage in the performance of any contract for public
work, as defined in this chapter, unless currently registered and qualified to perform public
work pursuant to Section 1725.5. Bids cannot be accepted from unregistered contractors
except as provided in Section 1771.1.

Contractor and all subcontractors must comply with the requirements of labor code
section 1771.1(a), pertaining to registration of contractors pursuant to section 1725.5
Registration and all related requirements of those section must be maintained throughout
the performance of the contract.

This project is subject to compliance monitoring and enforcement by the Department of
Industrial Relations. Each contractor and subcontractor must furnish certified payroll
records to the Labor Commissioner at least monthly.

The County is required to provide notice to the Department of Industrial Relations of any
public work contract subject to prevailing wages within five (5) days ofthe award.

The County of Nevada encourages its contractors and subcontractors to use the US. Citizenship
and Immigration Services E-Verify system to verify that employees are eligible to work in the
United States. Information about the E-Verify system is available at www.dhs.gov/e-virify.

A non-refundable charge of $175.00 will be made for each set of documents, and an additional
charge of $25.00 will be made if those documents are mailed.
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All written requests, correspondence and/or communications of any kind regarding the project,
including any sealed bids which are submitted by mail, shall be addressed to:

Diana Wilburn

County of Nevada
Purchasing Division
950 Maidu Avenue
Nevada City, CA 95959

Phone Number (530) 265-1766 or diana.wilburn@co.nevada.ca.us.

A non-mandatory pre-bid conference or walk-through is being held on Wednesday, June 8, 2016 at
10:00 AM. The pre-bid conference will be held at the following location:

Lake Wildwood Wastewater Treatment Plant
12622 Pleasant Valley Road

Penn Valley, CA 95946

Administration Building

Each bidder must submit a cashier's check, certified check or a bidder's bond in an amount equal
to 10% of the total amount of the bid.

The bidder to whom a contract is awarded will be required to furnish a performance bond and a
labor and materials bond guaranteeing faithful performance and payment of all debts related to this
contract.

The County of Nevada, in accordance with Title VI of the Civil Rights Act of 1964 (78 Stat. 252)
and the regulations of the Department of Commerce (15 C.F. R., Part 8), issued pursuant to such
Act, hereby notifies all bidders that it will affirmatively ensure that in any contract entered into
pursuant to this advertisement, minority business enterprises will be afforded full opportunity to
submit bids in response to this invitation and will not be discriminated against on the grounds of
race, color, or national origin in consideration for an award. The DBE goal for this project is 3%.

This is a public works project. Pursuant to Sections 1770 and 1773 of the Labor Code of the State
of California, the County of Nevada has ascertained that prevailing wage rates are applicable to
the work to be done and are available at the State of California Department of Industrial Relations
website http://www.dir.ca.gov/disr/PWD/index.htm.  Contractor shall not pay less than the
prevailing rate of wages.

Further, the successful Bidder must comply with the Davis-Bacon Act (40 U.S.C. 276a to a-7) as
supplemented by Department of Labor regulations (29 CFR Part 5). It shall be mandatory upon the
Contractor to whom the work is awarded and upon any subcontractor under the Contractor to pay
laborers, mechanics and trades people on the construction project not less than Davis-Bacon wage
rates. A copy of said wage rates is included in Appendix A of the bid documents.

The County has received California Development Block Grant funding for this project. All bidders
are directed to the following requirements, which shall be included in all contracts and
subcontracts.

1. The work to be performed under this Agreement is a project assisted under a program
providing direct Federal financial assistance from the Department of Housing and Urban
Development and is subject to the requirements of Section 3 of the Housing and Urban
Development Act of 1968, as amended, 12 U.S.C. 1701u. Section 3 requires that to the
greatest extent feasible, opportunities for training and employment be given lower income
residents of the project area and contracts for Work in connection with the project be
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awarded to business concerns which are located in, or owned in substantial part by
persons residing in the area of the project.

The parties to this Agreement will comply with the provisions of said Section 3 and the
regulations issued pursuant thereto by the Secretary of Housing and Urban Development
set forth in 24 CFR Part 135, and all applicable rules and orders of the Department issued
there under prior to the execution of this contract. The parties to this contract certify and
agree that they are under no contractual or other disability which would prevent them from
complying with these requirements.

The Grantee will send to each labor organization or representative of workers with which
he has a collective bargaining agreement or other contract or understanding, if any, a
notice advertising the said labor organization or worker's representative of his
commitments under this Section 3 clause and shall post copies of the notice in
conspicuous places available to employees and applicants for employment or training.

The Grantee will include these Section 3 clauses in every contract and subcontract for
work in connection with the project and will, at the direction of the State, take appropriate
action pursuant to the contract upon a finding that the Grantee or any contractor or
subcontractor is in violation of regulations issued by the Secretary of Housing and Urban
Development, 24 CFR Part 135 and, will not let any contract unless the Grantee or
contractor or subcontractor has first provided it with a preliminary statement of ability to
comply with the requirements of these regulations.

Compliance with the provisions of Section 3, the regulations set forth in 24 CFR Part 135,
and all applicable rules and orders of the Department issued there under prior to the
execution of the Agreement shall be a condition of the Federal financial assistance
provided to the project, binding upon the Grantee, its successors, and assigns. Failure to
fulfill these requirements shall subject the Grantee, its contractors and subcontractors, its
successors, and assigns to those sanctions specified by the grant or contract through
which Federal assistance is provided, and to such sanctions as are specified by 24 CFR
Part 135.

No bid will be considered unless it is made on a blank form furnished by the County of Nevada
and is made in accordance with the provisions of the bid requirements and conditions set forth in
the contract documents. In determining the lowest responsive, responsible bidder, the District will
use the amount of the Base Bid without any additive alternatives included. After determining the
lowest responsive, responsible bidder, the District may also award some, all, or none of the
additive alternatives to that bidder.

The County of Nevada reserves the right to reject any or all bids.

DATED:

County of Nevada
STATE OF CALIFORNIA

By:

Chair, Board of Supervisors
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INSTRUCTIONS TOBIDDERS

FOR: NEVADA COUNTY
PENN VALLEY DUAL SEWER FORCE MAIN PROJECT

LOCATED AT:  Penn Valley Drive, Spenceville Road, and Pleasant Valley Road in
Nevada County

Sealed bids will be received at the office of:
County of Nevada Purchasing Division

c/o Auditor Controller's Office

950 Maidu Avenue, Suite 230

Nevada City, CA 95959

Until 3:00 p.m. local time on June 30, 2016 for the above-referenced project, and marked “Bid for
Penn Valley Dual Sewer Force Main Project”.

Bids received after said time will not be accepted and will be returned unopened.
At said place and time, and promptly thereafter, all bids that have been properly submitted will

be publicly opened and read aloud. Bids received after said time will not be accepted and will
be returned unopened. All interested parties are invited to attend.

1. DEFINITIONS:

Bidder: One who submits a bid directly to County as distinct from a sub-bidder who submits a
bid to a bidder.

Successful Bidder: The lowest, qualified, responsive, responsible bidder to whom County
makes an award.

Bidding Documents:

Invitation to Bid

Instruction to Bidders

Bid Form

Bidder's Bond or other security
Experience Statement
Subcontractor Listing

Bidder's Representations
Proposed Contract Documents
Davis Bacon Wages

Debarment Forms

Section 3 Forms

Title 49 Certification

PCC Section 10285.1 Statement
PCC Section 10162 Questionnaire
PCC Section 10232 Statement
Any and all Addenda

2. COPIES OF BIDDING DOCUMENTS
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Complete copies of the drawings and project manual for use in preparing bids may be obtained
in accordance with the Invitation to Bid.

Partial sets of bidding documents will not be issued. Complete sets of bidding documents shall
be used in preparing bids. County assumes no responsibility for errors or misinterpretations
resulting from the use of incomplete sets of bidding documents. If bidder believes its set of
bidding documents is incomplete, it shall be the responsibility of bidder to contact County to
confirm that Bidder has a complete set.

County, in making copies of bidding documents available on the above terms, does so only for
the purpose of obtaining bids on the work and does not confer a license or grant for any other
use.
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3. QUALIFICATIONS OF BIDDERS

Each bidder must be prepared to submit, within five days of County's request, written evidence
of bidder's qualifications to perform the work. Bidders may be required to submit evidence that
they have a practical knowledge of the particular work bid upon, and that they have the financial
resources to complete the proposed work. In determining the bidder's qualifications, the
following factors will be considered: work previously completed by the bidder and whether the
bidder (a) maintains a permanent place of business; (b) has adequate plant and equipment
to do the work properly and expeditiously; (c) has the financial resources to meet all
obligations incident to the work; and (d) has appropriate technical experience. Each bidder may
be required to show that he or she has handled former work so that no just claims are pending
against such work. No bid will be accepted from a bidder who is engaged on any work which
would impair his or her ability to perform or finance this work.

Each bidder must hold a current valid contractor's license at the time of bidding or the bid will be
rejected.

4, INSPECTION OF SITE OF WORK

Bidders are required to inspect the site of the work in order to satisfy themselves, by personal
examination or by such other means as they may prefer, of the location of the proposed work
and as to the actual conditions of and at the site of work. If, during the course of the
examination, bidder finds facts or conditions that appear confusing to bidder, bidder shall apply
to County for additional information and explanation before submitting the bid. However, no
such supplemental information so requested or furnished shall vary the terms of the
specifications or the Contractor's sole responsibility to satisfy himself or herself as to the
conditions of the work to be performed, unless an addendum has been issued.

The submission of a bid by the bidder shall constitute the acknowledgement that, if awarded the
contract, bidder has relied and is relying on bidder's examination of (a) the site of the work, (b)
the access to the site, and (c) all other data, matters, and things requisite to the fulfilment of the
work and on bidder's own knowledge of existing conditions on and in the vicinity of the site of
the work to be constructed under the contract, and not on any representation or warranty of
County. No claim for additional compensation will be allowed which is based upon a lack of
knowledge of the above items.

Where technical reports or data have been utilized in the preparation of the contract
documents, bidder may rely upon the accuracy of the technical data contained in such reports
but not upon the interpretations or opinions contained therein for the completeness thereof for
the purpose of bidding or construction.

Where plans and specifications contain drawings of physical conditions in or relating to existing
surface conditions, including underground facilities, which are at or contiguous to the site,
bidder may rely upon the accuracy of the data contained in such drawings but not upon the
completeness thereof for the purposes of bidding or construction. If a mass diagram has been
prepared for a project, it is for design purposes only. If it is made available to bidders, County
assumes no responsibility whatever for the information contained therein and makes no
guarantees with respect to reliance thereon.

Before submitting a bid, each bidder will, at bidder's own expense, make or obtain any
additional examinations, investigations, explorations, tests and studies and obtain any
additional information and data which pertain to the physical conditions (surface, subsurface
and underground facilities) at or contiguous to the site or otherwise which may affect cost,
progress, performance or furnishing of the work and which bidder deems necessary to
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determine its bid for performing and furnishing the work in accordance with the time, price and
other terms and conditions of the contract documents.

On request in advance, County will provide each bidder access to the site to conduct such
explorations and tests, as each bidder deems necessary for the submission of a bid. Bidder
shall fill all holes, clean up and restore the site to its former condition upon completion of such
explorations. The lands upon which the work is to be performed, rights-of-way and easements
for access thereto and other lands designated for use by Contractor in performing the work are
identified in the contract documents. All additional lands and access thereto required for
temporary construction facilities or storage of materials and equipment are to be provided by
Contractor. Easements for permanent structures or permanent changes in existing structures
are to be obtained and paid for by County unless otherwise provided in the contract documents.

5. EXAMINATION OF CONTRACT DOCUMENTS

The contract documents shall consist of the following:

1. Invitation to Bid;

2. Instructions to Bidders;

3. Contractor's Bid (including documentation accompanying the Bid and any post-bid
documentation submitted prior to the Notice of Award);

4. Contract;

5. Davis Bacon Wages

6. Debarment Forms

7. Bidder’s Proposed Section 3 Contracts/Subcontracts

8. Other Section 3 Forms

9. Addenda which pertain to the Contract;

10. The Bonds or other security;

11. Any supplementary conditions or any and all written agreements amending or extending

the work, time or price contemplated;
12. The Plans and Specifications and Drawings as identified in the Contract;
13. Certificates of Insurance.

Each bidder shall thoroughly examine and be familiar with legal and procedural documents,
general conditions, specifications, drawings and addenda (if any). The submission of a bid shall
constitute an acknowledgement upon which County may rely that the bidder has thoroughly
examined and is familiar with the contract documents. The failure or neglect of a bidder to
receive or examine any of the contract documents shall in no way relieve that bidder from any
obligation with respect to that bidder's bid or to the contract. No claim for additional
compensation will be allowed which is based upon a lack of knowledge of any contract
documents.

6. INTERPRETATION OF CONTRACT DOCUMENTS

No oral representations or interpretations will be made to any bidder as to the meaning of the
contract documents. Any ambiguities, inconsistencies in the plans and specifications or other
contract documents, or problems which are visible by an inspection of the site or review of the
contract documents shall be resolved prior to bidding. Request for an interpretation shall be
made and delivered to County at least five (5) days before the time announced for opening of
the bids. If required, interpretations by County will be in the form of an addendum to the
contract documents and, when issued, will be sent as promptly as is practical to all parties to
whom the bid documents have been issued. All such addenda shall become part of the
contract. County reserves the right to amend any contract language, which it determines, is
ambiguous prior to award of the bid.
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7. ADDENDA

Each bid shall include specific acknowledgment, in the space provided, of receipt of all addenda
issued during the bidding period. Failure to so acknowledge will result in the bid being rejected
as not responsive. The Contractor is responsible for verifying that all addenda have been
received and for obtaining all addenda prior to submitting bids for the work.

Only questions answered by formal written addenda will be binding. Oral and other
interpretations or clarifications will be without legal effect.

Addenda may also be issued to modify the bidding documents as deemed advisable by County.

Addenda will be mailed or delivered to all parties recorded as having received the bidding
documents. No addenda will be issued later than five (4) days prior to the date for receipt of
bids except an addendum, if necessary, postponing the date for receipt of bids or withdrawing
the request for bids.

8. BIDS

Bids shall be made on the blank forms prepared by County and included herein. Bidders may
extract these pages from the book of specifications or submit the entire book. All bids shall give
prices, both in writing and in figures, and shall be signed by the bidder or bidder's authorized
representative with bidder's address and shall provide all other information requested on the bid
form. If the bid is made by an individual, his or her name, signature and post office address
must be shown; if made by a firm or partnership, the name and post office address of the firm or
partnership must be shown; if made by a corporation, the bid shall show the name of the state
under the laws of which the corporation is chartered, the name and post office address of the
corporation, and the title of the person who signs on behalf of the corporation.

9. SUBMISSION OF BIDS

Bids shall be submitted at the time and place indicated in the Invitation to Bid and shall be
included in a sealed envelope addressed to the Nevada County, Purchasing Division. If mailed
or hand carried, the bids shall be addressed to:

County of Nevada Purchasing Division
c/o Auditor Controller's Office

950 Maidu Avenue, Suite 230

Nevada City, CA 95959

The bid shall be identified on the outside with the bidder's name, license number and address
and with the project title.

Each bid shall be accompanied by the bid security and other required documents.

If the bid is sent by mail, the sealed envelope shall be enclosed in a separate mailing envelope
with the notation "BID ENCLOSED" on the face thereof.

Bids shall be deposited at the designated location prior to the time and date for receipt of bids
indicated in the Invitation to Bid, or the modified time and date indicated by addendum. Bids
received after the time and date for receipt of bids will be returned unopened. Bidder shall
assume full responsibility for timely delivery at the location designated for receipt of bids.
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Oral, telephone, or fax bids are invalid and will not receive consideration. No bidder may submit
more than one bid. Multiple bids under different names will not be accepted from one firm or
association.

10. PRE-BID CONFERENCE OR WALK-THOUGH

A non-mandatory pre-bid conference or walk-through is being held on Wednesday,
June 8, 2016 at 10:00 AM. The pre-bid conference will be held at the following location:

Lake Wildwood Wastewater Treatment Plant
12622 Pleasant Valley Road

Penn Valley, CA 95946

Administration Building

11. BID PRICE

The bid price shall include everything necessary for the completion of construction and
fulfillment of the contract including, but not limited to, furnishing all materials, equipment, tools,
plant and other facilities and all management, superintendence, labor and services, except as
may be provided otherwise in the contract documents.

In the event of a difference between the price quoted in words and a price quoted in figures for
the same quotation, the words shall be considered the amount bid. Discrepancies between the
indicated sum or total of figures and the correct sum or total will be resolved in favor of the
correct sum or total.

12. BASIS OF BIDS

The bidder shall submit prices for all unit cost and lump sum items. Failure to comply may be
cause for rejection.

Where specific quantities are given, they are approximate only, being given as a basis for the
comparison of bids, and the County does not, expressly or by implication, warrant that the
actual amount of work will correspond therewith, but reserves the right to increase or decrease
the amount of any class or portion of the work or to omit portions of the work as may be
deemed necessary or advisable by County. The amount of the bid for comparison purposes will
be the total of all items. The total of unit basis items will be determined by extension of the item
price bid on the basis of the estimated quantity set forth for the item.

The bidder shall set forth for each item of work in clearly legible figures, an item price and a
total for the item in the respective spaces provided for this purpose. In the case of unit basis
items, the amount set forth under the "Total" column shall be the extension of the item price bid
on the basis of the estimated quantity for the item.

In case of discrepancy between the item price and the total set forth for the item, the item price
shall prevail; however, if the amount set forth as an item price is ambiguous, unintelligible or
uncertain for any cause, or is omitted, or in the case of unit basis items is the same amount as
the entry in the "Total" column, then the amount set forth in the "Total" column for the item shall
prevail in accordance with the following:

a. As to unit basis items, the amount set forth in the "Total" column shall be divided by the
estimated quantity for the item and the price thus obtained shall be the item price.

b. As to the lump sum items, the amount set forth in the "Total" column shall be the item
price.
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In accordance with the provision of Section 6707 of the State Labor Code, each bidder shall list,
in any bid item calling for trenching of five (5) feet or more in depth, the amount contained in
the bid for adequate trench and excavation sheeting, shoring, and bracing or equivalent
method for the protection of life and limb which shall conform to applicable Safety Orders.

13. TAXES
Bid prices shall include allowance for all federal, state and local taxes.
14, CONTRACT TIME

The date by which the work is to be completed (the contract time) is set forth in the contract
documents.

15. SUBSTITUTE MATERIAL AND EQUIPMENT

The contract, if awarded, will be on the basis of material and equipment described in the
drawings or specified in the specifications without consideration of possible substitute or "co-
equal" items. Whenever it is indicated in the drawings or specified in the specifications that a
substitute or "co-equal” item of material or equipment may be furnished or used by Contractor if
acceptable to County, application for such acceptance will not be considered by County until
after the effective date of the contract unless an addendum is issued to all bidders authorizing
the use of a specified substitute. The procedure for submittal of any such application by
Contractor and consideration by County is set forth in the contract documents.

16. LIST OF SUBCONTRACTORS

Each bid shall have listed on the form provided herewith the name and address of each
subcontractor to whom the bidder proposes to sublet portions of the work in excess of one- half
of one percent of the total amount of the bid, or, in the case of bids for construction of streets or
highways, including bridges, in excess of one-half of one percent of the Contractor's total bid or
$10,000, whichever is greater, per Public Contracts Code Sections 4104. For the purpose of
this paragraph, a subcontractor is defined as one who contracts with the Contractor to furnish
materials and labor, or labor only for the performance of work at the site of the work.

County has the right to review the suitability and qualifications of any subcontractor or supplier
proposed by the Contractor. As part of this review County may request an experience
statement with pertinent information as to similar projects and other evidence of qualification for
each subcontractor, person and organization. If County, after due investigation, has reasonable
objection to any proposed subcontractor, County may, before giving the notice of award,
request the apparent successful bidder to submit an acceptable substitute without an increase
in bid price. If the apparent successful bidder does not make such substitution, the contract
shall not be awarded to such bidder, but Contractor's failure to make such substitution will not
constitute grounds for sacrificing the bid security. Any subcontractor, other person or
organization so listed and to whom County does not make written objection prior to the giving of
the notice of award will be deemed acceptable to County subject to revocation of such
acceptance after the effective date of the agreement as provided in the contract documents.

No Contractor shall be required to employ any subcontractor, other person or organization
against whom Contractor has reasonable objection.
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The Contractor may not change any subcontractor listed on its bid without written approval from
County after a determination that the requirements of Public Contracts Code Section 4107 have
been met.

17. BID GUARANTY (BID BOND)

Each bid shall be accompanied by a bid guaranty bond (bid bond) duly completed on
the form provided herewith or a form which is substantially similar, by a guaranty
company authorized to carry on business in the State of California, for payment to County in
the sum of at least ten (10%) percent of the total amount of the bid, or alternatively by a
certified or cashier's check, payable to County inthe sum of at least ten (10%) percent
of the total amount of the bid. A bid bond form which provides further payment of
attorney's fees or which contains a termination date will not be considered to be
"substantially similar" . The amount payable to County under the guaranty bond, or the
certified or cashier's check and the amount thereof, as the case may be, shall be forfeited to
County as liquidated damages in case of a failure or neglect of the bidder to furnish,
execute and deliver to County the required performance and payment bonds, evidence
of insurance, and to enter into, execute and deliver to County the contract on the form
provided herewith, within 14 days after being notified in writing by County that the award has
been made and the agreement is ready for execution.

All bonds shall have a power of attorney authorizing the signature of the person authorized to
sign on behalf of the Surety attached to the bond. The power of attorney signature and the
principal's signature shall each (both) be notarized.

The bid bond shall name County as beneficiary and shall specify that the bond is valid for the
bid opening of this project as scheduled in the Invitation to Bid.

18. RETURN OF BID GUARANTEES

Within ten (10) days after the bids are awarded, County will return the bid guarantees (other
than bid bonds) accompanying the bids for bids not considered in making the award. All other
bid guaranties will be held until the contract has been fully executed, after which they will be
returned to the respective bidders whose bids they accompany.

19. MODIFICATION OR WITHDRAWAL OF BIDS

Bids submitted early may be modified or withdrawn by notice to the party receiving bids at the
place and prior to the time designated for receipt of bids. Such notice shall be in writing over the
signature of the bidder or be by fax; if by fax, written confirmation over the signature of bidder
must have been mailed and postmarked on or before the date and time set for receipt of bids; it
shall be so worded as not to reveal the amount of original bid. Bids may also be modified or
withdrawn in person by the bidder or an authorized representative provided bidder can prove
bidder's identity and authority. Withdrawn bids may be resubmitted up to the time designated for
the receipt of bids provided that they are then fully in conformance with these instructions to
bidders.

If, within 24 hours after bids are opened, any bidder files a duly signed written notice with
County and promptly thereafter demonstrates to the reasonable satisfaction of County that
there was a material and substantial mistake in the preparation of the bid, that bidder may
withdraw his or her bid and the bid security will be returned. Thereafter, that bidder will be
disqualified from further bidding on the work.
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20. OPENING OF BIDS

Bids will be opened publicly and read aloud. An abstract of the amounts of the base bids and
major alternates (if any) will be made available after the opening of the bids.

21. BIDS TO REMAIN OPEN

All bids shall remain open and subject to acceptance for a period of 60 calendar days from the
date of opening, but County may, in County's discretion, release any bid and return the bid
security prior to that date.

22. POSTPONEMENT OF OPENING

County reserves the right to postpone the date and time for opening of bids at any time prior to
the date and time announced in the advertisement.

23. AWARD OFCONTRACT

The award of the contract, if awarded, will be made to the lowest responsive, responsible bidder
whose bid complies with all the requirements stated herein. In determining the lowest
responsive, responsible bidder, the District will use the amount of the Base Bid without any
additive alternatives included. After determining the lowest responsive, responsible bidder, the
District may also award some, all, or none of the additive alternatives to that bidder.

Within 60 days after the time of opening the bids, County will act either to accept a bid or to
reject all bids. The acceptance of a bid will be evidenced by a notice of award of contract in
writing, delivered in person or by mail to the bidder whose bid is accepted. No other act of
County shall constitute acceptance of a bid. The award of contract shall obligate the bidder
whose bid is accepted to furnish a performance bond, payment bond and evidence of insurance
(certificates of insurance and endorsements specified in the contract) and execute the
agreement set forth in the contract documents.

County reserves the right to reject any and all bids and to waive any and all formalities, and the
right to disregard all non-conforming, non-responsive, or conditional bids. County reserves the
right to reject the bid of any bidder if County believes that it would not be in the best interest of
the project to make an award to that bidder, whether because the bid is not responsive or the
bidder is unqualified or of doubtful financial ability or fails to meet any other pertinent standard
or criteria established by County. County reserves the right to reject any bids which omit a bid
on any one or more items on which bids are required; any bids which omit unit prices if unit
prices are required; any bids in which unit prices are unbalanced in the opinion of County; any
bid accompanied by insufficient or irregular bid security; and any bids from bidders who have
previously failed to perform properly or to complete on time contracts of any nature.

County may consider the qualifications and experience of subcontractors and other persons
and organizations (including those who are to furnish the principal items of material or
equipment) proposed for those portions of the work as to which the identity of subcontractors
and other persons and organizations must be submitted as provided herein. Operating costs,
maintenance considerations, performance data and guarantees of materials and equipment
may also be considered by County.

If there is reason to believe that collusion exists among the bidders, none of the bids of the
participants in such collusion will be considered, and County may likewise elect to reject all bids
received.

County may conduct such investigations as County deems necessary to assist in the evaluation
of any bid and to establish the responsibility, qualifications and financial ability of the bidders,
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proposed subcontractors and other persons and organizations to do the work in accordance
with the contract documents to County's satisfaction within the prescribed time. County
reserves the right to reject the bid of any bidder who does not pass any such evaluation to
County's satisfaction.

If the contract is to be awarded, it will be awarded to the lowest bidder whose evaluation by
County indicates to County that the award will be in the best interests of the project.

24. SIGNING OF AGREEMENT

When County gives a Notice of Award to the successful bidder, it will be accompanied by
unsigned counterparts of the agreement and all other contract documents.

Two copies of the contract documents will be prepared by County. All copies will be submitted
to Contractor, and Contractor shall execute the contract, insert executed copies of the required
bonds and power of attorney, and submit all copies to County within 14 calendar days. The
date of execution of the contract shall be left blank for filling in by County.

County will execute all copies, insert the date of signing the contract on the contract and bond
forms and on the power-of-attorney and distribute one copy each to County and Contractor.
Contractor shall be responsible for distribution of copies to the Surety(ies).

Notwithstanding any action by County to the contrary or by the Board of Supervisors in
accepting a bid, there shall be no contract between bidder and County until the contract
documents are signed by County.

Failure of the Contractor to execute the contract within the specified time shall be just cause for
withdrawal of the contract award by the County and forfeiture by the Contractor of the bid
guaranty bond.

25. NOTICE TO PROCEED

County shall give the successful bidder written notice to proceed with the work within 7 calendar
days of the execution of the contract. Notwithstanding any other provision of the contract,
County shall not be obligated to accept or to pay for any work furnished by the Contractor prior
to delivery of notice to proceed whether or not County has knowledge of the furnishing of such
work.

26. PERFORMANCE AND OTHER BONDS

The contract documents set forth County's requirements as to performance and other bonds.
When the successful bidder delivers the executed contract to County, it shall be accompanied
by the required contract security. The bonds shall be provided on County's forms or on forms
which are substantially similar. Notwithstanding any language contained in the bonds, County
shall not be liable for attorney's fees either for the enforcement of the bond or for any other
action under this Contract. Bonds shall not contain any date of termination.

27. CONTRACTUAL RESTRICTIONS

No official of County who is authorized in such capacity and on behalf of County to negotiate,
make, accept or approve, or to take part in negotiating, making, accepting, or approving any
architectural, engineering, inspecting, construction or material supply contract or any
subcontract in connection with the construction of the project, shall become directly or indirectly
interested personally in this contract or in any part thereof. No officer, employee, architect,
attorney, engineer, or inspector of or for County who is authorized in such capacity and on
behalf of County who is in any legislative, executive, supervisory, or other similar function in
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connection with the construction of the project, shall become directly or indirectly interested
personally in this contract or in any part thereof, any material supply contract, subcontract,
insurance contract, or any other contract pertaining to the project.

28. POSTING SECURITY IN LIEU OF RETENTION

The Contractor may elect to receive one hundred percent (100%) of payments due under this
contract from time to time, without retention of any portion of the payment by the public agency,
by depositing securities of equivalent value with County in accordance with the provisions of
Section 22300 of the California Public Contract Code; except that no such substitution shall be
allowed where federal money is funding the project and federal regulations or policies would
prohibit such substitution of securities for the retention. Securities eligible for investment shall
include those listed in Section 16430 of the California Government Code, or bank or savings
and loan certificates of deposits. Such securities, if deposited by the bidder, shall be valued by
County whose decision on the valuation of the securities shall be final. The bidder shall be the
beneficial owner of any securities substituted for money withheld and shall receive any interest
thereon.

29. LIQUIDATED DAMAGES

The County is authorized by Government Code Section 53069.85 to assess liquidated
damages for delay. County refers bidders to the Contract for review of the liquidated damages
provision to be included in this contract.

30. FUNDING SOURCES

The County is utilizing CDBG and SRF funding from the State of California. The Contractor
shall be required to follow all rules and regulations associated with these funding sources,
including payment of wages in accordance with the Davis-Bacon wages established within ten
days of submitting bids. Davis-Bacon wages, current as of the time of bidding, are included in
these bid documents. The County will issue an amendment with the final Davis-Bacon wages
within 10 days of bid opening.
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CHECKLIST OF DOCUMENTS ENCLOSED BY BIDDER

Bidder shall acknowledge he or she has enclosed all required Bidding Documents listed
herein by signing his or her initials in "Bidder" column, after each item.

DOCUMENT

SIGNATURES

BIDDER

COUNTY
REPRESENTATIVE

1. BID FORM (signed)

2. ACKNOWLEDGMENT OF ADDENDA

3. BID SECURITY: Bid Bond (must
be signed by corporate surety); or
Cashier's check; or Certified Check;
or Cash

EXPERIENCE STATEMENT FORM

5. SUBCONTRACTOR LISTING (signed)

[op}

. BIDDER'S REPRESENTATIONS :
(BIDDER'S QUALIFICATIONS,
WORKER'S COMPENSATION
CERTIFICATE NON-COLLUSION
DECLARATION)

7. SECTION 3 FORMS (SECTION 3
ASSURANCES, SECTION 3
AFFIRMATIVE ACTION PLAN,
SECTION 3 PROJECT WORK FORCE
BREAKDOWN, SECTION 3
CONTRACTS/SUBCONTRACTS
BREAKDOWN)

0o

. DEBARMENT CERTIFICATION

©

. TITLE 49, CODE OF FEDERAL
REGULATIONS — PART 29:
DEBARMENT AND SUSPENSION
CERTIFICATION

10. PUBLIC CONTRACT CODE
SECTION 10285.1 STATEMENT

11. PUBLIC CONTRACT CODE
SECTION 10162 QUESTIONNAIRE

12. PUBLIC CONTRACT CODE
SECTION 10232 STATEMENT

Penn Valley Dual Sewer Force Main
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BID FORM
(Nevada County Standard Form Bid Document)

BID TO THE COUNTY OF NEVADA FOR: PENN VALLEY DUAL SEWER FORCE MAIN
PROJECT

Name of Bidder:

The work to be done and referred to herein is in Nevada County, State of California, and
shall be constructed in accordance with the Plans, Specifications (including the payment of
not less than the wage rates set forth therein) and the Contract annexed hereto.

The work to be done is shown on project documents entitled: Bidding Documents,
Specifications and Contract Documents for the Penn Valley Dual Sewer Force Main.

The undersigned, as bidder, declares that the only persons or parties interested in this bid
as principals are those named herein; that this bid is made without collusion with any other
person, firm, or corporation, and in submitting this bid, the undersigned bidder agrees that
he or she has carefully examined the location of the proposed work, the annexed proposed
form of contract, and the plans therein referred to and all other documents listed or
incorporated in the bidding documents and contract documents; and bidder proposes, and
agrees if this bid is accepted, that bidder will contract with the County of Nevada in the form
of the copy of the contract annexed hereto, to provide all necessary machinery, tools,
apparatus, and other means of construction, and to do all the work and furnish all the
materials specified in the contract, in the manner and time therein prescribed, and according
to the requirements of County as therein set forth, and that bidder will take in full payment
therefor the following:
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BASE BID PACKAGE

Item Estimated
No. Bid Item Quantity Unit Unit Price Amount

Mobilization/Demobilization 1 Lump Sum
Sheeting/Shoring/Bracing 1 Lump Sum

3 Stormwater SWPPP & Implementation 1 Lump Sum
Penn Valley Lift Station Excluding Odor

4 Control Un»ilt ° 1 Lump Sum

5 Connection - 6" Dual Force Main to 10" 1 Lump Sum
HDPE

6 Furnish & Install Energy Dissipater Manhole 1 Lump Sum

7 Furnish & Install MH PV1 1 Lump Sum

8 Furnish & Install 10" HDPE 112 LF

9 Pipe Burst 15" VCP & Install 20" HDPE 1 Lump Sum

10 Insert Valve and Plug Existing Force Main to 1 Lump Sum
Penn Valley WWTP

11 Dual 6" FM - HDPE DR 17 23,150 LF

12 | Valved Interties 3 EA

13 | Squirrel Creek Bridge Crossing 1 Lump Sum

14 | HDD at Pedestrian Bridge w/ 24" Casing 1 Lump Sum

15 | Jack and Bore at Highway 20 w/ 24" Casing 1 Lump Sum

16 Combination Air Valve (includes Fittings &
Vaults) 16 EA

17 Fittings, anchor, and blind flange for
Combination Air Valve 16 EA

18 | Pavement Replacement 103,000 SF

TOTAL OF BASE BID (in figures):

TOTAL OF BASE BID (in words):
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ALTERNATIVE BID ITEMS

ADDITIVE ALTERNATE A

Item No. Estimated
Bid Item Quantity Unit Unit Price Amount
1 Penn Valley Lift Station Odor Control
Unit Lump Sum
2 Sheeting/Shoring/Bracing Lump Sum
TOTAL OF ADDITIVE ALTERNATE A (in figures):
TOTAL OF ADDITIVE ALTERNATE A (in words):
ADDITIVE ALTERNATE B
Item No. Estimated
Bid Item Quantity Unit Unit Price Amount
1 Lake Wildwood Odor Control Unit 1 Lump Sum
2 Sheeting/Shoring/Bracing 1 Lump Sum
TOTAL OF ADDITIVE ALTERNATE B (in figures):
TOTAL OF ADDITIVE ALTERNATE B (in words):
ADDITIVE ALTERNATE C
Item No. Estimated
Bid Item Quantity Unit Unit Price Amount
Lake Wildwood Grit Removal Unit 1 Lump Sum
Sheeting/Shoring/Bracing 1 Lump Sum
SWPPP & Implementation 1 Lump Sum

TOTAL OF ADDITIVE ALTERNATE C (in figures):

TOTAL OF ADDITIVE ALTERNATE C (in words):
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ADDITIVE ALTERNATE D

Item No. Estimated
Bid Item Quantity Unit Unit Price Amount
1 Penn Valley Lift Station Odor Control
Unit Lump Sum
2 Sheeting/Shoring/Bracing Lump Sum
3 SWPPP & Implementation Lump Sum
TOTAL OF ADDITIVE ALTERNATE D (in figures):
TOTAL OF ADDITIVE ALTERNATE D (in words):
ADDITIVE ALTERNATE E
Item No. Estimated
Bid Item Quantity Unit Unit Price Amount
1 Microsurfacing Type I 110,000 SY
Striping 1 Lump Sum
TOTAL OF ADDITIVE ALTERNATE E (in figures):
TOTAL OF ADDITIVE ALTERNATE E (in words):
ADDITIVE ALTERNATE F
Item No. Estimated
Bid Item Quantity Unit Unit Price Amount
1 Traffic Control 1 Lump Sum
2 Sheeting/Shoring/Bracing 1 Lump Sum
3 SWPPP & Implementation 1 Lump Sum
4 Furnish & Install MH L1 1 Lump Sum
5 Furnish & Install MH L2 1 Lump Sum
6 Repair and Line MH L3 1 Lump Sum
7 Furnish & Install MH L4 1 Lump Sum
8 Furnish & Install MH L5 1 Lump Sum
9 Modify MH L6 1 Lump Sum
10 Furnish & Install 20" HDPE 185 LF

TOTAL OF ADDITIVE ALTERNATE F (in figures):

TOTAL OF ADDITIVE ALTERNATE F (in words):
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ADDITIVE ALTERNATE G

Item No. Estimated
Bid Item Quantity Unit Unit Price Amount
1 Combination Air Valve (includes
Fittings & Vaults) 12 EA
2 Sheeting/Shoring/Bracing 1 Lump Sum
3 SWPPP & Implementation 1 Lump Sum
TOTAL OF ADDITIVE ALTERNATE G (in figures):
TOTAL OF ADDITIVE ALTERNATE G (in words):
ADDITIVE ALTERNATE H
Item No. Estimated
Bid Item Quantity Unit Unit Price Amount
1 Valved Interties 2 EA
Sheeting/Shoring/Bracing 1 Lump Sum
SWPPP & Implementation 1 Lump Sum

TOTAL OF ADDITIVE ALTERNATE H (in figures):

TOTAL OF ADDITIVE ALTERNATE H (in words):

Contract shall be awarded based upon the total Base Bid.
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The undersigned bidder agrees to furnish the required bonds or other security and to enter into
a contract within the time specified in the Instructions to Bidders, and further agrees to complete
all work by the bid, in accordance with all requirements the contract.

Receipt of copies of the following addenda is hereby acknowledged.

Addendum No. Bidder’s Signature Date Acknowledged

All addenda received have been considered in preparation of this bid.

Enclosed herewith are the Bid Form, Bid Bond or other security, Experience Statement,
Subcontractor Listing and Bidder's Representations form.

In submitting this bid it is understood that the right is reserved by County to reject any and all
bids, and it is understood that this bid may not be withdrawn during the period set forth in the
Instructions to Bidders.

Envelopes containing bids must be marked as required by the Instructions to Bidders. County
reserves the right to reject any and all bids and to waive any irregularities in bids.

The amount of the bid for comparison purposes will be the total of all items. The total of unit
basis items will be determined by extension of the item price bid on the basis of the estimated
quantity set forth for the item.

Prices bid shall include overhead, profit and all applicable taxes.

By submission of this bid, each bidder certified, and in the case of a joint bid each party
thereto certifies as to its own organization, that this bid has been arrived at independently,
without consultation, communication, or agreement as to any matter relating to this bid with
any other bidder or with any competitor.

A bid bond will accompany this bid in a sum of not less than ten percent (10%) of the total
amount of the bid and shall be on a form approved by County or a form which is substantially
similar, which is attached thereto.

If this bid shall be accepted and the undersigned shall fail to contract as aforesaid, and to give
the performance bond and labor and material bond as required in the contract with a surety
satisfactory to County within the number of days set forth in the Instructions to Bidders after
receipt of notice that the contract has been awarded to the undersigned, County may, at its
option, determine that the bidder has abandoned the contract and thereupon the award of the
contract shall be null and void and the bidder and surety shall forfeit the security
accompanying this bid to the County of Nevada.
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Accompanying thisbidis
("Bidder's Bond", "Cashier's Check", "Certified Check" or "Cash")

for $ an amount equal to ten percent (10%) of the total bid.

The names of individuals who are principals in any partnership, joint venture, business
association or corporation in the foregoing bid are as follows:

Licensed in accordance with an act providing for the registration of contractors,

License No.:

Dated:

Authorized Signature of Bidder

NAME OF COMPANY OR PARTNERSHIP:

BUSINESS ADDRESS:

TELEPHONE NUMBER:

E-MAIL ADDRESS:

CLASSIFICATION OF CONTRACTOR'S LICENSE:

EXPIRATION DATE OF CONTRACTOR'S LICENSE:

FEDERAL TAX ID. NO.:

NOTE: If bidder is a corporation, the legal name of the corporation shall be set forth above
together with the signature of the officer or officers authorized to sign contracts on behalf of
the corporation; if bidder is a co-partnership, the true name of the firm shall be set forth above
together with the signature of the partner or partners authorized to sign contracts on behalf of
the co-partnership; and if bidder is an individual, his or her signature shall be placed
above. If a bidder is a joint venture, the documents must be signed by an authorized officer of
each firm to the joint venture and shall include the California Contractor's License number of
each partner to the joint venture. The signature of any attorney-in-fact must be notarized.
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BIDDER'S BOND
STATE OF CALIFORNIA
COUNTY OF NEVADA
KNOW ALL PERSONS BY THESE PRESENT,

That we

______________________ —' as principal, and

as surety, are held and firmly bound unto the County of Nevada in the sum of ten percent
(10%) of the total amount of the bid of the principal above named, submitted by said
principal to the County of Nevada for the work described below, for the payment of which
sum in lawful money of the United States, well and truly to be made, to the County of
Nevada, we bind ourselves, our heirs, executors, administrators, and successors, jointly and
severally, firmly by these presents. In no case shall the liability of the surety hereunder
exceed the sumof §

The condition of this obligation is such that whereas the principal has submitted the above-
mentioned bid to the County of Nevada, as aforesaid, for certain construction specifically

described as follows, for which bids are to be opened at Nevada City, California, on
, for:

NOW, THEREFORE , if the aforesaid principal is awarded the contract, and within the time
and manner required by the contract documents, after the prescribed forms are presented
to him or her for signature, enters into a written Contract, in the prescribed form, in
accordance with the bid, and files two bonds with the County of Nevada, one to guarantee
faithful performance and the other to guarantee payment for labor and materials, as
required by law, then this obligation shall be null and void; otherwise it shall be and remain
in full force and effect.

Notice to Surety shall be provided at:
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IN WITNESS WHEREOF, we have hereunto set our hands and seals on this
day of A.D. 20

Seal

Seal

Seal

Principal

Seal

Seal

Seal

Surety

NOTE: Signature of Surety shall be notarized. Power of attorney for surety with corporate
seal affixed must be attached.
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EXPERIENCE STATEMENT

The following outline is a record of the bidder's recent experience in construction of a type
similar in magnitude and character to that contemplated under this contract.
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SUBCONTRACTOR LISTING

The following information is submitted which gives the name, business address, and portion
of the work for each subcontractor that will be used for a portion of the work equal to or
exceeding the amount specified in the Instructions to Bidders if the bidder is awarded the
contract. Additional numbered pages shall be attached to this page as required. Each page
shall be headed "SUBCONTRACTOR LISTING" and signed.

Name Address Contractor's | DIR Description of
License # Registration # | Work to be
Performed

Signature of Contractor
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BIDDER'SREPRESENTATIONS
I, the undersigned, declare asfollows:

1. BIDDER'S QUALIFICATIONS: That neither | nor a company of which | am more
than 50% owner have been disqualified from bidding, removed from a public works
construction project or otherwise been prevented from bidding because of a violation of
law or a safety regulation.

Further, | declare under penalty of perjury that neither | nor a company of which I am
more than a 50% owner, have had more than one final, unappealable finding of
contempt of court by a federal court within the immediately preceding two year
period because of failure to comply with an order of the Federal court (Public Contract
Code Section 10232), which orders the Contractor to comply with an order of the
National Labor Relations Board.

Further, | declare under penalty of perjury that | have not been convicted by any court
of any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of
state or federal antitrust law in connection with the bidding upon, award of, or
performance of any public works contract.

2. WORKER'S COMPENSATION CERTIFICATION (LABOR CODE SECTION 1861):
That | am aware of the provisions of Section 3700 of the Labor Code of the State of
California, which requires every employer to be insured against liability for Worker's
Compensation or to undertake self-insurance in accordance with the provisions of that
Code, and | will comply with such provisions before commencing the performance of the
work of this Contract.

3. NONCOLLUSION DECLARATION: I, the undersigned, declare that | am
the of , the party making the
foregoing bid, that the bid is not made in the interest of, or on behalf of, any undisclosed
person, partnership, company, association, organization, or corporation; that the bid is
genuine and not collusive or sham; that the bidder has not directly or indirectly induced or
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly
colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham
bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly
or indirectly, sought by agreement, communication, or conference with anyone to fix the bid
price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the
bid price, or of that of any other bidder, or to secure any advantage against the public body
awarding the contract of anyone interested in the proposed contract; that all statements
contained in the bid are true; and, further, that the bidder has not, directly or indirectly,
submitted his or her bid price or any breakdown thereof, or the contents thereof, or
divulged information or data relative thereto, or paid, and will not pay, any fee to any
corporation, partnership, company association, organization, bid depository, or to any
member or agent thereof to effectuate a collusive or sham bid.

| declare under penalty of perjury under the laws of the State of California that the
foregoing is true and correct.

Date: BIDDER:

By:
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SECTION 3 ASSURANCES
[FORM MUST BE COMPLETED AND SUBMITTED PRIOR TO AWARD]

1. 1/We, the undersigned (representative), as official representative of

(contractor) agree to comply with Section 3 requirements for the

(project). Itis understood that failure to comply may result in the following

sanctions: cancellation, termination, or suspension in whole or in part of this contract. A copy
of this executed form and the charts for hires and contractors will be provided to the city/county
along with any back up documentation requested prior to execution of contract.

2. Complete for Staffing:

A.

How many new full time (permanent, temporary, seasonal) positions will be needed on
this project?

How many new employment training positions will be created?

If New Hires and Employment Training will take place, how many positions are projected
to be filled by local low income area residents? (see goal below).

If new hires or employment training are anticipated then contractor must provide copies
of outreach efforts, any preferences given, and any actual Section 3 hires completed. If
there were no Section 3 residents hired or the goals were not met, then an explanation
of why this happened will be provided.

If new hires or training were made available, did contractor reach 30% Section 3
goal/target?

SEE ATTACHED CHART WITH LIST OF ALL NEW HIRES/TRANIEES FOR THIS PROJECT

3. Complete for construction subcontractors and non construction contracts:

A.

B.

How many construction subcontractors will be utilized for this project?
Of these subcontractors, how many are Section 3 subcontractors?
1) Was the Section 3 Goal/target of 10% of project dollar amount reached?

How many non-construction contracts will be utilized?

Of these, how many are Section 3 businesses?
1) Was the Section 3 Goall/target of 3% of project dollar amount reached?

SEE ATTACHED CHART WITH LIST OF ALL CONTRACTORS HIRED FOR THIS PROJECT

Authorized Signature Date:
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SECTION 3 AFFIRMATIVE ACTION PLAN

[FORM MUST BE COMPLETED AND SUBMITTED ONLY IF NEW HIRES OR TRAINING

POSITIONS ARE ANTICIPATED]

In accordance with the Housing and Urban Development Act of 1968, as amended, and the
regulations pursuant to that Act.

(Contractor)

Agrees to comply with Section 3 of that Act by assuring that to the greatest extent feasible:

1.

Training and employment opportunities will be given to lower income residents of the project;
and

Contracts in connection with the project will be awarded to business concerns which are
located in or owned in substantial part by persons residing in the area of the project.

will initiate the following actions to insure utilization of

lower income project residents as employees or trainees and to incorporate project area small
businesses as subcontractors and suppliers.

1.

The Contractor will establish and maintain a directory of service organization, job referral
agencies and manpower training programs operating within, or servicing, project area
residents.

The Contractor will submit prior to the award of a contract, a signed assurance that it will
comply with Section 3 regulations and requirements.

The Contractor will provide, prior to the signing of a contract, a statement of work force needs,
including trainee positions.

The Contractor will notify community-based organizations of available employment
opportunities, and shall maintain records of response from such organizations.

The Contractor will make continuing personal recruitment efforts directed to such service
organizations and to schools with lower income resident training programs with which he is
familiar.

The Contractor will maintain a file of the names and addresses of each low-income resident
workers referred to him and that action was taken with respect to each such referred worker
and , if the worker was not employed, the reasons therefore (attached).

The Contractor will include the Section 3 clause in every subcontract for work in connection
with HUD-assisted projects (attached).
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8. For each subcontract, the Prime Contractor will submit, prior to contract award, the Section 3
Affirmative Action Plans of its subcontractors.

9. The Contractor will not attempt to circumvent Section 3 provisions.

10.  The Contractor will, to the greatest extent feasible, attempt to employ or fill training positions
with lower income project area residents; it will, as a minimum, provide evidence of the
following:

a. Attempts to recruit from the project area through local advertising media, community
organizations, public and private agencies operating within or serving the project area,
such as the State Employment Department, and the Private Industry Council.

b. Maintain a list of all lower income area residents who have applied either on their own or
on referral from any source, and that he has employed such persons if otherwise
qualified and if an opening exists.

11. The Contractor will, to the greatest extent feasible, attempt to incorporate project area
businesses as subcontractors and suppliers.

12.  The Contractor will provide the Section 3 workforce and business utilization reports required
under this contract.

fully realizes failure or refusal to comply and give
satisfactory assurances of future compliance with the requirements of this Affirmative Action Plan
shall be proper basis for any and all of the following actions: cancellation, termination or suspension
in whole or in part of the contract; a determination of ineligibility or debarment from any further
contracts under any Federal program with respect to which the failure or future occurred until
satisfactory assurances of future compliance have been received.

Authorized Signature Date:
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SECTION 3 PROJECT WORK FORCE BREAKDOWN

Job
Category

Total
Positions Needed
for Project

No. Positions
Occupied by
Permanent
Employees

Number of
Positions not
Occupied

Number of
Positions
filled with

Section 3 residents

Supervisor

Professional

Technical

Office/Cleric.

Others

TRADE:

Journeyman

Apprentices

Trainees

Others

TRADE:

Journeyman

Apprentices

Trainees

Others

Section 3 Resident:

Individual residing within the Section 3 Area
whose family income does not exceed 80% of the
median income in the Metropolitan Statistical
Area or the county if not within a MSA in which
the Section 3-covered project is located. See
attached income schedule.

NOTE: This document must be submitted with

bid documents.

Person Completing Form:

Date:

Company

Project

Project Number
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SECTION 3 CONTRACTS/SUBCONTRACTS BREAKDOWN

Type of Contract

Estimated No. of

Estimated Dollar

(Business or Total | Total Approx. | Contracts to Amount to Sec. 3
Profession Number | Dollar Amount | Section 3 Businesses
Businesses
NOTE:
This document is to be submitted by Company
the contractor with bid documents.
Project

Person Completing Form:

Date:

CDBG Grant Number
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DEBARMENT CERTIFICATION

By submitting its bid, the bidder certifies in accordance with California Public Contract Code
Section 6109 that neither the bidder nor any subcontractor included on the list of proposed
subcontractors submitted with the bid is ineligible to perform work on public works projects
pursuant to California Labor Code Sections 1777.1 or 1777.7. In accordance with California
Public Contract Code Section 6109, Contractors and subcontractors who are ineligible to
perform work on public works projects pursuant to California Labor Code Sections 1777.1 or
1777.7 may neither bid on, be awarded or perform as a subcontractor on public works projects.
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TITLE 49, CODE OF FEDERAL REGULATIONS - PART 29
DEBARMENT AND SUSPENSION CERTIFICATION

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any person
associated therewith in the capacity of City, partner, director, officer, manager:

1. Is not currently under suspension, debarment, voluntary exclusion, or
determination of ineligibility by any federal agency; and

2. Has not been suspended, debarred, voluntarily excluded or determined ineligible
by any Federal Agency within the past 3 years; and

3. Does not have a proposed debarment pending; and,
4. Has not been indicted, convicted, or had a civil judgment rendered against it by a
court of competent jurisdiction in any matter involving fraud or official

misconduct within the past 3 years.

If there are any exceptions to this certification, insert the exceptions in the following space:

Exceptions will not necessarily result in denial of award, but will be considered in determining
bidder responsibility. For any exception noted above, indicate below to whom it applies,
initiating agency, and dates of action.

Penn Valley Dual Sewer Force Main 34



PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT

In accordance with Public Contract Code Section 10285.1 (Chapter 376, Stats, 1986), The bidder
hereby declares under penalty of perjury under the laws of the State of California that the bidder
has , has not been convicted within the preceding three years of any offenses
referred to in that section, including any charge of fraud, bribery, collusion, conspiracy, or any
other act in violation of any state or federal antitrust law in connection with the bidding upon,
award of, or performance of, any public works contract, as defined in Public Contract Code
Section 1100, including the Regents of the University of California or the Trustees of the
California State University. The term "bidder" is understood to include any partner, member,
officer, director, responsible managing officer, or responsible managing employee thereof, as
referred to in Section 10285.1.

Note: The bidder must place a check mark after "has™ or "has not" in one of the blank spaces
provided.

The above Statement is part of the Bid. Signing the Contractor’s Bid on the signature portion
thereof shall also constitute signature of this Statement.

Bidders are cautioned that making false certification may subject the certifier to criminal
prosecution.
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PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE

In accordance with Public Contract Code Section 10162, The Bidder shall complete, under
penalty of perjury, the following questionnaire:

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary
interest in the bidder, ever been disqualified, removed, or otherwise prevented from bidding on,

or completing a federal, state, or local government project because of a violation of law or a
safety regulation?

Yes No

If the answer is "Yes", explain the circumstances in the following space.

Penn Valley Dual Sewer Force Main 36



PUBLIC CONTRACT SECTION 10232 STATEMENT

In accordance with Public Contract Code Section 10232, the Contractor hereby states under
penalty of perjury that no more than one final unappealable finding of contempt of court by a
federal court has been issued against the Contractor within the immediately preceding two year
period because of the Contractor's failure to comply with an order of a federal court which orders
the Contractor to comply with an order of the National Labor Relations Board.
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BOND OF FAITHFUL PERFORMANCE

KNOW ALL PEOPLE BY THESE PRESENTS THAT WE

the Contractor in the

contract annexed hereto, as principal, and

as surety are held and
firmly bound unto the Nevada County Sanitation District No. 1 in the sum of

dollars ($ ) in lawful money of the United States, for which payment,
well and truly to be made, we bind ourselves, jointly and severally, firmly by these presents:

The condition of the above obligation is that if said principal as Contractor in the contract hereto
annexed shall faithfully perform each and all of the conditions of said contract to be performed by
Contractor, and shall furnish all tools, equipment, apparatus, facilities, transportation, labor, and
material, other than material, if any, agreed to be furnished by District, necessary to perform and
complete, and performs and completes in good workmanlike manner, the work of Penn Valley
Dual Sewer Force Main project in strict conformity with the terms and conditions set forth in the
contract hereto annexed, then this obligation shall be null and void, otherwise to remain in full
force and effect; and the said surety, for value received, hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to the work to be
performed thereunder or the specifications accompanying the same shall, in any way, affect its
obligations on this bond, and it does hereby waive notice of any such change, extension of time,
alteration or addition to the terms of the contract or to the work or to the specifications.

IN WITNESS WHEREOF this instrument has been duly executed by the principal and surety

above named on , 20
Contractor (Seal)
Surety (Seal)

NOTE: All signhatures must be notarized. Attach Power of Attorney for Surety, sealed or certified.

APPROVED AS TO FORM:
COUNTY COUNSEL

By:
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BOND FOR L ABOR AND MATERIAL

KNOW ALL PEOPLE BY THESE PRESENTS THAT WE

the Contractor in the contract annexed hereto,as principal, and

are held and firmly bound unto the Nevada County Sanitation District No. 1 in the sum
of

Dollars ($ ) lawful money of the
United States, for which payment, well and truly to be made, we bind ourselves, jointly and
severally, firmly by these presents:

The condition of the above obligation is that if said principal, its successors or assigns, as
Contractor in the Contract hereto annexed, or his, her or its subcontractor, fails to pay for any
materials, provisions, provider or other supplies, or items, used in, upon, for or about the
performance of the work contracted to be done by said Contractor , namely to furnish all tools,
equipment , apparatus , facilities, transportation, labor and material necessary to perform and
complete, and to perform and complete in a good workmanlike manner, the work of
Penn Valley Dual Sewer Force Main project in strict conformity with the terms and conditions
set forth in the contract hereto annexed, or for any work or labor done thereon of any kind or
for amounts due under the Unemployment Insurance Act with respect to such work or labor,
or to make payments to the Employment Development Department pursuant to Civil Code
Section 3248, or to pay any of the persons named in Civil Code Section 3181, said surety will
pay for the same in an amount not exceeding the sum herein above set forth. This bond is
executed in accordance with the requirements of Title 15 of the Civil Code and is subject to
the provisions thereof, and shall inure to the benefit of any and all persons, companies and
corporations entitled to file claims under and by virtue of the provisions of Section 3181 of the
Civil Code, or to their assigns; and the said surety, for value received, hereby stipulates and
agrees that no change, extension of time, alteration or addition to the terms of the contract or
to the work to be performed thereunder or the specifications accompanying the same, shall in
any way affect its obligations on this bond, and it does hereby waive notice of such change ,
extension of time, alteration or addition to the terms of the contract or to the work or to the
specifications. In the event suit is brought on this bond, a reasonable attorney's fee may be
fixed by the Court.

IN WITNESS WHEREOF this instrument has been duly executed by the principal and surety

above named on , 20
Contractor (Seal)
Surety (Seal)

NOTE: All signatures must be notarized. Attach Power of Attorney for Surety, sealed or certified.
APPROVED AS TO FORM:
COUNTY COUNSEL By:
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10.

11.

12.

13.

ESTIMATED CONTRACT TIME LINE

PRE-BID MEETING: Wednesday, June 8, 2016, at 10:00 a.m.
BIDS DUE: Thursday, June 30, 2016, at 3:00 p.m.
BID OPENING: Thursday, June 30, 2016, at 3:00 p.m.

BIDS TO REMAIN OPEN FOR 60 CALENDAR DAYS FROM DATE OF OPENING OF
BIDS.

NOTICE OF AWARD DUE WITHIN 60 CALENDAR DAYS OF OPENING OF BIDS.

BID BONDS OF UNSUCCESSFUL BIDDERS TO BE RETURNED WITHIN 10 DAYS OF
AWARD BY DISTRICT.

CONTRACT SIGNING AND BONDS DUE WITHIN 14 CALENDAR DAYS OF NOTICE
OF AWARD.

NOTICE TO PROCEED ISSUED BY DISTRICT WITHIN 7 CALENDAR DAYS OF
CONTRACT SIGNING.

CONSTRUCTION SHALL BEGIN WITHIN 7 CALENAR DAYS AFTER ISSUANCE
OF THE NOTICE TO PROCEED.

CONTRACTOR SHALL PROVIDE 72 HOURS WRITTEN NOTICE OF DATE WORK
WILL COMMENCE.

PRECONSTRUCTION CONFERENCE WITHIN 7 CALENDAR DAYS OF NOTICE TO
PROCEED.

SCHEDULES AND BREAKDOWN OF PHASES OF CONSTRUCTION DUE WITHIN
7 CALENDAR DAYS AFTER RECEIPT OF NOTICE TO PROCEED.

WORK MUST BE SUBSTANTIALLY COMPLETED WITHIN 246 WORKING DAYS
FROM NOTICE TO PROCEED AND COMPLETE WITHIN 267 WORKING DAYS.
NO ADDITIONAL CALENDAR DAYS WILL BE PROVIDED TO EXECUTE ADDITIVE
ALTERNATES, IF AWARDED.
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NEVADA COUNTY SANITATION DISTRICT
No. 1

STATE OF CALIFORNIA

CONTRACT

FOR

PENN VALLEY DUAL SEWER FORCE MAIN PROJECT

(Standard Public Works Contract)
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NOTICE TO BIDDERS:

THE FOLLOWING CONTRACT SECTION IS INCLUDED

AS A SAMPLE

FOR INFORMATION ONLY

AND IS NOT TO BE

COMPLETED WITH BID
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NEVADA COUNTY SANITATION DISTRICT NO. 1

STATE OFCALIFORNIA

CONTRACT
THIS CONTRACT, made this day of , 2016, by and between
the NEVADA COUNTY SANITATION DISTRICT NO. 1, hereinafter referred to as
District and hereinafter referred to as Contractor.

WITNESSETH: That the District and Contractor, for the consideration hereinafter mentioned,
agree as follows:

ARTICLE I: DEFINITIONS

Wherever used in these general conditions or in the other contract documents the following terms
have the meanings indicated which are applicable to both the singular and plural thereof:

Act of God
"Act of God" means an earthquake or flood, or other cataclysmic phenomenon of nature. A rain,
windstorm, high water or other natural phenomenon of unusual intensity for the specific locality of

the work, which might reasonably have been anticipated from historical records of the general
locality of the work, shall not be construed as an Act of God.

Addenda

Written or graphic instruments issued prior to the opening of bids which clarify, correct or change
the bidding documents.

Application for Payment

The form accepted by District which is to be used by Contractor in requesting progress or final

payments and which is to include such supporting documentation as is required by the contract
documents.

Calendar Days

Consecutive days of the month including Saturdays, Sundays and holidays. A calendar day shall
be the 24 hours running from midnight to the next midnight.

Change Order

A document, which is signed by Contractor and District and authorizes an addition, deletion or

revision in the work, or an adjustment in the contract price or the contract time, issued on or after
the effective date of the contract.

Contract Documents

The written agreement covering the performance of the work and the furnishing of labor, materials
and equipment in construction of the work. The agreement shall be construed to include the:

1. Invitation to Bid
2. Instruction to Bidders
3. Contractor's Bid (including documentation accompanying the Bid and any post-
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bid documentation submitted prior to the Notice of Award

Contract

Addenda which pertain to the Contract

The Bonds

Any supplementary conditions or any and all written agreements amending or
extending the work, time or price contemplated

8. The Plans and Specifications and Drawings as identified in the Contract

9. Certificates of Insurance

No ok

Contract Price

Either the total lump sum bid of the Contractor or the total of the unit price bids of the Contractor
extended based upon the estimated quantities set forth in the bid, or combinations thereof, plus or
minus any adjustments made in accordance with the contract.

Contractor

The person or persons, co-partnership, joint ventures or corporation who have entered into a
contract with District as party or parties of the second part and/or their legal representatives.
Contractor's Plant and Equipment

Everything, except labor, brought onto the site by the Contractor in order to carry out the work,
but not to be incorporated in the work.

Day

A calendar day as defined above.

Defective

An adjective which when modifying the word "work" refers to work that is unsatisfactory, faulty or
deficient, or does not conform to the contract documents, or does not meet the requirements of

any inspection, reference standard, test or approval referred to in the contract documents, or has
been damaged (unless responsibility for the protection thereof has been assumed by District).

Directed

non non non

"Directed", "designated”, "permitted”, "required", "accepted”, and words of like import, wherever
and in whatever manner used means as directed, designated, permitted, required, and accepted
by District.

Director

"Director" shall mean the Director of the department overseeing the project.

District

The Nevada County Sanitation District No. 1 and any person or persons to whom the power
belonging to District shall be duly designated including but not limited to an engineer or architect.

Only those persons designated in writing by the County Administrator or Director of the
department overseeing the project shall have authority to act on behalf of District.

Drawings

The drawings which show the character and scope of the work to be performed and which have
been prepared or approved by District and are referred to in the contract documents.
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Effective Date of the Contract

The date indicated in the Contract on which it becomes effective, but if no such date is indicated it
means the date on which the Contract is signed and delivered by the last of the two parties to sign
and deliver.

Engineer

The person specifically designated in writing by District to function as staff adviser and/or
consultant to District on engineering matters relating to this contract. Only those persons
designated by District, in writing, shall have authority to act for District in the administration of this

contract. Said written designation shall be signed by the County Administrator or Director of the
department overseeing the project.

Equal

A device, material, equipment, technique or method that conforms to the intent of that specified or
indicated on the Drawing.

Field Order

A written order issued by District which orders minor changes in the work but which does not
involve a change in the contract price or the contract time.

Final Completion, Date of

The date when all final punch list items are corrected, the final inspection has been completed and

when the governing body and/or funding agency formally accepts the project as complete. This
date will be used to establish the start date of the one-year warranty period for the contract.

Laboratory

The designated testing laboratory authorized by District to test materials and work involved in the
contract.

Lien

Any claim by a person entitled to file a stop notice pursuant to the provisions of California Civil
Code Sections 3179, et seq.

Milestone

A principal event specified in the Contract Documents relating to an intermediate completion date
or time prior to Substantial Completion of all the Work.

Notice of Award
The written notice by District to the apparent successful bidder stating that upon compliance by

the apparent successful bidder with the conditions precedent enumerated therein, within the time
specified, District will sign and deliver the Contract.

Notice to Proceed

A written notice given by District to Contractor fixing the date on which the contract time will
commence to run and on which Contractor shall start to perform Contractor's obligations under the
Contract Documents.
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Partial Completion

Placing a portion of the work in service for the purpose for which it is intended (or a related
purpose) before reaching completion of all the work.

Person

Includes firms, companies and corporations.

Project

The total construction which is required by the Contract Documents which may be all of the work
or a part as indicated in the Contract Documents.

Schedule of Values

A list of divisions of the total scope of work under the contract made by the Contractor and
approved by the District for purposes of progress payments.

Shall

"Shall" or "will", whenever used, is mandatory.

Shop Drawings or Submittals

All drawings, diagrams, illustrations, schedules and other data which are specifically prepared by
or for Contractor to illustrate some portion of the work and all product data illustrations, brochures,
standard schedules, performance charts, instructions, diagrams, samples, and other information
prepared by a supplier and submitted by Contractor to illustrate material or equipment for some
portion of the work.

Specifications

Those portions of the Contract Documents consisting of written technical descriptions of materials,
equipment, construction systems, standards and workmanship as applied to the work and certain
administrative details applicable thereto.

Standard Specifications

Specifications which are authored and authorized by a particular industry or agency which may be
incorporated by reference. Where so incorporated, they are incorporated for use of technical data
and specifications only. If there is a conflict between the standard specifications and express
terms of this contract, the provisions set forth in the contract shall prevail.

Subcontractor

An individual, firm or corporation having a direct contract with Contractor or with any other
subcontractor for the performance of a part of the work at the site.

Substantial Completion

The time at which the Work (or a specified part thereof) has progressed to the point where, in the
opinion of Construction Manager, the Work (or a specified part thereof) is sufficiently complete, in
accordance with the Contract Documents, so that the Work (or a specified part thereof) can be
safely and conveniently utilized for the purposes for which it is intended. The terms “substantially
complete” and “substantially completed” as applied to all or part of the Work refer to Substantial
Completion thereof.
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Substitute

A device, material, equipment, technique or method of construction that differs from that intended
or indicated on the Drawings.

Sufficient:

"Sufficient", "necessary”, "proper”, "acceptable”, "satisfactory" , "desirable”, and words of like
import, wherever and in whatever manner used, with or without reference to the District, means
sufficient, necessary, proper, acceptable, satisfactory and desirable in the judgment of the District.

Supplementary Conditions

An addition to the Contract Documents which supplements the main Contract.

Underground Facilities

All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other such
facilities or attachments, and any encasements containing such facilities which have been
installed underground to furnish any of the following services or materials: electricity, gases,
steam , liquid petroleum products, telephone or other communications, cable television, sewage
and drainage removal, traffic or other control systems or water.

Unit Price Work

Work to be paid for on the basis of unit prices.
Work

The entire completed construction or the various separately identifiable parts thereof required to
be furnished under the Contract Documents. Work is the result of performing services, furnishing
labor and furnishing and incorporating materials and equipment into the construction, all as
required by the Contract Documents.

Working Day

A working day is any day except Saturdays, Sundays, or legal holidays and days on which the
Contractor is specifically required by special provisions, by any labor contract, or by law, to
suspend construction operations. Also excepted is any day on which the Contractor is prevented
by inclement weather conditions resulting therefrom, or other phenomena of nature from
proceeding with at least seventy-five percent (75%) of the normal labor and equipment force for at
least five (5) hours toward completion of the current controlling item on the accepted project
schedule. Should the conditions prevent the work from beginning at the usual starting time, or
prevent the Contractor from proceeding with seventy-five percent (75%) of the normal labor and
equipment force for a period of at least five (5) hours, and the crew is dismissed as a result
thereof, Contractor will not be charged for a working day whether or not conditions change so that
the major portion of the day could be considered to be suitable for work on the controlling item.

Working Hours
Regular working hours shall be from 7 a.m. to 3:30 p.m. Monday through Friday excluding legal

holidays. District approval is required in writing prior to performing work outside regular working
hours.
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ARTICLE II: SCOPE OF WORK

Contractor, at Contractor's own proper costs and expense, shall do all the work and furnish all the
materials necessary to construct and/or reconstruct and complete in good workmanlike and
substantial manner and to the satisfaction of the District, the following:

The work to be performed includes the following as furthered described in the bid schedules and
Section 01010 of the Technical Specifications:

Base Bid:
e Penn Valley Lift Station
e 6" Dual Force Main
¢ Improvements to the Lake Wildwood WWTP Influent Sewer
e Connection to Existing Penn Valley Collection System, Insert Valve and Plug Existing Force
Main to Penn Valley WWTP
Additive Alternate A:
e Lift Station Odor Control Unit
Additive Alternate B:
e Lake Wildwood Odor Control Unit
Additive Alternate C:
o Lake Wildwood Grit Removal Unit
Additive Alternate D:
e Penn Valley Collection System Improvements
Additive Alternate E:
e Full Width Paving
Additive Alternate F:
e Lake Wildwood Piping Improvements
Additive Alternate G:
¢ Additional Combination Air Valves
Additive Alternate H:
¢ Additional System Interties

Work shall be paid for according to UNIT COST and LUMP SUM prices as shown on the bid forms.
Work shall be constructed in accordance with this Contract, the Invitation to Bid, the Instruction to
Bidders, the Plans and Specifications and Drawings, and all other contract documents attached
hereto and which are incorporated herein by reference and made a part of this Contract as if set
forth in full.

ARTICLE Ill: CONTRACT TIME

Contractor will start work to be performed under this Contract within 7 calendar days after the
Contractor is instructed in writing by District to proceed with the work. Said work shall be
diligently prosecuted to completion. All the work shall be ready for substantial completion
with 246 working days from the date of the Notice to Proceed. All the work shall be
ready for final completion and acceptance within 267 working days from the date of the Notice
to Proceed. When any period of time is referred to in the contract documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day of any such
period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable
jurisdiction, such day will be omitted from the computation.
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ARTICLE IV: CHANGE OF CONTRACT TIME
Change by Change Order

The contract time may only be changed by change order. A request for an extension or shortening
of the contract time shall be based on written notice delivered by the party making the request to
District promptly, but no later than 15 calendar days, after the occurrence of the event giving rise
to the request and stating the general nature of the request. Notice of the extent of the request
with supporting data shall be delivered to District and shall be accompanied by the written
statement that the adjustment requested is the entire adjustment to which the requesting party has
reason to believe it is entitled as a result of the occurrence of said event. No request for an
adjustment in the contract time will be valid if not submitted in accordance with the requirements
of this paragraph.

Contract Time May Be Extended

The contract time will be extended in an amount equal to time lost due to delays beyond the
control of Contractor if the request is made therefor as provided in this Article. Such delays shall
include, but not be limited to, acts of neglect by District or others performing additional work, or to
fires, floods, labor disputes, epidemics, abnormal weather conditions or acts of God.

Delay and Price Change

All time limits stated in the contract documents are of the essence. There shall be no adjustment
of contract price due to delays which are not caused by the District, including but not limited to
delays for fires, floods, labor disputes, epidemics, abnormal weather conditions or acts of God and
the acts of any other person or entity. The provisions of this Article shall not exclude recovery for
damages for delay which is caused by the District.

Delays in Completion of the Work
1. Notice of Delays

Whenever the Contractor foresees any delay in the prosecution of the work, and in any
event immediately upon the occurrence of any delay which the Contractor regards as
unavoidable, Contractor shall notify District in writing of the probability of the occurrence
of such delay and its cause in order that District may take immediate steps to prevent, if
possible, the occurrence or continuance of the delay or, if this cannot be done, may
determine whether the delay is to be considered avoidable or unavoidable, how long it
continues, and to what extent the prosecution and completion of the work are to be
delayed thereby. It will be assumed that any and all delays which have occurred in the
prosecution and completion of the work have been avoidable delays, except such delays
as shall have been called to the attention of District at the time of their occurrence and
found by District to have been unavoidable. The Contractor shall make no requests for
extensions of time as to delay not called to the attention of District at the time of its
occurrence.

2. Avoidable Delays

Avoidable delays in the prosecution or completion of the work shall include all delays
which in the opinion of District would have been avoided by the exercise of care,
prudence, foresight and diligence on the part of the Contractor or Contractor's
subcontractors.
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3. Unavoidable Delays

Unavoidable delays in the prosecution or completion of the work shall include all delays
which, in the opinion of District, result from causes beyond the control of the Contractor
and which could not have been avoided by the exercise of care, prudence, foresight and
diligence on the part of the Contractor or the subcontractors and/or any suppliers . Delay
in completion due to contract modifications ordered by District and unforeseeable delays
in the completion of work or interference by other contractors employed by District will be
considered unavoidable delays insofar as they interfere with the Contractor's completion
of the work.

Extension of Time
1. Avoidable Delays

In case the work is not completed in the time specified, including such extensions of time
as may have been granted for unavoidable delays or by change order, the Contractor
will be assessed damages for delay in accordance with the liquidated damages
provision.

2. Unavoidable Delays

For delays which District considers to be unavoidable, the Contractor shall, pursuant to
Contractor's application, be allowed an extension of time beyond the time herein set
forth, proportional to such delay or delays, in which to complete the contract. During such
extension of time, damages for delay will not be charged to the Contractor.

Liguidated Damages

District and Contractor recognize that time is of the essence and that District will suffer financial
loss if the work is not completed within the time specified above, plus any extensions thereof
allowed in accordance with this contract. They also recognize the delays, expense and difficulties
involved in proving the actual loss suffered by District if the work is not completed on time.
Accordingly, instead of requiring any such proof, and due to impracticality and difficulty of
ascertaining exact damages caused by delay, District and Contractor agree that as liquidated
damages for delay (but not as a penalty) Contractor shall pay District $3,500 for each calendar
day that expires after the time specified above for substantial completion and $1,700 for each
calendar day that expires after the time specified above for final completion. Such damages shall
only be payable by Contractor to District if the delay is a result of the failure of Contractor to timely
perform on its part and not occasioned by the District or any State or Federal agency. In case of
joint responsibility for delay in the final completion of the work, where two or more separate
contracts are in force at the same time and cover work at the same site, liquidated damages
assessed against any one Contractor will be based upon the individual responsibility of that
Contractor for the delay as determined by, and in the judgment of, District. District shall have the
right to deduct the liquidated damages from any money in its hands, otherwise due, or to become
due, to Contractor, or to sue for and recover compensation for damages for nonperformance of
this contract within the time stipulated. It is acknowledged that the subject contract is a public
project which is subject to the provisions of the Public Contracts Code. Accordingly, District has
determined and the Contractor acknowledges that the liquidated damages as established herein
are governed by the provisions of Government Code Section 53069.85 and are predicated upon
the reasonable damages accruing to District stemming from any delay in the completion of this
project.
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ARTICLE V: CONTRACT PRICE

District shall pay Contractor for performance of the work in accordance with the Contract
Documents in current funds as follows:

Dollars ($ ).

ARTICLE VI: CHANGE OF CONTRACT PRICE

Contract Price

The contract price constitutes the total compensation (subject to authorized adjustments) payable
to Contractor for performing the work. All duties, responsibilities and obligations assigned to or
undertaken by Contractor shall be at Contractor's expense without change in the contract price.

Change by Change Order

The contract price may only be changed by a written change order. Any request for an increase or
decrease in the contract price shall be based on written notice delivered by the party making the
request to the other party prior to the commencement of any extra work. Said request shall state
the exact nature of the request.

Data regarding any change shall be delivered by Contractor prior to commencing extra work and
shall be accompanied by Contractor's written statement that the amount requested covers all
amounts (direct, indirect and consequential) to which the Contractor is entitled as a result of the
extra work to be done. If said request is granted, District will issue a written change order therefor.
No request for an adjustment in the contract price will be valid if not submitted in advance and in
accordance with this paragraph.

Determination of Change in Contract Price

The value of any work covered by a change order or of any request for an increase or decrease in
the contract price shall be determined in one of the following ways:

1. Where the work involved is covered by unit prices contained in the contract documents,
by application of unit prices to the quantities of the items involved (subject to the
provisions regarding unit price work set forth below).

2. By mutual agreement, and if there is no mutual agreement, no. 3 directly below shall
apply.
3. On the basis of the cost of the work determined as provided below plus a Contractor's

fee for overhead and profit as provided below.
Cost of the Work

The term "cost of the work” means the sum of all costs necessarily incurred and paid by
Contractor in the proper performance of the extra work required or permitted under a change
order. Except as otherwise may be agreed to in writing by District, such costs shall be in amounts
no higher than those prevailing in the locality of the project and shall include only the following
items:

1. Payroll costs for employees in the direct employ of Contractor in the performance of the
work under schedules of job classifications agreed upon by District and Contractor.
Payroll costs for employees not employed full time on the work shall be apportioned on
the basis of their time spent on the work. Payroll costs shall include salaries and wages
plus the cost of fringe benefits which shall include social security contributions,
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unemployment, excise and payroll taxes, workers' compensation, health and retirement
benefits, sick leave, vacation and holiday pay applicable thereto. Such employees shall
include superintendents and foremen at the site. The expenses of performing work after
regular working hours, on Saturday, Sunday or legal holidays shall be included in the
above to the extent authorized by District in writing.

2. Cost of all materials and equipment furnished and incorporated in the work, including
costs of transportation and storage thereof, and suppliers' field services required in
connection therewith. All cash discounts shall accrue to Contractor unless District
deposits funds with Contractor with which to make payments, in which case the cash
discounts shall accrue to District. All trade discounts, rebates and refunds and all returns
from sale of surplus materials and equipment shall accrue to District, and Contractor shall
make provisions so that they may be obtained. Equipment rates shall be based on the
latest version of CalTrans’ Labor Surcharge and Equipment Rental Rates document.

3. Payments made by Contractor to the subcontractors for work performed by
subcontractors. If required by District, Contractor shall obtain competitive bids from
subcontractors acceptable to Contractor and shall deliver such bids to District who will
then determine which bids will be accepted. If a subcontract provides that the
subcontractor is to be paid on the basis of cost of the work plus a fee, the subcontractor's
cost of the work shall be determined in the same manner as Contractor's cost of the
work. All subcontracts shall be subject to the other provisions of the contract documents
insofar as applicable.

4. Costs of special consultants (including engineers, architects, testing laboratories,
surveyors, and accountants) employed for services specifically, and only related to the
work.

5. Supplemental costs including the following:

a. The proportion of necessary transportation, travel and subsistence expenses of

Contractor's employees incurred in discharge of duties connected with the work.

b. Cost, including transportation and maintenance, of all materials, supplies,
equipment, machinery, appliances, office and temporary facilities at the site and
hand tools not owned by the workers, which are consumed in the performance of
the work, and cost, less market value of such items used but not consumed which
remain the property of Contractor.

C. Rentals of all construction equipment and machinery and the parts thereof
whether rented from Contractor or others in accordance with rental agreements
approved by District, and the costs of transportation, loading, unloading,
installation, dismantling and removal thereof, all in accordance with terms of said
rental agreements. The rental of any such equipment, machinery or parts shall
cease when the use thereof is no longer necessary for the work.

d. Sales, consumer, use or similar taxes related to the work, and for which
Contractor is liable, imposed by laws and regulations.

e. Deposits lost for causes other than negligence of Contractor, any subcontractor or
anyone directly or indirectly employed by any of them or for whose acts any of
them may be liable, and royalty payments and fees for permits and licenses.

f. Losses and damages (and related expenses), not compensated by insurance or
otherwise, to the work or otherwise sustained by contractor in connection with the
performance and furnishing of the work (except losses and damages within the
deductible amounts of property insurance established by District), provided they
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have resulted from causes other than the negligence of Contractor, any
subcontractor, or anyone directly or indirectly employed by any of them or for
whose acts any of them may be liable. Such losses shall include settlements
made with the written consent and approval of District. No such losses, damages
and expenses shall be included in the cost of the work for the purpose of
determining Contractor’s fee. If, however, any such loss or damage requires
reconstruction and Contractor is placed in charge thereof, Contractor shall be paid
for services a fee proportionate to that stated below under Contractor's fee.

g. The cost of utilities, fuel and sanitary facilities at the site.

h. Minor expenses such as telegrams, long distance telephone calls, telephone
service at the site, expressage and similar petty cash items in connection with the
work.

i. Cost of premiums for additional bonds and insurance required because of
changes in the work and premiums for property insurance coverage within the
limits of the deductible amounts established by District in this contract.

Not Included in Cost of the Work

The term "cost of the work" shall not include any of the following:

1.

Payroll costs and other compensation of Contractor's officers, executives, principals (of
partnership and sole proprietorships), general managers, engineers, architects,
estimators, attorneys, auditors, accountants, purchasing and contracting agents,
expediters, timekeepers, clerks and other personnel employed by Contractor whether at
the site or in Contractor's principal or a branch office for general administration of the
work and not specifically included in the agreed upon schedule of job classifications
referred to in this contract or specifically covered above under costs of special
consultants, all of which are to be considered administrative costs covered by the
Contractor's fee.

Expenses of Contractor's principal and branch offices other than Contractor's office at the
site.

Any part of Contractor's capital expenses, including interest on Contractor's capital
employed for the work and charges against Contractor for delinquent payments.

Cost of premiums for all bonds and for all insurance whether or not Contractor is required
by the contract documents to purchase and maintain the same (except for the cost of
premiums specifically covered above).

Costs due to the negligence of Contractor, any subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable, including
but not limited to, the correction of defective work, disposal of materials or equipment
wrongly supplied and making good any damage to property.

Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included herein.

Contractor's Fee

The Contractor's fee allowed to Contractor for overhead and profit shall be determined by a fee
based on the following percentages of the various portions of the cost of the work:
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shall be fifteen percent;

For all allowable costs of the work incurred under the paragraph dealing with work
done by subcontractors, the Contractor's fee shall be five percent; and if a
subcontract is on the basis of cost of the work plus a fee, the maximum allowable
to Contractor on account of overhead and profit of all subcontractors shall be
fifteen percent, for a total add-on of twenty percent.

No fee shall be payable on the basis of costs itemized under paragraphs dealing
with special consultants, supplemental costs and/or costs not included in cost of
the work.

The amount of credit to be allowed by Contractor to District for any such change
which results in a net decrease in cost will be the amount of the reasonable cost
that would have been incurred to perform the Work plus a deduction in Contractor's
fee by an amount equal to ten percent of the net decrease; and

When both additions and credits are involved in any one change, the adjustment in
Contractor's fee shall be computed on the basis of the net change in accordance
with paragraphs 2(a) through 2(d) above.

Bonds and insurance shall be 1 percent of the Change Order value for both
additive and credit changes that are above the original Contract value and 0
percent of the Change order value for both additive and credit changes that are
below the original Contract value.

Small tools and consumables shall be 1 percent of Change Order value for both
additive and credit changes.

Cost Breakdown

Whenever the cost of any work is to be determined as set forth herein, Contractor will submit, in
form acceptable to District, an itemized cost breakdown together with supporting data.

Cash Allowances

It is understood that Contractor has included in the contract price all allowances so named in the
contract documents and shall cause the work so covered to be done by such subcontractors or
suppliers and for such sums within the limit of the allowances as may be acceptable to District.
Contractor agrees that:

1.

The allowances include the cost to the Contractor (less any applicable trade discounts) of
materials and equipment required by the allowances to be delivered at the site, and all
applicable taxes; and

Contractor's cost for unloading and handling on the site, labor, installation costs,
overhead, profit and other expenses contemplated for the allowances have been
included in the contract price and not in the allowances. No demand for additional
payment on account of any thereof will be valid.

Prior to final payment, an appropriate change order will be issued to reflect actual amounts due
Contractor on account of work covered by allowances, and the contract price shall be
correspondingly adjusted.

Penn Valley Dual Sewer Force Main

54



Unit Price Work

Where the contract documents provide that all or part of the work is to be unit price work, initially
the contract price will be deemed to include for all unit price work an amount equal to the sum of
the established unit prices for each separately identified item of unit price work times the
estimated quantity of each item as indicated in the contract documents. The estimated quantities
of items of unit price work are not guaranteed and are solely for the purpose of comparison of bids
and determining an initial contract price. Determinations of the actual quantities and classifications
of unit price work performed by Contractor will be made by District. Each unit price will be deemed
to include an amount considered by Contractor to be adequate to cover Contractor's overhead
and profit for each separately identified item. Except for items shown on the bid sheet or in the
specifications as "contingency" items where no additional amounts will be allowable, where the
guantity of any item of unit price work performed by Contractor differs more than 25 percent from
the estimated quantity of such item indicated in the contract documents and there is no
corresponding adjustment with respect to any other item of work, and if either party believes that it
has incurred additional expense or reduced cost as a result thereof, either party may make a claim
for an increase or decrease in the contract price if the parties are unable to agree as to the
amount of any such increase or decrease.

Final Pay Quantities

When the estimated quantities for a specific portion of the work are designated on the plans as
final pay quantities, said estimated quantities shall be the final quantities for which payment for
such specific portion of the work will be made, unless the dimensions of said portions of the work
shown on the plans are revised by the Engineer. If such dimensions are revised, and such
revisions result in an increase or decrease in the quantities of such work, the final quantities for
payment will be revised in the amount represented by the changes in the dimensions. The
estimated quantities for such specific portion of the work shall be considered as approximate only
and no guarantee is made that the quantities which can be determined by computations, based on
the details and dimensions shown on the plans, will equal the estimated quantities. No allowance
will be made in the event that the quantities based on computations do not equal the estimated
guantities.

When portions of an item have been designated on the plans as final pay quantities, portions not
so designated will be measured and paid for in accordance with the applicable provisions of these
specifications and the special provisions.

In case of a discrepancy between the quantities shown on the plans as final pay quantities and
the quantity of the same item shown in the Engineer's Estimate, payment will be based on the
final pay quantities shown on the plans.

ARTICLE VII: PAYMENTS TO CONTRACTOR

Schedule of Values

The schedule of values established for the work will serve as the basis for progress payments and
will be incorporated into a form of application for payment acceptable to District. Progress
payments on account of unit price work will be based on the number of units completed.

Payment Applications

Payment applications to the District shall be detailed and shall contain full documentation of all
work performed and all reimbursable expenses incurred. Where the scope of work on the contract
is divided into various tasks, invoices shall detail the related expenditures accordingly. Labor
expenditures need documentation to support time, subsistence, travel and field expenses. No
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expense will be reimbursed without adequate documentation. This documentation will include, but
not be limited to, receipts for material purchases, rental equipment and subcontractor work.

Progress Payment

Once each month, District shall cause an estimate to be made covering the work completed as of
the date of the estimate. No materials shall be paid for until incorporated into the work. If,
however, District reaches an agreement with Contractor to pay for materials and equipment not
yet incorporated into the work due to some special circumstances, then Contractor shall show that
the materials or equipment were delivered and are suitably stored at the site or at another location
agreed to in writing. In that event, the payment shall be based on a bill of sale, invoice or other
documentation submitted by Contractor and warranting that District has received the materials
and equipment free and clear of all liens, charges, security interests and encumbrances (which
are hereinafter referred to as "liens") and evidence that the materials and equipment are covered
by appropriate property insurance and other arrangements to protect District's interest therein, all
of which will be satisfactory to District. The amount of retention with respect to progress
payments will be five percent (5%).

Amounts of Progress Payments
Prior to completion, progress payments will be in an amount equal to:
1. Ninety five percent (95%) of the work completed, and

2. Where applicable pursuant to the above, ninety-five percent (95%) of materials and
equipment not incorporated in the work but delivered and suitably stored, less in each
case the aggregate of payments previously made.

3. Thirty-five days after recording of the Notice of Completion but not later than 60 days
after completion of the work as defined in Public Contract Code section 7107, and upon
Contractor providing all required documentation, District will pay an amount sufficient to
increase total payments to Contractor to one hundred percent (100%) of the contract
price, less such amounts as District shall determine in accordance with this contract.
District reserves the right to retain such funds as it shall determine in accordance with the
contract documents to complete the work.

4. The Contractor may elect to receive 100% of payments due under this contract from time
to time, without retention of any portion of the payment by the public agency, by
depositing securities of equivalent value with District in accordance with the provisions of
Section 22300 of the California Public Contract Code; except that no such substitution
shall be allowed where federal money is funding the project and federal regulations or
policies would prohibit such substitution of securities for the retention. Securities eligible
for investment shall include those listed in Section 16430 of the California Government
Code, or bank or savings and loan certificates of deposits. Such securities, if deposited
by the bidder, shall be valued by District whose decision on the valuation of the securities
shall be final. The bidder shall be the beneficial owner of any securities substituted for
money withheld and shall receive any interest thereon.

Contractor's Warranty of Title
Contractor warrants and guarantees that title to all work, materials and equipment covered by any

application for payment, whether incorporated in the project or not, will pass to District no later
than the time of payment free and clear of all liens.
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Payment of Progress Payment

Contractor will submit each progress pay estimate to District. Upon receipt back from Contractor of
a signed copy of the pay estimate and acceptance by District, District shall process the pay
estimate for payment. The amount approved by District will become due thirty (30) days after the
date of signature by the District of the progress pay estimate. Said payment shall be made by
District to Contractor unless District has knowledge of claims or liens filed in connection with the
work.

Pursuant to Public Contract Code Section 20104.50, if the District fails to make any progress
payment within thirty (30) days after receipt of an undisputed and properly submitted payment
request it shall pay interest to Contractor at the legal rate set forth in subdivision (a) of Section
685.010 of the Code of Civil Procedure. "Progress payment" for purposes of this paragraph
includes all payments due Contractor except that portion of the final payment designated by the
contract as retention earnings.

Also, pursuant to Public Contract Code Section 20104.50, each payment request shall be reviewed
by District as soon as practicable after receipt for the purpose of determining that the payment
request is a proper payment request. Any payment request determined not to be a proper payment
request suitable for payment shall be returned to Contractor as soon as practicable, but not later
than seven (7) days after receipt. A request returned pursuant to this paragraph shall be
accompanied by a document setting forth in writing the reasons why the payment request is not
proper. The number of days available to District to make a payment without incurring interest
pursuant to Public Contract Code Section 20104.50 shall be reduced by the number of days by
which District exceeds the seven (7) day return requirement. A payment request shall be
considered properly executed if funds are available for payment of the payment request, and
payment is not delayed due to an audit inquiry by the financial officer of the District.

District's Recommendation of Payment

By District's recommending any payment, Contractor cannot conclude that District represents that
exhaustive or continuous on-site inspections have been made to check the quality or the quantity of
the work in the contract documents or that there may not be other matters or issues between the
parties that might entitle Contractor to be paid additionally by District or District to withhold payment
to Contractor.

District May Refuse to Make Payment

District may refuse to make payment of the full amount or any part if, in District's opinion, it would
be incorrect to make such payment. District may also refuse to make any such payment or,
because of subsequently discovered evidence or the results of subsequent inspections or tests,
nullify any such payment previously recommended, to such extent as may be necessary in District's
opinion to protect District from loss because:

1. The work is defective, non-compliant, or completed work has been damaged requiring
correction or replacement,

2. The contract price has been reduced by written amendment or change order,

3. Contractor has been required to correct defective work or complete work, or

4. Of District's actual knowledge of the occurrence of any of the events enumerated in

paragraphs relating to suspension of work and termination.

District may refuse to make payment of the full amount because claims have been made against
District on account of Contractor's performance or furnishing of the work or liens have been filed in
connection with the work or there are other items entitling District to a set-off against the amount
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recommended, but District must give Contractor immediate written notice stating the reasons for
such action.

Substantial Completion and Final Inspection

When Contractor considers the entire work ready for its intended use, Contractor shall notify
District in writing that the entire work is substantially complete. Within a reasonable time thereafter,
District and Contractor shall make an inspection of the work to determine the status of completion.
If District does not consider the work complete, District will notify Contractor in writing giving the
reasons therefor. If District considers the work incomplete, District will prepare and deliver a list of
items to be completed or corrected before final payment. Contractor shall immediately take such
measures as are necessary to complete or correct the listed items.

Acceptance and Final Application for Payment

After Contractor has completed all such measures to remedy deficiencies to the satisfaction of
District and delivered all maintenance and operating instructions, schedules, guarantees, bonds,
certificates of inspection, marked-up record documents, property owner's releases and other
documents, all as required by the contract documents, and after District has indicated that the work
is acceptable, Contractor may make application for final payment. The final application for payment
shall be accompanied by all documentation called for in the contract documents, together with
complete and legally effective receipts, releases or waivers (satisfactory to District) from all
subcontractors or material suppliers and an affidavit of Contractor that the releases and receipts
include all labor, services, material and equipment for which a lien could be filed, and that all
payrolls, material and equipment bills, and other indebtedness connected with the work for which
District or District's property might in any way be responsible, have been paid or otherwise
satisfied; and consent of the surety, if any, to final payment. If any subcontractor or supplier fails to
furnish a release or receipt in full, or if a stop notice has been filed, Contractor may furnish a bond
or other collateral satisfactory to District to indemnify District against any lien.

Final Payment

If, on the basis of District's review of the final application for payment and accompanying
documentation, all as required by the contract documents, District is satisfied that Contractor's
obligations under the contract documents have been fulfilled, District will, within seven (7) days
after receipt of the final application for payment, process the application for payment. Otherwise,
District will return the application to Contractor, indicating in writing the reasons for refusing to
make final payment, in which case Contractor shall make the necessary corrections and resubmit
the application. Thirty-five days after presentation to District of the application and accompanying
documentation, in appropriate form and substance, but no later than 60 days after completion of
the project as defined in Public Contract Code Section 7107, or thirty- five (35) days after recording
of a Notice of Completion, whichever date is later, the full retention will become due and will be
paid by District to Contractor.

Delay in Completion through No Fault of Contractor

If, through no fault of Contractor, final completion of the work is significantly delayed and if District
so confirms, District shall, upon receipt of Contractor's final application for payment, and without
terminating the Contract, make payment of the balance due for that portion of the work fully
completed and accepted. If the remaining balance to be held by District for work not fully completed
or corrected is less than the retainage stipulated in the contract, and if the appropriate bonds have
been furnished, the written consent of the surety to the payment of the balance due for that portion
of the work fully completed and accepted shall be submitted by Contractor to District with the
application for such payment. Such payment shall be made under the terms and conditions
governing final payment, except that it shall not constitute a waiver of claims.
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Contractor's Continuing Obligation

Contractor's obligation to perform and complete the work in accordance with the contract
documents shall be absolute. Neither the issuance of a certificate of substantial completion, nor
any payment by District to Contractor under the contract documents , nor any use or occupancy of
the work or any part thereof by District, nor any act of acceptance by District nor any failure to do
so, nor any review and approval of a shop drawing or sample submission, nor the issuance of a
notice of acceptability, nor any correction of defective work by District will constitute an acceptance
of work not in accordance with the contract documents or a release of Contractor's obligation to
perform the work in accordance with the contract documents.

Waiver of Claims
The making and acceptance of final payment will constitute:

1. A waiver of all claims by District against Contractor, except claims arising from unsettled
liens, or from defective work appearing after final inspection or from failure to comply with
the contract documents or the terms of any special guarantees specified therein, or from
any outstanding claims; however, it will not constitute a waiver by District of any rights in
respect of Contractor's continuing obligations under the contract documents; and

2. A waiver of all claims by Contractor against District other than those previously made in
writing and still unsettled.

Books of Account and Audit Provision

Contractor shall maintain on a current basis complete books and records relating to this
contract. Such records shall include, but not be limited to, documents supporting all bids, all income
and all expenditures. The books and records shall be original entry books with a general
ledger itemizing all debits and credits for the work on this contract. In addition, Contractor
shall maintain detailed payroll records including all subsistence, travel and field expenses,
and canceled checks, receipts and invoices for all items. These documents and records shall
be retained for at least five years from the completion of this contract. Contractor will permit
District to audit all books, accounts or records relating to this contract or all books, accounts
or records of any business entities controlled by Contractor who participated in this contract
in any way. Any audit may be conducted on Contractor's premises or, at District's option,
Contractor shall provide all books and records within a maximum of fifteen (15) days upon
receipt of written notice from District. Contractor shall refund any moneys erroneously charged.
If District ascertains that it has been billed erroneously by Contractor for an amount equaling
5% or more of the original bid, Contractor shall be liable for the costs of the audit in addition to
any other penalty to be imposed.

ARTICLE VIII: PRELIMINARY MATTERS

Delivery of Certificates of Insurance

Before any work at the site is started, Contractor shall deliver to District certificates (and other
evidence of insurance requested by District) which Contractor is required to purchase and maintain
in accordance with the insurance provisions herein.

Delivery of Bonds

When Contractor delivers the executed Agreements to District, Contractor shall also deliver to
District the bonds required herein. Notwithstanding the language in bonds authorizing attorneys'
fees to be awarded if suit is brought upon the bond, no attorneys' fees shall be payable for any
other suit brought under this contract.
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Pre-construction Conference

Within 7 calendar days after issuance of the notice to proceed, but before contractor starts the
work at the site, a conference attended by Contractor and District and others as appropriate will be
held to discuss schedules, procedures for handling shop drawings and other submittals and for
processing applications for payment, and to establish a working understanding among the
parties as to the work.

Delivery of Schedules

Within 7 calendar days after issuance of written notice to proceed, Contractor shall submit to
District for review:

1. An estimated progress schedule indicating the starting and completion dates of the
various stages of the work;

2. A preliminary schedule of shop drawing submissions;

3. A preliminary schedule of product deliveries;

4. A preliminary schedule of values for all of the work which will include guantities and

prices of items aggregating the contract price and will subdivide the work into component
parts in sufficient detail to serve as the basis for progress payments during construction.
Such prices will include an appropriate amount of overhead and profit applicable to each
item of work which will be confirmed in writing by Contractor at the time of submission.

Finalizing Schedules

At least 10 calendar days before submission of the first application for payment a conference
attended by Contractor, District and others as appropriate will be held to finalize schedules. The
finalized progress schedule will be acceptable to District as providing an orderly progression of the
work to completion within the contract time, but such acceptance will or neither imposes on District
responsibility for the progress or scheduling of the work nor relieves Contractor from full
responsibility therefor. The finalized schedule of shop drawing submissions will be acceptable to
District as providing a workable arrangement for processing the submissions. The finalized
schedule of values will be acceptable to District as to form and substance.

Before Starting Construction

Contractor shall provide District with at least 72 hours written notice of the date on which it intends
to commence work. Before undertaking each and every part of the work, Contractor shall carefully
study and compare the contract documents and check and verify pertinent figures shown thereon
and all applicable field measurements. Contractor shall promptly report in writing to District any
conflict, error or discrepancy which Contractor may discover and shall obtain a written interpretation
or clarification from District before proceeding with any work affected thereby; however, Contractor
shall not be liable to District for failure to report any conflict, error or discrepancy in the contract
documents, unless Contractor had actual knowledge thereof or should reasonably have known
thereof.

Contractor's Representations

In order to induce District to enter into this agreement, Contractor makes the following
representations:

1. Contractor has familiarized himself or herself with the nature and extent of the contract
documents, work, locality, and with all local conditions and federal, state and local laws,
ordinances, rules and regulations that in any manner may affect cost, progress or
performance of the work.

2. Contractor has studied carefully all reports of investigations and tests of subsurface and
latent physical conditions at the site or otherwise affecting cost, progress or performance
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of the work which were relied upon by District in the preparation of the drawings and
specifications and which have been identified in the contract document.

3. Contractor has made or caused to be made examinations, investigations, and tests and
studies of such reports and related data necessary for the performance of the work at the
contract price, within the contract time and in accordance with the other terms and
conditions of the contract documents; and no additional examinations, investigations,
tests, reports or similar data are or will be required by Contractor for such purposes.

4, Contractor has correlated the results of all such observations, examinations,
investigations, tests, reports and data with the terms and conditions of the contract
documents.

5. Contractor has given District written notice of all conflicts, errors or discrepancies that

have been discovered in the contract documents and the written resolution thereof by
District is acceptable to Contractor.

ARTICLE IX: CHANGES IN THE WORK
District May Order Changes

Without invalidating this contract and without notice to any surety, District may, at any time or from
time to time, order additions, deletions or revisions in the work; these will be authorized by change
order. Upon receipt of any such document, Contractor shall promptly forward any request for
change in the contract price and, if instructed to do so, proceed with the work involved which will be
performed under the applicable conditions of the contract documents (except as otherwise
specifically provided).

Failure to Agree to a Price or Time Change; Claims
If District and Contractor are unable to agree as to the extent, if any, of an increase or decrease in

the contract price or an extension or shortening of the contract time that should be allowed, a claim
may be made therefor but the work shall proceed if District so instructs.

No Change in Time or Price for Work Not Required

Contractor shall not be entitled to an increase in the contract price or an extension of the contract
time with respect to any work performed that is not required by the contract documents as
amended, modified and supplemented except in the case of an emergency as set forth herein and
except in the case of uncovering work for inspection or testing as set forth in this contract.

Changes in Time or Price

District and Contractor shall execute appropriate change orders (or written amendments) covering:

1. Changes in the work which are ordered by District or are agreed to by the parties;
2. Changes in the contract price or contract time which are agreed to by the parties; and
3. Changes in the contract price or contract time which embody the substance of any

written decision rendered by District in response to a request therefor.

Notice to Sureties

If notice of any change affecting the general scope of the work or the provisions of the contract
documents (including, but not limited to, contract price or contract time) is required by the
provisions of any bond to be given to a surety, the giving of any such notice will be Contractor's
responsibility, and the amount of each applicable bond will be adjusted accordingly. Failure to give
such notice shall not release the surety from its obligations to District.
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ARTICLE X: CONTRACT DOCUMENTS

Intent

The contract documents comprise the entire agreement between District and Contractor
concerning the work. The contract documents are complementary; what is called for by one is as
binding as if called for by all. The contract documents will be construed in accordance with
California law.

Contract Interpretation

It is the intent of the contract documents to describe a functionally complete project (or part thereof)
to be constructed in accordance with the contract documents. Any work, materials or equipment
that may reasonably be inferred from the contract documents as being required to produce the
intended results will be supplied whether or not specifically called for. When words which have a
well-known technical or trade meaning are used to describe work, materials or equipment, such
words shall be interpreted in accordance with that meaning. Reference to standard specifications,
manuals or codes of any technical society, organization or association, or to the laws or regulations
of any governmental authority, whether such reference be specific or by implication, shall mean the
latest standard specification, manual, code or laws or regulations in effect at the time of opening of
bids, except as may be otherwise specifically stated. However, no provision of any referenced
standard specification, manual or code (whether or not specifically incorporated by reference in the
contract documents) shall be effective to change the duties and responsibilities of District or
Contractor, or any of their consultants, agents or employees from those set forth in the contract
documents, nor shall it be effective to assign to District, or any of District's consultants, agents or
employees, any duty or authority to supervise or direct the furnishing or performance of the work or
any duty or authority to undertake responsibility contrary to the provisions of this contract.
Clarifications and interpretations of the contract documents shall be issued by District.

Conflicts, Errors and Discrepancies
If during the performance of the work, Contractor finds a conflict, error or discrepancy in the

contract documents, Contractor shall so report to District in writing at once and before proceeding
with the work affected thereby shall obtain a written interpretation or clarification from District.

Amending Contract Documents
The contract documents may be amended to provide for additions, deletions and revisions in the

work or to modify the terms and conditions thereof by change order. Contract price and contract
time may only be changed by change order.

Supplementary Contract Documents

In addition to the above, the requirements of the contract documents may be supplemented and
minor variations and deviations in the work may be authorized in one or more of the following ways:

1. A field order,
2. District's favorable review of a shop drawing or sample, or
3. District's written interpretation or clarification.

Reuse of Documents

Neither contractor nor any subcontractor or supplier or other person or organization performing or
furnishing any of the work under a direct or indirect contract with District shall have or acquire any
title to or ownership rights in any of the drawings, specifications or other documents (or copies of
any thereof) prepared by or bearing the seal of District; and they shall not reuse any of them on
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extensions of the project or any other project without written consent of District and specific written
verification or adaptation by District.

Contract Documents

The contract documents comprise the entire agreement between the parties and may be amended
only by writing signed by both parties or by written change order. The contract documents shall
include this contract, any general and special conditions, plans and specifications, bidding
documents and addenda thereto, and all bids submitted by Contractor. In the case of ambiguity or
conflict, the documents shall be given the following priority:

Special provisions or conditions

Standard Public Works Contract

Project plans & specifications

Standard plans

Standard specifications

All other documents incorporated by reference.

oukwnE

ARTICLE XI: THE PROJECT SITE

Availability of Lands

District shall furnish, as indicated in the contract documents, the lands upon which the work is to be
performed, rights-of-way and easements for access thereto, and such other lands which are
designated for the use of Contractor. Easements for permanent structures or permanent changes
in existing facilities will be obtained and paid for by District, unless otherwise provided in the
contract documents. If Contractor believes that any delay in District's furnishing these lands, rights-
of-way or easements entitles Contractor to an extension of the contract time, Contractor may make
a claim therefor as provided for herein. Contractor shall provide for all additional lands and access
thereto that may be required for temporary construction facilities or storage of materials and
equipment.

Physical Conditions

If the contract documents identify those reports of explorations and tests of subsurface conditions
at the site that have been utilized by District in preparation of the contract documents, Contractor
may rely upon the accuracy of the factual data contained in such reports but not upon
interpretations or opinions contained therein or for the completeness or representativeness thereof
for Contractor's purposes. If construction drawings of physical conditions in or relating to existing
surface and subsurface structures (except underground facilities discussed below) at or contiguous
to the site have been utilized by District in preparation of the contract documents, Contractor may
rely upon the accuracy of the factual data contained in such drawings but not the completeness
thereof for Contractor's purposes. If Contractor believes that any factual data on which Contractor
is entitled to rely is inaccurate, or any physical condition uncovered or revealed at the site differs
materially from that indicated, reflected or referred to in the contract documents, Contractor shall,
promptly after becoming aware thereof and before performing any work in connection therewith
(except in an emergency as permitted herein), notify District in writing about the inaccuracy or
difference. Failure to notify District promptly shall relieve District of any liability for any and all
claims resulting from such inaccuracy or difference.

District's Review
District will review the pertinent conditions, determine the necessity of obtaining additional

explorations or tests with respect thereto and advise Contractor in writing of District's findings and
conclusions.
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Possible Document Change

If District concludes that there is a material error in the contract documents or that because of
newly discovered conditions a change in the contract documents is required, a change order will be
issued in writing as provided to reflect and document the consequences of the inaccuracy or
difference.

Possible Price and Time Adjustments

In each case of inaccuracy or difference, an increase or decrease in the contract price or an
extension or shortening of the contract time, or any combination thereof, will be allowable to the
extent that they are attributable to any such inaccuracy or difference. If District and Contractor are
unable to agree as to the amount or length thereof, a claim may be made therefor as provided in
the contract documents.

Physical Conditions - Underground Facilities

The information and data shown or indicated in the contract documents with respect to existing
underground facilities at or contiguous to the site is based on information and data furnished to
District by the owners of such underground facilities or by others. Generally service connections
are not indicated on drawings. Unless it is otherwise expressly provided:

1. District shall not be responsible for the accuracy or completeness of any such information
or data; and,
2. Contractor shall have full responsibility for reviewing and checking all such information

and data, for locating all underground facilities shown or indicated in the contract
documents, for coordination of the work with the owners of such underground facilities
during construction, for the safety and protection thereof, and repairing any damage
thereto resulting from the work, the cost of all of which will be considered as having
been included in the contract price.

3. If an underground facility is uncovered or revealed at or contiguous to the site which was
not shown or indicated in the contract documents and which Contractor could not
reasonably have been expected to be aware of, Contractor shall, promptly after
becoming aware thereof and before performing any work affected thereby (except in an
emergency as permitted by this contract), identify the owner of such underground facility
and give written notice thereof to that owner and to District. District will review the
underground facility to determine the extent to which the contract documents should be
modified to reflect and document the consequences of the existence of the underground
facility, and the contract documents will be amended or supplemented to the extent
necessary. During such time, Contractor shall be responsible for the safety and
protection of such underground facility as provided herein. Contractor shall be allowed an
increase in the contract price or an extension of the contract time, or both, to the extent
that they are attributable to the existence of any underground facility that was not shown
or indicated in the contract documents and which Contractor could not reasonably have
been expected to be aware of and will not be assessed liquidated damages pursuant to
Government Code Section 4215. If the parties are unable to agree as to the amount or
length thereof, Contractor may make a claim therefor as provided in these contract
documents.

4. Water, sewer, gas, and communication service connections are reasonably expected for
each residence along the pipeline alignment.

Preservation of Property

Due care shall be exercised to avoid injury to existing District facilities, highway improvements or
facilities, utility facilities, adjacent property, and roadside trees, shrubs, and other plants that are not
to be removed. Roadside trees, shrubs, and other plants that are not to be removed, and pole lines,
fences, signs, markers and monuments, buildings and structures, conduits, pipelines under or
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above ground, sewer and water lines, all highway facilities and any other improvements or facilities
within or adjacent to the project shall be protected from injury or damage, and if ordered by District,
the Contractor shall provide and install suitable safeguards, approved by District, to protect such
objects from injury or damage. If such objects are injured or damaged by reason of the
Contractor's operations, they shall be replaced or restored at the Contractor's expense. The
facilities shall be replaced or restored to a condition as good as when the Contractor entered upon
the work, or as good as required by the specifications accompanying the contract, if any such
objects are a part of the work being performed under the contract. District may make or cause to be
made such temporary repairs as are necessary to restore to service any damaged facility. The cost
of such repairs shall be borne by the Contractor and may be deducted from any moneys due or to
become due to the Contractor under the contract. Full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in protecting or
repairing property, shall be considered as included in the prices paid for the various contract items
of work and no additional compensation will be allowed therefor.

Reference Points
District shall establish one or more horizontal and vertical reference points for construction which in

District's judgment are necessary to enable Contractor to proceed with the work or as provided in
the contract documents.

Power

The Contractor shall provide, at no additional cost to the District, all construction power used at the
project site and shall make all arrangements with the electrical utility and with the District for power
takeoff points, voltage and phasing requirements, transformers, and metering and shall pay all

costs and fees arising therefrom. It shall be the Contractor's responsibility to provide all special
connections required for the work.

Water

The Contractor shall provide the water needed for the work, including potable water, construction
water, and water for testing purposes.

Sanitary Facilities

The Contractor shall make arrangements for use of adequate toilet facilities at or near the site of
work. Such facilities shall be subject to the acceptance of the District as to location and type. The

Contractor shall maintain the sanitary facilities in acceptable condition from the beginning of the
work until completion and shall remove the facilities and disinfect the premises.

Contractor's Office

The Contractor shall maintain on the project site a suitable office or other protected area in which
shall be kept project copies of the contract documents, project progress records, etc. which shall be
accessible to District during normal working hours.

ARTICLE XlI: LABOR, MATERIAL AND PERFORMANCE BONDS
Bonds to be Provided:

The Contractor shall furnish two bonds each in the amount of one hundred (100%) percent of the
contract price, one as security for the faithful performance of the work, and the other as security for
the faithful payment and satisfaction of all persons furnishing materials and performing labor for the
project. The bonds shall be issued by a corporation duly and legally licensed to transact surety
business in the State of California. The labor and materials bond shall remain in force throughout
the period required to complete the work and for 35 days after the recording of the Notice of
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Completion. The performance bond shall remain in force for a period of 365 days after final
acceptance of the work to cover any defects in workmanship, materials, or equipment which
develop in that time. The bonds must be executed by a duly licensed surety company and
accompanied by a certified copy of the authority to act. The scope of the bonds or the forms
thereof shall in no way affect or alter the liabilities of the Contractor to District. Bonds shall be
executed on the forms included in the contract documents.

Insolvency or Termination of Right to Do Business
If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its
right to do business is terminated in California, Contractor shall within five days thereafter substitute

another bond and surety, both of which must be acceptable to District. If an acceptable substitute
is not furnished within five days, District may terminate Contractor.

ARTICLE Xlll: CONTRACTOR LIABILITY AND INSURANCE

Liability of Contractor

The Contractor shall be liable for all damages and injury which shall be caused to District or any
other owners of property on or in the vicinity of the work or which shall occur to any person or
persons or property whatsoever arising out of the performance of this contract. Contractor agrees
to hold District harmless and indemnify District for any such losses.

Contractor's Liability Insurance

Contractor shall purchase and maintain commercial general liability and other insurance as is
appropriate for the work being performed and furnished and as will provide protection from claims
set forth below which may arise out of or result from Contractor's performance and furnishing of the
work and Contractor's other obligations under the contract documents, whether it is to be
performed or furnished by Contractor, by any subcontractor, by anyone directly or indirectly
employed by any of them to perform or furnish any of the work, or by anyone for whose acts any of
them may be liable:

1. Claims under workers' disability benefits and other similar employee benefit acts;

2. Claims for damages because of bodily injury, occupational sickness or disease, or
death of Contractor's employees;

3. Claims for damages because of bodily injury, sickness or disease, or death of any
person other than Contractor's employees;

4, Claims for damages insured by personal injury liability coverage which are sustained

(@) by any person as a result of an offense directly or indirectly related to the
employment of such person by Contractor, or (b) by any other person for any other

reason;

5. Claims for damages, other than to the work itself, because of injury to or destruction of
tangible property wherever located, including loss of use resulting therefrom;

6. Claims arising out of operation of laws or regulations for damages because of bodily
injury or death of any person or for damage to property; and

7. Claims for damages because of bodily injury or death of any person or property

damage arising out of the ownership, maintenance or use of any motor vehicle.

To the extent that Contractor's work, or work under Contractor's direction, may require blasting,
explosive conditions, or underground operations, the comprehensive general liability coverage shall
contain no exclusion relative to blasting, explosion, collapse of buildings, or damage to
underground property.

The insurance required by this paragraph shall be "per occurrence” coverage and shall include
the specific coverages and be written for not less than the limits of liability and coverages provided
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herein, or required by law, whichever is greater. The commercial general liability insurance shall
include completed operations insurance. All such insurance shall remain in effect until final
payment and at all times thereafter when Contractor may be correcting, removing or replacing
defective work. In addition, Contractor shall maintain such completed operations insurance for at
least one year after final payment and furnish District with evidence of continuation of such
insurance at final payment. If Contractor's insurance is canceled prior to completion of the project
and the Contractor does not furnish a new Certificate of Insurance prior to cancellation, District may
obtain the required insurance and deduct the premium from contract moneys due the Contractor.

At the option of Contractor, evidence of coverage and limits may be furnished by an umbrella
liability policy certificate in addition to certificates for worker's compensation and employer's liability,
and comprehensive automobile and general liability policies.

Contractual Liability Insurance

The commercial general liability insurance required above will include contractual liability insurance
applicable to Contractor's obligations hereunder.

Owner's Liability Insurance

Contractor shall purchase and maintain Owner's liability insurance. This insurance shall be issued
in the name of District and shall protect and defend District and its agents against all claims arising
as a result of the operations of Contractor. The coverage and limits of liability shall be co-extensive
with those specified for the Contractor's liability insurance. The Owner's liability insurance may be
provided by naming District and its agents as an additional insured on the Contractor's liability
insurance.

Schedule of Required Insurance

1. Worker's Compensation Insurance: Statutory amount and employer's liability of
$2,000,000.
2. Contractor's Commercial General Liability Insurance (bodily injury, property

damage and including contractual liability insurance, completed operations and
products liability insurance): $2,000,000.

3. Comprehensive Business or Commercial Automaobile Liability Coverage (bodily
injury liability, property damage liability, uninsured motorist protection and
including non-owned and hired automobile liability): $2,000,000.

The values above are per occurrence. The aggregate amount shall be twice the per occurrence
amount. Nevada County and District shall be named as additional insured on all insurance
policies. Contractor shall provide proof of insurance required in this contract evidenced by
certificates of insurance and endorsements.

Notice Requirement

All the policies of insurance (or the certificates or other evidence thereof) required to be purchased
and maintained by the Contractor shall contain a provision or endorsement that the coverage
afforded will not be canceled, materially changed, or renewal refused until at least ten (10) days
prior written notice has been given to District by registered mail.

Deductibles and Self-Insured Retentions
Any deductibles or self-insured retentions must be fully disclosed by Contractor and approved by

District prior to commencement of work. At District's option, the insurer shall reduce or eliminate
such deductibles or self-insured retentions as respects District, its officials and employees, or
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Contractor shall provide a bond guaranteeing payment of losses and related investigations, claims
administration and defense expenses.

Risk of Loss

Liability for loss or damage to equipment, materials, workmanship or services occurring on or off
the site shall be the responsibility of the Contractor. Liability for completed work shall not be
assumed by District until both the work has been completed and District has accepted the work as
complete. District will not be responsible for purchasing and maintaining any property insurance to
protect the interests of Contractor, subcontractors or others in the work. The risk of loss will be
borne by Contractor, subcontractor or others suffering any such loss and if any of them wishes
property insurance coverage in addition to insurance required herein, each may purchase and
maintain it at the purchaser's own expense.

Waiver of Rights

Contractor waives all rights against District and its agents for all losses and damages caused by
any of the perils covered by the policies of insurance provided for above and any other property
insurance applicable to the work, and all other parties named as insureds in such policies for losses
and damages so caused. Each subcontract between Contractor and a subcontractor will contain
similar waiver provisions by the subcontractor in favor of District and its agents and all other parties
named as insureds. None of the above waivers shall extend to the rights that any of the insured
parties may have to the proceeds of insurance held by District as trustee or otherwise payable
under any policy so issued.

No Right of Recovery

District and Contractor intend that any policies provided as set forth herein shall protect all of the
parties insured and provide primary coverage for all losses and damages caused by the perils
covered thereby. Any insurance or self-insurance maintained by District shall be in excess of
Contractor's insurance and shall not contribute to it.

Receipt and Application of Proceeds

Any insured loss under the policies of insurance required herein will be adjusted with District and
made payable to District as trustee for the insureds, as their interests may appear, subject to the
requirements of any applicable mortgage clause. District shall deposit in a separate account any
money so received, and shall distribute it in accordance with such agreement as the parties in
interest may reach. If no other special agreement is reached, the damaged work shall be repaired
or replaced, the moneys so received applied on account thereof and the work and the cost thereof
covered by an appropriate change order or written amendment.

District's Duties as Trustee

District as trustee shall have power to adjust and settle any loss with the insurers.

Acceptance of Insurance

If District has any objection to the coverage afforded by or other provisions of the insurance
required to be purchased and maintained by Contractor on the basis of its not complying with the
contract documents, District shall notify Contractor in writing thereof and Contractor shall
immediately provide proof of the proper coverage. Contractor shall provide to District such
additional information in respect of insurance provided by it as District may reasonably request.
District may at its option waive any type of insurance required herein which District in its discretion
deems to be inapplicable to the type of project being constructed. Any such waiver shall be in
writing by the County Administrator.
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Verification of Coverage

Contractor shall furnish District with certificates of insurance and with original endorsements
affecting coverage required by this clause. The certificates and endorsements for each insurance
policy are to be signed by a person authorized by that insurer to bind coverage on its behalf. The
certificates and endorsements are to be on forms provided by District and are to be received and
approved by District before work commences.

Subcontractors

Contractor shall include all subcontractors as insureds under its policies or shall furnish separate
certificates and endorsements for each subcontractor. All coverages for subcontractors shall be
subject to all of the requirements stated herein.

ARTICLE XIV: MATERIALS AND EQUIPMENT

Material and Equipment

Unless otherwise specified, Contractor shall furnish and assume full responsibility and risk of loss
for all materials, equipment, labor, transportation, construction equipment and machinery, tools,
appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities and all
other facilities and incidentals necessary for the furnishing, performance, testing, start-up and
completion of the work.

Quality of Materials and Equipment

All materials and equipment shall be of good quality and new, except as otherwise provided in the
contract documents. If required by District, Contractor shall furnish satisfactory evidence (including
reports of required tests) as to the kind and quality of materials and equipment. Contractor may be
required to show that materials and/or equipment will be available in sufficient quantity or time so
as to assure top quality performance of the contract. All materials and equipment shall be applied,
installed, connected, erected, used, cleaned and conditioned in accordance with the instructions of
the applicable supplier except as otherwise provided in the contract documents; but no provision of
any such instructions will be effective to assign to District, or any of District's consultants, agents or
employees, any duty or authority to supervise or direct the furnishing or performance of the work or
any duty or authority to undertake responsibility contrary to the provisions of this contract.

Storage of Materials and Equipment

Materials and equipment shall be stored where specified by District and so as to insure the
preservation of their quality and fitness for the work. Stored equipment and materials shall be
located so as to facilitate inspection. The Contractor shall be responsible for all damages that occur
to materials and equipment until the completion and final acceptance of the work by the District.

Substitute Items

Whenever materials or equipment are specified or described in the contract documents by using
the name of a proprietary item or the name of a particular supplier the naming of the item is
intended to establish the type, function and quality required. Unless the name is followed by words
indicating that no substitution is permitted, materials or equipment of other suppliers may be
accepted by District if sufficient information is submitted in advance by Contractor to allow District
to determine that the material or equipment proposed is equivalent or equal to that named.

The procedure for review by District will include the following: requirements for review of substitute
items of material and equipment or modification or alteration of the design of any material or
equipment or portion of the work will not be accepted by District from anyone other than Contractor.
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If Contractor wishes to furnish or use a substitute item of material or equipment or modification or
alteration of the design of any material or equipment or portion of the work, Contractor shall make
written application to District for acceptance thereof, certifying that the proposed substitute or
modification or alteration will perform adequately the functions and achieve the results called for by
the general design, be similar and of equal substance to that specified and be suited to the same
use as that specified. The application will state that the evaluation and acceptance of the proposed
substitute will not prejudice Contractor's achievement of completion on time, whether or not
acceptance of the substitute or design modification or alteration for use in the work will require a
change in any of the contract documents (or in the provisions of any other direct contract with
District for work on the project) to adapt the design to the proposed substitute or design
modification or alteration and whether or not incorporation or use of the substitute in connection
with the work is subject to payment of any license fee or royalty. All variations of the proposed
substitute or design modification or alteration from that specified will be identified in the application
and available maintenance, repair and replacement service will be indicated, where necessary. The
application will also contain an itemized estimate of all costs that will result directly or indirectly from
acceptance of such substitute or design modification or alteration, including costs of redesign and
claims of other contractors affected by the resulting change, all of which shall be considered by
District in evaluating the proposed substitute or design modification or alteration. District may
require Contractor to furnish at Contractor's expense additional data about the proposed substitute
or design modification or alteration. District will be allowed a reasonable time within which to
evaluate each proposed substitute or design modification or alteration. District will be the sole judge
of acceptability, and no substitute or design modification or alteration will be ordered, installed or
utilized without District's prior written acceptance which will be evidenced by either a change order
or an accepted shop drawing. District may require Contractor to furnish at Contractor's expense a
special performance guarantee or other surety with respect to any substitute or design modification
or alteration. Contractor shall pay all costs for redesign required by the implementation of the
proposed substitute.

Operating and Maintenance Instructions and Manufacturer's Warranties

Before receiving payment for more than 60 percent of the purchase value of any equipment and
prior to installation of said equipment, the Contractor shall deliver to District acceptable
manufacturer's operating and maintenance instructions covering each item of equipment assembly
provided under this contract and each and every warranty provided by the manufacturer.
Manufacturers' standard brochures or manuals will be modified to reflect only that model or series
of equipment installed on this project. All extraneous material will be crossed out or otherwise
altered as acceptable to District.

The operating and maintenance instructions shall include, as a minimum, the following data for
each item of mechanical, electrical, and instrumentation equipment:

1. An itemized list of all data provided.

2. Name and location of the manufacturer, the manufacturer's local representative, the
nearest supplier and spare parts warehouse.

3. Accepted submittal information applicable to operation and maintenance.

4, Recommended installation, adjustment, start up, calibration, and troubleshooting
procedures.

5 Recommended lubrication and an estimate of yearly quantity needed.

6. Recommended step-by-step procedures for all modes of operation.

7. Complete internal and connection wiring diagrams.

8 Recommended preventive maintenance procedures and schedule.

9 Complete parts lists, by generic title and identification number, with exploded view of
each assembly.

10. Recommended spare parts.

11. Disassembly, overhaul, and re-assembly instructions.
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12. Complete, as applicable, operating and maintenance instructions, transmittal forms and
summary sheets.

13. Nameplate data for all equipment supplied, including make, model and serial numbers,
type and motor data together with designation and location of equipment.

Before final acceptance of the project, the Contractor shall bind all of the above in an appropriately
labeled binder. Each completed binder shall contain only that material which can be held in a non-
expanded position. A complete table of contents listing all items and their location in the set shall
be included in each binder. For ready reference, the Contractor shall compile a complete list of
manufacturer's local representatives for each item provided. In addition to withholding payment
where Contractor fails to provide District with manufacturer's warranties, Contractor shall also be
deemed to have personally warranted the equipment to the same extent as the manufacturer's
warranty on the equipment.

All materials shall also be provided electronically in color in Adobe PDF file format on CD ROM
disks or compatible electronic (thumb) drive media.

Patent Fees and Royalties

Contractor shall pay all license fees and royalties and assume all costs incident to the use in the
performance of the work or the incorporation in the work of any invention, design, process, product
or device which is the subject of patent rights or copyrights held by others. If a particular invention,
design, process, product or device is specified in the contract documents for use in the
performance of the work and if to the actual knowledge of District its use is subject to patent rights
or copyrights calling for the payment of any license fee or royalty to others, the existence of such
rights shall be disclosed by District in the contract documents. Contractor shall indemnify and hold
harmless District and anyone directly or indirectly employed by either of them from and against all
claims, damages, losses and expenses (including attorneys' fees and court and arbitration costs)
arising out of any infringement of patent rights or copyrights incident to the use in the performance
of the work or resulting from the incorporation in the work of any invention, design, process,
product or device not specified in the contract documents, and shall defend all such claims in
connection with any alleged infringement of such rights.

Contractor's Equipment

The Contractor shall identify each piece of Contractor's equipment, other than hand tools, by
means of an identifying number plainly stenciled or stamped on the equipment at a conspicuous
location, and shall furnish to District a list giving the description of each piece of equipment and its
identifying number. In addition, the make, model number and empty gross weight of each unit of
compacting equipment shall be plainly stamped or stenciled in a conspicuous place on the unit.
The gross weight shall be either the manufacturer's rated weight or the scale weight.

The make, model, serial number and manufacturer's rated capacity for each scale shall be clearly
stamped or stenciled on the load receiving element and its indicator or indicators. All meters shall
be similarly identified, rated and marked. Upon request of District, the Contractor shall furnish a
statement by the manufacturer, designating sectional and weighbridge capacities of portable
vehicle scales.

ARTICLE XV: PLANS AND SPECIFICATIONS

Interpretation of Plans, Specifications and Drawings

The plans, specifications and the drawings are intended to be explanatory of each other. Any work
indicated on the drawings and not in the plans or specifications, or vice versa, shall be executed as
if indicated in both. Where not specifically stated otherwise, all work and materials necessary for
each unit of construction, including special construction for any specific brand or shape of material

Penn Valley Dual Sewer Force Main 71



called for even though only briefly mentioned or indicated, shall be furnished and installed fully and
completely as a part of the Contract. As the figured dimensions shown on the drawings and in the
specifications of the contract may not in every case agree with scale dimensions, the figured
dimensions shall be followed in preference to the scaled dimensions. Should it appear that the work
to be done, or any of the matters relative thereto are not sufficiently detailed or explained in the
contract documents, the Contractor shall apply to District for such further explanations as may be
necessary, and shall conform thereto as part of the contract so far as may be consistent with the
terms thereof. In the event of any doubt or question arising respecting the true meanings of the
plans, specifications or drawings, the decision of District shall be final and conclusive.

Where for convenience the specifications are arranged by job classification or divided into various
sections, it is to be understood this separation is for the convenience of all parties involved and is
not to be considered as the limits of the work required of any separate trade. The terms and
conditions of such limitations are wholly between Contractor and its subcontractors during both the
bidding and construction phase; i.e., all work shown, specified, implied or necessary for the
completion of each trade's work, as well as for the proper completion of the project as a whole shall
be coordinated by Contractor and the subcontractors during bidding and construction and shall be
provided in this contract.

Ownership

All plans and specifications shall remain the property of District and shall be returned to District
before the final certificate will be issued.

Handicapped Access

Where applicable, it is the District's intent for all features on the plans and specifications to conform

to applicable regulations for the accommodation of physically handicapped persons in buildings
and facilities used by the public.

ARTICLE XVI: SHOP DRAWINGS AND SAMPLES

Requirements of this section shall be supplemented by Technical Specification Section 01300.

Shop Drawings

After checking and verifying all field measurements and after complying with applicable procedures
herein, Contractor shall submit to District for review and acceptance in accordance with the
accepted schedule of shop drawing submissions or other appropriate action if so indicated herein,
the number of copies specified of all shop drawings, which will bear a stamp or specific written
indication that Contractor has satisfied Contractor's responsibilities under the contract documents
with respect to the review of the submission . All submissions will be identified as District may
require. Such drawings shall be approved by District before any work involving the drawings is
performed. The data shown on the shop drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials and similar data to enable District
to review the information as required. Three sets of paper copies of the final approved submittals
shall be included with the maintenance and operations manual.

Samples

Contractor shall also submit to District for review and acceptance with such promptness as to
cause no delay in work, all samples required by the contract documents or as requested by District.
All samples will have been checked by and accompanied by a specific written indication that
Contractor has satisfied Contractor's responsibilities under the contract documents with respect to
the review of the submission and will be identified clearly as to material, supplier, pertinent data
such as catalog numbers and the use for which intended.
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Contractor's Review

Before submission of each shop drawing or sample, Contractor shall have determined and verified
all quantities, dimensions, specified performance criteria, installation requirements, materials,
catalog numbers and similar data with respect thereto and reviewed or coordinated each shop
drawing or sample with other shop drawings and samples and with the requirements of the work
and the contract documents.

Notice of Variation

At the time of each submission, Contractor shall give District specific written notice of each
variation that the shop drawings or samples may have from the requirements of the contract
documents, and, in addition, shall cause a specific notation to be made on each shop drawing
submitted to Engineer for review and acceptance of each such variation.

District's Review

District will review and accept with reasonable promptness shop drawings and samples, but
District's review and acceptance will be only for conformance with the design concept of the project
and for compliance with the information given in the contract documents and shall not extend to
means, methods, techniques, sequences or procedures of construction (except where a specific
means, method, technigue, sequence or procedure of construction is indicated in or required by the
contract documents) or to safety precautions or programs incident thereto. The review and
acceptance of a separate item as such will not indicate acceptance of the assembly in which the
item functions. Within a reasonable time after receipt of drawings or samples, District will return
marked up copies indicating one of the following four actions:

1. If review and checking indicates no exceptions, copies will be returned marked "NO
EXCEPTIONS TAKEN" and work may begin immediately on incorporating the material
and equipment covered by the submittal into the work.

2. If review and checking indicates limited corrections are required, copies will be returned
marked "MAKE CORRECTIONS NOTED" and work may begin immediately on
incorporating the material and equipment covered by the submittal into the work.

3. If review and checking indicates insufficient or incorrect data has been submitted, copies
will be returned marked "AMEND AND RESUBMIT". No work may begin on incorporating
the material and equipment covered by this submittal into the work until the submittal is
revised, resubmitted, and returned marked either "NO EXCEPTIONS TAKEN" or "MAKE
CORRECTIONS NOTED".

4, If review and checking indicates the material and equipment submittal is unacceptable,
copies will be returned marked "REJECTED”. No work may begin on incorporating the
material and equipment covered by this submittal into the work until a new submittal is
made and returned marked either "NO EXCEPTIONS TAKEN" or "MAKE
CORRECTIONS NOTED".

Contractor shall direct specific attention in writing to revisions other than the corrections called for
by District on previous submittals. The Contractor may authorize material or equipment supplier to
deal directly with District with regard to such submittals; however, ultimate responsibility for the
accuracy and completeness of the information contained in the submittal shall remain with the
Contractor. Normally, a separate transmittal form shall be used for each specific item or class of
material or equipment for which a submittal is required. Submittals on various items using a single
transmittal form will be permitted only when the items taken together constitute a manufacturer's
"package" or are so functionally related that expediency indicates checking or review of the group
or "package" as a whole.
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Contractor's Responsibility for Variation

District's review of shop drawings or samples shall not relieve Contractor from responsibility for any
variation from the requirements of the contract documents unless Contractor has in writing called
District's attention to each such variation at the time of submission and District has given written
acceptance of each such variation by a specific written notation thereof incorporated in or
accompanying the shop drawing or sample review nor will any review by District relieve Contractor
from responsibility for errors or omissions in the shop drawings or from responsibility for having
complied with the provisions above.

Work Performed Prior to Shop Drawing or Sample Review

Where a shop drawing or sample is required by the specifications, any related work performed prior
to District's review of the pertinent submission will be the sole expense and responsibility of
Contractor.

ARTICLE XVII: SUBCONTRACTORS, SUPPLIERS AND OTHERS

Objectionable Parties

Contractor shall not employ any subcontractor, supplier or other person or organization, whether
initially or as a substitute, against whom District may have reasonable objection. Contractor shall
not be required to employ any subcontractor, supplier or other person or organization to furnish or
perform any of the work against whom Contractor has reasonable objection. If the contract
documents require the identity of certain subcontractors, suppliers or other persons or
organizations (including those who are to furnish the principal items of materials and equipment) to
be submitted to District in advance for acceptance by District and if Contractor has submitted a list
thereof in accordance with the contract documents, District's acceptance (either in writing or by
failing to make written objection thereto by the date indicated for acceptance or objection in the
bidding documents or the contract documents) of any such subcontractor, supplier or other person
or organization so identified may be revoked on the basis of reasonable objection after due
investigation, in which case Contractor shall submit an acceptable substitute, the contract price will
be increased by the difference in the cost occasioned by such substitution and an appropriate
change order will be issued. No acceptance by District of any such subcontractor, supplier, or
other person or organization shall constitute a waiver of any right of District to reject defective work.
The Contractor may not change any subcontractors listed on its bid without written approval from
District after a determination that the requirements of Public Contracts Code Section 4107 have
been met.

Responsibility for Subcontractors

Contractor shall be fully responsible to District for all acts and omissions of the subcontractors,
suppliers and other persons and organizations performing or furnishing any of the work under a
direct or indirect contract with Contractor just as Contractor is responsible for Contractor's own
acts and omissions. Nothing in the contract documents shall create any contractual relationship
between District and any such subcontractor, supplier or other person or organization, nor shall it
create any obligation on the part of District to pay or to see to the payment of any moneys
due any such subcontractor, supplier or other person or organization except as may otherwise
be required by laws and regulations. District may furnish to any subcontractor or other person or
organization, to the extent practical, evidence of amounts paid the Contractor on account of
specific work done.
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Division of Work

The divisions and sections of the specifications and the identifications of any drawings shall not
control Contractor in dividing the work among subcontractors or suppliers or delineating the work to
be performed by any specific trade.

Subcontracts

All work performed for Contractor by a subcontractor will be pursuant to an appropriate agreement
between contractor and the subcontractor which specifically binds the subcontractor to the
applicable terms and conditions of the contract documents for the benefit of District and contains
waiver provisions as required herein. Contractor shall pay each subcontractor a just share of any
insurance moneys received by Contractor on account of losses under policies issued pursuant to
this Contract.

ARTICLE XVIII: PERFORMANCE OF THE WORK

Supervision

Contractor shall supervise and direct the work competently and efficiently, devoting such attention
thereto and applying such skills and expertise as may be necessary to perform the work in
accordance with the contract documents. Contractor shall be solely responsible for the means,
methods, techniques, sequences and procedures of construction. Contractor shall be responsible
to see that the finished work complies accurately with the contract documents.

Superintendence

Contractor shall keep on the work at all times during its progress a competent resident
superintendent, acceptable to District, who shall not be replaced without written approval from the
District. The superintendent will be Contractor's representative at the site and shall have authority
to act on behalf of Contractor. All communications given to the superintendent shall be as binding
as if given to Contractor. When work is not in progress and during periods when work is
suspended, arrangements acceptable to District shall be made for emergencies. If the
superintendent is not present, District shall give direction to the next in command and said direction
shall be binding.

Personnel

Contractor shall provide competent, suitably qualified personnel to survey and lay out the work and
perform construction as required by the contract documents. Contractor shall at all times maintain
good discipline and order at the site. Except in connection with the safety or protection of persons
or the work or property at the site or adjacent thereto, and except as otherwise indicated in the
contract documents, all work at the site shall be performed during regular working hours, and
Contractor will not permit overtime work or the performance of work on Saturday, Sunday or any
legal holiday without District's written consent given after prior written notice to District.

Order of Work

If a sequence or procedure is specified in the special provlslons or plans for the project,
Contractor shall be required to follow the sequence or procedure specified. The price for
compliance with a specified sequence or procedure will be considered as part of the bid price and
no extra amounts will be allowed therefor.

Safety and Protection

Contractor shall be solely responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the work. Contractor shall take all reasonable
precautions for the safety of, and shall provide reasonable protection to prevent damage, injury or
loss to:
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1. All employees on the work and other persons and organizations who may be affected

thereby;

2. All the work and materials and equipment to be incorporated therein, whether in storage
on or off the site; and

3. Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks,

pavements, roadways, structures, utilities and underground facilities not designated for
removal, relocation or replacement in the course of construction.

Contractor shall comply with all applicable laws and regulations of any public body having
jurisdiction for the safety of persons or property or to protect them from damage, injury or loss; and
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall
notify owners of adjacent property and of underground facilities and utility owners when prosecution
of the work may affect them, and shall cooperate with them in the protection, removal, relocation
and replacement of their property. All damage, injury or loss to any property referred to herein
caused, directly or indirectly, in whole or in part, by Contractor, any subcontractor, supplier or any
other person or organization directly or indirectly employed by any of them to perform or furnish any
of the work or anyone for whose acts any of them may be liable, shall be remedied by Contractor.
Contractor's duties and responsibilities for the safety and protection of the work shall continue until
such time as all the work is completed and District has issued a notice to District and Contractor
that the work is acceptable.

The Contractor shall at all times so conduct the work as to insure the least possible obstruction to
traffic and inconvenience to the general public and the residents in the vicinity of the work, and to
insure the protection of persons and property. No road or street shall be closed to the public except
with the permission of District and other governmental authority. Fire hydrants on or adjacent to the
work shall be kept accessible to firefighting equipment at all times. Temporary provisions shall be
made by the Contractor to insure the use of sidewalks and private and public driveways, and the
proper functioning of all gutters, sewer inlets, drainage ditches and culverts, irrigation ditches and
natural water courses.

The Contractor shall leave a night emergency telephone number or numbers with the local law
enforcement office, so that contact may be made easily at all times in case of trouble or
emergencies. The names and telephone numbers of at least two medical doctors practicing in the
vicinity and the telephone number of the local ambulance shall be prominently displayed adjacent
to all telephones.

Any lighting fixtures shall be installed, mounted and directed in a manner precluding glare to
approaching traffic.

Detours

Where detours are necessary, Contractor shall construct and remove detours as provided in the
special provisions, or as shown on the plans, or as directed by District. The failure or refusal of
Contractor to construct and maintain detours at the required time shall be sufficient cause for
closing down the work until remedied. The cost of the detours shall be considered a part of the
contract price or as included in other items of work as noted in the special provisions and no extra
amounts shall be paid therefor.

Safety Representative

Contractor shall designate a responsible representative at the site whose duty shall be the
prevention of accidents. This person shall be Contractor's superintendent unless otherwise
designated in writing by Contractor to District.
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Vehicle Code

Pursuant to the authority contained in Vehicle Code Section 591, District has determined that within
such areas as are within the limits of the project and are open to public traffic, the following
requirements of the Vehicle Code will apply. The lighting requirements in Section 25803; the brake
requirements in Chapter 3, Division 12; the splash apron requirements in Section 27600; and, when
operated on completed or existing treated base, surfacing, pavement or structures, except as
otherwise provided in Section 7-1.02, "Weight Limitations," the weight limitation requirements
contained in Division 15.

Attention is directed to the statement in said Section 591 that this section shall not relieve
Contractor or any person from the duty of exercising due care. The Contractor shall take all
necessary precautions for safe operation of its equipment and the protection of the public from
injury and damage from such equipment.

Any other requirements set forth in Divisions 11, 12, 13, 14 and 15 of the Vehicle Code which
District, pursuant to the authority contained in Vehicle Code Section 591, will require compliance
with, will be set forth in the special provisions.

Trench Safety

Attention is directed to the provisions of Section 6705 of the Labor Code of the State of California.

Excavation for any trench 5 feet or more in depth shall not begin until the Contractor has submitted
to District the Contractor's detailed plan for worker protection from the hazards of caving ground
during the excavation of such trench. Such plan shall be submitted at least 5 days before the
Contractor intends to begin excavation for the trench and shall show the details of the design of
shoring, bracing, sloping, or other provisions to be made for worker protection during such
excavation. The plan shall not use shoring, sloping or a protective system less effective than that
required by the Construction Safety Orders of the Division of Industrial Safety and if such plan
varies from the shoring system standards established by the Construction Safety Orders, the plan
shall be prepared and signed by an engineer who is registered as a Civil or Structural Engineer in
the State of California.

In addition, the Contractor shall obtain, pay for, and comply with all provisions of the permit
required by Section 6500 of the California Occupational Safety and Health Act of 1973.

Notice Prior to Trenching

Where trenching is required, Contractor shall, pursuant to Public Contracts Code Section 7104,
promptly, and before the following conditions are disturbed, notify District, in writing of any:

Q) Material that contractor believes may be material that is hazardous waste, as defined in
Section 25117 of the Health and Safety Code that is required to be removed to a Class
I, Class Il, or Class lll disposal site in accordance with provisions of existing law.

(2) Subsurface or latent physical conditions at the site differing from those indicated.

3) Unknown physical conditions at the site of any unusual nature, different materially from
those ordinarily encountered and generally recognized as inherent in work of the
character provided for in the contract.

Upon receipt of such notice, District shall, as required by Public Contract Code Section 7104,
promptly investigate the conditions. If District finds the conditions do materially so differ, or do
involve hazardous waste, and would require a decrease or increase in Contractor's cost of, or time
required for, performance of any part of the work, District shall issue a change order under the
procedures described in this Contract. In the event that a dispute arises between District and
Contractor as to whether the conditions materially differ, or involve hazardous waste, or cause a

Penn Valley Dual Sewer Force Main 77



decrease or increase in the cost or time required for performance, Contractor will not be excused
from the scheduled completion date but shall proceed with all work to be performed. Contractor
shall retain its rights to file a claim as set forth herein.

Alcoholic Beverages
Absolutely no alcoholic beverages shall be permitted on the job site.
Emergencies

In emergencies affecting the safety or protection of persons or the work or property at the site or
adjacent thereto, Contractor, without special instruction or authorization from District, is obligated to
act to prevent threatened damage, injury or loss. Contractor shall give District prompt written notice
as soon as possible thereafter. If District determines that a change in the contract documents is
required because of the action taken in response to an emergency, a change order will be issued to
document the consequences of the changes or variations.

Warranty and Guarantee

Unless the plans and/or specifications require a longer period for any warranted item, Contractor
warrants all of the work completed under this contract by Contractor for a period of one year from
the date of final completion. Said warranty includes the guarantee that all work is completed in
accordance with the contract documents and that the work is not defective in any way and is fit for
its intended use. Work not conforming to the plans and specifications shall be considered defective.
If within the warranty period any work is found to be defective, Contractor shall promptly, without
cost to District and in accordance with District's written instruction, either correct such defective
work or remove it from the site and replace it with non-defective work. If Contractor does not
promptly comply with the terms of such instructions, or in an emergency where delay would cause
serious risk of loss or damage, District may have the defective work corrected or removed and
replaced, and all direct, indirect and consequential costs of such removal and replacement
(including but not limited to fees and charges of engineers, architects, attorneys and other
professionals) will be paid by Contractor. Nothing in this paragraph shall serve as a waiver of the
statute of limitations for breach of contract or latent defects.

Environmental and Toxics Warranty

Contractor warrants that no asbestos-containing materials, no PCB-containing fixtures or
equipment or other toxic or hazardous materials or equipment other than what is contained in
standard building materials were installed on this project without District's express written consent.
Contractor further warrants that no asbestos-containing materials, PCB-containing fixtures or
equipment or other toxic or hazardous materials were discovered during construction of this project
which were not disclosed to District in writing.

Contractor also warrants that its operations during the project were not in violation of any applicable
federal, state or local environmental law or regulation dealing with hazardous materials or toxic
substances, and no notice from any governmental body has been given to Contractor claiming any
such violation or calling attention to the need for any work, repairs, construction, or installation or in
connection with the project in order to comply with such laws with which Contractor has not
complied. If there are any such notices with which Contractor has complied, Contractor shall
provide District with copies thereof.

This warranty shall survive completion of the project, and Contractor shall indemnify District for any
breach thereof.
Access to Work

District's representatives, testing agencies and governmental agencies with jurisdictional interests
will have access to the work at reasonable times for their observation, inspecting and testing.
Contractor shall provide proper and safe conditions for such access.
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District May Stop the Work

If Contractor fails to conform with the contract documents, if the work is defective, if the work is
being carried out in an unsafe manner, or Contractor fails to supply sufficient skilled workers or
suitable materials or equipment, or fails to furnish or perform the work in such a way that the
completed work will conform to the contract documents, District may order Contractor to stop the
work, or any portion thereof, until the cause for such order has been eliminated; however, this right
of District to stop the work shall not give rise to any duty on the part of District to exercise this right
for the benefit of Contractor or any other party.

Alternative Methods of Construction

Whenever the plans or specifications provide that more than one specified method of construction
or more than one specified type of material or construction equipment may be used to perform
portions of the work and leave the selection of the method of construction or the type of material or
equipment to be used up to the Contractor, it is understood that District does not guarantee that
every such method of construction or type of material or equipment can be used successfully
throughout all or any part of any project. It shall be the Contractor's responsibility to select and use
the alternative or alternatives which will satisfactorily perform the work under the conditions
encountered. In the event some of the alternatives are not feasible or it is necessary to use more
than one of the alternatives on any project, full compensation for any additional cost involved shall
be considered as included in the contract price paid for the item of work involved and no additional
compensation will be allowed therefor .

Correction or Removal of Defective Work

If required by District, Contractor shall promptly, as directed, either correct all defective work,
whether or not fabricated, installed or completed, or, if the work has been rejected by District,
remove it from the site and replace it with non-defective work. Contractor shall bear all direct,
indirect and consequential costs of such correction or removal (including but not limited to fees and
charges of engineers, architects, attorneys and other professionals) made thereby.

Acceptance of Defective Work

If, instead of requiring correction or removal and replacement of defective work, District prefers to
accept it, District may do so. Contractor shall bear all direct, indirect and consequential costs
attributable to District's evaluation of and determination to accept such defective work (such costs
to include but not be limited to fees and charges of engineers, architects, attorneys and other
professionals). If any such acceptance occurs prior to final payment, a change order will be issued
incorporating the necessary revisions in the contract documents with respect to the work; and
District shall be entitled to an appropriate decrease in the contract price, and, if the parties are
unable to agree as to the amount thereof, District may make a claim therefor as provided in this
Contract. If the acceptance occurs after such recommendation, an appropriate amount will be paid
by Contractor to District. No acceptance of defective work shall occur without an express written
acknowledgment by District that work described therein is defective and that District is electing to
proceed under this clause. No acceptance of defective work may be inferred from any actions by
District staff or its agents.

District May Correct Defective Work

If Contractor fails within a reasonable time after written notice of District to proceed to correct
and to correct defective work or to remove and replace rejected work as required by District in
accordance with the above, or if Contractor fails to perform the work in accordance with
the contract documents, or if Contractor fails to comply with any other provision of the
contract documents, District may, after seven days' written notice to Contractor, correct and
remedy any such deficiency. In exercising the rights and remedies under this paragraph
District shall proceed expeditiously. To the extent necessary to complete corrective and
remedial action, District may exclude Contractor from all or part of the site, take possession of
all or part of the work, and suspend Contractor's services related thereto, take possession of
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Contractor's tools, appliances, construction equipment and machinery at the site and
incorporate in the work all materials and equipment stored at the site or for which District
has paid Contractor but which are stored elsewhere. Contractor shall allow District, District's
representatives, agents and employees such access to the site as may be necessary to enable
District to exercise the rights and remedies under this paragraph. All direct, indirect and
consequential costs of District in exercising such rights and remedies will be charged against
Contractor, and a change order will be issued incorporating the necessary revisions in the
contract documents with respect to the work; and District shall be entitled to an appropriate
decrease in the contract price, and, if the parties are unable to agree as to the amount
thereof, District may make a claim therefor as provided in this Contract. Such direct, indirect
and consequential costs will include but not be limited to fees and charges of engineers,
architects, attorneys and other professionals, all court costs and all costs of repair and
replacement of work of others destroyed or damaged by correction, removal or replacement
of Contractor's defective work. Contractor shall not be allowed an extension of the contract
time because of any delay in performance of the work attributable to the exercise by District
of District's rights and remedies hereunder.

Adjusting Progress Schedule

Contractor shall submit to District for acceptance adjustments in the progress schedule to reflect
the impact thereon of new developments; these will conform generally to the progress schedule
then in effect and additionally will comply with any provisions of the general requirements
applicable thereto.

Substitute Method of Construction

If a specific means, method, technique, sequence or procedure of construction is indicated in or
required by the contract documents, Contractor may furnish or utilize a substitute means, method,
sequence, technique or procedure of construction acceptable to District, if Contractor submits
sufficient information to allow District to determine that the substitute proposed is equivalent to that
indicated or required by the contract documents. The procedure for review by District will be similar
to that provided in the paragraph regarding substitution of materials or equipment. No extension of
time or extra compensation will be paid to the Contractor by virtue of District's accepting a
substitute method of construction.

Suggestions to Contractor

Any plan or method of work suggested by District to the Contractor but not specified or required, if
adopted or followed by the Contractor in whole or in part, shall be used at the risk and responsibility
of the Contractor; and District shall assume no responsibility therefor and in no way be held liable
for any defects in the work which may result from or be caused by use of such plan or method of
work. Acceptance by the Contractor of any plan or method of work or change suggested by District
shall not relieve the Contractor from any other requirements or provisions of the contract.

Permits

Unless otherwise provided for herein, Contractor shall obtain and pay for all construction permits
and licenses necessary or incidental to the work. District shall assist Contractor, when necessary,
in obtaining such permits and licenses. Contractor shall pay all governmental charges and
inspection fees necessary for the prosecution of the work, which are applicable at the time of
opening of bids. District shall pay all charges of utility connections to the work.

District will submit the Drawings, Specifications and other required data to the Nevada County
Building Official prior to bidding. Contractor shall obtain the building permit in their name. District
will facilitate all required inspections with the County Building Department or designated personnel.
The District pay the building permit and inspection fees, except Contractor shall pay all inspection
costs associated with re-inspection where required.
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Laws and Regulations

Contractor shall give all notices and comply with all laws and regulations applicable to furnishing
and performance of the work. Except where otherwise expressly required by applicable laws and
regulations, District shall not be responsible for monitoring Contractor's compliance with any laws
or regulations. If Contractor observes that the specifications or drawings are at variance with any
laws or regulations, Contractor shall give District prompt written notice thereof, and any necessary
changes will be authorized by one of the methods indicated herein. If Contractor performs any work
knowing or having reason to know that it is contrary to such laws or regulations, and without such
notice to District, Contractor shall bear all costs, damages, fines or penalties, arising therefrom.

Taxes

Contractor shall pay all sales, consumer, use and other similar taxes required to be paid by
Contractor in accordance with the laws and regulations of the place of the project which are
applicable during the performance of the work.

Use of Premises

Contractor shall confine construction equipment, the storage of materials and equipment and the
operations of workers to the project site and land and areas identified in and permitted by the
contract documents and other land and areas permitted by laws and regulations, rights-of- way,
permits and easements, and shall not unreasonably encumber the premises with construction
equipment or other materials or equipment. Contractor shall assume full responsibility for any
damage to any such land or area, or to the owner or occupant thereof or of any land or areas
contiguous thereto, resulting from the performance of the work. Should any claim be made against
District by any such owner or occupant because of the performance of the work, Contractor shall
promptly attempt to settle with such other party by agreement or otherwise resolve the claim by
arbitration or at law. Contractor shall, to the fullest extent permitted by laws and regulations,
indemnify and hold District harmless from and against all claims, damages, losses and expenses
(including, but not limited to, fees of engineers, architects, attorneys and other professionals and
court and arbitration costs) arising directly, indirectly or consequentially out of any action, legal or
equitable, brought by any such other party against District to the extent based on a claim arising
out of Contractor's performance of the work.

Fences which cross, abut, or are on easements shall at all times be maintained by the Contractor in
a condition which provides the functional purpose of the fence. Temporary fencing of the
construction area will be permitted and temporary fencing shall provide the same functional
purpose as existing fencing. Unless otherwise indicated, all improvements within easements shall
be restored to conditions that existed prior to the start of work.

Before final acceptance of the work the Contractor shall obtain a written statement of release from
each property owner that granted an easement for the work. Release statement shall indicate the
property owner's acceptance of the site conditions as restored by the Contractor. The District may
waive said written releases where a property owner refuses to sign same but only upon making a
determination that there is no work to be completed with respect to said property.

Site Clean-Up

During the progress of the work, Contractor shall keep the premises free from accumulations of
waste materials, rubbish and other debris resulting from the work. At the completion of the work,
Contractor shall remove all waste materials, rubbish and debris from and about the premises
as well as all tools, appliances, construction equipment and machinery, and surplus materials, and
shall leave the site clean and ready for occupancy by District. Contractor shall restore to original
condition all property not designated for alteration by the contract documents.
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The Contractor is advised that the final cleanup of the project shall be done with meticulous care
and that the District expects all ductwork, cubicles, cabinets, motor control centers, control panels,
rooms, and enclosures to be thoroughly vacuum cleaned and dust-free prior to acceptance of the
work.

Protection of Structures

Contractor shall not load nor permit any part of any structure to be loaded in any manner that will
endanger the structure, nor shall Contractor subject any part of the work or adjacent property to
stresses or pressures that will endanger it.

Restoration of Structures

The Contractor shall remove such existing structures or monuments as may be necessary for the
performance of the work and, if required, shall rebuild the structures or monuments thus removed
in as good a condition as found. Contractor shall also repair all existing structures or monuments
which may be damaged as a result of the work under this contract.

All curbs, gutters, driveways, sidewalks, and similar structures that are damaged by the installation
of the work shall be reconstructed by the Contractor. Reconstruction shall be of the same kind of
material with the same finish and in not less than the same dimensions as the original work. All
concrete shall be as set forth in the specifications, or as required by District if not so specified.
Repairs shall be made by removing and replacing the entire portions between joints or scores and
not merely refinishing any damaged part. All work shall match the appearance of the existing
improvements as nearly as possible.

All road and streets where the surface is removed, broken or damaged, or in which the ground has
caved or settled due to work under this contract, shall be completely resurfaced and brought to the
original grade and crown section unless otherwise indicated. Before resurfacing material is placed,
edges of pavements shall be trimmed back far enough to provide lean, solid, vertical faces, and
shall be free of any loose material. All cultivated areas, lawns, and other surface improvements
which are damaged by actions of the Contractor shall be restored as nearly as possible to their
original conditions.

Drainage

Existing drainage facilities shall be maintained throughout the contract time to provide the flow
capacities available before commencing work. Drainage conduits shall not be broken, removed, or
otherwise interfered with, without permission of the responsible agency.

Where construction requires blocking the flow, flows shall be bypassed as necessary. Stream
crossings, blockages, and bypassing shall be accomplished in such a manner as to avoid
degradation of downstream water quality. Particular attention shall be given to the avoidance of
siltation.

Environmental Control

The Contractor shall not pollute the construction site or any drainage course or its tributary inlets
with fuels, oils, bitumens, acids, insecticides, herbicides or other harmful materials. The Contractor
shall comply with all applicable Federal, State, District and municipal laws concerning pollution of
waterways. Contractor shall submit a plan for preventing such occurrences if required by District.
Special measures shall be taken to prevent chemicals, fuels, oils, greases, bituminous materials,
waste washings, herbicides and insecticides, from spilling and entering public waters.
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Where the Contractor is required to connect or otherwise work around existing lines carrying
sewage or process wastes, Contractor shall perform the work to prevent the spill of sewage and
insure the delivery of sewage to the treatment plants. Where the Contractor chooses to provide
temporary pumping of sewage, Contractor shall first have the pumping facilities approved by
District and shall provide 100 percent standby equipment on 24-hour basis.

The Contractor shall provide the means for preventing or lessening all dust nuisances and
damages. Such means shall consist of applying water, dust palliative, or both all in accordance with
local ordinances and regulations or as directed by District.

Record Documents

Contractor shall maintain in a safe place at the site one record copy of all drawings, plans,
specifications, addenda, change orders, field orders and written interpretations and clarifications in
good order and annotated to show all changes made during construction. These record documents
together with all approved samples and a counterpart of all accepted shop drawings will be
available to District for reference. Upon completion of the work, these record documents, samples,
and shop drawings will be delivered to District.

As-Built Drawings

The Contractor shall also maintain a neatly marked set of record drawings showing the final
locations and layout of all mechanical, electrical, and instrument equipment; piping and conduit,
structures, and other facilities. Drawings shall be kept current weekly, with all field instructions and
change orders; mechanical, electrical, and instrumentation equipment accommodations; and
construction adjustment. Drawings shall be subject to the inspection of the District at all times and
progress payments may be withheld if drawings are not current. At the final inspection the
Contractor shall submit to District all as-built drawings. Drawings shall be stamped "AS-BUILT",
dated and signed by the Contractor. The work will not be formally accepted until as-built drawings
are accepted by District.

Continuing the Work

Contractor shall carry on the work and adhere to the progress schedule during all disputes or
disagreements with District. No work shall be delayed or postponed pending resolution of any
disputes or disagreements, except as permitted specifically herein or as Contractor and District
may otherwise agree in writing.

Indemnification

To the fullest extent permitted by laws and regulations, Contractor shall indemnify, defend and hold
harmless District and its consultants, agents and employees from and against all claims, damages,
losses and expenses, direct, indirect or consequential (including but not limited to fees and
charges of engineers, architects, attorneys and other professionals and court and arbitration costs)
arising out of or resulting from the performance of the work, provided that any such claim, damage,
loss or expenses (a) is attributable to bodily injury, sickness, disease or death, or to injury to or
destruction of tangible property (including the work itself) including the loss of use resulting
therefrom and (b) is caused in whole or in part by any negligent act or omission of Contractor, any
subcontractor, any person or organization directly or indirectly employed by any of them to perform
or furnish any of the work or anyone for whose acts any of them may be liable. The Contractor's
indemnification obligation shall apply whether or not the act giving rise to such claims, damages,
losses and expenses is caused in part by a party indemnified hereunder or arises by or is imposed
by law and regulations regardless of the negligence of any such party.

Statutory Limitations

In any and all claims against District or any of its consultants, agents or employees by any
employee of Contractor, any subcontractor, any person or organization directly or indirectly
employed by any of them to perform or furnish any of the work or anyone for whose acts any of
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them may be liable, the indemnification obligation above shall not be limited in any way by any
limitation on the amount or type of damages, compensation or benefits payable by or for Contractor
or any such subcontractor or other person or organization under workers' compensation acts,
disability benefit acts or other employee benefit acts.

Related Work at Site

District may perform other work related to the project at the site by District's own forces, have other
work performed by utility companies or let other direct contracts therefor which shall contain
conditions similar to these. If the fact that such other work is to be performed was not noted in the
contract documents, written notice thereof will be given to Contractor prior to starting any such
other work; and, if Contractor believes that such performance will involve additional expense to
Contractor or requires additional time and the parties are unable to agree as to the extent thereof,
Contractor may make a claim therefor as provided for herein. Any difference or conflict arising
between the Contractor and any other Contractor employed by District, or between the Contractor
and the workers of District with regard to their work, shall be submitted to District and the
Contractor shall abide by District's decision in the matter. If the work of the Contractor is delayed
because of any facts or omissions of any other Contractor or of District, the Contractor shall on that
account have no claim against District other than for an extension of time.

Access to Site

Contractor shall afford each utility company or district and other contractor who is a party to such a
direct contract (or District, if District is performing the additional work with District's employees)
proper and safe access to the site and a reasonable opportunity for the introduction and storage of
materials and equipment and the execution of such work, and shall properly connect and
coordinate the work with theirs. Contractor shall do all cutting, fitting and patching of the work that
may be required to make its several parts come together properly and integrate with such other
work. Contractor shall not endanger any work of others by cutting, excavating or otherwise altering
their work and will only cut or alter their work with the written consent of District and the others
whose work will be affected. The duties and responsibilities of Contractor under this paragraph
are for the benefit of such utility companies or districts and other contractors to the extent that
there are comparable provisions for the benefit of Contractor in said direct contracts between
District and such utility companies or districts and other contractors.

Acceptance of Work by Others

If any part of Contractor's work depends for proper execution or results upon the work of any such
other contractor or utility company or district (or District or Nevada County), Contractor shall inspect
and promptly report to District in writing any delays, defects or deficiencies in such work that
render it unavailable or unsafe for such proper execution and results. Contractor's failure so to
report will constitute an acceptance of the other work as fit and proper for integration with
Contractor's work except for latent or non-apparent defects and deficiencies in the other work.

ARTICLE XIX: TESTS AND INSPECTIONS

Tests and Inspections Required by Laws or Regulations

If laws or regulations of any public body having jurisdiction require any work (or part thereof) to
specifically be inspected, tested or approved, Contractor shall assume full responsibility therefor,
pay all costs in connection therewith and furnish District the required certificates of inspection,
testing, approval or compliance. Contractor shall also be responsible for and shall pay all costs in
connection with any inspection or testing required in connection with District's acceptance of a
supplier of materials or equipment proposed to be incorporated in the work, or of materials or
equipment submitted for approval prior to Contractor's purchase thereof for incorporation in the
work. The cost of all inspections, tests and approvals in addition to the above which are required by
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the contract documents shall be paid by District (unless otherwise specified). Contractor must
utilize materials and equipment which are available for inspection at the plant or at the point of
distribution in California in the case of foreign materials or equipment.

Other Inspections and Tests

All inspections, tests or acceptances other than those required by laws and regulations of any
public body having jurisdiction shall be performed by organizations acceptable to District.

General Requirements

All materials, equipment, installation, and workmanship included in this contract, if so required by
District, shall be tested and inspected to prove compliance with the contract requirements. Installed
leakage tests and other piping tests shall be as specified in the technical provisions of these
specifications.

No tests specified herein shall be applied until the item to be tested has been inspected and
approval given for the application of such test. Contractor shall give District timely notice of
readiness of the work for all required inspections, tests or approvals.

Tests and inspections shall include:

1. The delivery acceptance test and inspections.
2. The installed tests and inspections of items as installed.

Tests and inspections, unless otherwise specified or accepted, shall be in accordance with the
recognized standards of the industry.

The form of evidence of satisfactory fulfillment of delivery acceptance test and of installed test and
inspection requirements shall be, at the discretion of District, either by tests and inspections carried
out in District's presence or by certificates or reports of tests and inspections carried out by
approved persons or organizations. The Contractor shall provide and use forms which include all
test information and are acceptable in content to District.

Certificates of Compliance

A Certificate of Compliance shall be furnished prior to the use of any materials for which the
specifications or the special provisions require that such a certificate be furnished. In addition,
when so authorized in the specifications or in the special provisions, the District may permit the use
of certain materials or assemblies prior to sampling and testing if accompanied by a Certificate of
Compliance. The certificate shall be signed by the manufacturer of the material or the manufacturer
of assembled materials and shall state that the materials involved comply in all respects with the
requirements of the specifications. A Certificate of Compliance shall be furnished with each lot of
material delivered to the work and the lot so certified shall be clearly identified in the certificate.

All materials used on the basis of a Certificate of Compliance may be sampled and tested at any
time. The fact that material is used on the basis of a Certificate of Compliance shall not relieve the
Contractor of responsibility for incorporating material in the work which conforms to the
requirements of the plans and specifications and any such material not conforming to such
requirements will be subject to rejection whether in place or not.

District reserves the right to refuse to permit the use of material on the basis of a Certificate of
Compliance.

The form of the Certificate of Compliance and its disposition shall be as directed by District.
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Delivery Acceptance Tests and Inspection

The delivery acceptance tests and inspection shall be at the Contractor's expense for any materials
or equipment specified herein and shall include the following:

1. Test of items during the process of manufacture and/or on completion of manufacture,
comprising material tests, hydraulic pressure tests, electric tests, performance and
operating tests and inspections in accordance with the relevant standards of the industry
and more particularly as detailed in individual clauses of these specifications to satisfy
District that the items tested and inspected comply with the requirements of this contract.
Tests required, other than those specified, will be in accordance with the contract
specifications.

2. Inspection of all items delivered at the site in order that District may be satisfied that
such items are of the specified quality and workmanship and are in good order and
condition at the time of delivery.

Installed Tests and Inspection

All equipment shall be tested by the Contractor to the satisfaction of District before any facility is put
into operation. Tests shall be as specified herein and shall be made to determine whether the
equipment has been properly assembled, aligned, adjusted and connected. Any changes,
adjustments or replacements required to make the equipment operate as specified shall be carried
out by the Contractor as part of the work.

At least 30 days before the time allowed in the construction schedule for commencing testing and
start up procedures, the Contractor shall submit to District, details of the procedures Contractor
proposes to adopt for testing and startup of all mechanical and electrical equipment to be operated
singly and together, excepting when such procedures have been covered in the specifications.
Such tests shall be conducted using potable water where water is required for such testing. The
water required for such tests shall be provided by the Contractor.

During the testing of equipment, the Contractor shall make available experienced factory trained
representatives of the manufacturers of all the various pieces of equipment, or other qualified
persons who shall instruct District's personnel in the operation and care thereof. Instruction shall
include step-by-step troubleshooting procedures with all necessary test equipment.  All
manufacturers’ instructions shall be provided in writing.

If, under test, any portion of the work shall fail to fulfill the contract requirements and is altered,
renewed or replaced, tests on that portion when so altered, removed or replace, together with all
other portions of the work as are affected thereby, shall, if so required by District , be repeated
within reasonable time and in accordance with the specified conditions, and the Contractor shall
pay to District all reasonable expenses incurred by District as a result of the carrying out of such
tests.

Where, in the case of an otherwise satisfactory installed test, any doubt, dispute or difference
should arise between District and the Contractor regarding the test results or methods or
equipment using in the carrying out by the Contractor of such test, then District may order the test
to be repeated. If the repeat test, using such modified methods or equipment as District may
require, substantially confirms the previous test then costs in connection with the repeat test will be
paid by District, otherwise the costs shall be borne by the Contractor. Where the results of any
installed test fail to comply with the contract requirements for such test then such repeat tests as
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may be necessary to achieve the contract requirements shall be made by the Contractor at
Contractor's own expense.

Quality Control

District will perform testing for the following as the District deems necessary and as described in
the technical specifications.

The Contractor shall pay for re-testing of those samples which fail to meet acceptable standards.

The Contractor shall perform testing as indicated in the technical specifications. All Contractor
performed testing shall be performed by a qualified testing laboratory.

Work Requiring Testing

If any work (including the work of others) that is required by the Contract Documents to be
inspected, tested or accepted is covered without written concurrence of District, it must, if
requested by District, be uncovered for observation. Such uncovering shall be at Contractor's
expense unless Contractor has given District timely notice of Contractor's intention to cover the
same and District has not acted with reasonable promptness in response to such notice.

Contractor's Obligation

Neither observations by District nor inspections, tests or approvals by others shall relieve
Contractor from Contractor's obligations to perform the work in accordance with the contract
documents.

Uncovering Work Covered Contrary to District's Request

If any work is covered contrary to the written instructions of District or Code or contract
requirements, it must, if requested by District, be uncovered for District's observation and replaced
at Contractor's expense.

Uncovering Work for Inspection or Testing

In addition to the provisions above regarding work requiring testing, if District considers it
necessary or advisable that covered work be observed by District or inspected or tested by others,
Contractor, at District's request, shall uncover, expose or otherwise make available for observation,
inspection or testing as District may require, that portion of the work in question, furnishing all
necessary labor, material and equipment. If it is found that such work is defective, Contractor shall
bear all direct, indirect and consequential costs of such uncovering, exposure, observation,
inspection and testing and of satisfactory reconstruction (including but not limited to fees and
charges of engineers, architects, attorneys and other professionals), and District shall be entitled to
an appropriate decrease in the contract price, and, if the parties are unable to agree as to the
amount thereof, may make a claim therefor as provided in this contract. If, however, such work is
not found to be defective, Contractor shall be allowed an increase in the contract price or an
extension of the contract time, or both, directly attributable to such uncovering, exposure,
observation, inspection, testing and reconstruction; and, if the parties are unable to agree as to the
amount or extent thereof, Contractor may make a claim therefor as provided for in this contract.

ARTICLE XX: SUSPENSION OF WORK AND TERMINATION

District May Suspend Work

District may, at any time and without cause, suspend the work or any portion thereof for a period of
not more than ninety days by notice in writing to Contractor. As soon as possible, District will fix the
date on which work will be resumed. Contractor shall resume the work on the date so fixed. If
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Contractor believes that such suspension justifies an increase in the contract price or an extension
of the contract time and District and Contractor are unable to agree to the amount or extent thereof,
Contractor may make a claim therefor as provided herein.

District May Terminate

Except as limited by law or regulation, District may terminate upon the occurrence of any one or
more of the following events:

1. If Contractor commences a voluntary case under any chapter of the Bankruptcy Code
(Title 11, United States Code), as now or hereafter in effect, or if Contractor takes any
equivalent or similar action by filing a petition or otherwise under any other federal or state
law in effect at such time relating to the bankruptcy or insolvency;

2. If petition is filed against Contractor under any chapter of the Bankruptcy Code as now or
hereafter in effect at the time of filing, or if a petition is filed seeking any such equivalent or
similar relief against Contractor under any other federal or state law in effect at the time
relating to bankruptcy or insolvency;

3. If Contractor makes a general assignment for the benefit of creditors;

4. If a trustee, receiver, custodian or agent of Contractor is appointed under applicable law or
under contract, whose appointment or authority to take charge of property of Contractor is
for the purpose of enforcing a lien against such property or for the purpose of general
administration of such property for the benefit of Contractor's creditors;

5. If Contractor admits in writing an inability to pay its debts generally as they become due;

6. If Contractor persistently fails to perform the work in accordance with the contract

documents (including, but not limited to, failure to supply sufficient skilled workers or

suitable materials or equipment or failure to adhere to the progress schedule established
herein as revised from time to time or fails to make prompt payment to subcontractors or
for materials or labor or persistently disregards laws, ordinances or instructions of the

District);

If Contractor disregards laws or regulations of any public body having jurisdiction;

If Contractor disregards the authority of District or its agents; or

If Contractor otherwise violates in any substantial way any provisions of the contract

documents;

© o N

District may, after giving Contractor (and the surety, if there be one) seven days' written notice and
to the extent permitted by laws and regulations, terminate the services of Contractor, exclude
Contractor from the site and take possession of the work and of all Contractor's tools, appliances,
construction equipment and machinery at the site and use the same to the full extent they could be
used by Contractor (without liability to Contractor for trespass or conversion), incorporate in the
work all materials and equipment stored at the site or for which District has paid Contractor but
which are stored elsewhere, and finish the work as District may deem expedient. In such case
Contractor shall not be entitled to receive any further payment until the work is finished. If the
unpaid balance of the contract price exceeds the direct, indirect and consequential costs of
completing the work (including but not limited to fees and charges of engineers, architects,
attorneys and other professionals and court costs) such excess will be paid to Contractor. If such
costs exceed such unpaid balance, Contractor shall pay the difference to District. Such costs
incurred by District will be approved as to reasonableness by District and incorporated in a change
order, but when exercising any rights or remedies under this paragraph District shall not be
required to obtain the lowest price for the work performed. Where Contractor's services have been
so terminated by District, the termination will not affect any rights or remedies of District against
Contractor then existing or which may thereafter accrue. Any retention or payment of moneys due
Contractor by District will not release Contractor from liability.
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District May Abandon

Upon written notice to Contractor District may, without cause and without prejudice to any other
right or remedy, elect to abandon the work and terminate the agreement. Contractor shall stop work
as specified in said notice, terminate all subcontracts, deliver all materials already paid for and
secure the site. In such case, Contractor shall be paid for all work executed and any actual
expense sustained. No lost profit for work not yet undertaken shall be due to Contractor.

Contractor May Stop Work or Terminate

If, through no act or fault of Contractor, the work is suspended for a period of more than ninety days
by District or under an order of court or other public authority, or District fails to act on any
application for payment within thirty days after it is submitted, or District fails for thirty days to pay
Contractor any sum finally determined to be due, then Contractor may, upon seven days' written
notice to District, terminate the agreement and recover from District payment for all work
executed and any expense sustained. In addition and in lieu of terminating the agreement, if District
has failed to act on an application for payment or District has failed to make any payment as
aforesaid, Contractor may upon seven days' written notice to District stop the work until payment of
all amounts then due. The provisions of this paragraph shall not relieve Contractor of the
obligations to carry on the work in accordance with the progress schedule and without delay during
disputes and disagreements with District.

ARTICLE XXI: DISTRICT'S AGENT'S STATUS DURING CONSTRUCTION

District's Representative

District may appoint representatives during the construction period. The duties and responsibilities
and the limitations of authority of such agents during construction are set forth herein and shall not
be extended without written consent of District.

Agent's Authority

District may delegate authority to an employee or agent, including an engineer or an architect, to
determine the amount, quality, acceptability and fitness of the several kinds of work, material and
equipment which are to be paid for under the contract; to decide for the District all questions
relative to the true construction, meaning and intent of the contract documents; to decide all
guestions relative to the classification and measurements of quantities and materials and the
fulfillment of this contract, and to reject or condemn all work or material which does not conform to
the terms of this contract. The representative's decision in all matters is the decision of District and
shall be final and binding on Contractor.

Replacement of Representative
District reserves the right to terminate the employment of the representative at any time.
Visits to Site

Where a representative represents District, said representative will make visits to the site at
intervals appropriate to the various stages of construction to observe the progress and quality of
the executed work and to determine, in general, if the work is proceeding in accordance with the
contract documents. However, Contractor must supervise the work and cannot rely on said
representative or District as they will not be required to make exhaustive or continuous on-site
inspections to check the quality or quantity of the work. The representative's efforts will be directed
toward providing for District a greater degree of confidence that the completed work will conform to
the contract documents. On the basis of such visits and on-site observations, the representative will
keep District informed of the progress and adequacy of the work.
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Observation of Work

If District and the representative agree, the representative will observe the performance of the
work. The duties, responsibilities and limitations of authority of the representative in observing the
work will be as provided herein. If District designates another agent to represent District at the
site who is not the representative's agent or employee, the duties, responsibilities and
limitations of authority of such other person will be as provided in supplementary conditions.

Clarifications and Interpretations

The representative may be appointed to issue (with reasonable promptness) such written
clarifications or interpretations of the requirements of the contract documents (in the form of
drawings or otherwise) as the representative may determine necessary, which shall be consistent
with or reasonably inferable from the overall intent of the contract documents. If Contractor believes
that a written clarification or interpretation justifies an increase in the contract price or an extension
of the contract time and the parties are unable to agree to the amount or extent thereof, Contractor
may make a claim therefor as provided in the contract. Said claim shall be made to District unless a
representative has been selected to provide such clarifications or interpretations.

Authorized Variations in Work

If a representative is appointed, such representative may authorize minor variations in the work
from the requirements of the contract documents which do not involve an adjustment in the contract
price or the contract time and are consistent with the overall intent of the contract documents.
These may be accomplished by a field order and will be binding on District, and also on Contractor
who shall perform the work involved promptly. If Contractor believes that a field order justifies an
increase in the contract price or an extension of the contract time and District and Contractor are
unable to agree as to the amount or extent thereof, Contractor may make a claim therefor as
provided in this Contract.

Rejecting Defective Work

If a representative is appointed, such representative will have authority to disapprove or reject work
which the representative believes to be defective, and will also have authority to require special
inspection or testing of the work whether or not the work is fabricated, installed or completed. Any
decision made by said representative in disapproving or rejecting work shall be binding on
Contractor.

Determinations for Unit Prices

If a representative is appointed, such representative will determine the actual quantities and
classifications of unit price work performed by Contractor. The representative will review with the
Contractor the representative's preliminary determinations on such matters before rendering a
written decision thereon (by recommendation of an application for payment or otherwise). The
representative's written decisions thereon will be final and binding upon Contractor.

Claims and Disputes

For purposes of this paragraph, "claim" shall be defined as set forth in Public Contracts Code
Section 20104(b)(2). Claims shall be presented in writing and include the documents necessary to
substantiate the claim. Claims must be filed with the designated District representative no later than
thirty (30) days after the occurrence of the event giving rise thereto or denial of the change order,
whichever occurs last. The form of said claims shall be the same as is required by Government
Code Sections 910 and 910.2.
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If the claim is under $50,000, District shall respond in writing to Contractor within 45 days of receipt
of Contractor's claim or may request, in writing, within 30 days of receipt of the claim, any additional
documentation supporting the claim or relating to defenses or claims the District may have against
the Contractor. If additional information is thereafter required, it shall be requested and provided
pursuant to Public Contract Code Section 20104.2, upon mutual agreement of the District and
Contractor. The District's written response to the claim, as further documented, shall be submitted
to Contractor within 15 days after receipt of the further documentation or within a period of time no
greater than that taken by Contractor in producing the additional information, whichever is greater.

For claims over $50,000 and less than or equal to $375,000, District shall respond in writing to all
written claims within 60 days of receipt of the claim, or may request, in writing within 30 days of
receipt of the claim, any additional documentation supporting the claim or relating to defenses or
claims the District may have against Contractor. If additional information is thereafter required, it
shall be requested and provided pursuant to Public Contract Code Section 20104.2, upon mutual
agreement of District and Contractor. The District's written response to the claim, as further
documented, shall be submitted to Contractor within 30 days after receipt of the further
documentation, or within a period of time no greater than that taken by Contractor in producing the
additional information or requested documentation, whichever is greater.

If Contractor disputes District's written response, or District fails to respond within the time
prescribed above, Contractor may so notify District, in writing, either within 15 days of receipt of
District's response or within 15 days of District's failure to respond within the time prescribed,
respectively, and demand an informal conference to meet and confer with such District
representatives as the County Administrator or the Board of Supervisors directs for settlement of
the issues in dispute. Upon such demand, District shall schedule a meet and confer conference
within 30 days for settlement of the dispute.

Following the meet and confer conference, if the claim or any portion remains in dispute, Contractor
may file a claim with the Board of Supervisors pursuant to Chapter 1 (commencing with Section
900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the
Government Code. Pursuant to authority granted by Government Code Section 930.2, all claims
filed with the Board of Supervisors pursuant to the Government Code shall be filed within 90 days
of the denial of the original claim by the District representative. The running of the period of time
within which a claim under the Government Code must be filed shall be tolled by any period of time
utilized by the meet and confer conference. Any lawsuit which Contractor intends to bring with
respect to any claim filed pursuant to the Government Code which claim has been denied by
District must be commenced not later than six months after the recording of the notice of
completion or not later than six months after the date final payment is deposited in the mail or
personally delivered, whichever date comes first. If a civil action is filed, the mediation provisions
set forth in Public Contract Code Section 20104.4 shall apply unless waived by mutual stipulation of
District and Contractor or unless District elects to resolve the dispute pursuant to Public Contract
Code Section 10240 et seq.

For every claim that Contractor makes, it shall provide the following documentation upon request of
District as a condition precedent to consideration of the claim: Contractor's bidding calculations
forms, cost estimates, time sheets, trend reports, job cost analysis records, labor records, as-built
documents, any other records used by Contractor in arriving at its bid price, and any other
documents or records kept by Contractor during the course of construction. In the event that claims
are made, Contractor agrees that District shall have the right to conduct a complete audit of the
books and records of Contractor relating to this project and any books and records relating to
overhead, profit or general office expenses charged to this project.

Penn Valley Dual Sewer Force Main 01



Representative's Decision

Where a representative is appointed, the rendering of a decision by the representative with respect
to any such claim, dispute or other matter (except any which have been waived by the making or
acceptance of final payment) will be a condition precedent to any exercise by District or Contractor
of such rights or remedies as either may otherwise have under the contract documents or by laws
or regulations in respect of any such claim, dispute or other matter.

Limitations on Representative's Responsibilities

Neither the District's representative's authority to act nor any decision made by the representative
in good faith either to exercise or not exercise such authority shall give rise to any duty or
responsibility of the representative or District to Contractor, any subcontractor, any supplier, or any
other person or organization performing any of the work, or to any surety for any of them.

Construction Methods and Safety

Notwithstanding any references to laws and regulations, rules, codes or standards in the contract
documents, the representative and District will not be responsible for Contractor's means, methods,
techniques, sequences or procedures of construction, or the safety precautions and programs

incident thereto, and the representative and District will not be responsible for Contractor's failure to
perform or furnish the work in accordance with the contract documents.

Acts and Omissions of Contractor

Neither the District nor its representatives will be responsible for the acts or omissions of Contractor
or of any subcontractor, any supplier, or any other person or organization performing or furnishing
any of the work.

ARTICLE XXII: PARTIAL COMPLETION

Partial Completion (Completion of a Portion of the Work)

Use by District of any finished part of the work, which has specifically been identified in the contract
documents, or which District and Contractor agree constitutes a separately functioning process or
facility that can be used by District without significant interference with Contractor's performance of
the remainder of the work, may be accomplished prior to completion of all the work subject to the
following:

1. District at any time may request Contractor in writing to permit District to use any such
part of the work which District believes to be ready for its intended use and substantially
complete. If Contractor agrees, Contractor will certify to District that said part of the work
is substantially complete and request District to issue a certificate of substantial
completion for that part of the work. Contractor at any time may notify District in writing
that Contractor considers any such part of the work ready for its intended use and
substantially complete and request District to issue a certificate of substantial completion
for that part of the work. Within a reasonable time after either such request, District and
Contractor shall make an inspection of that part of the work to determine its status of
completion. If District does not consider that part of the work to be substantially complete,
District will notify Contractor in writing giving the reasons therefor. If District considers
that part of the work to be substantially complete, District will deliver to Contractor a
written recommendation as to the division of responsibilities pending final payment
between District and Contractor for the entire work with respect to security, operation,
safety, maintenance, heat, utilities, insurance and warranties. Unless Contractor
disagrees in writing and so informs District promptly, District's aforesaid recommendation
will be binding on Contractor until final payment for the entire work.
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2. District may at any time request Contractor in writing to permit District to take over
operation of any such part of the work although it is not substantially complete. A copy
of such request will be sent to Contractor and within a reasonable time thereafter District
and Contractor shall make an inspection of that part of the work to determine its status of
completion and will prepare a list of the items remaining to be completed or corrected
thereon before final payment. If Contractor does not object in writing to District that
such part of the work is not ready for separate operation by District, District will finalize
the list of items to be completed or corrected and will deliver such list to Contractor
together with a written recommendation as to the division of responsibilities pending final
payment between District and Contractor with respect to security, operation, safety ,
maintenance, utilities, insurance, warranties and guarantees for that part of the work
which will become binding upon District and Contractor at the time when District takes
over such operation (unless they shall have otherwise agreed in writing) . During such
operation and prior to substantial completion of such part of the work, District shall
allow Contractor reasonable access to complete or correct items on said list and to
complete other related work.

3. No occupancy or separate operation of part of the work will be accomplished prior to
the insurers who are then providing the property insurance having acknowledged notice
thereof and in writing effecting the changes in coverage necessitated thereby.
The insurers providing the property insurance shall consent by endorsement on the
policies, but the property insurance shall not be canceled or lapse on account of any
such partial use or occupancy. Each party shall be responsible for notifying its own
insurer.

ARTICLE XXIII: ARBITRATION

Arbitration

Where the total of all claims filed by Contractor are under $375,000, District shall have the option of
electing arbitration pursuant to Public Contract Code Sections 10240, et seq. If District does so
elect, the mediation provisions of Public Contract Code Section 20104.4 shall not apply pursuant to
Public Contract Code Section 20104(a)(2). If District does not elect such arbitration pursuant to
Public Contract Code Sections 10240 et seq., the provisions of Public Contract Code Section
20104.4 shall apply.

Where the total of all claims filed by Contractor are above $375,000, the arbitration provisions of
this contract are voluntary. Neither District nor Contractor shall be required to enter into mediation
or arbitration for amounts above $375,000. Written consent of both parties to mediate or arbitrate
such claims shall be a prerequisite to such mediation or arbitration. If the parties agree to arbitrate
claims above $375,000, the provisions of Public Contract Code Sections 10240, et seq. shall be
utilized.

Time to Request Arbitration

No request for arbitration of any claim, dispute or other matter that is required to be referred to
District initially for decision will be made until the earlier of (a) the date on which District has
rendered a decision or (b) the tenth day after Contractor has presented its evidence to District if a
written decision has not been rendered by District before that date. Unless otherwise required by
law, no request for arbitration of any such claim, dispute or other matter will be made later than
thirty days after the date on which District has rendered a written decision. Notice of the request for
arbitration will be in writing to the other party.
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ARTICLE XXIV: LABOR AND EMPLOYMENT

Worker's Compensation Certification

By my signature hereunder, as Contractor, | certify that | am aware of the provisions of Section
3700 of the Labor Code which requires every employer to be insured against liability for Worker's
Compensation or to undertake self-insurance in accordance with the provisions of that Code, and |
will comply with such provisions before commencing the performance of the work of this contract.

Prevailing Wage Rates

In accordance with the provisions of Section 1770 and 1773 of the Labor Code, the District has
determined that prevailing wage rates are applicable to the work to be done. The Contractor shall
post a copy of the wage rates on the job site.

The general prevailing wage rates determined by the Director of Industrial Relations, for the county
or counties in which the work is to be done, are available from the California Department of
Industrial Relations' Internet website at http:///www.wdol.gov. These wage rates are not included in
the bid documents and contract for the project. Changes, if any, to the general prevailing wage
rates will be available at the same location.

Pursuant to California Labor Code Section 1775, Contractor shall forfeit Two-hundred Dollars
($200.00) for each calendar day, or portion thereof, for each worker paid less than the prevailing
rates for such work or craft, and said amounts shall be distributed pursuant to the requirements of
said Section 1775. Any employee whose type of work is not covered by any of the classified wage
rates shall be paid not less than the rate of wage listed for the classification which most nearly
corresponds to the type of work to be performed.

Collective Bargaining Agreements

Pursuant to California Labor Code Section 1773.8, Contractor shall pay travel and subsistence
payments to all workers needed to execute the work as such travel and subsistence payments are
defined in the applicable collective bargaining agreements filed in accordance with Section

1773.8 of the Labor Code.

Payroll Records

Contractor shall be responsible for keeping accurate payroll records as required by California Labor
Code Section 1776. Contractor is aware that a penalty of twenty-.five dollars ($25.00) per day or
portion thereof for each worker may be assessed for noncompliance with said section. Contractor
shall forward to District a certified copy of each payroll record within ten days after close of each
payroll period. Such certification shall include a statement that payroll is correct and complete and
complies with prevailing wage requirements.

If by the 15th of the month, the Contractor has not submitted satisfactory payrolls for all work
performed during the monthly period ending on or before the 1st of that month, District will retain an
amount equal to 10 percent of the estimated value of the work performed during the month from the
next monthly estimate, except that such retention shall not exceed $10,000. Retentions for failure
to submit satisfactory payrolls shall be additional to all other retentions provided for in the contract.
The retention for failure to submit payrolls for any monthly period will be released for payment on
the monthly estimate for partial payments next following the date that all the satisfactory payrolls for
which the retention was made are submitted.

The Contractor and each subcontractor shall preserve their payroll records for a period of three
years from the date of completion of the contract.
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Limitations on Hours Worked

Eight hours constitutes a day's work and workers shall be limited to working 8 hours during any one
calendar day and 40 hours during any one calendar week. Contractor and all subcontractors shall
keep an accurate record of hours worked by each worker for each calendar day and each calendar
week which record shall be available for inspection during business hours. Contractor shall,
pursuant to California Labor Code Section 1813, forfeit twenty-five dollars ($25) for each day for
each worker where such worker is required or permitted to work more than 8 hours in any one day
and 40 hours in any one week in violation of the provisions of the Labor Code. No overtime shall be
authorized unless prior written approval of District is obtained permitting such overtime. If such
overtime work is authorized by District, Contractor shall compensate each worker required to work
overtime at the rate specified by State regulation. All costs for overtime inspection, except those
occurring as a result of overtime and shift work established as a regular procedure, shall be paid by
the Contractor. Overtime inspection shall include inspection required during holidays, Saturdays,
Sundays, and any weekday between the hours of 3:30 p.m. and 7:00 a.m. Such costs will include
but will not necessarily be limited to engineering, inspection, general supervision and other
overhead expenses which are directly chargeable to the overtime work. All such charges shall be
deducted by District from payments due the Contractor.

Equal Employment Opportunity and Nondiscrimination

During the performance of this contract, the contractor agrees to abide by all provisions of Section
1735 of the California Labor Code, as amended, regarding nondiscrimination practices.

Employment of Apprentice Labor

Reference is hereby made to Section 1777.5 of the Labor Code of the State of California, which
regulations shall govern the employment of apprentices on the work.

Preference for Resident Labor

In the employment of labor for doing the work, the Contractor shall give preference to qualified
persons residing within the general area of the work.

Incompetent Workers

If at any time any worker employed by Contractor or any of the subcontractors shall be declared by
District to be incompetent or unfaithful in executing the work, the Contractor, on receiving written
notice, shall forthwith initiate appropriate action to dismiss such person.

Labor Class Substitutions

If Contractor substitutes a labor classification or provides a new classification which results in a
reduction in the contract price, District's execution of a change order evidencing said reduction in
price shall in no way be construed, either express or implied, as consent to the use of said labor
classification in the performance of any work on the project.

ARTICLE XXV: ASSIGNMENT

No assignment by a party hereto of any rights under or interests in the contract documents will be
binding on another party hereto without the written consent of the party sought to be bound; and
specifically but without limitation, moneys that may become due and moneys that are due may not
be assigned without such consent (except to the extent that the effect of this restriction may be
limited by law), and unless specifically stated to the contrary in any written consent to an
assignment no assignment will release or discharge the assignor from any duty or responsibility
under the contract documents.
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ARTICLE XXVI: CONFLICT OF INTEREST RESTRICTIONS

No official of District who is authorized in such capacity and on behalf of District to negotiate, make,
accept or approve, or to take part in negotiating, making, accepting, or approving any architectural,
engineering, inspecting, construction or material supply contract or any subcontract in connection
with the construction of the project, shall become directly or indirectly interested personally in this
contract or in any part thereof. No officer, employee, architect, attorney, engineer, or inspector of or
for District who is authorized in such capacity and on behalf of District who is in any legislative,
executive, supervisory, or other similar function in connection with the construction of the project,
shall become directly or indirectly interested personally in this contract or in any part thereof, any
material supply contract, subcontract, insurance contract, or any other contract pertaining to the
project.

ARTICLE XXVII: WAIVER OF RIGHTS

No action or lack of action on the part of District at any time to exercise any right or remedy
conferred upon it under this contract shall be deemed to be a waiver on the part of District of any of
District's rights or remedies.

ARTICLE XXVIII: SUCCESSORS IN INTEREST

District and Contractor each bind themselves, their partners, successors, assigns and legal
representatives to the other party hereto, their partners, successors, assigns and legal
representatives in respect to all covenants, agreements, and obligations contained in the contract
documents.

ARTICLE XXIX: NOTICE

Giving Notice

Whenever any provision of the contract documents requires the giving of written notice, it will be
deemed to have been validly given if delivered in person to the individual or to a member of the firm
or to an officer of the corporation for whom it is intended, or if delivered at or sent registered or
certified mail, postage prepaid, to the last business address known to the giver of the notice. The
business addresses of Contractor given in the bid form and Contractor's office at the site of the
work are hereby designated as the places to which all notices, letters, and other communication to
Contractor will be delivered. However, District or Contractor may change their addresses at any
time by an instrument in writing delivered to the other.

Joint Venture Contractor

In the event the Contractor is a joint venture of two or more Contractors, all grants, covenants,
provisos and claims, rights, powers, privileges and liabilities of the contract shall be construed and
held to be several as well as joint; any notice, order, direction, request or other communication
required to be or that may be given by District to the Contractor under this agreement shall be well
and sufficiently given to all persons being the Contractor if given to any one or more of such
persons; any notice, request or other communication given by any one of such persons to District
under this agreement shall be deemed to have been given by and shall bind all persons being the
Contractor.

ARTICLE XXX: VENUE AND JURISDICTION

This contract shall be construed in accordance with the laws of the State of California and the
parties agree that venue shall be in Nevada County, California.
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IN WITNESS WHEREOF, the parties hereto have signed this Agreement on the date
first written, above. One counterpart each has been delivered to District, Contractor, and the

Sureties. All portions of the contract documents have been signed or identified by District and
Contractor.

NEVADA COUNTY SANITATION
ATTEST: DISTRICT NO. 1

By:

Clerk of the Board

Chairman, Board of Supervisors
CONTRACTOR

By:
Licensed in accordance with an act providing for
the registration of Contractors

License Number:

Fed. Tax ID No:
Telephone No:

Penn Valley Dual Sewer Force Main

97



