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COUNTY OF NEVADA 
STATE OF CALIFORNIA 

BIDDING DOCUMENTS, SPECIFICATIONS 
AND CONTRACT DOCUMENTS 

FOR 

2026 High Friction Surface Treatment Project 

FEDERAL PROJECT NO. HRRRL 5917(124) 
COUNTY PROJECT NO. 225039 

BIDS DUE: April 28, 2026, at 2:30 p.m. 

BID OPENING 
April 28, 2026, at 2:30 p.m. 
The County will conduct this public bid opening via a TEAMS meeting. Join the meeting on 
your computer or mobile app. using the following: 
Click here to join the meeting 
Meeting ID: 269 719 225 601 27 
Passcode: Kq3Ue6GF  
+1 530-414-9282,,688777125# United States, Truckee
Find a local number  
Phone conference ID: 688 777 125# 

(Standard Public Works Contract) 

https://teams.microsoft.com/meet/26971922560127?p=WpQOmfyaQcXINTMxIO
tel:+15304149282,,688777125
https://dialin.teams.microsoft.com/c916393a-ec3e-46fc-9ee4-84fe385a8f45?id=688777125
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PROFESSIONAL ENGINEERS SIGNATURE PAGE 

THE SPECIAL PROVISIONS CONTAINED HEREIN HAVE BEEN PREPARED BY OR UNDER THE 
DIRECTION OF THE FOLLOWING REGISTERED PERSON. 

PATRICK PERKINS, REGISTERED CIVIL ENGINEER 
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CONTRACT TIME LINE 

1. BIDS DUE: April 28, 2026, at 2:30 p.m. 

2. BID OPENING: April 28, 2026, at 2:30 p.m.

3. BIDS TO REMAIN OPEN FOR 60 DAYS FROM DATE OF OPENING OF BIDS.

4. NOTICE OF AWARD DUE WITHIN 60 DAYS OF OPENING OF BIDS.

5. BID BONDS OF UNSUCCESSFUL BIDDERS TO BE RETURNED WITHIN 10 DAYS OF AWARD 
BY COUNTY.

6. SIGNED CONTRACT AND BONDS DUE WITHIN 30 DAYS OF NOTICE OF AWARD.

7. NOTICE TO PROCEED WITH WORK WILL BE ISSUED WITHIN 15 DAYS OF CONTRACT 
SIGNING.

8. CONSTRUCTION MUST BEGIN WITHIN 15 DAYS AFTER ISSUANCE OF NOTICE TO 
PROCEED.

9. CONTRACTOR MUST GIVE 72 HOURS WRITTEN NOTICE OF DATE WORK WILL COMMENCE.

10. PRECONSTRUCTION CONFERENCE WITHIN 7 DAYS OF NOTICE TO PROCEED.

11. SCHEDULES AND BREAKDOWN OF PHASES OF CONSTRUCTION DUE IN 5 DAYS AFTER 
RECEIPT OF NOTICE TO PROCEED.

12. WORK MUST BE COMPLETED WITHIN 45 WORKING DAYS
REFER TO SECTION 37-7.03C, “NOTE ON WORKING DAYS” FOR AN IMPORTANT NOTE 
REGARDING WORKING DAY SUSPENSION FOR ASPHALT READINESS.
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COUNTY OF NEVADA 
DEPARTMENT OF PUBLIC WORKS 

INVITATION TO BID 

FOR: 2026 High Friction Surface Treatment Project 

COUNTY PROJECT NO. – 225039 
FEDERAL NO. – HRRRL 5917(124) 

LOCATED AT: NEVADA COUNTY, CALIFORNIA 

Sealed bids will be received at the office of: 

Nevada County Purchasing Division 
Eric Rood Administration Center 
Suite 129  
950 Maidu Avenue 
PO BOX 599002  
Nevada City, CA 95959-7902 

Submittals are to be received by mail, or if hand delivered, must be placed in a sealed envelope 
with the name of the project clearly printed on the front of the envelope and should be 
delivered to the Purchasing Division in the Eric Rood Administration Center.  All bids will be 
dated and time-stamped once received by the County representative. 

Until April 28, 2026, at 2:30 p.m. local time for the above-referenced project. 

Bids received after said time will not be accepted and will be returned unopened. 

At said place and time, and promptly thereafter, all bids that have been properly submitted will be 
publicly opened and read aloud. Bids received after said time will not be accepted and will be returned 
unopened.  All interested parties are invited to attend. 

The work to be performed includes the following: 

The work to be done, in general, consists of the application of High Friction Surface Treatment (HFST) 
to fourteen curves throughout rural Nevada County. The work includes traffic control, dig-out and 
repair of failed pavement, resin crack treatment, road sweeping, road surface preparation, protection in 
place (masking) of existing striping, protection in place (masking) of existing recessed markers and 
marker recesses, protection in place (masking) of existing paved shoulders, raised pavement marker 
removal, automated continuous HFST application, excess calcined bauxite aggregate removal, 
replacement of striping damaged by dig-out and repair, placement of raised pavement markers and 
replacement of damaged or missing recessed pavement markers. All work items that are required by 
plans, Standard Specifications or these Special Provisions shall be completed. 

Bids shall be UNIT PRICES 

Bids must be for all of the work described herein unless the Bid Form specifically indicates a bid item is 
optional. 

Complete work within 45 working days. 

There is no DBE contract goal for this project. 
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The Engineer’s Estimate for this contract is $920,000 

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE 
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL 
SURFACE TRANSPORTATION EFFICIENCY ACT OF 1991. 

Obtaining Contract Documents: Official copies of the Contract Documents for bidding may be 
downloaded free of charge at the following link: www.mynevadacounty.com/purchasing. 
Alternatively, these documents may be purchased for approximately $20.00 in person at the 
Purchasing Division, 950 Maidu Ave, Nevada City, CA 95959 if arranged and confirmed in advance. 

Questions regarding the Work or the contract Documents shall be submitted online on Public 
Purchase. 

Contractor will be required to possess a CLASS A contractor’s license or a combination of classes 
required by the categories and types of work included in this contract at the time the bid is 
submitted. The contractor must be properly licensed as a contractor from contract award through 
contract acceptance (Public Contract Code § 10164).  

A pre-bid conference or walk-through will NOT be held. 

DEPARTMENT OF INDUSTRIAL RELATIONS CONTRACTOR REGISTRATION.  The Department of 
Industrial Relations (DIR) has launched an online application at https://www.dir.ca.gov/Public-
Works/Contractor-Registration.html for public works contractors to meet the requirements of Senate 
Bill 854.  Contractors must register and meet requirements using the new online application before 
bidding on public works contracts in California.    

In accordance with California Labor Code Section 1771.1, a contractor or subcontractor shall not be 
qualified to bid on, be listed in a Bid Form, subject to the requirements of Section 4104 of the Public 
Contract Code, or engage in the performance of any contract for public work, as defined in this 
chapter, unless currently registered and qualified to perform public work pursuant to Section 1725.5.  
Bids cannot be accepted from unregistered contractors except as provided in Section 1771.1.  

Contractor and all subcontractors must comply with the requirements of labor code Section 1771.1(a), 
pertaining to registration of contractors pursuant to Section 1725.5 Registration and all related 
requirements of those Sections must be maintained throughout the performance of the contract. 

This project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations. Each contractor and subcontractor must furnish certified payroll records to the Labor 
Commissioner at least monthly. 

The County is required to provide notice to the Department of Industrial Relations of any public works 
contract subject to prevailing wages within five (5) days of the award.  The County of Nevada 
encourages its contractors and subcontractors to use the US. Citizenship and Immigration Services E-
Verify system to verify that employees are eligible to work in the United States. Information about the 
E-Verify system is available at www.dhs.gov/e-verify.

Each bidder must submit a cashier’s check, certified check or a bidder’s bond in an amount equal to 
10% of the total amount of the bid.  The bidder to whom a contract is awarded will be required to 
furnish a performance bond and a payment bond guaranteeing faithful performance and payment of all 
debts related to this contract. 
The County of Nevada, in accordance with Title VI of the Civil Rights Act of 1964 (78 Stat. 252) and 
the regulations of the Department of Commerce (15 C.F.R., Part 8), issued pursuant to such Act, 

http://www.mynevadacounty.com/purchasing
https://www.dir.ca.gov/Public-Works/Contractor-Registration.html
https://www.dir.ca.gov/Public-Works/Contractor-Registration.html
http://www.dhs.gov/e-verify
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hereby notifies all bidders that it will affirmatively ensure that in any contract entered into pursuant to 
this advertisement, minority business enterprises will be afforded full opportunity to submit bids in 
response to this invitation and will not be discriminated against on the grounds of race, color, or 
national origin in consideration for an award. 

This is a public works project.  Pursuant to Sections 1770 and 1773 of the Labor Code of the State of 
California, the County of Nevada has ascertained that prevailing wage rates are applicable to the work 
to be done and are available at the State of California Department of Industrial Relations website 
http://www.dir.ca.gov/dlsr/PWD/index.htm.  Contractor shall not pay less than the prevailing rate of 
wages. 

No bid will be considered unless it is made on a blank form furnished by the County of Nevada and is 
made in accordance with the provisions of the bid requirements and conditions set forth in the contract 
documents. 

Attention is directed to the Federal minimum wage rate requirements in the Bid Book.  If there is a 
difference between the minimum wage rates predetermined by the Secretary of Labor and the general 
prevailing wage rates determined by the Director of the California Department of Industrial Relations 
for similar classifications of labor, the Contractor and subcontractors shall pay not less than the higher 
wage rate.  The Department will not accept lower State wage rates not specifically included in the 
Federal minimum wage determinations.  This includes "helper" (or other classifications based on hours 
of experience) or any other classification not appearing in the Federal wage determinations.  Where 
Federal wage determinations do not contain the State wage rate determination otherwise available for 
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than 
the Federal minimum wage rate which most closely approximates the duties of the employees in 
question. 

The U.S. Department of Transportation (DOT) provides a toll-free “hotline” service to report bid rigging 
activities.  Bid rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 
p.m., Eastern Time, Telephone No. 1-800-424-9071.  Anyone with knowledge of possible bid rigging,
bidder collusion, or other fraudulent activities should use the “hotline” to report these activities.  The
“hotline” is part of the DOT’s continuing effort to identify and investigate highway construction contract
fraud and abuse and is operated under the direction of the DOT Inspector General.  All information will
be treated confidentially, and caller anonymity will be respected.

County reserves the right, acting in its sole discretion, to waive immaterial bid irregularities, to accept 
or reject any and all bids, or to abandon the Project entirely. 

COUNTY OF NEVADA 
STATE OF CALIFORNIA 

By: _____________________________ Dated: _________________________ 
  Chair, Board of Supervisors 

http://www.dir.ca.gov/dlsr/PWD/index.htm
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INSTRUCTIONS TO BIDDERS 

FOR: 2026 HIGH FRICTION SURFACE TREATMENT PROJECT 

LOCATED AT:   NEVADA COUNTY, CALIFORNIA 

1. DEFINITIONS
Bidder:  One who submits a bid directly to County as distinct from a sub-bidder who submits a bid to a
bidder. 
Successful Bidder:  The lowest, qualified, responsive, responsible bidder to whom County makes an 
award. 
Bidding Documents: 
Invitation to Bid 
Instructions to Bidders 
Checklist of Documents Enclosed by Bidder 
Bid Form 
Bidder’s Bond or other security 
Experience Statement 
Subcontractor List 
Bidder’s Representations 
Proposed Contract Documents 
Any and all Addenda 

2. COPIES OF BIDDING DOCUMENTS
Complete copies of the bid documents and specifications for use in preparing bids may be obtained in 
accordance with the Invitation to Bid. Bid documents are also available electronically and can be 
downloaded from www.mynevadacounty.com/purchasing under the Requests for Bids and Proposals 
section.  Addenda will also be posted to this location. Vendors must register with the County in order to 
be notified of addendums and other notices. To register, please go to:  
https://www.publicpurchase.com/gems/register/vendor/register. 
Partial sets of bidding documents will not be issued.  Complete sets of bidding documents shall be 
used in preparing bids.  County assumes no responsibility for errors or misinterpretations resulting 
from the use of incomplete sets of bidding documents.  If bidder believes its set of bidding documents 
is incomplete, it shall be the responsibility of bidder to contact County to confirm that Bidder has a 
complete set. 
County, in making copies of bidding documents available on the above terms, does so only for the 
purpose of obtaining bids on the work and does not confer a license or grant for any other use. 

3. QUALIFICATIONS OF BIDDERS
Each bidder must submit, with their bid, written evidence of bidder’s qualifications to perform the work.
Bidders will be required to submit evidence that they have a practical knowledge of the particular work
bid upon, and that they have the financial resources to complete the proposed work.  In determining
the bidder’s qualifications, the following factors will be considered:  work previously completed by the
bidder and whether the bidder (a) maintains a permanent place of business; (b) has adequate plant
and equipment to do the work properly and expeditiously; (c) has the financial resources to meet all
obligations incident to the work; and (d) has appropriate technical experience.  Each bidder will be
required to show that he or she has handled former work so that no just claims are pending against
such work.  No bid will be accepted without submittal of a completed experience statement form or
from a bidder who is engaged on any work which would impair his or her ability to perform or finance
this work.

http://www.mynevadacounty.com/purchasing
https://www.publicpurchase.com/gems/register/vendor/register
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Each bidder must hold a current valid contractor’s license at the time of bidding or the bid will be 
rejected. 

4. INSPECTION OF SITE OF WORK
Bidders are required to inspect the site of the work in order to satisfy themselves, by personal
examination or by such other means as they may prefer, of the location of the proposed work and as to
the actual conditions of and at the site of work.  If, during the course of the examination, bidder finds
facts or conditions that appear confusing to bidder, bidder shall apply to County for additional
information and explanation before submitting the bid.  However, no such supplemental information so
requested or furnished shall vary the terms of the specifications or the Contractor’s sole responsibility
to satisfy himself or herself as to the conditions of the work to be performed, unless an addendum has
been issued.
The submission of a bid by the bidder shall constitute the acknowledgement that, if awarded the 
contract, bidder has relied and is relying on bidder’s examination of (a) the site of the work, (b) the 
access to the site, and (c) all other data, matters, and things requisite to the fulfillment of the work and 
on bidder’s own knowledge of existing conditions on and in the vicinity of the site of the work to be 
constructed under the contract, and not on any representation or warranty of County.  No claim for 
additional compensation will be allowed which is based upon a lack of knowledge of the above items. 
Where technical reports or data have been utilized in the preparation of the contract documents, bidder 
may rely upon the accuracy of the technical data contained in such reports but not upon the 
interpretations or opinions contained therein for the completeness thereof for the purpose of bidding or 
construction. 
Where plans and specifications contain drawings of physical conditions in or relating to existing 
surface conditions, including underground facilities, which are at or contiguous to the site, bidder may 
rely upon the accuracy of the data contained in such drawings but not upon the completeness thereof 
for the purposes of bidding or construction.  If a mass diagram has been prepared for a project, it is for 
design purposes only.  If it is made available to bidders, County assumes no responsibility whatever 
for the information contained therein and makes no guarantees with respect to reliance thereon. 
Before submitting a bid, each bidder will, at bidder’s own expense, make or obtain any additional 
examinations, investigations, explorations, tests and studies and obtain any additional information and 
data which pertain to the physical conditions (surface, subsurface and underground facilities) at or 
contiguous to the site or otherwise which may affect cost, progress, performance or furnishing of the 
work and which bidder deems necessary to determine its bid for performing and furnishing the work in 
accordance with the time, price and other terms and conditions of the contract documents. 
On request in advance, County will provide each bidder access to the site to conduct such explorations 
and tests, as each bidder deems necessary for the submission of a bid.  Bidder shall fill all holes, clean 
up and restore the site to its former condition upon completion of such explorations. 
The lands upon which the work is to be performed, rights-of-way and easements for access thereto 
and other lands designated for use by Contractor in performing the work are identified in the contract 
documents.  All additional lands and access thereto required for temporary construction facilities or 
storage of materials and equipment are to be provided by Contractor.  Easements for permanent 
structures or permanent changes in existing structures are to be obtained and paid for by County 
unless otherwise provided in the contract documents. 

5. EXAMINATION OF CONTRACT DOCUMENTS
The contract documents shall consist of the following:

1. Invitation to Bid;
2. Instructions to Bidders;
3. Contractor’s Bid (including documentation accompanying the Bid and any post-bid

documentation submitted prior to the Notice of Award);
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4. Contract;
5. Addenda which pertain to the Contract;
6. The Bonds or other security;
7. Any supplementary conditions or any and all written agreements amending or extending the

work, time or price contemplated;
8. The Plans, Specifications and Estimate (PS&E) including Special Provisions, and Drawings as

identified in the Contract;
9. Certificates of Insurance;
10. Other:  __________________________________________________

Each bidder shall thoroughly examine and be familiar with legal and procedural documents, general 
conditions, Specifications, drawings and addenda (if any).  The submission of a bid shall constitute an 
acknowledgement upon which County may rely that the bidder has thoroughly examined and is familiar 
with the contract documents.  The failure or neglect of a bidder to receive or examine any of the 
contract documents shall in no way relieve that bidder from any obligation with respect to that bidder’s 
bid or to the contract.  No claim for additional compensation will be allowed which is based upon a lack 
of knowledge of any contract documents. 

6. INTERPRETATION OF CONTRACT DOCUMENTS
No oral representations or interpretations will be made to any bidder as to the meaning of the contract
documents.  Any ambiguities or inconsistencies in the plans and specifications or other contract
documents, or problems which are visible by an inspection of the site or review of the contract
documents shall be resolved prior to bidding.  Request for an interpretation shall be made in writing
and delivered to County at least ten (10) days before the time announced for opening of the bids.
Interpretations by County will be in the form of an addendum to the contract documents and, when
issued, will be sent as promptly as is practical to all parties to whom the bid documents have been
issued.  All such addenda shall become part of the contract.  County reserves the right to amend any
contract language, which it determines, is ambiguous prior to award of the bid.

7. ADDENDA
Each bid shall include specific acknowledgment, in the space provided, of receipt of all addenda
issued during the bidding period.  Failure to so acknowledge will result in the bid being rejected as not
responsive.  The Contractor is responsible for verifying that all addenda have been received and for
obtaining all addenda prior to submitting bids for the work.
Only questions answered by formal written addenda will be binding.  Oral and other interpretations or 
clarifications will be without legal effect. 
Addenda may also be issued to modify the bidding documents as deemed advisable by County. 
No addenda will be issued later than four (4) days prior to the date for receipt of bids except an 
addendum, if necessary, postponing the date for receipt of bids or withdrawing the request for bids. 

8. BIDS
Bids shall be made on the blank forms prepared by County and included herein.  Bidders may extract
these pages from the book of specifications or submit the entire book.  All bids shall give prices, both
in writing and in figures, and shall be signed by the bidder or bidder’s authorized representative with
bidder’s address and shall provide all other information requested on the Bid Form.  If the bid is made
by an individual, his or her name, signature and post office address must be shown; if made by a firm
or partnership, the name and post office address of the firm or partnership must be shown; if made by
a corporation, the bid shall show the name of the state under the laws of which the corporation is
chartered, the name and post office address of the corporation, and the title of the person who signs
on behalf of the corporation.
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9. SUBMISSION OF BIDS
Bids shall be submitted at the time and place indicated in the Invitation for Bid and shall be included in
a sealed envelope addressed to the Nevada County Purchasing Division. If mailed, the bids shall be
addressed to:

USPS, Fed Ex, UPS, etc. to:  
Nevada County Purchasing Division 
Eric Rood Administration Center 
Suite 129 
950 Maidu Avenue 
PO BOX 599002 
Nevada City, CA 95959-7902 

or 
Hand deliver to:  
Nevada County Purchasing Division 
Eric Rood Administration Center 
Suite 129 
950 Maidu Avenue 
Nevada City, CA 95959 

The bid shall be identified on the outside with the bidder’s name, license number and address and with 
the project title: 2026 High Friction Surface Treatment Project. 
Each bid shall be accompanied by the bid security and other required documents. 
If the bid is sent by mail, the sealed envelope shall be enclosed in a separate mailing envelope with 
the notation “BID ENCLOSED” on the face thereof. 
Bids shall be deposited at the designated location prior to the time and date for receipt of bids 
indicated in the Invitation to Bid, or the modified time and date indicated by addendum.  Bids received 
after the time and date for receipt of bids will be returned unopened.  Bidder shall assume full 
responsibility for timely delivery at the location designated for receipt of bids. 
Oral, telephone, or fax bids are invalid and will not receive consideration.  No bidder may submit more 
than one bid.  Multiple bids under different names will not be accepted from one firm or association. 

10. PRE-BID CONFERENCE OR WALK-THROUGH
A pre-bid conference or walk-through will not be held.

11. BID PRICE
The bid price shall include everything necessary for the completion of construction and fulfillment of 
the contract including, but not limited to, furnishing all materials, equipment, tools, plant and other 
facilities and all management, superintendence, labor and services, except as may be provided 
otherwise in the contract documents. 
In the event of a difference between the price quoted in words and a price quoted in figures for the 
same quotation, the words shall be considered the amount bid.  Discrepancies between the indicated 
sum or total of figures and the correct sum or total will be resolved in favor of the correct sum or total. 

12. BASIS OF BIDS
The bidder shall submit both a lump sum price and prices for all unit cost items and alternatives shown
on the Bid Form.  Failure to comply may be cause for rejection.
Where specific quantities are given, they are approximate only, being given as a basis for the 
comparison of bids, and the County of Nevada does not, expressly or by implication, warrant that the 
actual amount of work will correspond therewith, but reserves the right to increase or decrease the 
amount of any class or portion of the work or to omit portions of the work as may be deemed 
necessary or advisable by County.  The amount of the bid for comparison purposes will be the total of 
all items.  The total of unit basis items will be determined by extension of the item price bid on the 
basis of the estimated quantity set forth for the item. 
The bidder shall set forth for each item of work in clearly legible figures, an item price and a total for 
the item in the respective spaces provided for this purpose.  In the case of unit basis items, the amount 



13 

set forth under the “Total” column shall be the extension of the item price bid on the basis of the 
estimated quantity for the item. 
In case of discrepancy between the item price and the total set forth for the item, the item price shall 
prevail; however, if the amount set forth as an item price is ambiguous, unintelligible or uncertain for 
any cause, or is omitted, or in the case of unit basis items is the same amount as the entry in the 
“Total” column, then the amount set forth in the “Total” column for the item shall prevail in accordance 
with the following: 

a. As to unit basis items, the amount set forth in the “Total” column shall be divided by the
estimated quantity for the item and the price thus obtained shall be the item price.

b. As to the lump sum items, the amount set forth in the “Total” column shall be the item price.
In accordance with the provision of Section 6707 of the State Labor Code, each bidder shall list, in any 
bid item calling for trenching of five (5) feet or more in depth, the amount contained in the bid for 
adequate trench and excavation sheeting, shoring, and bracing or equivalent method for the protection 
of life and limb which shall conform to applicable Safety Orders. 

13. TAXES
Bid prices shall include allowance for all federal, state and local taxes.

14. CONTRACT TIME
The date by which the work is to be completed (the contract time) is set forth in the Invitation to Bid
and contract documents.

15. SUBSTITUTE MATERIAL AND EQUIPMENT
The contract, if awarded, will be on the basis of material and equipment described in the drawings or
specified in the specifications without consideration of possible substitute or “co-equal” items.
Whenever it is indicated in the drawings or specified in the specifications that a substitute or “co-equal”
item of material or equipment may be furnished or used by Contractor if acceptable to County,
application for such acceptance will not be considered by County until after the effective date of the
contract unless an addendum is issued to all bidders authorizing the use of a specified substitute.  The
procedure for submittal of any such application by Contractor and consideration by County is set forth
in the contract documents.

16. SUBCONTRACTOR LIST
Each bid shall have listed on the form provided herewith the name and address of each subcontractor 
to whom the bidder proposes to sublet portions of the work in excess of one-half of one percent of the 
total amount of the bid or $10,000, whichever is greater, per Public Contracts Code Sections 4104. 
For the purpose of this paragraph, a subcontractor is defined as one who contracts with the Contractor 
to furnish materials and labor, or labor only for the performance of work at the site of the work. 
County has the right to review the suitability and qualifications of any subcontractor or supplier 
proposed by the Contractor.  As part of this review County may request an experience statement with 
pertinent information as to similar projects and other evidence of qualification for each subcontractor, 
person and organization.  If County, after due investigation, has reasonable objection to any proposed 
subcontractor, County may, before giving the notice of award, request the apparent successful bidder 
to submit an acceptable substitute without an increase in bid price.  If the apparent successful bidder 
does not make such substitution, the contract shall not be awarded to such bidder, but Contractor’s 
failure to make such substitution will not constitute grounds for sacrificing the bid security.  Any 
subcontractor, other person or organization so listed and to whom County does not make written 
objection prior to the giving of the notice of award will be deemed acceptable to County subject to 
revocation of such acceptance after the effective date of the agreement as provided in the contract 
documents. 
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No Contractor shall be required to employ any subcontractor, other person or organization against 
whom Contractor has reasonable objection. 
The Contractor may not change any subcontractor listed on its bid without written approval from 
County after a determination that the requirements of Public Contracts Code Section 4107 have been 
met. 

17. BID GUARANTY (BID BOND) 
The bid shall be accompanied by a bid guaranty bond (bid bond) duly completed on the form provided 
herewith or a form which is substantially similar, by a guaranty company authorized to carry on 
business in the State of California, for payment to County in the sum of at least ten (10%) percent of 
the total amount of the bid, or alternatively by a certified or cashier’s check, payable to County in the 
sum of at least ten (10%) percent of the total amount of the bid.  A bid bond form which provides 
further payment of attorney’s fees or which contains a termination date will not be considered to be 
“substantially similar”.  The amount payable to County under the guaranty bond, or the certified or 
cashier’s check and the amount thereof, as the case may be, shall be forfeited to County as liquidated 
damages in case of a failure or neglect of the bidder to furnish, execute and deliver to County the 
required performance and payment bonds, evidence of insurance, and to enter into, execute and 
deliver to County the contract on the form provided herewith, within 14 days after being notified in 
writing by County that the award has been made and the agreement is ready for execution. 
All bonds shall have a power of attorney authorizing the signature of the person authorized to sign on 
behalf of the Surety attached to the bond.  The power of attorney signature and the principal’s 
signature shall each (both) be notarized. 
The bid bond shall name County as beneficiary and shall specify that the bond is valid for the bid 
opening of this project as scheduled in the Invitation to Bid. 

18. RETURN OF BID GUARANTEES 
Within ten (10) days after the bids are awarded, County will return the bid guarantees (other than bid 
bonds) accompanying the bids for bids not considered in making the award.  All other bid guaranties 
will be held until the contract has been fully executed, after which they will be returned to the 
respective bidders whose bids they accompany. 

19. MODIFICATION OR WITHDRAWAL OF BIDS 
Bids submitted early may be modified or withdrawn by notice to the party receiving bids at the place 
and prior to the time designated for receipt of bids.  Such notice shall be in writing over the signature of 
the bidder or be by fax; if by fax, written confirmation over the signature of bidder must have been 
mailed and postmarked on or before the date and time set for receipt of bids; it shall be so worded as 
not to reveal the amount of original bid.  Bids may also be modified or withdrawn in person by the 
bidder or an authorized representative provided bidder can prove bidder’s identity and authority.  
Withdrawn bids may be resubmitted up to the time designated for the receipt of bids provided that they 
are then fully in conformance with these instructions to bidders. 
If, within 24 hours after bids are opened, any bidder files a duly signed written notice with County and 
promptly thereafter demonstrates to the reasonable satisfaction of County that there was a material 
and substantial mistake in the preparation of the bid, that bidder may withdraw his or her bid and the 
bid security will be returned.  Thereafter, that bidder will be disqualified from further bidding on the 
work. 

20. OPENING OF BIDS 
Bids will be opened publicly and read aloud.  An abstract of the amounts of the base bids and major 
alternates (if any) will be made available after the opening of the bids. 
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21. BIDS TO REMAIN OPEN 
All bids shall remain open and subject to acceptance for a period of 60 days from the date of opening, 
but County may, in County’s discretion, release any bid and return the bid security prior to that date. 

22. POSTPONEMENT OF OPENING 
County reserves the right to postpone the date and time for opening of bids at any time prior to the 
date and time announced in the advertisement. 

23. AWARD OF CONTRACT-PROTESTS  
The Contract, if it is awarded, will be awarded to the lowest responsible bidder whose bid complies 
with the requirements set forth herein. The lowest bidder shall be the bidder submitting the lowest price 
for the work as specified.  
Within 60 days after the time of opening the bids, County will act either to accept a bid or to reject all 
bids. The acceptance of a bid will be evidenced by a notice of award of contract in writing.  
County will use email to notify bidders of the decision of the County on the award of this Bid. 
Therefore, it is essential that bidders identify one or more contact persons on the Bid Form who have 
frequent access to email. The County will not be responsible for delivery failure of email due to 
firewalls, spam filters, or individuals' failure to retrieve email messages. The County will not attempt to 
re-deliver any messages which fail due to no fault of the County.  
The award of contract shall obligate the bidder whose bid is accepted to furnish a performance bond, 
payment bond, warranty bond, and evidences of insurance (certificates of insurance and 
endorsements specified in the contract) and execute the agreement set forth in the contract 
documents. 
In addition but not limited to the following, the County reserves the right to reject any and all bids and 
to waive any and all formalities, and the right to disregard all nonconforming, non-responsive, or 
conditional bids. County reserves the right to reject the bid of any bidder if County believes that it 
would not be in the best interest of the project to make an award to that bidder, whether because the 
bid is not responsive or the bidder is unqualified or of doubtful financial ability or fails to meet any other 
pertinent standard or criteria established by County. County reserves the right to reject any bids which 
omit a bid on any one or more items on which bids are required; any bids which omit unit prices if unit 
prices are required; any bids in which unit prices are unbalanced in the opinion of County; any bid 
accompanied by insufficient or irregular bid security; and any bids from bidders who have previously 
failed to perform properly or to complete on time contracts of any nature.  
County may consider the qualifications and experience of subcontractors and other persons and 
organizations (including those who are to furnish the principal items of material or equipment) 
proposed for those portions of the work as to which the identity of subcontractors and other persons 
and organizations must be submitted as provided herein. Operating costs, maintenance 
considerations, performance data and guarantees of materials and equipment may also be considered 
by County.  
If there is reason to believe that collusion exists among the bidders, none of the bids of the participants 
in such collusion will be considered, and County may likewise elect to reject all bids received. 
Protests and Appeals: 
Bid Protest. Any bid protest must be in writing, received by the Purchasing Agent at the Rood 
Administrative Center, 950 Maidu Avenue, Suite 130, Nevada City, CA, before 5:00 p.m. no later than 
five working days following the notice of intent to award (herein referred to as the Bid Protest 
Deadline), and must comply with the following requirements:  

1. General. Only a bidder who has actually submitted a Bid Form is eligible to submit a bid 
protest. Subcontractors are not eligible to submit bid protests. A bidder may not rely on the bid 
protest submitted by another bidder, but must timely pursue its own protest. If required by 
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County, the protesting bidder must submit a non-refundable fee in the amount specified by 
County, based upon County’s reasonable costs to administer the bid protest. Any such fee 
must be submitted to County no later than the Bid Protest Deadline, unless otherwise specified. 
For purposes of this Section 1, a “working day” means a day that County is open for normal 
business, and excludes weekends and holidays observed by County.  

2. Protest Contents. The bid protest must contain a complete statement of the basis for the 
protest and all supporting documentation. Material submitted after the Bid Protest Deadline will 
not be considered. The protest must refer to the specific portion or portions of the documents 
upon which the protest is based. The protest must include the name, address, email address, 
and telephone number of the person representing the protesting bidder if different from the 
protesting bidder. 

3. Copy to Protested Bidder(s). A copy of the protest and all supporting documents must be 
concurrently transmitted by fax or by email, by or before the Bid Protest Deadline, to the 
protested bidder and any other bidder who has a reasonable prospect of receiving an award 
depending upon the outcome of the protest.  

4. Bidders Response to Protest. The protested bidder may submit to the County a written 
response to the protest, provided the response is received before 5:00 p.m., within two working 
days after the Bid Protest Deadline or after actual receipt of the bid protest, whichever is 
sooner (the “Response Deadline”). The response must include all supporting documentation. 
Material submitted after the Response Deadline will not be considered. The response must 
include the name, address, email address, and telephone number of the person representing 
the protested bidder if different from the protested bidder.  

4.1 Copy to Protesting Bidder. A copy of the response and all supporting documents must 
be concurrently transmitted by fax or by email, by or before the Bid Protest Deadline, to 
the protesting bidder and any other bidder who has a reasonable prospect of receiving 
an award depending upon the outcome of the protest.  

5. Exclusive Remedy. The procedure and time limits set forth in this section are mandatory and 
are the bidder’s sole and exclusive remedy in the event of bid protest. A bidder’s failure to 
comply with these procedures will constitute a waiver of any right to further pursue a bid 
protest, including filing a Government Code Claim or initiation of legal proceedings.  

6. Right to Award. The County Board of Supervisors reserves the right to award the Contract to 
the bidder it has determined to be the responsive, responsible bidder submitting the lowest bid, 
and to issue a notice to proceed with the Work notwithstanding any pending or continuing 
challenge to its determination. 

24. SIGNING OF AGREEMENT 
When County gives a Notice of Award to the successful bidder, it will be accompanied by unsigned 
counterparts of the agreement and all other contract documents. 
Three (3) copies of the contract documents will be prepared by County.  All copies will be submitted to 
Contractor, and Contractor shall execute the contract, insert executed copies of the required bonds 
and power of attorney, and submit all copies to County within 30 days.  The date of execution of the 
contract shall be left blank for filling in by County. 
County will execute all copies, insert the date of signing the contract on the contract and bond forms 
and on the power-of-attorney and distribute one copy each to County and Contractor.  Contractor shall 
be responsible for distribution of copies to the Surety(ies). 
Notwithstanding any action by County to the contrary or by the Board of Supervisors in accepting a 
bid, there shall be no contract between bidder and County until the contract documents are signed by 
County. 
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Failure of the Contractor to execute the contract within the specified time shall be just cause for 
withdrawal of the contract award by the County and forfeiture by the Contractor of the bid guaranty 
bond. 

25. NOTICE TO PROCEED 
County shall give the successful bidder written notice to proceed with the work within 15 days of the 
execution of the contract.  Notwithstanding any other provision of the contract, County shall not be 
obligated to accept or to pay for any work furnished by the Contractor prior to delivery of notice to 
proceed whether or not County has knowledge of the furnishing of such work. 

26. PERFORMANCE AND OTHER BONDS 
The contract documents set forth County’s requirements as to performance and other bonds.  When 
the successful bidder delivers the executed contract to County, it shall be accompanied by the required 
contract security.  The bonds shall be provided on County’s forms or on forms which are substantially 
similar.  Notwithstanding any language contained in the bonds, County shall not be liable for attorney’s 
fees either for the enforcement of the bond or for any other action under this Contract.  Bonds shall not 
contain any date of termination. 

27. CONTRACTUAL RESTRICTIONS 
No official of County who is authorized in such capacity and on behalf of County to negotiate, make, 
accept or approve, or to take part in negotiating, making, accepting, or approving any architectural, 
engineering, inspecting, construction or material supply contract or any subcontract in connection with 
the construction of the project, shall become directly or indirectly interested personally in this contract 
or in any part thereof.  No officer, employee, architect, attorney, engineer, or inspector of or for County 
who is authorized in such capacity and on behalf of County who is in any legislative, executive, 
supervisory, or other similar function in connection with the construction of the project, shall become 
directly or indirectly interested personally in this contract or in any part thereof, any material supply 
contract, subcontract, insurance contract, or any other contract pertaining to the project. 

28. POSTING SECURITY IN LIEU OF RETENTION 
The Contractor may elect to receive one hundred percent (100%) of payments due under this contract 
from time to time, without retention of any portion of the payment by the public agency, by depositing 
securities of equivalent value with County in accordance with the provisions of Section 22300 of the 
California Public Contract Code; except that no such substitution shall be allowed where federal 
money is funding the project and federal regulations or policies would prohibit such substitution of 
securities for the retention.  Securities eligible for investment shall include those listed in Section 
16430 of the California Government Code, or bank or savings and loan certificates of deposits.  Such 
securities, if deposited by the bidder, shall be valued by County whose decision on the valuation of the 
securities shall be final.  The bidder shall be the beneficial owner of any securities substituted for 
money withheld and shall receive any interest thereon. 

29. LIQUIDATED DAMAGES 
The County is authorized by Government Code Section 53069.85 to assess liquidated damages for 
delay.  County refers bidders to the Contract for review of the liquidated damages provision to be 
included in this contract. 
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CHECKLIST OF DOCUMENTS ENCLOSED BY BIDDER 

Bidder shall acknowledge he or she has enclosed all required Bidding Documents listed herein by 
signing his or her initials in “Bidder” column, after each item. 

 
DOCUMENT SIGNATURES 

 
BIDDER 

 
COUNTY REP. 

1. BID FORM 
(signed) 

  

2. ACKNOWLEDGMENT OF ADDENDA   

3. BID SECURITY: Bid Bond 
(must be signed by corporate 

      surety); or Cashier’s check; or   
      Certified Check; or Cash 

  

4. EXPERIENCE STATEMENT 
(signed) 

  

5. SUBCONTRACTOR LIST 
(signed) 
 

  

6. BIDDER’S REPRESENTATIONS: 
(BIDDER’S QUALIFICATIONS, 
WORKER’S COMPENSATION 
CERTIFICATION, NONCOLLUSION 

       DECLARATION) 

  

7. PUBLIC CONTRACT CODE: 
10285.1, 10162, AND 10232 
(signed) 
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BID FORM 

(Nevada County Standard Form Bid Document) 
 
BID TO THE COUNTY OF NEVADA FOR: ____________________________________________ 
 
Name of Bidder: _________________________________________________________________ 
 
The work to be done and referred to herein is in Nevada County, State of California, and shall be 
constructed in accordance with the Plans, Specifications (including the payment of not less than the 
wage rates set forth therein) and the Contract annexed hereto. 
The work to be done is shown on project documents entitled: ______________________________ 
The undersigned, as bidder, declares that the only persons or parties interested in this bid as 
principals are those named herein; that this bid is made without collusion with any other person, firm, 
or corporation, and in submitting this bid, the undersigned bidder agrees that he or she has carefully 
examined the location of the proposed work, the annexed proposed form of contract, and the plans 
therein referred to and all other documents listed or incorporated in the bidding documents and 
contract documents; and bidder proposes, and agrees if this bid is accepted, that bidder will contract 
with the County of Nevada in the form of the copy of the contract annexed hereto, to provide all 
necessary machinery, tools, apparatus, and other means of construction, and to do all the work and 
furnish all the materials specified in the contract, in the manner and time therein prescribed, and 
according to the requirements of County as therein set forth, and that bidder will take in full payment 
therefor the following: 

Item 
No. Item Unit of 

Measure 
Estimated 
Quantity 

Item 
Price Total 

1 Water Pollution 
Control Program LS 1   

2 Lead Compliance 
Plan LS 1   

3 Asphalt Pavement 
Repair SF 17,500   

4 Centerline Striping LF 1,100   

5 Edgeline Striping LF 2,300   

6 High Friction 
Surface Treatment SY 13,731   

7 Raised Markers EA 180   

8 Recessed Markers EA 50   

 
TOTAL OF BID (in figures):  ________________________________________________________ 

 
TOTAL OF BID (in words):  _________________________________________________________ 
Bidder shall bid each item. Failure to bid an item shall be just cause for considering the bid as non-
responsive. County reserves the right to reject all bids 
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The undersigned bidder agrees to furnish the required bonds or other security and to enter into a 
contract within the time specified in the Instructions to Bidders, and further agrees to complete all work 
by the bid, in accordance with all requirements of the contract. 
The undersigned, as bidder, declares that the only persons or parties interested in this bid as 
principals are those named herein; that this bid is made without collusion with any other person, firm, 
or corporation, and in submitting this bid, the undersigned bidder agrees that he or she has carefully 
examined the location of the proposed work, the annexed proposed form of contract, and the plans 
therein referred to and all other documents listed or incorporated in the bidding documents and 
contract documents; and bidder proposes, and agrees if this bid is accepted, that bidder will contract 
with the County of Nevada in the form of the copy of the contract annexed hereto, to provide all 
necessary machinery, tools, apparatus, and other means of construction, and to do all the work and 
furnish all the materials specified in the contract, in the manner and time therein prescribed, and 
according to the requirements of County as therein set forth, and that bidder will take in full payment 
therefore the following 

Contract shall be awarded based upon the Base Bid Package (Items 1 – 8) 
 
Receipt of copies of the following addenda is hereby acknowledged. 

 
Addendum No.  Bidder’s Signature    Date Acknowledged 
 
____________  _______________________  _________________ 
 
____________  _______________________  _________________ 
 
____________  _______________________  _________________ 
 
____________  _______________________  _________________ 

 
 

All addenda received have been considered in preparation of this bid. 
Enclosed herewith are the Bid Form, Bid Bond or other security, Experience Statement, Subcontractor 
List and Bidder’s Representations form and Public Contract Code form. 
In submitting this bid it is understood that the right is reserved by County to reject any and all bids, and 
it is understood that this bid may not be withdrawn during the period set forth in the Instructions to 
Bidders. 
Envelopes containing bids must be marked as required by the Instructions to Bidders. 
County reserves the right to reject any and all bids and to waive any irregularities in bids. 
The amount of the bid for comparison purposes will be the total of all items.  The total of unit basis 
items will be determined by extension of the item price bid on the basis of the estimated quantity set 
forth for the item. 
Prices bid shall include overhead, profit and all applicable taxes. 
By submission of this bid, each bidder certified, and in the case of a joint bid each party thereto 
certifies as to its own organization, that this bid has been arrived at independently, without 
consultation, communication, or agreement as to any matter relating to this bid with any other bidder or 
with any competitor. 
A bid bond will accompany this bid in a sum of not less than ten percent (10%) of the total amount of 
the bid and shall be on a form approved by County or a form which is substantially similar, which is 
attached thereto. 
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If this bid shall be accepted and the undersigned shall fail to contract as aforesaid, and to give the 
performance bond and payment bond as required in the contract with a surety satisfactory to County 
within the number of days set forth in the Instructions to Bidders after receipt of notice that the contract 
has been awarded to the undersigned, County may, at its option, determine that the bidder has 
abandoned the contract and thereupon the award of the contract shall be null and void and the bidder 
and surety shall forfeit the security accompanying this bid to the County of Nevada. 

Accompanying this bid is: 
(“Bidder’s Bond”, “Cashier’s Check”, “Certified Check” or “Cash”) 

 
for $________________________________ an amount equal to ten percent (10%) of the total bid. 
 
The names of individuals who are principals in any partnership, joint venture, business association or 
corporation in the foregoing bid are as follows: 

 
_________________________________  _________________________________ 

 
_________________________________  _________________________________ 

 
Licensed in accordance with an act providing for the registration of contractors, 
License No.__________________  
 
Dated:  ______________________    ________________________________ 

 
 
            ________________________________ 

Authorized Signature of Bidder(s) 
 
BUSINESS ADDRESS: _________________________________________________ 

 
CITY, STATE & ZIP CODE: ______________________________________________ 

 
TELEPHONE NUMBER:  ________________________________________________ 

 
EMAIL ADDRESS: _____________________________________________________ 

 
CLASSIFICATION OF CONTRACTOR’S LICENSE:  __________________________ 

 
EXPIRATION DATE OF CONTRACTOR’S LICENSE:  _________________________ 

 
DIR# ______________________FEDERAL TAX ID. No.: _______________________ 
 
NOTE: If bidder is a corporation, the legal name of the corporation shall be set forth above together 
with the signature of the officer or officers authorized to sign contracts on behalf of the corporation; if 
bidder is a co-partnership, the true name of the firm shall be set forth above together with the signature 
of the partner or partners authorized to sign contracts on behalf of the co-partnership; and if bidder is 
an individual, his or her signature shall be placed above.  If a bidder is a joint venture, the documents 
must be signed by an authorized officer of each firm to the joint venture and shall include the California 
Contractor’s License number of each partner to the joint venture.  The signature of any attorney-in-fact 
must be notarized. 
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BIDDER’S BOND 

STATE OF CALIFORNIA 
COUNTY OF NEVADA 

 
KNOW ALL PERSONS BY THESE PRESENT, 
 
That we ________________________________________________________________________ 
 
_______________________________________________________________________________ 
 
_______________________________________________________________________________ 
 
________________________________________________, as contractor, and  ______________  
 
_______________________________________________________________________________ 

 
_______________________________________________________________________________ 

 
_______________________________________________________________________________ 
as surety, are held and firmly bound unto the County of Nevada in the sum of ten percent (10%) of the 
total amount of the bid of the contractor above named, submitted by said contractor to the County of 
Nevada for the work described below, for the payment of which sum in lawful money of the United 
States, well and truly to be made, to the County of Nevada, we bind ourselves, our heirs, executors, 
administrators, and successors, jointly and severally, firmly by these presents.  In no case shall the 
liability of the surety hereunder exceed the sum of $__________________________. 
 
The condition of this obligation is such that whereas the contractor has submitted the above-mentioned 
bid to the County of Nevada, as aforesaid, for certain construction specifically described as follows, for 
which bids are to be opened at Nevada City, California, on _________________, for: 
 
_______________________________________________________________________________ 
 
NOW, THEREFORE, if the aforesaid contractor is awarded the contract, and within the time and 
manner required by the contract documents, after the prescribed forms are presented to him or her for 
signature, enters into a written Contract, in the prescribed form, in accordance with the bid, and files 
two bonds with the County of Nevada, one to guarantee faithful performance and the other to 
guarantee payment for labor and materials, as required by law, then this obligation shall be null and 
void; otherwise it shall be and remain in full force and effect. 

 
Notice to Surety shall be provided at: 

 
__________________________________________________ 

 
__________________________________________________ 

 
__________________________________________________ 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals on this ___________ day of 
________________A. D. 20______. 
 

 
 
 
____________________________Seal 
 
 
 
 
____________________________Seal 
 
 
 
 
____________________________Seal 
Contractor 
 
 
 
____________________________Seal 
 
 
 
 
____________________________Seal 
 
 
 
 
____________________________Seal 
Surety 

 
NOTE: Signature of Surety shall be notarized. Power of attorney for surety with corporate seal affixed 
must be attached. 
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EXPERIENCE STATEMENT 

The following outline is a record of the bidder’s or subcontractor’s recent experience in construction of 
a type similar in magnitude and character to that contemplated under this contract. Additional 
numbered pages shall be attached to this page as required. Each page shall be headed “Experience 
Statement” and signed. 

FAILURE TO COMPLETE WILL RESULT IN BID DISQUALIFICATION 

 
 1.)    PROJECT NAME:  
     DATE:  
     INSPECTOR NAME  
     PHONE #  
     CONTRACT AMOUNT:  
     WORK PERFORMED:  
  
  
2.)     PROJECT NAME:  
     DATE:  
     INSPECTOR NAME  
     PHONE #  
     CONTRACT AMOUNT:  
     WORK PERFORMED:   
   
 
  3.)   PROJECT NAME:  
     DATE:  
     INSPECTOR NAME  
     PHONE #  
     CONTRACT AMOUNT:  
     WORK PERFORMED:  
  
 
 4.)    PROJECT NAME:  
     DATE:  
     INSPECTOR NAME  
     PHONE #  
     CONTRACT AMOUNT:  
     WORK PERFORMED:  
       
 
 

____________________ 
Signature of Contractor 
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EXHIBIT 12-B Bidder’s List of Subcontractors (DBE and NON-DBE) Part 1 
NOTE: There is no DBE requirement for this project. 
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EXHIBIT 12-B Bidder’s List of Subcontractors (DBE and NON-DBE) Part 2 
NOTE: There is no DBE requirement for this project. 
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BIDDER’S REPRESENTATIONS 

I, the undersigned, declare as follows: 

1. BIDDER’S QUALIFICATIONS:  That neither I nor a company of which I am more than 50% owner 
have been disqualified from bidding, removed from a public works construction project or otherwise 
been prevented from bidding because of a violation of law or a safety regulation. 
Further, I declare under penalty of perjury that neither I nor a company of which I am more than a 50% 
owner, have had more than one final, unappealable finding of contempt of court by a federal court 
within the immediately preceding two year period because of failure to comply with an order of the 
Federal court (Public Contract Code Section 10232), which orders the Contractor to comply with an 
order of the National Labor Relations Board. 
Further, I declare under penalty of perjury that I have not been convicted by any court of any charge of 
fraud, bribery, collusion, conspiracy, or any other act in violation of state or federal antitrust law in 
connection with the bidding upon, award of, or performance of any public works contract. 

2. WORKER’S COMPENSATION CERTIFICATION (LABOR CODE SECTION 1861):  That I am 
aware of the provisions of Section 3700 of the Labor Code of the State of California, which requires 
every employer to be insured against liability for Worker’s Compensation or to undertake self-
insurance in accordance with the provisions of that Code, and I will comply with such provisions before 
commencing the performance of the work of this Contract. 

3. NONCOLLUSION DECLARATION:  I, the undersigned, declare that I am the  
_________________________ of __________________________, the party making the foregoing 
bid, that the bid is not made in the interest of,  or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation; that the bid is genuine and not collusive or sham; 
that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or 
anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in 
any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to 
fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the 
bid price, or of that of any other bidder, or to secure any advantage against the public body awarding 
the contract of anyone interested in the proposed contract; that all statements contained in the bid are 
true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any 
breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, 
and will not pay, any fee to any corporation, partnership, company association, organization, bid 
depository, or to any member or agent thereof to effectuate a collusive or sham bid. 
I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct. 

Date:          
 
Bidder:          
 
By:           
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PUBLIC CONTRACT CODE 

PUBLIC CONTRACT SECTION 10285.1 STATEMENT 
In conformance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the bidder 
hereby declares under penalty of perjury under the laws of the State of California that the bidder has 
___ , has not ___ been convicted within the preceding three years of any offenses referred to in that 
section, including any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of any 
state or Federal antitrust law in connection with the bidding upon, award of, or performance of, any 
public works contract, as defined in Public Contract Code Section 1101, with any public entity, as 
defined in Public Contract Code Section 1100, including the Regents of the University of California or 
the Trustees of the California State University. The term "bidder" is understood to include any partner, 
member, officer, director, responsible managing officer, or responsible managing employee thereof, as 
referred to in Section 10285.1. 
Note: The bidder must place a checkmark after "has" or "has not" in one of the blank spaces 

provided. The above Statement is part of the Bid Form. Signing this Bid Form on the signature 
portion thereof shall also constitute signature of this Statement. Bidders are cautioned that 
making a false certification may subject the certifier to criminal prosecution. 

 
PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE 

In conformance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of 
perjury, the following questionnaire: 
Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest 
in the bidder, ever been disqualified, removed, or otherwise prevented from bidding on, or completing 
a federal, state, or local government project because of a violation of law or a safety regulation? 
 Yes No 
 
If the answer is yes, explain the circumstances in the following space. 

 
PUBLIC CONTRACT CODE 10232 STATEMENT 

In conformance with Public Contract Code Section 10232, the Contractor, hereby states under penalty 
of perjury, that no more than one final unappealable finding of contempt of court by a federal court has 
been issued against the Contractor within the immediately preceding two-year period because of the 
Contractor's failure to comply with an order of a federal court which orders the Contractor to comply 
with an order of the National Labor Relations Board. 
Note: The above Statement and Questionnaire are part of the Bid Form. Signing this Bid Form on the 

signature portion thereof shall also constitute signature of this Statement and Questionnaire. 
Bidders are cautioned that making a false certification may subject the certifier to criminal 
prosecution. 

 
 
 

       ________________________________ 
                               Signature of Contractor 
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EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

The bidder_________________________________________________________________, 

proposed subcontractor        _______________________________________________, hereby 

certifies that he has ___ , has not ___ , participated in a previous contract or subcontract subject to the 

equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where 

required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract 

Compliance, a Federal Government contracting or administering agency, or the former President's 

Committee on Equal Employment Opportunity, all reports due under the applicable filling requirements. 

Note: The above certification is required by the Equal Employment Opportunity Regulations of the 
Secretary of Labor (41 CFR 60-1.7(b) (1)) and must be submitted by bidders and proposed 
subcontractors only in connection with contracts and subcontracts which are subject to the 
equal opportunity clause.  Contracts and subcontracts which are exempt from the equal 
opportunity clause are set forth in 41 CFR 60-1.5.  (Generally only contracts or subcontracts of 
$10,000 or under are exempt.) 

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or 
their implementing regulations.  

Proposed prime contractors and subcontractors who have participated in a previous contract or 
subcontract subject to the Executive Orders and have not filed the required reports should note 
that 41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such 
contractor submits a report covering the delinquent period or such other period specified by the 
Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. 
Department of Labor. 
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NONCOLLUSION AFFIDAVIT 
(Title 23 United States Code Section 112 and 

Public Contract Code Section 7106) 

To the COUNTY of NEVADA 
DEPARTMENT OF PUBLIC WORKS. 

 
 
In conformance with Title 23 United States Code Section 112 and Public Contract Code 7106 the 

bidder declares that the bid is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the bid is genuine and not 

collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to 

put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed 

with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the 

bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 

conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 

profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage 

against the public body awarding the contract of anyone interested in the proposed contract; that all 

statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, 

submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 

information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 

company association, organization, bid depository, or to any member or agent thereof to effectuate a 

collusive or sham bid. 

Note: The above Non-collusion Affidavit is part of the Bid Form.  Signing this Bid Form on the 
signature portion thereof shall also constitute signature of this Non-collusion Affidavit. 

Bidders are cautioned that making a false certification may subject the certifier to criminal 
prosecution. 
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DEBARMENT AND SUSPENSION CERTIFICATION 

TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29 

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other person 

associated therewith in the capacity of owner, partner, director, officer, manager: 

• is not currently under suspension, debarment, voluntary exclusion, or determination of 

ineligibility by any Federal agency; 

• has not been suspended, debarred, voluntarily excluded or determined ineligible by any 

Federal agency within the past 3 years; 

• does not have a proposed debarment pending; and 

• has not been indicted, convicted, or had a civil judgment rendered against it by a court of 

competent jurisdiction in any matter involving fraud or official misconduct within the past 

3 years. 

If there are any exceptions to this certification, insert the exceptions in the following space. 
 
 
 
 
 
 
 
 
 
 
Exceptions will not necessarily result in denial of award but will be considered in determining bidder 
responsibility.  For any exception noted above, indicate below to whom it applies, initiating agency, and 
dates of action. 
 
 
 
 
Notes: Providing false information may result in criminal prosecution or administrative sanctions. 

The above certification is part of the Bid Form.  Signing this Bid Form on the signature portion 
thereof shall also constitute signature of this Certification. 
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CERTIFICATION OF COMPLIANCE WITH SECTION 8103 OF THE FAIR 
EMPLOYMENT AND HOUSING COMMISSION REGULATIONS 

By my signature on the Bid Form I certify, under penalty of perjury under the laws of the State of 

California, that the bidder has complied with the requirements of Section 8103 of the Fair Employment 

and Housing Commission Regulations (Chapter 5, Title 2 of the California Administrative Code). 
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NONLOBBYING CERTIFICATION 
FOR FEDERAL-AID CONTRACTS 

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or 
her knowledge and belief, that: 

(l) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with the awarding of any Federal contract, 
the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification 
of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person 
for influencing or attempting to influence an officer or employee of any Federal agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL, "Disclosure of Lobbying Activities," 
in conformance with its instructions. 

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into.  Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more 
than $100,000 for each such failure. 

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall 
require that the language of this certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such subrecipients shall certify and disclose accordingly. 
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DISCLOSURE OF LOBBYING ACTIVITIES (SF-LLL) 
COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, 
DISCLOSURE OF LOBBYING ACTIVITIES 

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal 
recipient, at the initiation or receipt of covered Federal action or a material change to previous filing 
pursuant to title 31 U.S.C. section 1352.   The filing of a form is required for such payment or 
agreement to make payment to lobbying entity for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress an officer or employee of Congress or an employee 
of a Member of Congress in connection with a covered Federal action.  Attach a continuation sheet for 
additional information if the space on the form is inadequate.  Complete all items that apply for both the 
initial filing and material change report.  Refer to the implementing guidance published by the Office of 
Management and Budget for additional information. 
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FEMALE AND MINORITY GOALS 

To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid 
Construction Contracts," the following are for female and minority utilization goals for Federal-aid 
construction contracts and subcontracts that exceed $10,000: 

The nationwide goal for female utilization is 6.9 percent. 

The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows: 

MINORITY UTILIZATION GOALS 

Economic Area Goal 
(%) 

174 Redding CA: 
Non-SMSA Counties: 
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehama 

 
6.8 

175 Eureka, CA 
Non-SMSA Counties: 
CA Del Norte; CA Humboldt; CA Trinity 

 
6.6 

176 San Francisco-Oakland-San Jose, CA: 
SMSA Counties: 
7120 Salinas-Seaside-Monterey, CA 
CA Monterey 
7360 San Francisco-Oakland 
CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo 
7400 San Jose, CA 
CA Santa Clara, CA 
7485 Santa Cruz, CA 
CA Santa Cruz 
7500 Santa Rosa 
CA Sonoma 
8720 Vallejo-Fairfield-Napa, CA 
CA Napa; CA Solano 
Non-SMSA Counties: 
CA Lake; CA Mendocino; CA San Benito 

 
 

28.9 
 

25.6 
 
 

19.6 
 

14.9 
 

9.1 
 

17.1 
 

23.2 
 

177 Sacramento, CA: 
SMSA Counties: 
6920 Sacramento, CA 
CA Placer; CA Sacramento; CA Yolo 
Non-SMSA Counties 
CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; 
CA Yuba 
 

 
 

16.1 
 

14.3 
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178 Stockton-Modesto, CA: 
SMSA Counties: 
5170 Modesto, CA 
CA Stanislaus 
8120 Stockton, CA 
CA San Joaquin 
Non-SMSA Counties 
CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA 
Tuolumne 

 
 

12.3 
 

24.3 
 

19.8 

179 Fresno-Bakersfield, CA 
SMSA Counties: 
0680 Bakersfield, CA 
CA Kern 
2840 Fresno, CA 
CA Fresno 
Non-SMSA Counties: 
CA Kings; CA Madera; CA Tulare 

 
 

19.1 
 

26.1 
 

23.6 

180 Los Angeles, CA: 
SMSA Counties: 
0360 Anaheim-Santa Ana-Garden Grove, CA 
CA Orange 
4480 Los Angeles-Long Beach, CA 
CA Los Angeles 
6000 Oxnard-Simi Valley-Ventura, CA 
CA Ventura 
6780 Riverside-San Bernardino-Ontario, CA 
CA Riverside; CA San Bernardino 
7480 Santa Barbara-Santa Maria-Lompoc, CA 
CA Santa Barbara 
Non-SMSA Counties 
CA Inyo; CA Mono; CA San Luis Obispo 

 
 

11.9 
 

28.3 
 

21.5 
 

19.0 
 

19.7 
 

24.6 

181 San Diego, CA: 
SMSA Counties 
7320 San Diego, CA 
CA San Diego 
Non-SMSA Counties 
CA Imperial 

 
 

16.9 
 

18.2 

 
For the last full week of July during which work is performed under the contract, the prime contractor 
and each non material-supplier subcontractor with a subcontract of $10,000 or more must complete 
Form FHWA PR-1391 (Appendix C to 23 CFR 230). Submit the forms by August 15. 
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TITLE VI ASSURANCES 

APPENDIX A of the TITLE VI ASSURANCES 

During the performance of this Agreement, the contractor, for itself, its assignees and successors in 
interest (hereinafter collectively referred to as CONTRACTOR) agrees as follows: 
1. Compliance with Regulations: CONTRACTOR shall comply with the regulations relative to 
nondiscrimination in federally assisted programs of the Department of Transportation, Title 49, Code of 
Federal Regulations, Part 21, as they may be amended from time to time, (hereinafter referred to as 
the REGULATIONS), which are herein incorporated by reference and made a part of this agreement. 
2. Nondiscrimination: CONTRACTOR, with regard to the work performed by it during the 
AGREEMENT, shall not discriminate on the grounds of race, color, sex, national origin, religion, age, 
or disability in the selection and retention of sub-applicants, including procurements of materials and 
leases of equipment. CONTRACTOR shall not participate either directly or indirectly in the 
discrimination prohibited by Section 21.5 of the Regulations, including employment practices when the 
agreement covers a program set forth in Appendix B of the Regulations. 
  
3. Solicitations for Sub-agreements, Including Procurements of Materials and Equipment: In all 
solicitations either by competitive bidding or negotiation made by CONTRACTOR for work to be 
performed under a Sub-agreement, including procurements of materials or leases of equipment, each 
potential sub-applicant or supplier shall be notified by CONTRACTOR of the CONTRACTOR’S 
obligations under this Agreement and the Regulations relative to nondiscrimination on the grounds of 
race, color, or national origin. 
4. Information and Reports: CONTRACTOR shall provide all information and reports required by the 
Regulations, or directives issued pursuant thereto, and shall permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the recipient or 
FHWA to be pertinent to ascertain compliance with such Regulations or directives. Where any 
information required of CONTRACTOR is in the exclusive possession of another who fails or refuses 
to furnish this information, CONTRACTOR shall so certify to the recipient or FHWA as appropriate, 
and shall set forth what efforts CONTRACTOR has made to obtain the information. 
 
5. Sanctions for Noncompliance: In the event of CONTRACTOR’s noncompliance with the 
nondiscrimination provisions of this agreement, the recipient shall impose such agreement sanctions 
as it or the FHWA may determine to be appropriate, including, but not limited to:  

i. withholding of payments to CONTRACTOR under the Agreement within a reasonable period of 
time, not to exceed 90 days; and/or 
ii. cancellation, termination or suspension of the Agreement, in whole or in part.  

6. Incorporation of Provisions: CONTRACTOR shall include the provisions of paragraphs (1) through 
(6) in every sub-agreement, including procurements of materials and leases of equipment, unless 
exempt by the Regulations, or directives issued pursuant thereto. 
 
CONTRACTOR shall take such action with respect to any sub-agreement or procurement as the 
recipient or FHWA may direct as a means of enforcing such provisions including sanctions for 
noncompliance, provided, however, that, in the event CONTRACTOR becomes involved in, or is 
threatened with, litigation with a sub-applicant or supplier as a result of such direction, CONTRACTOR 
may request the recipient enter into such litigation to protect the interests of the State, and, in addition, 
CONTRACTOR may request the United States to enter into such litigation to protect the interests of 
the United States. 
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APPENDIX E of the TITLE VI ASSURANCES 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the “contractor”) agrees to comply with the following non-
discrimination statutes and authorities, including, but not limited to:  

Pertinent Non-Discrimination Authorities:  

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 U.S.C. § 
4601), (prohibits unfair treatment of persons displaced or whose property has been acquired 
because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), prohibits discrimination on the basis of 
sex; 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), prohibits discrimination 
on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 U.S.C. § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms “programs or 
activities” to include all of the programs or activities of the Federal-aid recipients, sub-recipients and 
contractors, whether such programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination of the basis of 
disability in the operation of public entities, public and private transportation systems, places of public 
accommodation, and certain testing entities (42 U.S.C. §§ 12131 – 12189) as implemented by 
Department of Transportation regulations 49 C.F.R. parts 37 and 38; 

• The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations 
and Low-Income Populations, which ensures discrimination against minority populations by 
discouraging programs, policies, and activities with disproportionately high and adverse human 
health or environmental effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English Proficiency, 
and resulting agency guidance, national origin discrimination includes discrimination because of 
limited English proficiency (LEP). To ensure compliance with Title VI, you must take reasonable 
steps to ensure that LEP persons have meaningful access to your programs (70 Fed. Reg. at 74087 
to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from discriminating 
because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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FEDERAL TRAINEE PROGRAM 

For the Federal training program, the number of trainees or apprentices is__________. 

This section applies if a number of trainees or apprentices is shown in the Invitation to Bid. 

As part of the prime contractor’s equal opportunity affirmative action program, provide on-the-job 
training to develop full journeymen in the types of trades or job classifications involved. 

The prime contractor has primary responsibility for meeting this training requirement. 

If the prime contractor subcontracts a contract part, they shall determine how many trainees or 
apprentices are to be trained by the subcontractor. 

Include these training requirements in each subcontract. 

Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of 
apprenticeship or training. 

Distribute the number of apprentices or trainees among the work classifications on the basis of the 
prime contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable recruitment area 

Before starting work, the prime contractor shall submit to the County of Nevada: 
1. Number of apprentices or trainees to be trained for each classification 
2. Training program to be used 
3. Training starting date for each classification 

The prime contractor shall obtain the County of Nevada’s approval for this submitted information 
before the prime contractor starts work. The County of Nevada credits the prime contractor for each 
apprentice or trainee the prime contractor employs on the job who is currently enrolled or becomes 
enrolled in an approved program. 

The primary objective of this section is to train and upgrade minorities and women toward journeymen 
status. The prime contractor shall make every effort to enroll minority and women apprentices or 
trainees, such as conducting systematic and direct recruitment through public and private sources 
likely to yield minority and women apprentices or trainees, to the extent they are available within a 
reasonable recruitment area and show that they have made the efforts. In making these efforts, the 
prime contractor shall not discriminate against any applicant for training. 

The prime contractor shall not employ as an apprentice or trainee an employee: 
1. In any classification in which the employee has successfully completed a training course leading to 

journeyman status or in which the employee has been employed as a journeyman 
2. Who is not registered in a program approved by the US Department of Labor, Bureau of 

Apprenticeship and Training 

The prime contractor shall ask the employee if the employee has successfully completed a training 
course leading to journeyman status or has been employed as a journeyman. The prime contractor’s 
records must show the employee's answers to the questions. 

In the training program, the prime contractor shall establish the minimum length and training type for 
each classification. The County of Nevada and FHWA approves a program if one of the following is 
met: 
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1. It is calculated to: 
• Meet your equal employment opportunity responsibilities 
• Qualify the average apprentice or trainee for journeyman status in the classification involved by 

the end of the training period 
2. It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training, and it is 

administered in a way consistent with the equal employment responsibilities of Federal-aid 
highway construction contracts 

The prime contractor shall obtain the State's approval for their training program before they start work 
involving the classification covered by the program. 

The prime contractor shall provide training in the construction crafts, not in clerk-typist or secretarial-
type positions. Training is allowed in lower level management positions such as office engineers, 
estimators, and timekeepers if the training is oriented toward construction applications. Training is 
allowed in the laborer classification if significant and meaningful training is provided and approved by 
the division office. Off-site training is allowed if the training is an integral part of an approved training 
program and does not make up a significant part of the overall training. 

The County of Nevada reimburses the prime contractor 80 cents per hour of training given an 
employee on this contract under an approved training program: 
1. For on-site training 
2. For off-site training if the apprentice or trainee is currently employed on a Federal-aid project and 

prime contractor does at least one of the following: 
• Contribute to the cost of the training 
• Provide the instruction to the apprentice or trainee 
• Pay the apprentice's or trainee's wages during the off-site training period 

3. If the prime contractor complies with this section. 
Each apprentice or trainee must: 
1. Begin training on the project as soon as feasible after the start of work involving the apprentice's or 

trainee's skill 
2. Remain on the project as long as training opportunities exist in the apprentice's or trainee's work 

classification or until the apprentice or trainee has completed the training program 
Furnish the apprentice or trainee a:  

1. Copy of the training plan approved by the U.S, Department of Labor or a training plan for 
trainees approved by both Caltrans and FHWA  
2. Certification showing the type and length of training satisfactorily completed  

Maintain records and submit reports documenting contractor’s performance under this section. 
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PROHIBITION OF CERTAIN TELECOMMUNICATIONS AND VIDEO 
SURVEILLANCE EQUIPMENT AND SERVICES 

In response to significant national security concerns, the agency shall check the prohibited vendor list 
before making any telecommunications and video surveillance purchase because recipients and 
subrecipients of federal funds are prohibited from obligating or expending loan or grant funds to:  
• Procure or obtain; 
• Extend or renew a contract to procure or obtain; or 
• Enter into a contract (or extend or renew a contract) to procure or obtain equipment, services, or 

systems that uses covered telecommunications equipment or services as a substantial or essential 
component of any system, or as critical technology as part of any system. 

The prohibited vendors (and their subsidiaries or affiliates) are:  
• Huawei Technologies Company;  
• ZTE Corporation;  
• Hytera Communications Corporation;  
• Hangzhou Hikvision Digital Technology Company;  
• Dahua Technology Company; and  
• Subsidiaries or affiliates of the above-mentioned companies.  

In implementing the prohibition, the agency administering loan, grant, or subsidy programs shall 
prioritize available funding and technical support to assist affected businesses, institutions and 
organizations as is reasonably necessary for those affected entities to transition from covered 
communications equipment and services, to procure replacement equipment and services, and to 
ensure that communications service to users and customers is sustained. 
The contractors should furnish telecommunications and video surveillance equipment with a 
certificate of compliance. The certificate must state telecommunications and video surveillance 
equipment was not procured or obtained from manufacturers identified in the above list. 
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COUNTY OF NEVADA 
STATE OF CALIFORNIA 

 
SPECIAL PROVISIONS 

 
For 

 
2026 High Friction Surface Treatment Project 

 
County Project No. 225039 

Federal Contract No. HRRRL 5917(124) 
 
The work embraced herein shall be done in accordance with the Project Plans, the Standard Plans 
and Standard Specifications dated 2025 of the California Department of Transportation, the Nevada 
County Road Standards and Nevada County Standard Road Drawings, and these Special Provisions. 
Some sections of the Caltrans Standard Specifications are superseded by these County Special 
Provisions. While the County Special Provisions may appear to be similar to the Caltrans 2025 
Standard Specifications in some respects, they are not the same. Bidders and Contractors are advised 
to read these County Special Provisions carefully, and to not assume that provisions that are similar to 
Caltrans provisions are actually the same. It is the responsibility of all Bidders to read and understand 
the County Special Provisions before submitting a Bid. 

DIVISION I   GENERAL PROVISIONS 

SECTION 1  GENERAL 
Conform to Section 1, “General” of the Standard Specifications, and these Special Provisions. 
The work embraced herein shall be done in accordance with the State of California Standard 
Specifications, Revised Standard Specifications, Standard Plans and Revised Standard Plans, dated 
2025, consistent with the County Standard Form Contract and in accordance with the following Special 
Provisions. 
Wherever these Provisions require conforming to the Standard Specifications it must be interpreted to 
be conforming to the Standard Specifications and Revised Standard Specifications. Conforming to the 
Standard Specifications and Revised Standard Specifications is required unless specifically excluded 
or revised. 
In case of conflict between the Standard Specifications or Standard Plans and these Special 
Provisions, the Special Provisions shall take precedence over and be used in lieu of such conflicting 
portions. 
Wherever in the Standard Specifications, Special Provisions, Invitation to Bid, Instructions to Bidders, 
Bid Form, Contract, or other Contract documents the following terms are used, the intent and meaning 
shall be interpreted as follows: 
STATE OR COUNTY OR STATE OF 
CALIFORNIA 
 

County of Nevada  

DEPARTMENT OR DEPARTMENT OF 
PUBLIC WORKS 

County of Nevada  
Department of Public Works  
 

DIRECTOR OR DIRECTOR OF PUBLIC 
WORKS 

Board of Supervisors  
County of Nevada  
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ENGINEER OR CHIEF ENGINEER Director of the Department of Public Works 
County of Nevada acting either directly or 
through properly authorized agent and 
consultants 
 

NOTICE TO BIDDERS 
NOTICE TO CONTRACTORS 
 

INVITATION TO BID 
 

REVISED STANDARD 
SPECIFICATIONS 
 

New or revised standard specifications. 
These specifications are available at the 
following website: 
https://dot.ca.gov/programs/design/ccs-
standard-plans-and-standard-specifications 
and as stated in Section 2-1.06B of the 
Standard Specifications. 

 

SECTION 2  BIDDING 
Conform to Section 2, “Bidding”, of the Standard Specifications, and these Special Provisions. 
The Bidder's attention is directed to the bidding documents preceding these Special Provisions, and 
the Standard Form Contract following these Special Provisions. 

2-1.01  GENERAL 
Bidding shall conform to Section 2, “Bidding”, of the Standard Specifications, and these Special 
Provisions. 
The bidder's bond shall conform to the bond form in the Bid Book for the project and shall be properly 
filled out and executed. The bidder’s bond form included in that book may be used. 
In conformance with Public Contract Code Section 7106, a Non-collusion Affidavit is included in the 
Bid Book. Signing the Bid Book shall also constitute signature of the Non-collusion Affidavit. 
The contractor, subrecipient or subcontractor shall not discriminate on the basis of race, color, national 
origin, or sex in the performance of this contract. The contractor shall carry out applicable 
requirements of Title 49 CFR (Code of Federal Regulations) part 26 in the award and administration of 
US DOT assisted contracts. Failure by the contractor to carry out these requirements is a material 
breach of this contract, which may result in the termination of this contract or such other remedy, as 
the recipient deems appropriate. Each subcontract signed by the bidder must include this assurance. 
FEDERAL LOBBYING RESTRICTIONS 
Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the 
recipient or any lower tier sub recipient of a Federal-aid contract to pay for any person for influencing 
or attempting to influence a Federal agency or Congress in connection with the awarding of any 
Federal-aid contract, the making of any Federal grant or loan, or the entering into of any cooperative 
agreement.   
If any funds other than Federal funds have been paid for the same purposes in connection with this 
Federal-aid contract, the recipient shall submit an executed certification and, if required, submit a 
completed disclosure form as part of the bid documents. 
A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal 
agency is included in the Bid Book. Standard Form - LLL, “Disclosure of Lobbying Activities”, 
instructions for completion of the Standard Form are also included in the Bid Book. Signing the Bid 
Book shall constitute signature of the Certification. 

https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-specifications
https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-specifications
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The above referenced certification and disclosure of lobbying activities shall be included in each 
subcontract and any lower-tier contracts exceeding $100,000. All disclosure forms, but not 
certifications, shall be forwarded from tier to tier until received by the Engineer. 
The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of 
each calendar quarter in which there occurs any event that requires disclosure or that materially 
affects the accuracy of the information contained in any disclosure form previously filed by the 
Contractor, subcontractors and any lower-tier contractors. An event that materially affects the accuracy 
of the information reported includes: 
(1) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing 
or attempting to influence a covered Federal action; or 
(2) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal 
action; or 
(3) A change in the officer(s), employees(s), or Member(s) contacted to influence or attempt to 
influence a covered Federal Action. 

2-1.12  DISADVANTAGED BUSINESS ENTERPRISES (DBE) 
There are no DBE requirements for this contract. The following clauses still apply. 
a. Nondiscrimination Statement 
The contractor, subrecipient or subcontractor will never exclude any person from participation in, deny 
any person the benefits of, or otherwise discriminate against anyone in connection with the award and 
performance of any contract covered by 49 CFR 26 on the basis of race, color, sex, or national origin.  

b. Contract Assurance 
Under 49 CFR 26.13(b): The contractor, subrecipient or subcontractor shall not discriminate on the 
basis of race, color, national origin, or sex in the performance of this contract. The contractor shall 
carry out applicable requirements of 49 CFR 26 in the award and administration of federal-aid 
contracts. Failure by the contractor to carry out these requirements is a material breach of this 
contract, which may result in the termination of this contract or such other remedy as the recipient 
deems appropriate, which may include, but is not limited to: 
(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-responsible. 

c. Prompt Progress Payment 
In accordance with California Business and Professions Code section 7108.5, the prime contractor or 
subcontractor shall pay to any subcontractor, not later than seven days after receipt of each progress 
payment, unless otherwise agreed to in writing, the respective amounts allowed the contractor on 
account of the work performed by the subcontractors, to the extent of each subcontractor’s interest 
therein. In the event that there is a good faith dispute over all or any portion of the amount due on a 
progress payment from the prime contractor or subcontractor to a subcontractor, the prime contractor 
or subcontractor may withhold no more than 150 percent of the disputed amount. Any violation of this 
requirement shall constitute a cause for disciplinary action and shall subject the licensee to a penalty, 
payable to the subcontractor, of 2 percent of the amount due per month for every month that payment 
is not made. 
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In any action for the collection of funds wrongfully withheld, the prevailing party shall be entitled to his 
or her attorney’s fees and costs. The sanctions authorized under this requirement shall be separate 
from, and in addition to, all other remedies, either civil, administrative, or criminal. 

d. Prompt Payment of Withheld Funds to Subcontractors 
The Agency shall hold retainage from the prime contractor and shall make prompt and regular 
incremental acceptances of portions, as determined by the Agency of the contract work and pay 
retainage to the prime contractor based on these acceptances. 
The prime contractor or subcontractor shall return all monies withheld in retention from all 
subcontractors within seven (7) days after receiving payment for work satisfactorily completed and 
accepted including incremental acceptances of portions of the contract work by the Agency. Any delay 
or postponement of payment may take place only for good cause and with the Agency’s prior written 
approval. Any violation of these provisions shall subject the violating prime contractor or subcontractor 
to the penalties, sanctions, and other remedies specified in Section 7108.5 of the California Business 
and Professions Code and Section 10262 of the California Public Contract Code. This requirement 
shall not be construed to limit or impair any contractual, administrative or judicial remedies otherwise 
available to the contractor or subcontractor in the event of a dispute involving late payment or 
nonpayment by the contractor; deficient subcontractor performance and/or noncompliance by a 
subcontractor. 
Any violation of these provisions of Prompt Progress Payment and Prompt Payment of Withheld Funds 
to Subcontractors shall subject the violating prime contractor or subcontractor to the penalties, 
sanctions and other remedies specified therein. These requirements shall not be construed to limit or 
impair any contractual, administrative, or judicial remedies otherwise available to the prime contractor 
or subcontractor in the event of a dispute involving late payment or nonpayment by the prime 
contractor, deficient subcontract performance, or noncompliance by a subcontractor. 

e. Running Tally of Attainments 
Exhibit 9-F is no longer required. Instead, by the 15th of the month following the month of any 
payment(s), the prime contractor must now submit Exhibit 9-P to the Local Agency administering the 
contract. If the Contractor does not make any payments to subcontractors, supplier(s) and/or 
manufacturers they must report “no payments were made to subs this month” and write this visibly and 
legibly on Exhibit 9-P. 
Exhibit 9-P (Excel) can be downloaded at: 
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c09/09pe.xlsx 

2-1.43  BID OPENING 
The Agency publicly opens and reads bids at the time and place shown on the Invitation to Bid. 

2-1.50  BID RIGGING 
The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. 
Use the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline 
number is (800) 424-9071. The service is available 24 hours 7 days a week and is confidential and 
anonymous. The hotline is part of the DOT’s effort to identify and investigate highway construction 
contract fraud and abuse and is operated under the direction of the DOT Inspector General. 

 

 

 

https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c09/09pe.xlsx
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SECTION 3  CONTRACT AWARD AND EXECUTION 
3-1.01  GENERAL 
The bidder's attention is directed to the provisions of Section 3, "Contract Award and Execution", of the 
Standard Specifications and these Special Provisions for the requirements and conditions concerning 
the award and execution of the contract. 
For each July during which work is performed under the contract, you and each non-material-supplier 
subcontractor with a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix 
C to  23 CFR 230). Submit the forms by August 15. 
Bid protests are to be delivered to the following address: 

USPS, Fed Ex, UPS, etc. to:  
Nevada County Purchasing Division  
Eric Rood Administration Center 
Suite 129 
950 Maidu Avenue 
PO BOX 599002 
Nevada City, CA 95959-7902 

                  
or 

Hand deliver to:  
Nevada County Purchasing Division 
Eric Rood Administration Center 
Suite 129 
950 Maidu Avenue 
Nevada City, CA 95959 
 

 

The contract shall be executed by the successful bidder and shall be returned, together with the 
contract bonds  and insurance, to the Agency so that it is received within 10 days, not including 
Saturdays, Sundays and legal holidays, after the bidder has received the contract for execution. 
Failure to do so shall be just cause for forfeiture of the bid guaranty. The executed contract documents 
shall be delivered to the following address: 
Nevada County Department of Public Works 
Eric Rood Administration Center 
Suite 170 
950 Maidu Avenue 
PO BOX 599002 
Nevada City, CA  95959-7902 

3-1.04  CONTRACT AWARD 
Conform to 3-1.04, “Contract Award”, of the Standard Specifications, and these Special Provisions. 
The right is reserved to reject any and all bids. 
If the Agency awards the contract, the award is made to the lowest responsible and responsive bidder. 

3-1.05  CONTRACT BONDS (PUBLIC CONTRACT CODE  §§ 10221 AND 10222) 
Conform to Section 3-1.05, “Contract Bonds (Pub Cont Code §§ 10221 and 10222”, of the Standard 
Specifications, and these Special Provisions. 
The successful bidder must furnish 2 bonds: 
1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen 
providing goods, labor, or services under the Contract. This bond must be equal to at least 100 percent 
of the total bid. 
2. Performance bond to guarantee the faithful performance of the Contract. This bond must be equal 
to at least 100 percent of the total bid. 
Signed contract and bonds are due within 30 days of Notice of Award. 
Sureties on each of said bonds shall be satisfactory to the County Attorney. 
Should any bond become insufficient, the Contractor shall renew the bond within ten (10) working days 
after receiving notice from the Engineer. 
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Should any Surety at any time be unsatisfactory to the County, notice will be given the Contractor to 
that effect. No further payments shall be deemed due or will be made under said agreement until a 
new Surety shall qualify and be accepted by the County. 
Changes in said agreement of extensions of time, made pursuant to the agreement, shall in no way 
release the Contractor or Surety from its obligations. Notice of such changes or extensions shall be 
waived by the Surety. 

3-1.06  CONTRACTOR LICENSE 
Conform to 3-1.06, “Contractor License”, of the Standard Specifications, and these Special Provisions. 
Contractor will be required to possess a CLASS A contractor’s license or a combination of classes 
required by the categories and types of work included in this contract at the time the bid is 
submitted. The contractor must be properly licensed as a contractor from contract award through 
contract acceptance (Public Contract Code § 10164).  

Delete Section 3-1.08 

Delete Section 3-1.11 

3-1.13  FORM FHWA-1273 
Conform to Section 3-1.13, “Form FHWA-1273”, of the Standard Specifications, and these Special 
Provisions. 
In the Subcontractor List, you must submit each subcontracted bid item number and corresponding 
percentage with your bid and each subcontractors Department of Industrial Relations Registration 
Number. 
Form FHWA-1273 is included as Appendix 1 of the contract. 
 
3-1.18  CONTRACT EXECUTION 
Replace Section 3-1.18 with: 
The successful bidder must sign the Contract. 

Deliver to the Office Engineer: 
1. Signed Contract including the attached Form FHWA-1273 
2. Contract bonds 
3. Documents identified in section 3-1.07 

The Office Engineer must receive these documents before the 5th business day after the bidder 
receives the contract. 
The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub 
Cont. Code §§ 10181, 10182, and 10183). 

SECTION 4  SCOPE OF WORK 
4-1.03  WORK DESCRIPTION 
Perform work as described in the Invitation to Bid. 

4-1.05B  WORK-CHARACTER CHANGES 
Conform to Section 4-1.05B, “Work-Character Changes”, of the Standard Specifications, and these 
Special Provisions. 
SIGNIFICANT CHANGES IN THE CHARACTER OF WORK 
1. The engineer reserves the right to make, in writing, at any time during the work, such changes in 
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quantities and such alterations in the work as are necessary to satisfactorily complete the project. 
Such changes in quantities and alterations shall not invalidate the contract nor release the surety, 
and the contractor agrees to perform the work as altered. 

2. If the alterations or changes in quantities significantly change the character of the work under the 
contract, whether such alterations or changes are in themselves significant changes to the 
character of the work or by affecting other work cause such other work to become significantly 
different in character, an adjustment, excluding anticipated profit, will be made to the contract. The 
basis for the adjustment shall be agreed upon prior to the performance of the work. If a basis 
cannot be agreed upon, then an adjustment will be made either for or against the contractor in 
such amount as the engineer may determine to be fair and equitable. 

3. If the alterations or changes in quantities do not significantly change the character of the work to be 
performed under the contract, the altered work will be paid for as provided elsewhere in the 
contract. 

4. The term “significant change” shall be construed to apply only to the following circumstances: 
• When the character of the work as altered differs materially in kind or nature from that involved 

or included in the original proposed construction; or 
• When a major item of work, as defined elsewhere in the contract, is increased in excess of 125 

percent or decreased below 75 percent of the original contract quantity. Any allowance for an 
increase in quantity shall apply only to that portion in excess of 125 percent of original contract 
item quantity, or in case of a decrease below 75 percent, to the actual amount of work 
performed. 

4-1.06  DIFFERING SITE CONDITIONS (23 CFR 635.109) 
The following shall be substituted for Section 4-1.06, "Differing Site Conditions (23 CFR 635.109)," of 
the Standard Specifications: 

4-1.06A  GENERAL 
Not used 

4-1.06B  CONTRACTOR’S NOTIFICATION 
Conform to Section 4-1.06B, “Contractor’s Notification”, of the Standard Specifications, and these 
Special Provisions. 
During the progress of the work, if subsurface or latent physical conditions are encountered at the site 
differing materially from those indicated in the contract or if unknown physical conditions of an unusual 
nature, differing materially from those ordinarily encountered and generally recognized as inherent in 
the work provided for in the contract, are encountered at the site, the party discovering such conditions 
shall promptly notify the other party in writing of the specific differing conditions before the site is 
disturbed and before the affected work is performed. 
No contract adjustment which results in a benefit to the contractor will be allowed unless the contractor 
has provided the required written notice. 
No contract adjustment will be allowed under this clause for any effects caused on unchanged work. 

4-1.06C  ENGINEER’S INVESTIGATION AND DECISION 
Upon written notification, the engineer will investigate the conditions, and if it is determined that the 
conditions materially differ and cause an increase or decrease in the cost or time required for the 
performance of any work under the contract, an adjustment, excluding anticipated profits, will be made 
and the contract modified in writing accordingly. The engineer will notify the contractor of the 
determination whether or not an adjustment of the contract is warranted. 
The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether 
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or not an adjustment of the contract is warranted, in which to file a notice of potential claim in 
conformance with the provisions of Section 5-1.43C, "Supplemental Potential Claim Record", of the 
Standard Specifications and as specified herein; otherwise the decision of the Engineer shall be 
deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set 
forth in what respects the Contractor's position differs from the Engineer's determination and provide 
any additional information obtained by the Contractor, including but not limited to additional 
geotechnical data. The notice of potential claim shall be accompanied by the Contractor's certification 
that the following were made in preparation of the bid: a review of the contract, a review of the 
"Materials Information", a review of the log of test borings and other records of geotechnical data to the 
extent they were made available to bidders prior to the opening of bids, and an examination of the 
conditions above ground at the site. Supplementary information, obtained by the Contractor 
subsequent to the filing of the notice of potential claim, shall be submitted to the Engineer in an 
expeditious manner. 

4-1.13  CLEANUP 
Conform to Section 4-1.13, “Cleanup”, of the Standard Specifications, and these Special Provisions. 
Cleanup shall consist of removing and disposing of all construction materials in connection with work. 
All parts of the work shall be left in a neat presentable condition. 
Full compensation for conforming to the requirements of this section shall be considered as included in 
the prices paid for the various contract items of work involved in the project and no additional 
compensation will be allowed. 

SECTION 5  CONTROL OF WORK 
5-1.02  CONTRACT COMPONENTS 
Conform to Section 5-1.02, “Contract Components”, of the Standard Specifications, and these Special 
Provisions. 
A component in one Contract part applies as if appearing in each. The parts are complementary and 
describe and provide for a complete work. 
In the case of ambiguity or conflict, the documents shall be given the following priority: 
1. Governing ranking of Contract parts in descending order is: 

1.1. Contract 
1.2. Instructions to Bidders, including addendums 
1.3. Project Special Provisions 
1.4. Project plans 
1.5. Revised standard specifications 
1.6. Standard specifications 
1.7. Revised standard plans 
1.8. Standard plans 
1.9. Supplemental project information 
1.10. Nevada County Road Standards and Nevada County Standard Road Drawings 

2. Written numbers and notes on a drawing govern over graphics 
3. Detail drawing governs over a general drawing 
4. Specific specification governs over a general specification 
5. Specification in a section governs over a specification referenced by that section 
If a discrepancy is found or confusion arises, submit an RFI. 

5-1.13  SUBCONTRACTING 
Conform to Section 5-1.13, “Subcontracting”, of the Standard Specifications, and these Special 
Provisions. 
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No subcontract releases the Contractor from the contract or relieves the Contractor of their 
responsibility for a subcontractor's work. 
If the Contractor violates Pub Cont. Code § 4100 et seq., the County of Nevada may exercise the 
remedies provided under Pub Cont. Code § 4110. The County of Nevada may refer the violation to the 
Contractors State License Board as provided under Pub Cont. Code § 4111. 
The Contractor shall perform work equaling at least 30 percent of the value of the original total bid with 
the Contractor's own employees and equipment owned or rented, with or without operators. 
Each subcontract must comply with the contract. 
Each subcontractor must have an active and valid State contractor's license with a classification 
appropriate for the work to be performed (Bus & Prof Code, § 7000 et seq.). 
Submit copies of subcontracts upon request by the Engineer. 
Before subcontracted work starts, submit a Subcontracting Request form. 
Do not use a debarred contractor; a current list of debarred contractors is available at the Department 
of Industrial Relations' Web site. 
Upon request by the Engineer, immediately remove and not again use a subcontractor who fails to 
prosecute the work satisfactorily. 
Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required 
Contract Provisions Federal-Aid Construction Contracts". Noncompliance shall be corrected. Payment 
for subcontracted work involved will be withheld from progress payments due, or to become due, until 
correction is made. Failure to comply may result in termination of the contract. 

5-1.13B  DISADVANTAGED BUSINESS ENTERPRISES 
There are no DBE requirements for this project. 

5-1.32  AREAS FOR USE 
Conform to Section 5-1.32, “Areas for Use”, of the Standard Specifications, and these Special 
Provisions. 
The highway right-of-way shall be used only for purposes that are necessary to perform the required 
work.  The Contractor shall not occupy the right-of-way, or allow others to occupy the right-of-way, for 
purposes which are not necessary to perform the required work except as provided below. 
No area is available within the project area for the exclusive use of the Contractor.  However, where 
available, temporary storage of equipment and materials on County Property may be arranged with the 
Engineer but space may be limited.  Use of the Contractor's work areas and other County-owned 
property shall be at the Contractor's own risk, and the County shall not be held liable for any damage 
to or loss of materials or equipment located within such areas. 
The Contractor shall obtain encroachment permits prior to occupying County-owned parcels 
outside the contract limits. The required encroachment permits may be obtained from the 
Nevada County Department of Public Works. Fees apply for permit processing, but not 
inspection. 
Residence trailers will not be allowed within the highway right-of-way, except that one office trailer may 
be placed in the County right-of-way at a location to be designated by the Engineer. 
The Contractor shall remove all equipment, materials and rubbish from the work areas and other 
County-owned property which it occupies and shall leave the areas in a presentable condition. 
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The Contractor shall secure at its own expense any area required for plant sites, storage of equipment 
or materials or for other purposes if sufficient area is not available to it within the contract limits or at 
the sites designated on the plans outside the contract limits. 
Personal vehicles of employees must not be parked on the traveled way or shoulders, including 
sections closed to traffic. 
Full compensation for conforming to the requirements of this section shall be considered as included in 
the prices paid for the various contract items of work involved in the project and no additional 
compensation will be allowed. 

5-1.43  POTENTIAL CLAIMS AND DISPUTE RESOLUTION 
Conform to Section 5-1.43, “Potential Claims and Dispute Resolution”, of the Standard Specifications, 
and these Special Provisions. 
The second, third, fourth and fifth paragraphs of Section 5-1.43A are replaced with the following: 
For each potential claim, assign an identification number determined by chronological sequencing and 
the 1st date of the potential claim. 
Use the identification number for each potential claim on the: 
1. Initial Potential Claim Record form  
2. Supplemental Potential Claim Record form  
3. Full and Final Potential Claim Record form  

SECTION 6-1  CONTROL OF MATERIALS - GENERAL 
6-1.04  BUY AMERICA 
Conform to Section 6-1.04, “BUY AMERICA”, of the Standard Specifications, and these Special 
Provisions. 
Buy America Requirements apply to iron and steel, manufactured products, and construction materials 
permanently incorporated into the project. 

6-1.04A General 
Buy America requirements do not apply to the following:  
1. Tools and construction equipment used in performing the work  
2. Temporary work that is not incorporated into the finished project 
An article, materials, or supply to be permanently incorporated in the project should only be classified 
into one of the following categories:  
1. Iron or steel products 
2. Manufactured products 
3. Construction materials 
4. Excluded materials 
Excluded materials means cement and cementitious materials; aggregates such as stone, sand, or 
gravel; or aggregate binding agents or additives. 

6-1.04C Steel and Iron Materials 
All iron or steel products permanently incorporated into the project must be melted and manufactured 
in the United States except:  
1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic 
production of the steel and iron materials [60 Fed Reg 15478 (03/24/1995)];  
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2. If the total combined cost of the materials produced outside the United States does not exceed the 
greater of 0.1 percent of the total contract amount or $2,500, materials produced outside the United 
States may be used if authorized.  
Iron or steel products are defined as articles, materials, or supplies that consist wholly or 
predominantly of iron or steel or a combination of both.  
For a product to be considered to consist predominantly of iron or steel, or a combination of both 
means the cost of the iron or steel content of the product exceeds 50 percent of the total cost of all its 
components. The cost of iron or steel is the cost of the iron or steel mill products (such as bar, billet, 
slab, wire, plate, or sheet), castings, or forgings utilized in the manufacture of the product and a good 
faith estimate of the cost of iron or steel components.  
Furnish iron or steel products to be incorporated into the work with certificates of compliance and 
certified mill test reports. Mill test reports must indicate where the iron or steel were melted and 
manufactured. All melting and manufacturing processes for these materials, including an application of 
a coating, must occur in the United States. Coating includes all processes that protect or enhance the 
value of the material to which the coating is applied. 

6-1.04D Manufactured Products  
All manufactured products permanently incorporated into the project must be manufactured in the 
United States.  
Manufactured products are defined as articles, materials, or supplies that have been:  
1. Processed into a specific form and shape; or  
2. Combined with other articles, materials, or supplies to create a product with different properties 
than the individual articles, materials, or supplies.  
Manufacturer, in the case of manufactured products, means the entity that performs the final 
manufacturing process by bringing individual elements together that produces a manufactured product.  
If an item is classified as an iron or steel product, a construction material, or an excluded material, then 
it is not a manufactured product. However, an article, material, or supply classified as a manufactured 
product may include components that are iron or steel products, construction materials, or excluded 
materials.  
Iron or steel used in precast concrete manufactured products or Intelligent Transportation Systems 
(ITS) must meet the requirements of Iron or Steel Products regardless of the amount used.  
Iron and steel used in other manufactured products must meet the requirements of section Iron or 
Steel Products if the cost of steel and iron components is 50 percent or more of the total cost of the 
manufactured product.  
Furnish manufactured products to be permanently incorporated into the work with certificates of 
compliance with each project delivery. The manufacturer's certificate of compliance must identify 
where the manufacturing occurred and attest specifically to Buy America compliance. 

6-1.04E Construction Materials 
Construction materials permanently incorporated into the project must be manufactured as defined in 2 
CFR 184.6 in the United States.  
Buy America requirements apply to the following construction materials that are or consist primarily of:  
1. Non-ferrous metals 
2. Plastic and polymer-based products such as: 

1.1 Polyvinylchloride 
1.2 Composite Building Materials  



 
62 

3. Glass  
4. Fiber optic cable (including drop cable)  
5. Optical fiber  
6. Lumber  
7. Engineered wood  
8. Drywall  
Minor additions of articles, materials, supplies, or binding agents to these construction materials do not 
change the categorization of the construction material.  
Furnish construction materials to be incorporated into the work with certificates of compliance with 
each project delivery. The manufacturer’s certificate of compliance must identify where the 
construction material was manufactured and attest specifically to Buy America compliance. 

6-1.04F Buy America Waiver for De Minimis Cost for Manufactured Products and 
Construction Materials 

A De Minimis Cost Waiver can waive the application of FHWA’s Buy America requirements for 
manufactured products and construction materials under a single project when the total value of non-
compliant manufactured products and construction materials is no more that the lesser of $1,000,000 
or 5 percent of the total applicable material costs for the project.  
The percent threshold is calculated based on the following formula:  
X = NC / TA  
where:  
X = percent threshold  
NC = total value of non-compliant manufactured products and construction material  
TA = total applicable project costs (iron or steel products, manufactured products, and construction 
materials; does not include excluded materials)  
This threshold is based on the actual cost of the iron or steel products, manufactured products, and 
construction materials, not the anticipated cost of those materials. Compliant and non-compliant 
Agency Furnished Materials for the project must be accounted for in a De Minimis Cost Waiver 
Worksheet calculation, if provided by the Local Agency. Local Assistance Procedures Manual Exhibit 
12-G Required Federal-Aid Contract Language Page 13 of 22 October 2025  
Provide copies of invoices for the actual costs of materials including transportation to the project site.  
In applying a De Minimum Cost Waiver, total cost of non-compliant construction materials and 
manufactured products does not include the cost of any products subject to a separate Buy America 
waiver.  
If De Minimis Cost Waiver Worksheet calculation for materials subject to Buy America is not submitted, 
the Local Agency may:  

1. Withhold from the next progress payment  
2. Reject your request for a De Minimis Costs waiver for non-compliant construction materials or 
manufactured products 

SECTION 6-2  CONTROL OF MATERIALS - QUALITY ASSURANCE 
6-2.01  GENERAL 
Conform to Section 6-2, "Quality Assurance", of the Standard Specifications, and these Special 
Provisions. 
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The Local Agency uses a Quality Assurance Program (QAP) to ensure a material is produced to 
comply with the contract. The Local Agency may examine the records and reports of tests the prime 
contractor performs if they are available at the job site. 
The contractor may examine the records and reports for the tests the Agency performs if they are 
available at the job site. 
Schedule work to allow time for QAP. 

SECTION 7  LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
Conform to Section 7, “Legal Relations and Responsibility to the Public” of the Standard 
Specifications, and these Special Provisions. 
Revisions to Section 7-1.02K(3) dated 10-19-18 are deleted in their entirety. 

7-1.02I(2)  NONDISCRIMINATION 
Conform to Section 7-1.02I(2), "Nondiscrimination", of the Standard Specifications, and these Special 
Provisions. 
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, 
California Code of Regulations. 
NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM (GOV. CODE, SECTION 
12990) 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.02I(2), 
"Nondiscrimination", of the Standard Specifications, which is applicable to all nonexempt state 
contracts and subcontracts and to the "Standard California Nondiscrimination Construction Contract 
Specifications" set forth therein. The Specifications are applicable to all nonexempt state construction 
contracts and subcontracts of $5,000 or more. 
Full compensation for conforming to the requirements of this section shall be considered as included in 
the prices paid for the various contract items of work involved in the project and no additional 
compensation will be allowed. 

7-1.02K(2)  WAGES 

PREVAILING WAGE 
Conform to Section 7-1.02K(2), “Wages”, of the Standard Specifications, and these Special Provisions. 
The general prevailing wage rates determined by the Director of Industrial Relations, for the county or 
counties in which the work is to be done, are available from the California Department of Industrial 
Relations' (CA DIR) website at http://www.dir.ca.gov. Prevailing wage rates at the time of Contract 
advertisement are provided as Appendix 2. If new State prevailing wage rates become effective before 
bids close, these rates apply to this contract. The new prevailing wage rates are available at the 
website linked above. The new State prevailing wage determination will be incorporated into the 
contract by Addendum. 
The Federal minimum wage rates for this project as predetermined by the United States Secretary of 
Labor are available online at https://beta.sam.gov/. Copies of these rates may be examined at the 
offices described above where project plans, Special Provisions, and bid forms may be seen. Addenda 
to modify the Federal minimum wage rates, if necessary, will be issued to holders of the Bid Books. 
Future effective general prevailing wage rates which have been predetermined and are on file with the 
California Department of Industrial Relations are referenced but not printed in the general prevailing 
wage rates. Federal wage rates pertinent to this project will be included as Appendix 3 to the final 
Contract. 

http://www.dir.ca.gov/
https://beta.sam.gov/
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Required for ALL contracts administered under the Caltrans Standard Specifications. The 
contractor typically must pay the higher of either the State general prevailing wage rates or 
Federal minimum wage rates. 
Attention is directed to Section 7-1.02K(3), "Certified Payroll Records (Labor Code 1776)", of the 
Standard Specifications. In addition to the specification, effective January 1, 2016, all contractors and 
subcontractors are required to submit Electronic Certified Payroll through the CA DIR website's 
'Electronic Certified Payroll Reporting System'. Contractors shall submit copies of the Electronic 
Certified Payroll directly to the County in addition to the CA DIR requirement. 
Full compensation for conforming to the requirements of this section shall be considered as included in 
the prices paid for the various contract items of work involved in the project and no additional 
compensation will be allowed. 

7-1.02K(6)(j)(ii)  LEAD COMPLIANCE PLAN 
Conform to Section 7-1.02K(6)(j)(ii), “Lead Compliance Plan”, Section 7-1.02K(6)(j)(iii), “Unregulated 
Earth Material Containing Lead”, Section 36-4, “Residue Containing Lead From Paint and 
Thermoplastic”, and Section 84-9.03B, “Remove Traffic Stripes and Pavement Markings Containing 
Lead” of the Standard Specifications, and these Special Provisions. 
The contract price paid for the Bid Item Lead Compliance Plan shall include full compensation for 
conforming to the requirements of Section 7-1.02K(6)(j)(ii), “Lead Compliance Plan”, Section 7-
1.02K(6)(j)(iii), “Unregulated Earth Material Containing Lead”, Section 36-4, “Residue Containing Lead 
From Paint and Thermoplastic”, and Section 84-9.03B, “Remove Traffic Stripes and Pavement 
Markings Containing Lead” which shall include producing, and submitting a suitable Lead Compliance 
Plan, along with providing any required monitoring, inspections, reporting, safety training, personal 
protective equipment, and washing facilities as specified in the Standard Specifications and these 
Special Provisions, and as directed by the Engineer. 

7-1.02K(6)(j)(iii)  UNREGULATED EARTH MATERIAL CONTAINING LEAD 
Unregulated earth material containing lead may exist at HFST locations. Specifications for handling, 
removing, and disposing of unregulated earth material containing lead must be provided in the lead 
compliance plan. This material contains average lead concentrations below 80 mg/kg total lead and 
below 5 mg/L soluble lead and is not regulated by the Department of Toxic Substances Control 
(DTSC) as a hazardous substance or a hazardous waste. This material does not require disposal at a 
permitted landfill or solid waste disposal facility. The Regional Water Quality Control Board (RWQCB) 
Region 5 – Central Valley has jurisdiction over reuse of this material at locations outside the job site 
limits. 
If you choose to dispose of unregulated material at a commercial landfill: 

1. Transport it to a Class III or Class II landfill appropriately permitted to receive the material. 
2. You are responsible for identifying the appropriately permitted landfill to receive the material 

and for all associated trucking and disposal costs, including any additional sampling and 
analysis required by the receiving landfill. 

Full compensation for handling, removing and disposing of any unregulated earth material containing 
lead including any additional sampling and analysis required by the receiving landfill shall be 
considered as included in the contract price paid for the Bid Item Lead Compliance Plan and no 
additional compensation will be allowed. 

7-1.04  PUBLIC SAFETY 
Conform to Sections 7-1.04, “Public Safety”, and 12-4.02, “Traffic Control Systems”, of the Standard 
Specifications, and these Special Provisions. 
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Install temporary railing (Type K) between any lane carrying public traffic and any excavation, obstacle, 
or storage area when the following conditions exist: 
Storage Areas.--Whenever material or equipment is stored within 12 feet of the lane and such storage 
is not otherwise prohibited by the specifications. 
When traffic cones or delineators are used to delineate a temporary edge of traffic lane, the line of 
cones or delineators shall be considered to be the edge of traffic lane, however, the Contractor shall 
not reduce the width of an existing lane to less than 10 feet without written approval from the Engineer.  
The lane closure provisions of this section shall not apply if the work area is protected by permanent or 
temporary railing or barrier. 
When work is not in progress on a trench or other excavation that required a lane closure, the traffic 
cones or portable delineators used for the lane closure shall be placed off of and adjacent to the edge 
of the traveled way.  The spacing of the cones or delineators shall be not more than the spacing used 
for the lane closure. 
Full compensation for conforming to the provisions in this section "Public Safety", including furnishing 
and installing temporary railing (Type K) and temporary crash cushion modules shall be considered as 
included in the prices paid for the various contract items of work involved in the project and no 
additional compensation will be allowed. 

7-1.06  INSURANCE 

Section 7-1.06C shall be modified to increase the Employer’s Liability Insurance to not less than: 
1.  $2,000,000 for each accident for bodily injury by accident 
2.  $2,000,000 policy limit for bodily injury by disease 
3. $2,000,000 for each employee for bodily injury by disease 

Section 7-1.06D(2) shall be modified to require not less than $2,000,000 for each occurrence 
Section 7-1.06E shall be modified to require a minimum of $2,000,000 automobile liability insurance 
Full compensation for conforming to the requirements of this section shall be considered as included in 
the prices paid for the various contract items of work involved in the project and no additional 
compensation will be allowed. 

SECTION 8  PROSECUTION AND PROGRESS 
8-1.02  SCHEDULE 
PROGRESS SCHEDULE 
A progress schedule shall be submitted to the Engineer in accordance with Section 8-1.02, 
"Schedule", of the Standard Specifications. The schedule shall be prepared using the critical path 
method (CPM) format. 

8-1.02C(10)  PAYMENT 
Payment for the required schedules and software shall be considered as included in the contract 
prices paid for the various items of work involved in the project and no additional compensation will be 
allowed. 

8-1.04  START OF JOB SITE ACTIVITIES 
Conform to Section 8-1.04, "Start of Job Site Activities", Section 8-1.05, "Time", and Section 8-1.10, 
"Liquidated Damages", of the Standard Specifications, and these Special Provisions. 
County shall not be obligated to accept or to pay for any work furnished by the Contractor prior to 
delivery of notice to proceed whether or not County has knowledge of the furnishing of such work. 
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8-1.04B  STANDARD START 
Section 8-1.04B, “Standard Start”, shall be replaced with the following: 
The contractor shall begin work within 15 calendar days after the issuance of the Notice to Proceed. 
8-1.05  TIME 
This work shall be diligently prosecuted to completion before the expiration of 45 WORKING DAYS 
beginning on the fifteenth calendar day after the date shown on the Notice to Proceed. 
Refer to Section 37-7.03C, “Note on working Days” for an important note regarding working day 
suspension for asphalt readiness. 
Construction activity is limited to between 7 a.m. and 7 p.m. Monday through Friday, and between 8 
a.m. and 6 p.m. on Saturday. No work is permitted on Sunday. 
8-1.06  SUSPENSIONS 
Conform to Section 8-1.06, “Suspensions”, of the Standard Specifications, and these Special 
Provisions. 
Refer to Section 37-7.03C, “Note on Working Days” for an important note regarding working day 
suspension for asphalt readiness. 
SUSPENSIONS OF WORK ORDERED BY THE ENGINEER 
1. If the performance of all or any portion of the work is suspended or delayed by the engineer in 

writing for an unreasonable period of time (not originally anticipated, customary, or inherent to the 
construction industry) and the contractor believes that additional compensation and/or contract 
time is due as a result of such suspension or delay, the contractor shall submit to the engineer in 
writing a request for adjustment within 7 calendar days of receipt of the notice to resume work. The 
request shall set forth the reasons and support for such adjustment. 

2. Upon receipt, the engineer will evaluate the contractor's request. If the engineer agrees that the 
cost and/or time required for the performance of the contract has increased as a result of such 
suspension and the suspension was caused by conditions beyond the control of and not the fault 
of the contractor, its suppliers, or subcontractors at any approved tier, and not caused by weather, 
the engineer will make an adjustment (excluding profit) and modify the contract in writing 
accordingly. The contractor will be notified of the engineer's determination whether or not an 
adjustment of the contract is warranted. 

3. No contract adjustment will be allowed unless the contractor has submitted the request for 
adjustment within the time prescribed. 

4. No contract adjustment will be allowed under this clause to the extent that performance would have 
been suspended or delayed by any other cause, or for which an adjustment is provided or 
excluded under any other term or condition of this contract. 

8-1.10  LIQUIDATED DAMAGES 
Liquidated Damages shall be in accordance with Section 8-1.10, “Liquidated Damages” of the 
Standard Specifications. 

SECTION 9  PAYMENT 
9-1.03  PAYMENT SCOPE 
PROMPT PAYMENT FROM THE AGENCY TO THE CONTRACTORS 
The Local Agency shall make all project progress payment within 30 days after receipt of an 
undisputed and properly submitted payment request from the Contractor on a construction contract. If 
the Local Agency fails to pay promptly, the Local Agency shall pay interest to the Contractor, which 
accrues at the rate of 10 percent per annum on the principal amount of a money judgment remaining 
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unsatisfied and pro-rated as necessary. Upon receipt of the payment request, the Local Agency shall 
act in accordance with both of the following:  

1. The Local Agency shall review each payment request as soon as feasible after receipt to verify 
it is a proper payment request. 

2. The Local Agency must return any payment request deemed improper by the Local Agency to 
the Contractor as soon as feasible, but not later than seven (7) days, after receipt. A request 
returned pursuant to this paragraph shall include documentation setting forth in writing the 
reasons why it is an improper payment request. 

Submittal of Exhibit 9-P 
The Contractor must submit Exhibit 9-P to the Local Agency administering the contract by the 15th of 
the month following the month of any payment(s). If the Contractor does not make any payments to 
subcontractors, supplier(s) and/or manufacturers they must report “no payments were made to subs 
this month” and write this visibly and legibly on Exhibit 9-P. 
Exhibit 9-P (Excel) can be downloaded at: https://dot.ca.gov/-/media/dot-media/programs/local-
assistance/documents/lapm/c09/09pe.xlsx 

NOTE: There are no DBE requirements for this project. 

The Local Agency must verify all Exhibit 9-P information, monitor compliance with prompt payment 
requirements for and address any prompt payment issues until the end of the project. The Local 
Agency must email a copy of Exhibit 9-P to Caltrans before the end of the month after receiving the 
Exhibit 9-P from the Contractor. 
9-1.16  PROGRESS PAYMENTS 
Conform to Section 9-1.16, “Progress Payments”, of the Standard Specifications, and these Special 
Provisions. 

9-1.16D  MOBILIZATION  
Conform to Section 9-1.16D, “Mobilization”, of the Standard Specifications, and these Special 
Provisions. 
In addition, payment shall be as follows: 
Full compensation for project mobilization shall be considered as included in the prices paid for the 
various contract items of work involved in the project and no additional compensation will be allowed. 

9-1.16F  RETENTIONS 
Section 9-1.16F, “Retentions”, shall be replaced with the following: 
Pursuant to Public Contract Code §7201, the County shall retain five percent (5%) of Progress 
Payments as part of security for the fulfillment of the contract by the Contractor, and shall monthly pay 
to the Contractor, while carrying on the work, the balance not retained as aforesaid, after deducting 
therefrom all previous payments and all sums to be kept or retained under the provision of the 
contract.  The County will release retention proceeds after the “Date of Completion” in accordance with 
California Civil Code §3260(c).  No such estimate or payment shall be required to be made when, in 
the judgment of the Engineer, the work is not proceeding in accordance with the provisions of the 
contract. 
For the purpose of making partial payments pursuant to Section 9-1.16, "Progress Payments", of the 
Standard Specifications, the amount set forth for the contract items of work hereinafter listed shall be 
deemed to be the maximum value of the contract item of work, which will be recognized for progress 
payment purposes: None 

https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c09/09pe.xlsx
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/c09/09pe.xlsx
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After acceptance of the contract pursuant to the provisions in Section 5-1.46, "Final Inspection and 
Contract Acceptance", of the Standard Specifications, the amount, if any, payable for a contract item of 
work in excess of the maximum value for progress payment purposes hereinabove listed for the item, 
will be included for payment in the first estimate made after acceptance of the contract. 
No partial payment will be made for any materials on hand which are furnished but not incorporated in 
the work. 
In determining the partial payments to be made to the Contractor, only the following listed materials will 
be considered for inclusion in the payment as materials furnished but not incorporated in the work: 
None 

9-1.17  PAYMENT AFTER CONTRACT ACCEPTANCE 
Conform to Section 9-1.17, “Payment After Contract Acceptance”, of the Standard Specifications, and 
these Special Provisions. 
PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 
A prime contractor or subcontractor shall pay any subcontractor not later than 7 days of receipt of 
each progress payment in accordance with the provisions of Section 7108.5 of the California 
Business and Professions Code concerning prompt payment to subcontractors. The 7 days is 
applicable unless a longer period is agreed to in writing. Any delay or postponement of payment over 
30 days may take place only for good cause and with the agency's prior written approval. Any 
violation of Section 7108.5 shall subject the violating contractor or subcontractor to the penalties, 
sanction and other remedies of that section. This requirement shall not be construed to limit or impair 
any contractual, administrative, or judicial remedies otherwise available to the contractor or 
subcontractor in the event of a dispute involving late payment or nonpayment by the prime contractor, 
deficient subcontract performance, or noncompliance by a subcontractor. 

9-1.17C  PROPOSED FINAL ESTIMATE 
Conform to Section 9-1.17C, “Proposed Final Estimate”, of the Standard Specifications, and these 
Special Provisions. 
The third paragraph is deleted in its entirety. 

9-1.22  ARBITRATION 
Conform to Section 9-1.22, “Arbitration”, of the Standard Specifications, and these Special Provisions. 
Effective January 1, 2017, Public Contract Code §9204, as enacted by AB 626, establishes a claim 
resolution process required for public works projects. In the event of any conflict between the 
provisions of Article XXI and Public Contract Code §9204, the provisions of the Public Contract Code 
shall prevail. The entire section can be found at the following link: 
https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=PCC&division=2.&title=&par
t=1.&chapter=9.&article 

DIVISION II   GENERAL CONSTRUCTION 

SECTION 10  GENERAL 
10-5 DUST CONTROL 
Conform to Section 10-5 “Dust Control”, of the Standard Specifications, and these Special Provisions. 
Dust control shall be provided by the Contractor on a daily basis including weekends and holidays.  
Water shall be applied as specified in Section 10-6, “Watering”, of the Standard specifications and 
these Special Provisions. 

https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=PCC&division=2.&title=&part=1.&chapter=9.&article
https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=PCC&division=2.&title=&part=1.&chapter=9.&article
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The application of water shall be subject to control by the Engineer at all times and shall be applied in 
the amounts at the locations and at the times designated by the Engineer. 
PAYMENT 
Full compensation for furnishing all labor, materials, tools, equipment and incidentals for completing all 
the work involved in Dust Control and Watering shall be considered as included in the prices paid for 
the various contract items of work involved in the project and no additional compensation will be 
allowed. 

SECTION 12  TEMPORARY TRAFFIC CONTROL 
12-1  GENERAL 
Conform to Sections 7-1.04, “Public Safety”, and 12-4.02, “Traffic Control Systems”, of the Standard 
Specifications, and these Special Provisions. 
The Contractor shall prepare and submit to the Engineer a Traffic Control Plan in conformance with 
these requirements as the first order of work.  Traffic Control Plans shall be developed and submitted 
by a qualified person, reviewed and approved by the Engineer, and implemented by the Contractor 
prior to the beginning of work. 
Road closures shall not be permitted. 
As the work progresses, it may be necessary to amend or supplement this Plan. All such modifications 
shall be as approved or otherwise directed by the Engineer. Access to street intersections, public and 
private parking lots, commercial premises, residences, and other public and private properties must be 
maintained. At least 72 hours in advance of starting any work that may affect access to private 
properties, the Contractor shall provide written notice to property owners. Contractor shall 
submit notice of work to the engineer for approval prior to posting notices. Access to and from 
commercial and residential driveways and parking lots may be restricted when performing items of 
work which cannot be accomplished without access restriction. The road shall be open and access 
shall be provided during non-working hours. 
All traffic control shall conform to the minimum standards as set forth in the latest edition of the Manual 
of Traffic Controls for Construction and Maintenance Work Zones, published by the California 
Department of Transportation as supplemented by the Standard Specifications and these Special 
Provisions and as directed by the Engineer. No work will begin prior to approval of the Traffic 
Control Plan 
The provisions of the Traffic Control Plan shall identify various segments of the work site by areas of 
control requirements and should be used in conjunction with other requirements of the Plans and 
Specifications. The Contractor is not restricted to operations at any one (1) location or combination of 
locations and may elect to work more than one (1) location concurrently pursuant to other 
requirements of the Plans and Special Provisions. The Traffic Control Plan should be considered as a 
minimum requirement during the Contractor's active performance of items of work. Other or additional 
requirements may be necessary depending upon the character of the work involved and/or times when 
construction activity is not in progress.  At a minimum, the Traffic Control Plan shall consist of the 
following: 

a. Placement of the traffic controls as described in Section 12-4. 
b. The base material of construction area signs shall not be plywood. 

12-1.04  PAYMENT 
Payment for preparing and submitting the Traffic Control Plan and for furnishing, installing and 
maintaining all construction area traffic controls including all signs, lights, flaggers, pilot vehicles, 
temporary railing, barricades, PCMS and other warning and safety devices as described in the Traffic 
Control Plan, the Standard Specifications, and as directed by the Engineer shall be considered as 
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included in the prices paid for the various contract items of work involved in the project and no 
additional compensation will be allowed. 

12-3  TEMPORARY TRAFFIC CONTROL DEVICES 
Conform to Section 12-3, “Temporary Traffic Control Devices” of the Standard Specifications, and 
these Special Provisions. 
Portable Changeable Message Signs (PCMS) 
For all HFST locations, the Contractor shall use Portable Changeable Message Signs (PCMS), one for 
each direction of traffic to inform the public of upcoming delays at least 2-days before work begins at a 
location. 
Full compensation for furnishing PCMS and all labor, materials, tools, equipment and incidentals for 
supplying, placing, operating, moving and returning PCMS shall be considered as included in the 
prices paid for the various contract items of work involved in the project and no additional 
compensation will be allowed. 

Warning Sign Placement After HFST Installation 
Place a W8-7 “Loose Gravel” sign for both lanes in highly visible locations in advance of each HFST 
section. These signs shall remain in place at each HFST section until all release of aggregate from the 
HFST surface that could cause a skidding hazard to automobiles, motorcycles and bicycles has 
stopped. 
During the hours of darkness, as defined in Division 1, Section 280, of the Vehicle Code, portable 
signs shall be, at the option of the Contractor, either illuminated signs conforming to Section 12-
3.11B(3), "Portable signs", of the Standard Specifications, or Reflexite vinyl microprism reflective 
sheeting signs, or 3M high intensity reflectorized sheeting on aluminum substrate signs, or Seibulite 
Brand Ultralite Grade Series encapsulated lens retroreflective sheeting signs, or equal. 

Full compensation for furnishing warning signs as specified, and all labor, materials, tools, equipment 
and incidentals for supplying, placing, and maintaining warning signs shall be considered as included 
in the prices paid for the various contract items of work involved in the project and no additional 
compensation will be allowed. 

12-3.02B  MATERIALS 
Conform to Section 12-3.02B, “Materials”, of the Standard Specifications, and these Special 
Provisions. 
Retroreflective traffic cones when used during the hours of darkness shall comply with Section 12-
3.02B, “Materials”, of the Standard Specifications, except that the sleeves shall be seven (7) inches 
long. 
12-4  MAINTAINING TRAFFIC 
Conform to Section 12-4, “Maintaining Traffic”, of the Standard Specifications, and these Special 
Provisions. 
Whenever vehicles or equipment are parked on the shoulder within six (6) feet of a traffic lane, the 
shoulder area shall be closed with fluorescent traffic cones or portable delineators placed on a taper in 
advance of the parked vehicles or equipment and along the edge of the pavement at twenty-five (25) 
foot intervals to a point not less than twenty-five (25) feet past the last vehicle or piece of equipment.  
A minimum of nine (9) cones or portable delineators shall be used for the taper.  A C23 (Road Work 
Ahead) or C24 (Shoulder Work Ahead) sign shall be mounted on a telescoping flag tree with flags.  
The flag tree shall be placed where directed by the Engineer. 
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A minimum of one traffic lane, not less than 10-feet wide, shall be open for use by public traffic. When 
construction operations are not actively in progress, not less than two such lanes shall be open to 
public traffic. 
As directed by the Engineer when possible, the full width of the traveled way shall be open for use by 
public traffic on Saturdays, Sundays and designated legal holidays, after 3:00 p.m. on Fridays, and the 
day preceding designated legal holidays and when construction operations are not actively in 
progress. 

12-4.02  TRAFFIC CONTROL SYSTEMS 
Conform to Sections 12, “Temporary Traffic Control”, and 7-1.04, “Public Safety”, of the Standard 
Specifications, and these Special Provisions. 
When lane closures are made for work periods only, at the end of each work period all components of 
the traffic control system, except portable delineators placed along open trenches or excavation 
adjacent to the traveled way, shall be removed from the traveled way and shoulder.  If the Contractor 
so elects, said components may be stored at selected central locations, approved by the Engineer, 
within the limits of the County Road right-of-way. 

12-4.02C(2)  LANE CLOSURE SYSTEM 
TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE 
Conform to Sections 12, “Temporary Traffic Control” and 12-4, “Maintaining Traffic”, of the Standard 
Specifications and these Special Provisions. 
The provisions of this section do not relieve the Contractor from its responsibility to provide such 
additional devices or take such measures as may be necessary to conform to Section 7-1.04, "Public 
Safety", of the Standard Specifications. 
During the hours of darkness, as defined in Division 1, Section 280, of the Vehicle Code, portable 
signs shall be, at the option of the Contractor, either illuminated signs conforming to Section 12-
3.11B(3), "Portable signs", of the Standard Specifications, or Reflexite vinyl microprism reflective 
sheeting signs, or 3M high intensity reflectorized sheeting on aluminum substrate signs, or Seibulite 
Brand Ultralite Grade Series encapsulated lens retroreflective sheeting signs, or equal. 
If any component of the traffic control system is displaced or ceases to operate or function as 
specified, from any cause, during the progress of the work, the Contractor shall immediately repair the 
component to its original condition or replace the component, and shall restore the component to its 
original location. 
When lane closures are made for work periods only, at the end of each work period, all components of 
the traffic control system, except portable delineators placed along open trenches or excavation 
adjacent to the traveled way shall be removed from the traveled way and shoulder. If the Contractor so 
elects, said components may be stored at selected central locations, approved by the Engineer, within 
the limits of the County road right-of-way. 

12-4.02D  PAYMENT 
Section 12-4.02D, “Payment”, is amended to read: 
Full compensation for providing and maintaining the traffic control system including costs for all 
flaggers, pilot vehicles, signs, lights and PCMS shall be considered as included in the prices paid for 
the various contract items of work involved in the project and no additional compensation will be 
allowed. 
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12-6  TEMPORARY PAVEMENT DELINEATION 
12-6.01  GENERAL 
Conform to Section 10-1.02D, “Traffic Stripes, Pavement Markings, and Pavement Markers” of the 
Standard Specifications, the provisions of Article XVIII, “Order of Work”, of the Contract, Section 12-6, 
“Temporary Pavement Delineation”, and these Special Provisions. 
Upon completion of the Contractor's daily operations which obliterate pavement markings or 
delineation (lane lines - either pavement markers or painted lane lines or both), such pavement 
markings or delineation shall be replaced by temporary markings or delineation. 
Full compensation for temporary markings and delineation shall be considered as included in the 
prices paid for the contract items of work that obliterated the existing markings or delineation and no 
separate payment will be made therefor. 

SECTION 13  WATER POLLUTION CONTROL 
Conform to Section 13, “Water Pollution Control”, of the Standard Specifications, and these Special 
Provisions. 

13-1.01 GENERAL 
13-1.01A SUMMARY 
Water pollution control work applies to project where work activities result in less than 1 acre of soil 
disturbance and projects that qualify for an erositivity waiver. Manage work activities to reduce the 
discharge of pollutants to surface waters, groundwater, or municipal separate storm sewer systems 
including contract work item for Water Pollution Control Program. 
Do not begin work until the WPCP is accepted. 

13-1.01C  SUBMITTALS 
Conform to Section 13-1.01C, “Submittals”, of the Standard Specifications, and these Special 
Provisions. 

13-1.01C(1)  GENERAL  
Within 10 calendar days, not including Saturdays, Sundays, and legal holidays, of receipt of the 
executed contract, start the following process for WPCP acceptance: 
1. Submit 2 copies of the WPCP and allow 5 days for the Engineer's review. If revisions are 
required, the Engineer provides comments and specifies the date that the review stopped. 
2. Change and resubmit the WPCP within 5 days of receipt of the Engineer's comments. The 
Engineer's review resumes when the complete WPCP is resubmitted. 
3. When the Engineer accepts the WPCP, submit an electronic and 3 printed copies of the 
accepted WPCP. 
If you operate construction support facilities, protect storm water systems or receiving waters from the 
discharge of potential pollutants by using water pollution control practices. Construction support 
facilities include: 
1. Staging areas 
2. Storage yards for equipment and materials 
4. Mobile operations 
5. Batch plants for PCC and HMA 
6. Crushing plants for rock and aggregate 
7. Other facilities installed for your convenience such as haul roads 
For the Preparation Manual and other water pollution control references, go to the Department's 
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"Construction Storm Water and Water Pollution Control" web site 
at: https://dot.ca.gov/programs/construction/storm-water-and-water-pollution-control 

13-1.01D  QUALITY ASSURANCE 
13-1.01D(4)  WATER POLLUTION CONTROL MANAGER 
Conform to Section 13-1.01D(4), “Water Pollution Control Manager”, of the Standard Specifications, 
and these Special Provisions. 

13-1.01D(4)(a)  GENERAL  
The Contractor shall designate in writing a Water Pollution Control Manager (WPCM). 

13-1.03  CONSTRUCTION 
13-1.03C  INSPECTIONS 
Inspections shall conform to Section 13-1.03C, “Inspections”, of the Standard Specifications, and these 
Special Provisions. 
If the following occur, notify the Engineer within 6 hours: 
1. You identify discharges into receiving waters or drainage systems causing or potentially causing 

pollution 
2. The job receives a written notice or order from a regulatory agency 
No later than 48 hours after the conclusion of a storm event resulting in a discharge, a nonstormwater 
discharge, or receiving the notice or order, submit: 
1. Date, time, location, and nature of the activity, type of discharge and quantity, and the cause of the 

notice or order 
2. Water pollution control practices used before the discharge, or before receiving the notice or order 
3. Description of water pollution control practices and corrective actions taken to manage the 

discharge or cause of the notice. 

13-2  WATER POLLUTION CONTROL PROGRAM 
13-2.01 GENERAL 
13-2.01A SUMMARY  
Conform to Section 13-2.01A, “Summary”, of the Standard Specifications, and these Special 
Provisions. 
The work includes preparing a WPCP, obtaining WPCP acceptance, amending the WPCP, and 
reporting on water pollution control practices at the job site. The WPCP must comply with the 
Preparation Manual. 
You may request, or the Engineer may order, changes to the water pollution control work. 
Changes may include addition of new water pollution control practices. Additional water pollution 
control work is change order work. 
The WPCP must include water pollution control practices: 
1. For storm water and nonstormwater from areas outside of the job site related to project 
    work activities such as: 

1.1. Staging areas 
1.2. Storage yards 
1.3. Access roads 

2. For activities or mobile operations related to contractor obtained NPDES Permits 
3. Construction support facilities 

https://dot.ca.gov/programs/construction/storm-water-and-water-pollution-control
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The WPCP must include a copy of permits obtained by the County such as Fish & Game permits, US 
Army Corps of Engineers permits, RWQCB 401 Certifications, and RWQCB Waste 
Discharge Requirements for Aerially Deposited Lead Reuse. The County will provide copies of 
the permits to you before completion of the WPCP. 

WPCP Amendments 
You must amend the WPCP when: 
1. Changes in work activities could affect the discharge of pollutants 
2. Water pollution control practices are added by change order work 
3. Water pollution control practices are added by your discretion 
If you amend the WPCP, follow the same process specified for WPCP acceptance. 
Retain a printed copy of the accepted WPCP at the job site. 

WPCP Schedule 
The WPCP schedule must: 
1. Describe when work activities will be performed that could cause the discharge of pollutants in 

storm water 
2. Describe water pollution control practices associated with each construction phase 
3. Identify soil stabilization and sediment control practices for disturbed soil areas 

13-2.03  CONSTRUCTION 
IMPLEMENTATION REQUIREMENTS: 
Monitor the National Weather Service Forecast Office on a daily basis. For forecasts, go to: 
https://www.weather.gov/forecastmaps 
Whenever you or the Engineer identifies a deficiency in the implementation of the accepted WPCP: 
1. Correct the deficiency immediately, unless the Engineer authorizes an agreed date for correction 
2. Correct the deficiency before precipitation occurs 
If you fail to correct the deficiency by the agreed date or before the onset of precipitation, the 
County may correct the deficiency and deduct the cost of correcting the deficiency from payment. 
If you fail to comply with "Water Pollution Control" of these Special Provisions, the Engineer will order 
a suspension of work until the project complies with the requirements of "Water Pollution Control" of 
these Special Provisions. 
The Contractor's responsibility for WPCP implementation shall continue throughout any temporary 
suspension of work ordered in conformance with the provisions in Section 8-1.05, 
"Temporary Suspension of Work" of the Standard Specifications. 
Install water pollution control practices within 15 days or before predicted precipitation, whichever 
occurs first except as required sooner as required elsewhere by these Special Provisions. 
If actions for the Contractor’s convenience disturb one or more acres, the Contractor must pay all costs 
and be responsible for all delays associated with complying with Order No. 2009-0009- DWQ, NPDES 
General Permit No. CAS000002) issued by the SWRCB for "Storm Water Discharges Associated with 
Construction and Land Disturbance Activities". 
The General Permit is available at: 
https://www.waterboards.ca.gov 
Inspection 
The Water Pollution Control Manager must oversee inspections for water pollution control practices 
identified in the WPCP: 
1. Before a forecasted storm 

https://www.weather.gov/forecastmaps
https://www.waterboards.ca.gov/
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2. After precipitation that causes site runoff 
3. At 24-hour intervals during extended precipitation 
4. On a predetermined schedule, a minimum of once a week 
 
The Water Pollution Control Manager must oversee daily inspections of: 
1. Storage areas for hazardous materials and wastes 
2. Hazardous waste disposal and transporting activities 
3. Hazardous material delivery and storage activities 
4. Water pollution control practices specified under "Construction Site Management" of these Special 

Provisions 
The Water Pollution Control Manager must use the Storm Water Site Inspection Report provided in the 
Preparation Manual. 
The Water Pollution Control Manager must prepare BMP status reports that include the following: 
1. Location and quantity of installed water pollution control practices 
2. Location and quantity of disturbed soil for the active or inactive areas 
Within 24 hours of finishing the weekly inspection, the Water Pollution Control Manager must submit: 
1. Copy of the completed site inspection report 
2. Copy of the BMP status report 

13-2.04 PAYMENT 
Conform to Section 13-2.04, “Payment”, of the Standard Specifications, and these Special Provisions. 
If you fail to comply with “Water Pollution Control” of these Special Provisions or fail to implement 
water pollution control practices during each estimate period, the County withholds 25 percent from 
progress payment. 
Withholds for failure to perform water pollution control work are in addition to all other withholds 
provided for in the contract. The County returns performance failure withholds in the progress payment 
following the correction for noncompliance. 
The contract item Water Pollution Control Program includes preparing the Water Pollution Control 
Program (WPCP), obtaining WPCP acceptance, amending, and implementing the WPCP, and 
installation, maintenance, monitoring, and inspecting water pollution control practices at the job site, 
except for items listed separately in the bid list, as specified in the Standard Specifications and these 
Special Provisions, and as directed by the Engineer. 
The County does not pay for implementation of water pollution control practices in areas outside the 
right of way not specifically provided for in the drawings or in the Special Provisions. The County does 
not pay for water pollution control practices installed at construction support facilities as included in 
other items of work and no separate payment will be made therefor. The County does not share 
maintenance costs. 

SECTION 14  ENVIRONMENTAL STEWARDSHIP 
PROTECTION  OF  ARCHAEOLOGICAL ARTIFACTS 
Attention is directed to Section 14-2.03, "Archaeological Resources," of the Standard Specifications. 
In the event that archaeological artifacts or human remains are uncovered during construction 
activities, the Contractor shall stop work at that location and immediately notify the Engineer. 
The Contractor shall dedicate any discovered artifacts, determined as "removable" by a qualified 
archaeologist, to the appropriate preservation center, or to the County of Nevada. 
If buried cultural resources, such as chipped or ground stone, historic debris, building foundations, or 
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human bone, are discovered during ground-disturbing activities, contractors shall stop work within 100 
feet of the find. 
Full compensation for conforming to the requirements of this section shall be considered as included in 
the prices paid for the various contract items of work involved in the project and no additional 
compensation will be allowed. 

14-8.02  NOISE CONTROL 

Conform to 14-8.02, "Noise Control", of the Standard Specifications, and these Special Provisions. 
The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m. shall 
not exceed 86 dba at a distance of 50-feet. This requirement in no way relieves the Contractor from 
responsibility for complying with local ordinances regulating noise level. 
Said noise level requirement shall apply to all equipment on the job or related to the job, including but 
not limited to trucks, transit mixers or transient equipment that may or may not be owned by the 
Contractor. The use of loud sound signals shall be avoided in favor of light warnings except those 
required by safety laws for the protection of personnel. 
Operation of construction equipment or noise generating activities shall be limited to the daytime hours 
of 7:00 a.m. to 7:00 p.m. All internal combustion engines in use on site must be equipped with the 
original manufacturer's silencers or their aftermarket equivalents in good working order. 
Full compensation for conforming to the requirements of this section shall be considered as included in 
the prices paid for the various contract items of work involved in the project and no additional 
compensation will be allowed. 

14-11.02  DISCOVERY OF UNANTICIPATED ASBESTOS AND HAZARDOUS SUBSTANCES 

NATURALLY OCCURING ASBESTOS (NOA) 
Conform to Section 14-11.02, "Discovery of Unanticipated Asbestos and Hazardous Substances", of 
the Standard Specifications, and these Special Provisions. 
The Northern Sierra Air Quality Management District (NSAQMD) enforces the Statewide Asbestos 
Airborne Toxic Control Measure (ATCM) for construction and grading operations (California Code of 
Regulations, Title 17, Section 93105). This ATCM specifies the geologic map (The Chico 
Quadrangle) to be used in determining its applicability. 
The geologic map indicates the presence of ultramafic rock in the project area, so the likelihood of 
encountering naturally occurring Asbestos (NOA) is high. The ATCM applies to this area, as well as 
to any other area where ultramafic rock or serpentine is discovered during grading. 
The following requirements shall apply to this project: 
1. No person shall conduct any road construction or maintenance activities that disturb any area that 

meet any criterion listed in subsections (b)(1) or (b)(2) unless all of the following conditions are 
met. 
(A) The Air Pollution Control Office (APCO) is notified in writing at least fourteen (14) days 

before the beginning of the activity or in accordance with a procedure approved by the 
district. 

(B) All of the following dust control measures are implemented during any road construction or 
maintenance activity: 
1. Unpaved areas subject to vehicle traffic must be stabilized by being kept adequately 

wetted, treated with a chemical dust suppressant, or covered with material that contains 
less than 0.25 percent asbestos. 

2. The speed of any vehicles and equipment traveling across unpaved areas must be no 
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more than fifteen(15) miles per hour unless the road surface and surrounding area is 
sufficiently stabilized to prevent vehicles and equipment traveling more than 15 miles per 
hour from raising dust that is visible crossing the project boundaries. 

3. Storage piles and disturbed areas not subject to vehicular traffic must be stabilized by 
being kept adequately wetted, treated with a chemical dust suppressant, or covered with 
material that contains less than 0.25 percent asbestos; and 

4. Activities must be conducted so that no track-out from any road construction project is 
visible on any paved roadway open to the public. 

(C) Equipment and operations must not raise any dust that is visible crossing the project 
boundaries. 

Full compensation for conforming to the requirements of this section shall be considered as included in 
the prices paid for the various contract items of work involved in the project and no additional 
compensation will be allowed. 

14-11.03  HAZARDOUS WASTE MANAGEMENT 
Conform to Section 14-11.03, “Hazardous Waste Management”, of the Standard Specifications, and 
these Special Provisions. 
When the presence of asbestos or hazardous substances is not shown on the plans or indicated in 
the specifications, and the Contractor encounters materials which the Contractor reasonably believes 
to be asbestos or a hazardous substance as defined in Section 25914.1 of the Health and Safety 
Code, and the asbestos or hazardous substance has not been rendered harmless, the Contractor 
may continue work in unaffected areas reasonably believed to be safe. The Contractor shall 
immediately cease work in the affected area and report the condition to the Engineer in writing. 
In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or 
hazardous substances including exploratory work to identify and determine the extent of the asbestos 
or hazardous substance will be performed by separate contract. 
If delay of work in the area delays the current controlling operation, the delay will be considered a 
right of way delay and the Contractor will be compensated for the delay in conformance with the 
provisions in Section 8-1.07, "Delays", of the Standard Specifications. 

DIVISION III   EARTHWORK AND LANDSCAPE 

SECTION 19  EARTHWORK 
19-11  ASPHALT PAVEMENT REPAIR 
19-11.1  CONSTRUCTION 
The bid item Asphalt Pavement Repair includes removal and repair of failed roadway structural section 
and subgrade preparation. The Engineer will mark out areas of failed roadway surface for 
removal/repair. Contractor shall remove failed roadway surfacing to a depth of 3-inches, prepare 
subgrade/base and compact to 95% RC, place 3-inches of ½-inch type A asphalt concrete into repair 
area and compact to 95% RC. 
All edges of existing pavement in repair areas shall be vertical before placement of new asphalt 
concrete. A rounded section left by pavement grinding is not acceptable. 
Roadway patches shall be backfilled with “coldpatch/asphalt” until permanent repair is completed. 
Contractor shall be responsible for maintaining patches. 
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19-11.1  PAYMENT 
The contract item price paid per square foot for Asphalt Pavement Repair includes full compensation 
for furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in 
Asphalt Pavement Repair, complete in place, including developing and submitting mix designs, traffic 
control, removal and disposal of failed roadway materials, grinding of existing asphalt, squaring off of 
ground edges in existing asphalt, subgrade/base preparation, application of tackifier, HMA placement 
and compaction, and temporary patching and no additional compensation will be allowed. 

DIVISION IV   SUBBASES AND BASES 

SECTION 26  AGGREGATE BASES 
26-1.02B  CLASS 2 AGGREGATE BASE 
Class 2 aggregate base (3/4-inch maximum) shall conform to the provisions of Section 26, "Aggregate 
Bases”, of the Standard Specifications for Class 2 aggregate base, and these Special Provisions. 
The coarse aggregate (material retained on the No. 4 sieve) shall contain at least 50 percent by weight 
of crushed pieces having 2 or more freshly fractured faces with the area of each fracture being at least 
equal to 75 percent of the smallest midsectional area of the piece.  When two fractured faces are 
adjacent, the angle between the planes of the fractures must be at least 30 degrees to count as two 
fractured faces.  The amount of flat or elongated particles shall not exceed 30 percent.  A flat particle is 
one having a ratio of width to thickness greater than 3, and an elongated particle is one having a ratio 
of length to width greater than 3. The coarse aggregate shall consist of angular fragments reasonably 
uniform in density and quality. The specific gravity (bulk saturated surface dry) as determined by 
California Test 206 shall be at a minimum 2.58 at an average with no more than 15 percent by weight 
consisting of particles with a bulk specific gravity below 2.50. 
Full compensation for furnishing all labor, materials, tools, equipment and incidentals for doing all the 
work involved in placing and compacting Class 2 aggregate base shall be considered as included in 
the contract price paid per square foot for Asphalt Pavement Repair and no additional compensation 
will be allowed. 

DIVISION V   SURFACING AND PAVEMENTS 

SECTION 36  GENERAL 
36-4 RESIDUE CONTAINING LEAD FROM PAINT AND THERMOPLASTIC 
The Lead Compliance Plan shall include specifications on how to deal with any residue containing lead 
at non-hazardous concentrations from paint and thermoplastic that might be encountered during 
construction. 
Full compensation for handling, removing and disposing of any residue containing lead at non-
hazardous concentrations from paint and thermoplastic including any additional sampling and 
analysis required by the receiving landfill shall be considered as included in the contract price paid for 
the Bid Item Lead Compliance Plan and no additional compensation will be allowed. 

SECTION 37  BITUMINOUS SEALS 
37-6  CRACK TREATMENT – SPECIAL PRODUCT 
In all HFST application areas, Contractor shall fill pavement cracks that are greater than ¼-inch wide 
with Fastrac Construction Products “Pavement Seal (CE604)” or approved equal at least 24 hours 
before HFST is placed. Cracks shall be filled flush with the pavement surface. Before filling, ensure 
that all cracks to be filled are cleaned of any materials that could cause poor bonding between the 
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Pavement Seal and the asphalt. Contractor shall conform to manufacturer’s instructions for Pavement 
Seal Application. 

37-6.04 PAYMENT 
Payment for Crack Treatment as described above including full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals for completing all the work involved in providing crack 
treatment shall be considered as included in the contract price paid per square yard for High Friction 
Surface Treatment and no additional compensation will be allowed. 

37-7.01  HIGH FRICTION SURFACE TREATMENT - GENERAL 
37-7.01A  SUMMARY 
Section 37 includes specifications for placing High Friction Surface Treatment (HFST) on asphalt 
concrete pavement for this project. 
HFST placement consists of applying multicomponent resin binder topped with calcined bauxite 
aggregate. 
Use multicomponent resin binder as described. 
The engineer will mark both ends of areas to receive HFST on the road surface. 

37-7.01B  DEFINITIONS 
Not Used. 

37-7.01C  SUBMITTALS 
Submit a HFST Quality Control Plan (QCP). The plan review time is five working days. 
The HFST QCP must include detailed information about: 

1. Schedule for the trial HFST work and the production HFST work 
2. Description of surface preparation for proposed HFST placement 
3. Description of equipment such as make and model of Automated Continuous Application 

Vehicle or The Mechanical Mixer and Aggregate Applicator and for measuring such weight 
meter, positive flow meter, mixing, data recording, placing and finishing HFST. 

4. Method of protecting areas not to receive HFST 
5. Cure time estimates for HFST 
6. Safe storage and handling of HFST components 
7. Disposal of excess HFST and containers 
8. Contingency plans for possible equipment failure and material issues during HFST placing 
9. Name of the certified independent laboratory. 

Have one quart of multicomponent resin binder and 50 pounds of calcined bauxite aggregate tested at 
a certified independent testing laboratory and then furnish the test results to the engineer for 
verification that the materials meet all the requirements specified. 
Submit the following two working days before use: 

1. A Material Safety Data Sheet for each shipment of HFST multicomponent resin binder 
2. Certified independent testing laboratory test results for the multicomponent resin binder and 

calcined bauxite aggregate 
Do not begin trial HFST until authorized. 

37-7.01D QUALITY CONTROL ASSURANCE 
Complete a trial HFST application at an authorized location before starting HFST production work. 
The Trial HFST must: 
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1. Be at least 11-feet wide by 20-feet long. 
2. Be constructed using the same equipment as the production work. 
3. Replicate field conditions, including ambient and surface temperatures anticipated for the 

production work. 
4. Demonstrate surface preparation requirements as outlined in the QCP. 
5. Protect recessed pavement markers and recesses, and any delineation in place, and remove 

and replace raised pavement markers within the area to receive HFST, for the lane and length 
involved, prior to placing resin binder. 

6. Document the settings on the applicator equipment, initial quantities of resin and aggregate 
topping, and unused quantities of resin binder and aggregate remaining in the applicator 
equipment after applying the HFST. 

7. Determine the initial set time for the multicomponent resin binder. 
8. Test the coefficient of friction using ASTEM E11911 on the trial test HFST. 

Do not begin production HFST until authorized after successful competition of the trial HFST. 
Test a 1-quart sample of the multicomponent resin binder from the trial HFST, and once during 
production work. 
Test under ASTM D638 by certified independent testing laboratory. Provide the test results within 5 
days after taking the sample. 
If the trial HFST coefficient of friction is below 0.75, correct or replace the trial HFST until the 
coefficient of friction is greater than or equal to 0.75. 

37-7.02  MATERIALS 

37-7.02A  GENERAL 
Not used. 
 
37-7.02B  MULTICOMPONENT RESIN BINDER 
Use a two-part exothermic multicomponent resin binder which holds the aggregate topping firmly in 
place, and meets the requirements show in the following table: 

Multicomponent Resin Binder Requirements 
Property Requirement Test Method 
Ultimate Tensile Strength 2650 psi min. ASTM D 638 
Elong at break point 30 % min. ASTM D 638 
Compressive Strength 1600 psi min at 3 hrs. ASTM D 638 
Water Absorption 1.0% max. ASTM D 570 
Shore D Hardness, Min.  77F 65-75 ASTM D 2240 
Viscosity 1000-3000 MPa ASTM D 2393 
Flexural Yield Strength, min psi 2000 ASTM D 790 
Cure Rate 3 hrs. max. ASTM D 1640, 0.2” Thickness 
Mixing Ratio As recommended by the 

manufacturer 
N/A 

 
37-7.02C  EPOXY RESIN BINDER 
Not used. 

37.702D  CALCINED BAUXITE AGGREGATE 
Use a blend of calcined bauxite aggregate. The aggregate must be clean, dry, free from clay and any 
other deleterious matter, and meet the requirements shown in the following table: 
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Calcined Bauxite Aggregate Requirements 
Property Requirement Test Method 

Aggregate Grading No. 6 Percentage Passing 
95% min 

CTM 202 

Aggregate Abrasion Value 
loss at 100 rev. 

10% max. CTM 211 

Polish Stone Value Report only ASTM D 3319 
Aggregate Acid Insolubility Greater than 90% ASTM D 3042 
Aggregate Magnesium 
Soundness 

30% max ASTM C 88 

Aluminum Oxide  Content 87% min ASTM C25 
 
37-7.03  CONSTRUCTION 
37-7.03A  PRE-CONSTRUCTION CONFERENCE 
Schedule a pre-construction conference with the engineer at a mutually agreed time and place. 
Be prepared to discuss trial HFST requirements, and hand mixing application areas and application 
rates. 
Attendance at the pre-construction conference is mandatory for: 
1. HFST Supplier 
2. HFST Foreman 
3. Project Superintendent 

37-7.03B  GENERAL 
Attendance during construction activities is mandatory for: 
1. HFST Supplier 
2. HFST Foreman 
3. Project Superintendent 

37-7.03C  SURFACE PREPARATION / MASKING OFF 
Contractor shall ensure pavement surfaces are clean, dry and free of any dust, oil, debris, organic 
matter or any material that may interfere with the bond between multicomponent resin binder and 
existing pavement surfaces. 
Complete road sweeping before multicomponent resin binder application. 

Raised Markers 
Raised markers and all residual marker adhesive shall be removed before HFST placement. Remove 
raised pavement markers to a maximum depth of 0.01-feet from the HFST area. 
After HFST placement, install new raised markers in the HFST area. Allow sufficient time between 
HFST placement and new raised marker placement so that the markers bond tightly to the HFST 
surface rather that bonding with loose aggregate. 
Refer to Section 81-3.03E for details on raised marker installation after HFST placement. 

Recessed Markers 
For roads with recessed markers, the entire recess and the recessed marker shall be protected in 
place from HFST materials. This has been accomplished on previous projects by masking off with 
high-stick duct tape. 
Refer to Section 81-3.03F for details on recessed marker replacement. 
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Asphalt Pavement Repair Readiness 
Unless specified otherwise in writing by the HFST manufacturer, any asphalt concrete pavement 
surface must be at least 30 days old for HFST application. If the surface is less than 30 days old, the 
surface must be sand blasted, swept and vacuumed before applying HFST. 

Note on Working Days 
Working days begin on the first working day specified in the Notice to Proceed. When asphalt 
pavement repairs have been completed at all locations, County will suspend working days until 30 
days after repairs at the first location were completed. 

Protect Striping, Shoulder and Adjacent Facilities 
1. Protect existing striping from HFST materials. 
2. Protect existing paved shoulder from resin binder spillage/overapplication, when solid this is a 

hazard for cyclists. 
3. Protect in place utilities, drainage structures, curbs and other structures within or adjacent to 

treatment locations from HFST materials using methods outlined in the QCP. 
These three items been accomplished on previous projects by masking off with high-stick duct tape 
and Tyvek. 

37-7.03D  HFST APPLICATION 
Place HFST after mixed multicomponent resin binder has gelled. 
Apply HFST under multicomponent resin manufacturer’s recommendations. 
Spread multicomponent resin binder at a minimum rate of 0.32 gal/sq. yd. 
Spread aggregate at a minimum rate of 15-18lb/sq. yard. 
Cure HFST for a minimum period recommended by the supplier. During curing, close the HFST 
application area to all vehicles and construction equipment. 
Multicomponent resin binder material that has not completely cured on the pavement surface within 3-
hours of application is considered non-performing and must be removed and replaced before opening 
to traffic. 
The surface texture of HFST must be uniform with no streaks, bumps, or depressions. 
Friction test the HFST at an interval of 200-ft. alternately in both wheel paths such that a minimum of 5 
tests are performed per lane under ASTM E 1911. Report the friction tests results to the Engineer 
before opening HFST to traffic. 

HFST Application Area 
HFST shall be applied to the area from inside to inside between the existing yellow centerline stripes 
and the white edge lines. Material placed shall adjoin the existing striping in a neat and uniform line. 
Existing striping shall be protected in place. 
All lines/edges where HFST ends shall be produced by masking and shall be neat and smooth. 
Refer to Attachment 1 – Project Plans for a visual description of the HFST application area. 

Overapplication 
Lane width can vary. To produce a HFST area using only automated application may require 
overapplication/waste over areas outside the specified HFST application area. This 
overapplication/waste shall be considered as included in the contract price for High Friction Surface 
Treatment and no additional compensation will be allowed. High Friction Surface Treatment will be 
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paid by square yard of completed HFST between the existing centerline stripes and edge lines in the 
areas as marked by the Engineer as shown in Attachment 1. 
Ensure that paved shoulders are protected from multicomponent resin binder as it will cause a skid 
hazard for bicycles. 
Some HFST locations are on a slope. Roads may be narrow, may have little or no shoulder, and may 
have cuts/embankments, trees, or other obstructions that may restrict the movement of fully automated 
HFST application equipment. The contractor shall investigate roads in sufficient detail to understand 
which fully automated HFST application equipment will be required to complete the work without 
employing other methods, and also to allow development of an appropriate traffic control plan. No road 
closures shall be allowed. 

Sweeping 
Sweeping to remove loose/excess calcined bauxite aggregate is critical to avoid skid hazard. After the 
sweeping that is done immediately after HFST application, the sweeping schedule shall be as follows: 

- Sweep the morning after HFST application. 
- Daily (minimum) check at all locations where HFST has been applied for loose/excess 

aggregate and sweep as needed to remove it. 
- At no time shall any HFST location be left with loose/excess aggregate that could cause a skid 

hazard. 
- Continue the daily (minimum) checks/sweeps until the new HFST section stops releasing 

aggregate that could cause a skid hazard. 
Sweeping shall cover the entire roadway and shoulders at all HFST locations, including recessed 
marker recesses. 
Loose/excess calcined bauxite aggregate shall be removed and disposed of by Contractor, it shall not 
be swept onto any paved or unpaved shoulder or into any roadside ditch. 

37-7.03E  MIXING AND APPLICATION METHODS 
37-7.03E(1)  GENERAL 
Use one of the following methods to apply multicomponent resin binder and aggregate wearing course 
under manufacturer’s recommendations: 
1. Automated continuous application 
2. Hand mixing and application 
Do not use the 2nd application method on areas greater than 5 square yards; application is restricted to 
areas where automated application is not possible. 

37-7.03E(2)  AUTOMATED CONTINUOUS APPLICATION 
Automated continuous application must be performed by an applicator vehicle with a minimum 
capacity of 30,000 lbs. of aggregate and a minimum of 1200 gallons of multicomponent resin binder. 
The applicator must continuously mix, meter, monitor and apply the multicomponent resin binder and 
aggregate in 1 continuous pass as 1 layer up to a width of 12-feet. Apply additional layers as specified 
within 4-hours of the previous cured layer. 
The applicator vehicle must be equipped with a built-in data management unit which is capable of 
producing real time data flow showing: 
1. The volume of multicomponent resin binder 
2. The multicomponent resin binder thickness - mils on average throughout the application width 
3. The weight of aggregate applied throughout the application width 
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The automated continuous applicator must have continuous pumping and proportioning devices that 
blend the binder within a controlled system. The binder must be blended and mixed to the correct ratio 
under manufacturer’s recommendations (+/- 2% by volume). The binder must be continuously applied 
once blended. The applicator vehicle must be capable of applying the minimum binder spread rate. 
Clean the mix head and delivery lines if application of the mixed multicomponent resin binder is 
stopped for more than 30 minutes. 
The calcined bauxite aggregate must be applied by the same automated continuous application 
vehicle that applies the multicomponent resin binder to the pavement surface. The automatic 
aggregate spreader must be capable of applying up to a continuous 12-foot width application. 
Do not allow the mixed multicomponent resin binder to do any of the following that may impair 
retention and bonding of aggregate: 
1. Separate 
2. Cure 
3. Dry 
4. Be exposed 
5. Harden 
Do not contaminate the exposed uncured mixed multicomponent resin binder by any of the following 
forms of contact: 
1. Walking 
2. Standing 
3. Construction traffic 
Replace contaminated areas of multicomponent resin binder. 
Remove excess and loose calcined bauxite aggregate from traveled way and shoulders prior to 
opening the lane up to traffic, complete further cleaning/sweeping 24-hours, 48-hours and 1-week after 
application. Perform additional sweeping as needed to remove any remaining loose material. 

37-7.03E(4)  HAND MIXING AND APPLICATION 
For authorized areas up to 5 square yards, hand mix the multicomponent resin binder under 
manufacturer’s recommendations. Areas greater than 5 square yards shall not be eligible for hand 
placement of material. 
Uniformly spread the multicomponent resin binder onto the surface using a serrated edge squeegee. 
Immediately apply the aggregate until refusal. 

37-7.03F  PAYMENT 
The contract item price paid per square yard for High Friction Surface Treatment includes full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals for doing all the work 
involved in High Friction Surface Treatment, including developing and submitting mix designs, 
sampling and testing, placing test strips, friction testing, protection in place of existing striping, 
protection in place of existing recessed markers and the entire existing marker recess, protection in 
place of shoulders, utilities, drainage structures, curbs and other structures within or adjacent to 
treatment locations, removal of existing old thermoplastic markings within the HFST area, 
overapplication of HFST to areas outside the specified application area, and sweeping, as shown in 
these Special Provisions, as specified in the Standard Specifications and as directed by the Engineer. 
If the Engineer determines a test strip is unacceptable, the Department does not pay for the test strip: 
• Materials 
• Placement 
• Removal, if ordered by the Engineer 
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SECTION 39  ASPHALT CONCRETE 
39-1.01 GENERAL 
Asphalt Concrete shall conform to Section 39, “Asphalt Concrete”, of the Standard Specifications, and 
these General Provisions. 
Asphalt concrete shall be as follows: 
USE 
 
0.25-feet Asphalt Concrete Wearing Course 

TYPE 
 
1/2-inch Type A  
 

The asphalt concrete mix shall conform to Section 39, “Asphalt Concrete”, and 92 of the Standard 
Specifications.  Asphalt cement shall be grade PG 64-16 
Paving shall be accomplished using a shoulder paving machine, or paving machine capable of paving 
the widths required for this project. 
The Contractor shall submit an asphalt concrete mix design with substantiating laboratory test results 
to the Engineer at least two weeks prior to paving operations.  The testing laboratory selected by the 
Contractor shall be under the direction of a California registered Civil Engineer and subject to approval 
by the County.  The Contractor's submittal shall as a minimum consist of Items 1 through 4 below.  
However, submittal of items 2 through 4 may be waived at the Engineer's option if the Contractor's mix 
design is satisfactory and has been approved by the County. 

1. Proposed gradation of mix and Contractor's bin percentages used to obtain this gradation. 
2. Completed worksheets for asphalt concrete mix design in accordance with procedures 

specified by California Test No. 367. 
3. Results for the following tests of the mix incorporating the asphalt binder and aggregate 

proposed for use: 
a. Stability of specimen (Ca. Test No. 366) at optimum bitumen content. 
b. Swell test of specimen (Ca. Test No. 305) at optimum bitumen content. 
c. Moisture vapor susceptibility of specimen (Ca. Test No. 307) at optimum bitumen content. 

4. Results for the following tests of the aggregate proposed for use: 
a. Sand equivalent (Ca. Test No. 217) of combined aggregate. 
b. Percentage of crushed particles (Ca. Test No. 205). 
c. Aggregate wear - 500 rev. (Ca. Test No. 211). 
d. Kc and Kf factors (Ca. Test No. 303). 

The Engineer will review the submittal, and, if acceptable, will give approval of the mix design within 5 
working days. The Contractor shall not proceed with paving operations until the mix design is approved 
for this project. Caltrans preapproved mix designs are acceptable. The percentage of bitumen to be 
used in the asphalt concrete mix will be as designated by the Engineer. 
Roadway patches shall be backfilled with “coldpatch/asphalt” until a permanent patch is placed. 
Contractor shall be responsible for maintaining patches.  

39-1.04  PAYMENT 
The price paid for asphalt concrete shall be included in the contract item for Asphalt Pavement Repair 
and shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals 
for doing all the work involved in the preparation and paving operations, and no additional 
compensation will be allowed. 
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DIVISION IX   TRAFFIC CONTROL DEVICES 

SECTION 81-3  PAVEMENT MARKERS 
Pavement Markers shall conform to Sections 81-3, “Pavement Markers”, and 82-9, “Existing Roadside 
Signs and Markers”, of the Standard Specifications, and these General Provisions. 

81-3.03E  RAISED PAVEMENT MARKERS 
Pavement markers shall conform to provisions of Sections 81-3, “Pavement Markers” and 81-8.03B, 
“Remove Pavement Markers“, of the Standard Specification, Standard Plans A20A and A20B and 
these Special Provisions. 
Recessed markers shall be Type D. 
For roads with raised markers, raised markers and all residual marker adhesive shall be removed 
before HFST placement. 
Remove raised pavement markers to a maximum depth of 0.01 foot from HFST area. 
After HFST placement, new raised markers shall be placed for the entire HFST area. 
The contract item price paid for Raised Markers shall include full compensation for removing and 
disposing of old markers and adhesive, cleaning an preparing the pavement surface for new marker 
placement, and providing and installing new pavement markers for the entire HFST area and shall 
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals for 
completing all the work involved in removing and replacing raised markers complete in place as 
specified in the Standard Specifications and these Special Provisions. 

81-3.03F  RECESSED PAVEMENT MARKERS 
Pavement markers shall conform to Sections 81-3, “Pavement Markers”, and 81-8.03B “Remove 
Pavement Markers”, of the Standard Specifications, Standard Plans A20A and A20B, and these 
General Provisions. 
Recessed markers shall be Type D. 
For roads with recessed markers, the entire existing recess and the recessed marker shall be 
protected in place from HFST materials. 
 
After HFST placement, only any missing or damaged recessed markers shall be replaced. 
 
The contract item price paid for Recessed Markers shall include full compensation for removing and 
disposing of damaged markers and adhesive, cleaning and preparing the existing marker recesses for 
new marker placement, and providing and installing new pavement markers in the existing recesses 
and shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals 
for completing all the work involved in removing and replacing missing or damaged recessed markers 
complete in place as specified in the Standard Specifications and these Special Provisions. 

SECTION 84-2  TRAFFIC STRIPES AND PAVEMENT MARKINGS 
84-1.01  GENERAL 
The application of traffic stripes (traffic lines) and pavement markings shall conform Sections 84-1, 
“General”, and 84-2, “Traffic Stripes and Pavement Markings” of the Standard Specifications, and 
these Special Provisions. 
Contractor's attention is directed to Section 84-2.02, “Materials”. The contractor will be required to 
satisfy all local, State and Federal pollution control regulations in effect at time of application. 
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Roads to undergo Asphalt Pavement Repair for this project may feature paint or thermoplastic striping. 
Painted traffic stripes shall be used replace all striping damaged during Asphalt Pavement Repair 
whether the existing striping is painted or thermoplastic. 
Contractor shall repaint all striping in the vicinity of the areas marked by the Engineer for Asphalt 
Pavement Repair that are damaged or obliterated during Asphalt Pavement Repair.  
County will pay for striping that is damaged or obliterated in the vicinity of the areas marked by the 
Engineer for Asphalt Pavement Repair. Striping that is damaged or obliterated in areas other than 
these shall be repainted at the sole expense of the Contractor. 
Centerline striping shall be 4-inch Caltrans Detail 21/22 to match existing. 
Edgeline striping shall be 4-inch Caltrans Detail 27B/27C to match existing. 
New striping shall be two coats of paint. 

84-2.03C(3)  PAINTED TRAFFIC STRIPES AND PAVEMENT MARKINGS 
Painted traffic stripes (traffic lines) and pavement markings shall conform to Section 84-2.03C(3), 
“Painted Traffic Stripes and Pavement Markings” of the Standard Specifications, and these Special 
Provisions. 
Contractor shall supply the County with a certificate of compliance. 

84-2.04  PAYMENT  Section 84-2.04, “Payment”, is amended to read: 
Centerline Striping 
The contract item price paid for Centerline Striping shall include full compensation for conforming to 
the requirements of this section to produce 4-inch Caltrans Detail 21/22 striping including furnishing all 
labor, materials, tools, equipment and incidentals, and any other items required for doing all work 
involved in applying painted traffic stripes, and including any necessary cat tracks, dribble lines, layout 
work and any grinding or sweeping required, as specified in the Standard Specifications and these 
Special Provisions. 
A double painted traffic stripe consisting of two 4-inch-wide yellow stripes separated by a 3-inch wide 
or wider black stripe using two coats of paint is measured as a single traffic stripe. 

Edgeline Striping 
The contract item price paid for Edgeline Striping shall include full compensation for conforming to the 
requirements of this section to produce 4-inch Caltrans Detail 27B/27C striping including furnishing all 
labor, materials, tools, equipment and incidentals, and any other items required for doing all work 
involved in applying painted traffic stripes, and including any necessary cat tracks, dribble lines, layout 
work and any grinding or sweeping required, as specified in the Standard Specifications and these 
Special Provisions. 
A single painted traffic stripe consisting of a 4-inch-wide white stripe using two coats of paint is 
measured as a single traffic stripe. 

84-9.03B  REMOVE TRAFFIC STRIPES AND PAVEMENT MARKINGS CONTAINING LEAD 
The Lead Compliance Plan shall include specifications on how to deal with any residue containing lead 
at non-hazardous concentrations produced when traffic stripes or pavement markings containing lead 
are removed. 
Full compensation for handling, removing and disposing of any residue containing lead at non-
hazardous concentrations produced when traffic stripes or pavement markings containing lead are 
removed, including any additional sampling and analysis required by the receiving landfill shall be 
considered as included in the contract price paid for the Bid Item Lead Compliance Plan and no 
additional compensation will be allowed. 
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LIST OF HFST ROAD SEGMENTS 

 Road Curve Location 
Length 

(L1 + L2)/2 
LF 

Weighted 
Mean 
Width 

LF 

HFST Area 
(SY) 

1 Auburn Rd Bixler Pl 360 19.7           747  

2 Brewer Rd Nancy Way (S) 1,073 24.6 2,812 

3 Idaho Maryland Rd Madrone Forest Dr 543 20.8        1,195  

4 Lime Kiln Rd Amberley Ln 486 20.1        1,033  

5 Lime Kiln Rd Bald Hill Rd 445 20.5           962  

6 Lime Kiln Rd Doolittle Rd 383 19.3           778  

7 Magnolia Rd Retherford Rd 558 21.2        1,250  

8 McCourtney Rd Patterson Valley Rd 482 22.6        1,155  

9 Newtown Rd East of Bitney Springs Rd 163 20           344  

10 Pleasant Valley Rd North of Meadowwood Rd 164 19.1           330  

11 Rough & Ready Hwy East of Ranch Rd 446 20.3           958  

12 Tyler Foote Rd South of Oak Tree Rd 307 21.2           690  

13 Wolf Rd Wolf Ridge Ct 324 20.7           709  

14 You Bet Rd East of Mulberry Ln 323 22.4 768 
 

 

 

See Attachment 1 for Project Plans 
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LIST OF ESTIMATED ASPHALT PAVEMENT REPAIRS 
 

 Road Curve Location 
Number 

of Repair 
Areas 

Total Area 
(SF) 

1 Auburn Rd Bixler Pl 1 129 

2 Brewer Rd Nancy Way (S) 19 1,639 

3 Idaho Maryland Rd Madrone Forest Dr 5 421 

4 Lime Kiln Rd Amberley Ln 14 4,055 

5 Lime Kiln Rd Bald Hill Rd 7 804 

6 Lime Kiln Rd Doolittle Rd 11 3,371 

7 Magnolia Rd Retherford Rd 12 2,003 

8 McCourtney Rd Patterson Valley Rd - - 

9 Newtown Rd East of Bitney Springs Rd 2 65 

10 Pleasant Valley Rd North of Meadowwood Rd 7 2,129 

11 Rough & Ready Hwy East of Ranch Rd - - 

12 Tyler Foote Rd South of Oak Tree Rd 12 2,410 

13 Wolf Rd Wolf Ridge Ct 3 322 

14 You Bet Rd East of Mulberry Ln 2 152 
 

 

 

 

 

 

 

 

 

 

 

 

 



Location Map – 2026 High Friction Surface Treatment Project 

Nevada County 

Placer County 

Yuba County 

1) Auburn Rd at Bixler Pl
2) Brewer Rd at Nancy Wy (S)
3) Idaho Maryland Rd at Madrone Forest Dr
4) Lime Kiln Rd at Amberley Ln
5) Lime Kiln Rd at Bald Hill Rd
6) Lime Kiln Rd at Doolittle Rd
7) Magnolia Rd at Retherford Rd

8) McCourtney Rd at Patterson Valley Rd
9) Newtown Rd east of Bitney Springs Rd
10) Pleasant Valley Rd north of Meadowwood Rd
11) Rough and Ready Hwy east of Ranch Rd
12) Tyler Foote Rd south of Oak Tree Rd
13) Wolf Rd at Wolf Ridge Ct
14) You Bet Rd east of Mulberry Ln

1 

2 

3 

4 56 

7 

8 

9 

10 

11 

12 

13 

14 

High Friction Surface Treatment Locations• 
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NOTICE TO BIDDERS: 
 

THE FOLLOWING CONTRACT SECTION IS INCLUDED 
 

AS A SAMPLE 
 

FOR INFORMATION ONLY 
 

AND IS NOT TO BE 
 

COMPLETED WITH BID 
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COUNTY OF NEVADA 
STATE OF CALIFORNIA 

 
  

 
 
 

CONTRACT 
 

FOR 
 
 

2026 High Friction Surface Treatment Project 
 
 

COUNTY PROJECT NO. 225039 
FEDERAL PROJECT NO. HRRRL 5917(124) 

 
 

XXXXXXX XX, 20XX 
  
 
 
 

(Standard Public Works Contract) 
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COUNTY OF NEVADA 
DEPARTMENT OF PUBLIC WORKS 

PERFORMANCE BOND 
(To Accompany Contract) 

Bond No. ____________________ 

WHEREAS, the County of Nevada, acting by and through the Department of Public Works, has 
awarded to Contractor_____________________________________________________________, 
hereafter designated as the “Contractor”, a contract for the work described as follows: 
2026 High Friction Surface Treatment Project 

AND WHEREAS, the Contractor is required to furnish a bond in connection with said contract, 
guaranteeing the faithful performance thereof: 

NOW, THEREFORE, we the undersigned Contractor and Surety are held firmly bound to the County of 
Nevada in the sum of 
_________________________________________________________________________dollars ($ 
______________________), to be paid to said County or its certain attorney, its successors and 
assigns: for which payment, well and truly to be made, we bind ourselves, our heirs, executors and 
administrators, successors or assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, 

That if the above bound Contractor, its heirs, executors, administrators, successors or assigns, shall in 
all things stand to and abide by, and well and truly keep and perform the covenants, conditions and 
agreements in the foregoing contract and any alteration thereof made as therein provided, on his or 
their part to be kept and performed at the time and in the manner therein specified, and in all respects 
according to their intent and meaning, and shall indemnify and save harmless the County of Nevada, 
its officers and agents, as therein stipulated, then this obligation shall become and be null and void; 
otherwise it shall be and remain in full force and virtue. 

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this ___________ day of 
________________, 20___.   

   

Contractor  Surety                                        (SEAL) 

   
By  By: Attorney-in-Fact 

   
Name  Name 

   
Title  For correspondence or claims relating to 

this bond, contact the surety at the 
following address and telephone number: 

 

 

NOTE: Signatures of those executing for the surety must be properly acknowledged. 
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CERTIFICATE OF ACKNOWLEDGEMENT 

State of California, County of Nevada  

On this _______ day of ___________________ in the year 20 ___ before me_________________, 
personally appeared ________________________________________________, personally  

Attorney-in-fact 
known to me (or proved to me on the basis of satisfactory evidence) to be the person whose name 
is subscribed to this instrument as the attorney-in-fact of__________________________________ 
and acknowledged to me that he/she subscribed the name of the said company thereto as surety, and 
his/her own name as attorney-in-fact. 

(SEAL)         _________________________________________________ 
Notary Public 
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COUNTY OF NEVADA 
DEPARTMENT OF PUBLIC WORKS 

PAYMENT BOND 
(Section 3247, Civil Code) 

WHEREAS, The County of Nevada, acting by and through the Department of Public Works, hereafter 
referred to as “Obligee”, has awarded to Contractor______________________________, hereafter 
designated as the “Contractor”, a contract for the work described as follows: 
2026 High Friction Surface Treatment Project 

AND WHEREAS, said Contractor is required to furnish a bond in connection with said contract, to 
secure the payment of claims of laborers, mechanics, materialmen and other persons as provided by 
law. 

NOW, THEREFORE, we the undersigned Contractor and Surety are bound unto the Obligee in the 
sum of ________________________________________________ dollars ($ _______________), for 
which payment, we bind ourselves, jointly and severally. 

THE CONDITION OF THIS OBLIGATION IS SUCH,  

That if said Contractor or its subcontractors shall fail to pay any of the persons named in Civil Code 
Section 3181, or amounts due under the Unemployment Insurance Code with respect to work or labor 
performed by such claimant, or any amounts required to be deducted, withheld, and paid over to the 
Franchise Tax Board for the wages of employees of the Contractor and his subcontractors pursuant to 
Section 18806 of the Revenue and Taxation Code, with respect to such work and labor, that the surety 
herein will pay for the same in an amount not exceeding the sum specified in this bond, otherwise the 
above obligation shall be void.  In case suit is brought upon this bond, the surety will pay a reasonable 
attorney’s fee to be fixed by the court. 

This bond shall inure to the benefit of any of the persons named in Civil Code Section 3181 as to give 
a right of action to such persons or their assigns in any suit brought upon this bond. 

Dated:  ______________________________________, 20 ____ 

   

Contractor  Surety                                        (SEAL) 

   
By  By: Attorney-in-Fact 

   
Name  Name 

   
Title  For correspondence or claims relating to 

this bond, contact the surety at the 
following address and telephone number: 

 

 

 
NOTE: Signatures of those executing for the surety must be properly acknowledged. 
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CERTIFICATE OF ACKNOWLEDGEMENT 

State of California, County of Nevada  

On this _______ day of ___________________ in the year 20 ___ before me_________________, 
personally appeared ________________________________________________, personally  

Attorney-in-fact 
known to me (or proved to me on the basis of satisfactory evidence) to be the person whose name 
is subscribed to this instrument as the attorney-in-fact of__________________________________ 
and acknowledged to me that he/she subscribed the name of the said company thereto as surety, and 
his/her own name as attorney-in-fact. 

(SEAL)         _________________________________________________ 
Notary Public 
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COUNTY OF NEVADA 
STATE OF CALIFORNIA 

CONTRACT 

THIS CONTRACT, made this    day of           by and between the COUNTY OF NEVADA, hereinafter 
referred to as County and                                     , hereinafter referred to as Contractor. 

WITNESSETH:  That the County and Contractor, for the consideration hereinafter mentioned, agree as 
follows: 

ARTICLE I:  DEFINITIONS 
Wherever used in these general conditions or in the other contract documents the following terms have 
the meanings indicated which are applicable to both the singular and plural thereof: 
Act of God 
"Act of God" means an earthquake or flood, or other cataclysmic phenomenon of nature.  A rain, 
windstorm, high water or other natural phenomenon of unusual intensity for the specific locality of the 
work, which might reasonably have been anticipated from historical records of the general locality of 
the work, shall not be construed as an Act of God. 
Addenda 
Written or graphic instruments issued prior to the opening of bids which clarify, correct or change the 
bidding documents. 
Application for Payment 
The form accepted by County which is to be used by Contractor in requesting progress or final 
payments and which is to include such supporting documentation as is required by the contract 
documents. 
Calendar Days 
Consecutive days of the month including Saturdays, Sundays and holidays.  A calendar day shall be 
the 24 hours running from midnight to the next midnight. 
Change Order 
A document, which is signed by Contractor and County and authorizes an addition, deletion or revision 
in the work, or an adjustment in the contract price or the contract time, issued on or after the effective 
date of the contract. 
Contract Documents 
The written agreement covering the performance of the work and the furnishing of labor, materials and 
equipment in construction of the work.  The agreement shall be construed to include the 

1. Invitation to Bid 
2. Instructions to Bidders 
3. Contractor's Bid (including documentation accompanying the Bid and any post-bid 

documentation submitted prior to the Notice of Award 
4. Contract 
5. Addenda which pertain to the Contract 
6. Appendix 1: Form FHWA-1273 – Required Contract Provisions Federal-Aid Construction 

Contracts 
7. Appendix 2: Federal Prevailing Wage Determination at Time of Bid 
8. Contract attachments listed in the Table of Contents 
9. The Bonds 
10. Any supplementary conditions or any and all written agreements amending or extending the 

work, time or price contemplated 
11. The Plans and Specifications and Drawings as identified in the Contract 
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12. Certificates of Insurance 
13. Other:____________________________________________ 

 
Contract Price 
Either the total lump sum bid of the Contractor or the total of the unit price bids of the Contractor 
extended based upon the estimated quantities set forth in the bid, or combinations thereof, plus or 
minus any adjustments made in accordance with the contract. 
Contractor 
The person or persons, co-partnership, joint venturers or corporation who have entered into a contract 
with County as party or parties of the second part and/or their legal representatives. 
Contractor's Plant and Equipment 
Everything, except labor, brought onto the site by the Contractor in order to carry out the work, but not 
to be incorporated in the work. 
County 
The County of Nevada and any person or persons to whom the power belonging to County shall be 
duly designated including but not limited to an engineer or architect.  Only those persons designated in 
writing by the County Administrator or Director of the department overseeing the project shall have 
authority to act on behalf of County. 
Day 
A calendar day of 24 hours, except when preceded by "working", as defined below. 
Defective 
An adjective which when modifying the word "work" refers to work that is unsatisfactory, faulty or 
deficient, or does not conform to the contract documents, or does not meet the requirements of any 
inspection, reference standard, test or approval referred to in the contract documents, or has been 
damaged (unless responsibility for the protection thereof has been assumed by County). 
Directed 
"Directed", "designated", "permitted", "required", "accepted", and words of like import, wherever and in 
whatever manner used means as directed, designated, permitted, required, and accepted by County. 
Director 
"Director" shall mean the Director of the department overseeing the project. 
Drawings 
The drawings which show the character and scope of the work to be performed and which have been 
prepared or approved by County and are referred to in the contract documents. 
Effective Date of the Contract 
The date indicated in the Contract on which it becomes effective, but if no such date is indicated it 
means the date on which the Contract is signed and delivered by the last of the two parties to sign and 
deliver. 
Engineer 
The person specifically designated in writing by County to function as staff adviser and/or consultant to 
County on engineering matters relating to this contract.  Only those persons designated by County, in 
writing, shall have authority to act for County in the administration of this contract.  Said written 
designation shall be signed by the County Administrator or Director of the department overseeing the 
project. 
Equal 
A device, material, equipment, technique or method that conforms to the intent of that specified or 
indicated on the Drawing. 
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Field Order 
A written order issued by County which orders minor changes in the work but which does not involve a 
change in the contract price or the contract time. 
Final Acceptance, Date of 
The date when all final punch list items are corrected, the final inspection has been completed and 
when the governing body and/or funding agency formally accepts the project as complete.  This date 
will be used to establish the start date of the one-year warranty period for the contract. 
Laboratory 
The designated testing laboratory authorized by County to test materials and work involved in the 
contract. 
Lien 
Any claim by a person entitled to file a stop notice pursuant to the provisions of California Civil Code 
Sections 3179, et seq. 
Notice of Award 
The written notice by County to the apparent successful bidder stating that upon compliance by the 
apparent successful bidder with the conditions precedent enumerated therein, within the time 
specified, County will sign and deliver the Contract. 
Notice to Proceed 
A written notice given by County to Contractor fixing the date on which the contract time will 
commence to run and on which Contractor shall start to perform Contractor's obligations under the 
Contract Documents. 
Partial Completion 
Placing a portion of the work in service for the purpose for which it is intended (or a related purpose) 
before reaching completion of all the work. 
Person 
Includes firms, companies and corporations. 
Project 
The total construction which is required by the Contract Documents which may be all of the work or a 
part as indicated in the Contract Documents. 
Schedule of Values 
A list of divisions of the total scope of work under the contract made by the Contractor and approved 
by the County for purposes of progress payments. 
Shall 
"Shall" or "will", whenever used, is mandatory. 
Shop Drawings 
All drawings, diagrams, illustrations, schedules and other data which are specifically prepared by or for 
Contractor to illustrate some portion of the work and all product data illustrations, brochures, standard 
schedules, performance charts, instructions, diagrams, samples, and other information prepared by a 
supplier and submitted by Contractor to illustrate material or equipment for some portion of the work. 
Special Provisions 
Those portions of the Contract Documents consisting of written technical descriptions of materials, 
equipment, construction systems, standards and workmanship as applied to the work and certain 
administrative details applicable thereto. 
Standard Specifications 
Specifications which are authored and authorized by a particular industry or agency which may be 
incorporated by reference.  Where so incorporated, they are incorporated for use of technical data and 
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specifications only.  If there is a conflict between the standard specifications and express terms of this 
contract, the provisions set forth in the contract shall prevail. 
Subcontractor 
An individual, firm or corporation having a direct contract with Contractor or with any other 
subcontractor for the performance of a part of the work at the site. 
Substitute 
A device, material, equipment, technique or method of construction that differs from that intended or 
indicated on the Drawings. 
Sufficient: 
"Sufficient", "necessary", "proper", "acceptable", "satisfactory", "desirable", and words of like import, 
wherever and in whatever manner used, with or without reference to the County, means sufficient, 
necessary, proper, acceptable, satisfactory and desirable in the judgment of the County. 
Supplementary Conditions 
An addition to the Contract Documents which supplements the main Contract. 
Underground Facilities 
All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other such facilities or 
attachments, and any encasements containing such facilities which have been installed underground 
to furnish any of the following services or materials:  electricity, gases, steam, liquid petroleum 
products, telephone or other communications, cable television, sewage and drainage removal, traffic 
or other control systems or water. 
Unit Price Work 
Work to be paid for on the basis of unit prices. 
Work 
The entire completed construction or the various separately identifiable parts thereof required to be 
furnished under the Contract Documents.  Work is the result of performing services, furnishing labor 
and furnishing and incorporating materials and equipment into the construction, all as required by the 
Contract Documents. 
Working Day 
A working day is any day except Saturdays, Sundays, or legal holidays and days on which the 
Contractor is specifically required by Special Provisions, by any labor contract, or by law, to suspend 
construction operations.  Also excepted is any day on which the Contractor is prevented by inclement 
weather conditions resulting therefrom, or other phenomena of nature from proceeding with at least 
seventy-five percent (75%) of the normal labor and equipment force for at least five (5) hours toward 
completion of the current controlling item on the accepted project schedule.  Should the conditions 
prevent the work from beginning at the usual starting time, or prevent the Contractor from proceeding 
with seventy-five percent (75%) of the normal labor and equipment force for a period of at least five (5) 
hours, and the crew is dismissed as a result thereof, Contractor will not be charged for a working day 
whether or not conditions change so that the major portion of the day could be considered to be 
suitable for work on the controlling item. 

ARTICLE II:  SCOPE OF WORK 
Contractor, at Contractor's own proper costs and expense, shall do all the work and furnish all the 
materials necessary to construct and/or reconstruct and complete in good workmanlike and substantial 
manner and to the satisfaction of the County, the following: 2026 High Friction Surface Project, 
which shall be constructed in accordance with this Contract, the Invitation to Bid, the Instructions to 
Bidders, the Plans and Specifications and Drawings, and all other  contract documents attached hereto 
and which are incorporated herein by reference and made a part of this Contract as if set forth in full. 
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ARTICLE III:  CONTRACT TIME 
Contractor will start work to be performed under this Contract within 7 days after the Contractor is 
instructed in writing by County to proceed with the work.  Said work shall be diligently prosecuted to 
completion. 2026 High Friction Surface Project work shall be completed and ready for 
acceptance within 45 working days from the date of the mailing of the Notice to Proceed. When 
any period of time is referred to in the contract documents by days, it will be computed to exclude the 
first and include the last day of such period.  If the last day of any such period falls on a Saturday or 
Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be 
omitted from the computation. 

ARTICLE IV:  CHANGE OF CONTRACT TIME 
Change by Change Order 
The contract time may only be changed by change order.  A request for an extension or shortening of 
the contract time shall be based on written notice delivered by the party making the request to County 
promptly after the occurrence of the event giving rise to the request and stating the general nature of 
the request.  Notice of the extent of the request with supporting data shall be delivered to County and 
shall be accompanied by the written statement that the adjustment requested is the entire adjustment 
to which the requesting party has reason to believe it is entitled as a result of the occurrence of said 
event.  No request for an adjustment in the contract time will be valid if not submitted in accordance 
with the requirements of this paragraph. 
Contract Time May Be Extended 
The contract time will be extended in an amount equal to time lost due to delays beyond the control of 
Contractor if the request is made therefor as provided in this Article.  Such delays shall include, but not 
be limited to, acts of neglect by County or others performing additional work, or to fires, floods, labor 
disputes, epidemics, abnormal weather conditions or acts of God. 
Delay and Price Change 
All time limits stated in the contract documents are of the essence.  There shall be no adjustment of 
contract price due to delays which are not caused by the County, including but not limited to delays for 
fires, floods, labor disputes, epidemics, abnormal weather conditions or acts of God and the acts of 
any other person or entity.  The provisions of this Article shall not exclude recovery for damages for 
delay which is caused by the County. 
Delays in Completion of the Work 
1. Notice of Delays 

Whenever the Contractor foresees any delay in the prosecution of the work, and in any event 
immediately upon the occurrence of any delay which the Contractor regards as unavoidable, 
Contractor shall notify County in writing of the probability of the occurrence of such delay and its 
cause in order that County may take immediate steps to prevent, if possible, the occurrence or 
continuance of the delay or, if this cannot be done, may determine whether the delay is to be 
considered avoidable or unavoidable, how long it continues, and to what extent the prosecution 
and completion of the work are to be delayed thereby.  It will be assumed that any and all delays 
which have occurred in the prosecution and completion of the work have been avoidable delays, 
except such delays as shall have been called to the attention of County at the time of their 
occurrence and found by County to have been unavoidable.  The Contractor shall make no 
requests for extensions of time as to delay not called to the attention of County at the time of its 
occurrence. 

2. Avoidable Delays 
 Avoidable delays in the prosecution or completion of the work shall include all delays which in the 

opinion of County would have been avoided by the exercise of care, prudence, foresight and 
diligence on the part of the Contractor or Contractor's subcontractors. 
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3. Unavoidable Delays 
Unavoidable delays in the prosecution or completion of the work shall include all delays which, in 
the opinion of County, result from causes beyond the control of the Contractor and which could not 
have been avoided by the exercise of care, prudence, foresight and diligence on the part of the 
Contractor or the subcontractors and/or any suppliers.  Delay in completion due to contract 
modifications ordered by County and unforeseeable delays in the completion of work or 
interference by other contractors employed by County will be considered unavoidable delays 
insofar as they interfere with the Contractor's completion of the work. 

Extension of Time 
1. Avoidable Delays 
 In case the work is not completed in the time specified, including such extensions of time as may 

have been granted for unavoidable delays, the Contractor will be assessed damages for delay in 
accordance with the liquidated damages provision.  The County, however, shall have the right to 
grant an extension of time for avoidable delay if it is deemed in County's best interest to do so.  
During such extension of time, the Contractor will be charged for engineering and inspection 
services and other costs but will not be assessed damages for the delay. 

2. Unavoidable Delays 
 For delays which County considers to be unavoidable, the Contractor shall, pursuant to 

Contractor's application, be allowed an extension of time beyond the time herein set forth, 
proportional to such delay or delays, in which to complete the contract.  During such extension of 
time, neither extra compensation for engineering and inspection provided nor damages for delay 
will be charged to the Contractor. 

Liquidated Damages 
County and Contractor recognize that time is of the essence and that County will suffer financial loss if 
the work is not completed within the time specified above, plus any extensions thereof allowed in 
accordance with this contract.  They also recognize the delays, expense and difficulties involved in 
proving the actual loss suffered by County if the work is not completed on time.  Accordingly, instead of 
requiring any such proof, and due to impracticality and difficulty of ascertaining exact damages caused 
by delay, County and Contractor agree that as liquidated damages for delay (but not as a penalty) the 
Contractor shall pay to the County of Nevada the sum of $4,200 per day, for each and every calendar 
days’ delay in finishing the work in excess of the number of working days prescribed above.  Such 
damages shall only be payable by Contractor to County if the delay is a result of the failure of 
Contractor to timely perform on its part and not occasioned by the County or any State or Federal 
agency.  In case of joint responsibility for delay in the final completion of the work, where two or more 
separate contracts are in force at the same time and cover work at the same site, liquidated damages 
assessed against any one Contractor will be based upon the individual responsibility of that Contractor 
for the delay as determined by, and in the judgment of, County.  County shall have the right to deduct 
the liquidated damages from any money in its hands, otherwise due, or to become due, to Contractor, 
or to sue for and recover compensation for damages for nonperformance of this contract within the 
time stipulated.  It is acknowledged that the subject contract is a public project which is subject to the 
provisions of the Public Contracts Code.  Accordingly, County has determined and the Contractor 
acknowledges that the liquidated damages as established herein are governed by the provisions of 
Government Code Section 53069.85 and are predicated upon the reasonable damages accruing to 
County stemming from any delay in the completion of this project. 

ARTICLE V:  CONTRACT PRICE 
County shall pay Contractor for performance of the work in accordance with the Contract Documents 
in current funds as follows:                                                                                   Dollars ($                           
) 

 



 
103 

ARTICLE VI:  CHANGE OF CONTRACT PRICE 
Contract Price 
The contract price constitutes the total compensation (subject to authorized adjustments) payable to 
Contractor for performing the work.  All duties, responsibilities and obligations assigned to or 
undertaken by Contractor shall be at Contractor's expense without change in the contract price. 
Change by Change Order 
The contract price may only be changed by a written change order.  Any request for an increase or 
decrease in the contract price shall be based on written notice delivered by the party making the 
request to the other party prior to the commencement of any extra work.  Said request shall state the 
exact nature of the request. 
Data regarding any change shall be delivered by Contractor prior to commencing extra work and shall 
be accompanied by Contractor's written statement that the amount requested covers all amounts 
(direct, indirect and consequential) to which the Contractor is entitled as a result of the extra work to be 
done.  If said request is granted, County will issue a written change order therefor.  No request for an 
adjustment in the contract price will be valid if not submitted in advance and in accordance with this 
paragraph. 
Determination of Change in Contract Price 
The value of any work covered by a change order or of any request for an increase or decrease in the 
contract price shall be determined in one of the following ways: 
1. Where the work involved is covered by unit prices contained in the contract documents, by 
application of unit prices to the quantities of the items involved (subject to the provisions regarding unit 
price work set forth below). 
2. By mutual agreement, and if there is no mutual agreement, No. 3 directly below shall apply. 
3. On the basis of the cost of the work determined as provided below plus a Contractor's fee for 
overhead and profit as provided below. 
Cost of the Work 
The term "cost of the work" means the sum of all costs necessarily incurred and paid by Contractor in 
the proper performance of the extra work required or permitted under a change order.  Except as 
otherwise may be agreed to in writing by County, such costs shall be in amounts no higher than those 
prevailing in the locality of the project and shall include only the following items: 
1. Payroll costs for employees in the direct employ of Contractor in the performance of the work under 
schedules of job classifications agreed upon by County and Contractor.  Payroll costs for employees 
not employed full time on the work shall be apportioned on the basis of their time spent on the work.  
Payroll costs shall include salaries and wages plus the cost of fringe benefits which shall include social 
security contributions, unemployment, excise and payroll taxes, workers' compensation, health and 
retirement benefits, sick leave, vacation and holiday pay applicable thereto.  Such employees shall 
include superintendents and foremen at the site.  The expenses of performing work after regular 
working hours, on Saturday, Sunday or legal holidays, shall be included in the above to the extent 
authorized by County in writing. 
2. Cost of all materials and equipment furnished and incorporated in the work, including costs of 
transportation and storage thereof, and suppliers' field services required in connection therewith.  All 
cash discounts shall accrue to Contractor unless County deposits funds with Contractor with which to 
make payments, in which case the cash discounts shall accrue to County.  All trade discounts, rebates 
and refunds and all returns from sale of surplus materials and equipment shall accrue to County, and 
Contractor shall make provisions so that they may be obtained. 
3. Payments made by Contractor to the subcontractors for work performed by subcontractors.  If 
required by County, Contractor shall obtain competitive bids from subcontractors acceptable to 
Contractor and shall deliver such bids to County who will then determine which bids will be accepted.  
If a subcontract provides that the subcontractor is to be paid on the basis of cost of the work plus a fee, 
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the subcontractor's cost of the work shall be determined in the same manner as Contractor's cost of 
the work.  All subcontracts shall be subject to the other provisions of the contract documents insofar as 
applicable. 
4. Costs of special consultants (including engineers, architects, testing laboratories, surveyors, and 
accountants) employed for services specifically, and only, related to the work. 
5. Supplemental costs including the following: 
a. The proportion of necessary transportation, travel and subsistence expenses of Contractor's 
employees incurred in discharge of duties connected with the work. 
b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, 
appliances, office and temporary facilities at the site and hand tools not owned by the workers, which 
are consumed in the performance of the work, and cost, less market value of such items used but not 
consumed which remain the property of Contractor. 
c. Rentals of all construction equipment and machinery and the parts thereof whether rented from 
Contractor or others in accordance with rental agreements approved by County, and the costs of 
transportation, loading, unloading, installation, dismantling and removal thereof, all in accordance with 
terms of said rental agreements.  The rental of any such equipment, machinery or parts shall cease 
when the use thereof is no longer necessary for the work. 
d. Sales, consumer, use or similar taxes related to the work, and for which Contractor is liable, 
imposed by laws and regulations. 
e. Deposits lost for causes other than negligence of Contractor, any subcontractor or anyone directly 
or indirectly employed by any of them or for whose acts any of them may be liable, and royalty 
payments and fees for permits and licenses. 
f. Losses and damages (and related expenses), not compensated by insurance or otherwise, to the 
work or otherwise sustained by contractor in connection with the performance and furnishing of the 
work (except losses and damages within the deductible amounts of property insurance established by 
County), provided they have resulted from causes other than the negligence of Contractor, any 
subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them 
may be liable.  Such losses shall include settlements made with the written consent and approval of 
County.  No such losses, damages and expenses shall be included in the cost of the work for the 
purpose of determining Contractor's fee.  If, however, any such loss or damage requires reconstruction 
and Contractor is placed in charge thereof, Contractor shall be paid for services a fee proportionate to 
that stated below under Contractor's fee. 
g. The cost of utilities, fuel and sanitary facilities at the site. 
h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the site, 
expressage and similar petty cash items in connection with the work. 
i. Cost of premiums for additional bonds and insurance required because of changes in the work and 
premiums for property insurance coverage within the limits of the deductible amounts established by 
County in this contract. 
Not Included in Cost of the Work 
The term "cost of the work" shall not include any of the following: 
1. Payroll costs and other compensation of Contractor's officers, executives, principals (of partnership 
and sole proprietorships), general managers, engineers, architects, estimators, attorneys, auditors, 
accountants, purchasing and contracting agents, expeditors, timekeepers, clerks and other personnel 
employed by Contractor whether at the site or in Contractor's principal or a branch office for general 
administration of the work and not specifically included in the agreed upon schedule of job 
classifications referred to in this contract or specifically covered above under costs of special 
consultants, all of which are to be considered administrative costs covered by the Contractor's fee. 
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2. Expenses of Contractor's principal and branch offices other than Contractor's office at the site. 
3. Any part of Contractor's capital expenses, including interest on Contractor's capital employed for 
the work and charges against Contractor for delinquent payments. 
4. Cost of premiums for all bonds and for all insurance whether or not Contractor is required by the 
contract documents to purchase and maintain the same (except for the cost of premiums specifically 
covered above). 
5. Costs due to the negligence of Contractor, any subcontractor, or anyone directly or indirectly 
employed by any of them or for whose acts any of them may be liable, including but not limited to, the 
correction of defective work, disposal of materials or equipment wrongly supplied and making good 
any damage to property. 
6. Other overhead or general expense costs of any kind and the costs of any item not specifically and 
expressly included herein. 
Contractor's Fee 
The Contractor's fee allowed to Contractor for overhead and profit shall be determined by a fee based 
on the following percentages of the various portions of the cost of the work: 
a. For all allowable costs of the work incurred under the paragraphs dealing with payrolled employees 
and costs of materials and equipment, the Contractor's fee shall be fifteen percent; 
b. For all allowable costs of the work incurred under the paragraph dealing with work done by 
subcontractors, the Contractor's fee shall be five percent; and if a subcontract is on the basis of cost of 
the work plus a fee, the maximum allowable to Contractor on account of overhead and profit of all 
subcontractors shall be fifteen percent, for a total add-on of twenty percent. 
c. No fee shall be payable on the basis of costs itemized under paragraphs dealing with special 
consultants, supplemental costs and/or costs not included in cost of the work. 
d. The amount of credit to be allowed by Contractor to County for any such change which results in a 
net decrease in cost will be the amount of the actual net decrease plus a deduction in Contractor's fee 
by an amount equal to ten percent of the net decrease; and 
e. When both additions and credits are involved in any one change, the adjustment in Contractor's 
fee shall be computed on the basis of the net change in accordance with paragraphs 2(a) through 2(d) 
above. 
Cost Breakdown 
Whenever the cost of any work is to be determined as set forth herein, Contractor will submit, in form 
acceptable to County, an itemized cost breakdown together with supporting data. 
Cash Allowances 
It is understood that Contractor has included in the contract price all allowances so named in the 
contract documents and shall cause the work so covered to be done by such subcontractors or 
suppliers and for such sums within the limit of the allowances as may be acceptable to County.  
Contractor agrees that: 
1. The allowances include the cost to the Contractor (less any applicable trade discounts) of materials 
and equipment required by the allowances to be delivered at the site, and all applicable taxes; and 
2. Contractor's cost for unloading and handling on the site, labor, installation costs, overhead, profit 
and other expenses contemplated for the allowances have been included in the contract price and not 
in the allowances.  No demand for additional payment on account of any thereof will be valid. 
Prior to final payment, an appropriate change order will be issued to reflect actual amounts due 
Contractor on account of work covered by allowances, and the contract price shall be correspondingly 
adjusted. 
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Unit Price Work 
Where the contract documents provide that all or part of the work is to be unit price work, initially the 
contract price will be deemed to include for all unit price work an amount equal to the sum of the 
established unit prices for each separately identified item of unit price work times the estimated 
quantity of each item as indicated in the contract documents.  The estimated quantities of items of unit 
price work are not guaranteed and are solely for the purpose of comparison of bids and determining an 
initial contract price.  Determinations of the actual quantities and classifications of unit price work 
performed by Contractor will be made by County.  Each unit price will be deemed to include an amount 
considered by Contractor to be adequate to cover Contractor's overhead and profit for each separately 
identified item.  Except for items shown on the bid sheet or in the specifications as "contingency" items 
where no additional amounts will be allowable, where the quantity of any item of unit price work 
performed by Contractor differs more than 25 percent from the estimated quantity of such item 
indicated in the contract documents and there is no corresponding adjustment with respect to any 
other item of work, and if either party believes that it has incurred additional expense or reduced cost 
as a result thereof, either party may make a claim for an increase or decrease in the contract price if 
the parties are unable to agree as to the amount of any such increase or decrease. 
Final Pay Quantities 
When the estimated quantities for a specific portion of the work are designated on the plans as final 
pay quantities, said estimated quantities shall be the final quantities for which payment for such 
specific portion of the work will be made, unless the dimensions of said portions of the work shown on 
the plans are revised by the Engineer.  If such dimensions are revised, and such revisions result in an 
increase or decrease in the quantities of such work, the final quantities for payment will be revised in 
the amount represented by the changes in the dimensions.  The estimated quantities for such specific 
portion of the work shall be considered as approximate only and no guarantee is made that the 
quantities which can be determined by computations, based on the details and dimensions shown on 
the plans, will equal the estimated quantities.  No allowance will be made in the event that the 
quantities based on computations do not equal the estimated quantities. 
When portions of an item have been designated on the plans as final pay quantities, portions not so 
designated will be measured and paid for in accordance with the applicable provisions of the Standard 
Specifications and Special Provisions. 
In case of a discrepancy between the quantities shown on the plans as final pay quantities and the 
quantity of the same item shown in the Engineer's Estimate, payment will be based on the final pay 
quantities shown on the plans. 

ARTICLE VII:  PAYMENTS TO CONTRACTOR 
Schedule of Values 
The schedule of values established for the work will serve as the basis for progress payments and will 
be incorporated into a form of application for payment acceptable to County.  Progress payments on 
account of unit price work will be based on the number of units completed. 
Invoices 
Invoices or applications for payment to the County shall be detailed and shall contain full 
documentation of all work performed and all reimbursable expenses incurred.  Where the scope of 
work on the contract is divided into various tasks, invoices shall detail the related expenditures 
accordingly.  Labor expenditures need documentation to support time, subsistence, travel and field 
expenses.  No expense will be reimbursed without adequate documentation.  This documentation will 
include, but not be limited to, receipts for material purchases, rental equipment and subcontractor 
work. 
Progress Payment 
Once each month County shall cause an estimate to be made covering the work completed as of the 
date of the estimate.  No materials shall be paid for until incorporated into the work.  If, however, 
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County reaches an agreement with Contractor to pay for materials and equipment not yet incorporated 
into the work due to some special circumstances, then Contractor must show that the materials or 
equipment were delivered and are suitably stored at the site or at another location agreed to in writing.  
In that event, the payment shall be based on a bill of sale, invoice or other documentation submitted by 
Contractor and warranting that County has received the materials and equipment free and clear of all 
liens, charges, security interests and encumbrances (which are hereinafter referred to as "liens") and 
evidence that the materials and equipment are covered by appropriate property insurance and other 
arrangements to protect County's interest therein, all of which will be satisfactory to County.  The 
amount of retention with respect to progress payments will be five percent (5%). 
Amounts of Progress Payments 
Prior to completion, progress payments will be in an amount equal to: 
1. Ninety five percent (95%) of the work completed, and 
2. Where applicable pursuant to the above, ninety percent (90%) of materials and equipment not 
incorporated in the work but delivered and suitably stored, less in each case the aggregate of 
payments previously made. 
3. Thirty-five days after recording of the Notice of Completion but not later than 60 days after 
completion of the work as defined in Public Contract Code Section 7107, and upon Contractor 
providing all required documentation, County will pay an amount sufficient to increase total payments 
to Contractor to one hundred percent (100%) of the contract price, less such amounts as County shall 
determine in accordance with this contract.  County reserves the right to retain such funds as it shall 
determine in accordance with the contract documents to complete the work. 
4. The Contractor may elect to receive 100% of payments due under this contract from time to time, 
without retention of any portion of the payment by the public agency, by depositing securities of 
equivalent value with County in accordance with the provisions of Section 22300 of the California 
Public Contract Code; except that no such substitution shall be allowed where federal money is 
funding the project and federal regulations or policies would prohibit such substitution of securities for 
the retention.  Securities eligible for investment shall include those listed in Section 16430 of the 
California Government Code, or bank or savings and loan certificates of deposits.  Such securities, if 
deposited by the bidder, shall be valued by County whose decision on the valuation of the securities 
shall be final.  The bidder shall be the beneficial owner of any securities substituted for money withheld 
and shall receive any interest thereon. 
Contractor's Warranty of Title 
Contractor warrants and guarantees that title to all work, materials and equipment covered by any 
application for payment, whether incorporated in the project or not, will pass to County no later than 
the time of payment free and clear of all liens. 
Payment of Progress Payment 
County will submit each progress pay estimate to Contractor.  Upon receipt back from Contractor of a 
signed copy of the pay estimate, County shall process the pay estimate for payment.  The amount 
approved by County will become due thirty (30) days after receipt of the signed progress pay estimate.  
Said payment shall be made by County to Contractor unless County has knowledge of claims or liens 
filed in connection with the work. 
Pursuant to Public Contract Code Section 20104.50, if the County fails to make any progress payment 
within thirty (30) days after receipt of an undisputed and properly submitted payment request it shall 
pay interest to Contractor at the legal rate set forth in subdivision (a) of Section 685.010 of the Code of 
Civil Procedure.  "Progress payment" for purposes of this paragraph includes all payments due 
Contractor except that portion of the final payment designated by the contract as retention earnings. 
Also, pursuant to Public Contract Code Section 20104.50, each payment request shall be reviewed by 
County as soon as practicable after receipt for the purpose of determining that the payment request is 
a proper payment request.  Any payment request determined not to be a proper payment request 
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suitable for payment shall be returned to Contractor as soon as practicable, but not later than seven 
(7) days after receipt.  A request returned pursuant to this paragraph shall be accompanied by a 
document setting forth in writing the reasons why the payment request is not proper.  The number of 
days available to County to make a payment without incurring interest pursuant to Public Contract 
Code Section 20l04.50 shall be reduced by the number of days by which County exceeds the seven 
(7) day return requirement.  A payment request shall be considered properly executed if funds are 
available for payment of the payment request, and payment is not delayed due to an audit inquiry by 
the financial officer of the County. 
County's Recommendation of Payment 
By County's recommending any payment, Contractor cannot conclude that County represents that 
exhaustive or continuous on-site inspections have been made to check the quality or the quantity of 
the work in the contract documents or that there may not be other matters or issues between the 
parties that might entitle Contractor to be paid additionally by County or County to withhold payment to 
Contractor. 
County May Refuse to Make Payment 
County may refuse to make payment of the full amount or any part if, in County's opinion, it would be 
incorrect to make such payment.  County may also refuse to make any such payment or, because of 
subsequently discovered evidence or the results of subsequent inspections or tests, nullify any such 
payment previously recommended, to such extent as may be necessary in County's opinion to protect 
County from loss because: 
1. The work is defective, or completed work has been damaged requiring correction or replacement, 
2. The contract price has been reduced by written amendment or change order, 
3. Contractor has been required to correct defective work or complete work, or 
4. Of County's actual knowledge of the occurrence of any of the events enumerated in paragraphs 
relating to suspension of work and termination. 
County may refuse to make payment of the full amount because claims have been made against 
County on account of Contractor's performance or furnishing of the work or liens have been filed in 
connection with the work or there are other items entitling County to a set-off against the amount 
recommended, but County must give Contractor immediate written notice stating the reasons for such 
action. 
Completion and Final Inspection 
When Contractor considers the entire work ready for its intended use, Contractor shall notify County in 
writing that the entire work is completed.  Within a reasonable time thereafter, County and Contractor 
shall make an inspection of the work to determine the status of completion.  If County does not 
consider the work complete, County will notify Contractor in writing giving the reasons therefor.  If 
County considers the work incomplete, County will prepare and deliver a list of items to be completed 
or corrected before final payment.  Contractor shall immediately take such measures as are necessary 
to complete or correct the listed items. 
Acceptance and Final Application for Payment 
After Contractor has completed all such measures to remedy deficiencies to the satisfaction of County 
and delivered all maintenance and operating instructions, schedules, guarantees, bonds, certificates of 
inspection, marked-up record documents, property owner's releases and other documents, all as 
required by the contract documents, and after County has indicated that the work is acceptable, 
Contractor may make application for final payment.  The final application for payment shall be 
accompanied by all documentation called for in the contract documents, together with complete and 
legally effective receipts, releases or waivers (satisfactory to County) from all subcontractors or 
material suppliers and an affidavit of Contractor that the releases and receipts include all labor, 
services, material and equipment for which a lien could be filed, and that all payrolls, material and 
equipment bills, and other indebtedness connected with the work for which County or County's  
property might in any way be responsible, have been paid or otherwise satisfied; and consent of the 
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surety, if any, to final payment.  If any subcontractor or supplier fails to furnish a release or receipt in 
full, or if a stop notice has been filed, Contractor may furnish a bond or other collateral satisfactory to 
County to indemnify County against any lien. 
Final Payment 
If, on the basis of County's review of the final application for payment and accompanying 
documentation, all as required by the contract documents, County is satisfied that Contractor's 
obligations under the contract documents have been fulfilled, County will, within seven (7) days after 
receipt of the final application for payment, process the application for payment.  Otherwise, County 
will return the application to Contractor, indicating in writing the reasons for refusing to make final 
payment, in which case Contractor shall make the necessary corrections and resubmit the application.  
Thirty-five days after presentation to County of the application and accompanying documentation, in 
appropriate form and substance, but no later than 60 days after completion of the project as defined in 
Public Contract Code Section 7107, or thirty-five (35) days after recording of a Notice of Completion, 
whichever date is later, the full retention will become due and will be paid by County to Contractor. 
Delay in Completion Through No Fault of Contractor 
If, through no fault of Contractor, final completion of the work is significantly delayed and if County so 
confirms, County shall, upon receipt of Contractor's final application for payment, and without 
terminating the Contract, make payment of the balance due for that portion of the work fully completed 
and accepted.  If the remaining balance to be held by County for work not fully completed or corrected 
is less than the retainage stipulated in the contract, and if the appropriate bonds have been furnished, 
the written consent of the surety to the payment of the balance due for that portion of the work fully 
completed and accepted shall be submitted by Contractor to County with the application for such 
payment.  Such payment shall be made under the terms and conditions governing final payment, 
except that it shall not constitute a waiver of claims. 
Contractor's Continuing Obligation 
Contractor's obligation to perform and complete the work in accordance with the contract documents 
shall be absolute.  Neither the issuance of a certificate of substantial completion, nor any payment by 
County to Contractor under the contract documents, nor any use or occupancy of the work or any part 
thereof by County, nor any act of acceptance by County nor any failure to do so, nor any review and 
approval of a shop drawing or sample submission, nor the issuance of a notice of acceptability, nor 
any correction of defective work by County will constitute an acceptance of work not in accordance 
with the contract documents or a release of Contractor's obligation to perform the work in accordance 
with the contract documents. 
Waiver of Claims 
The making and acceptance of final payment will constitute: 
1. A waiver of all claims by County against Contractor, except claims arising from unsettled liens, or 
from defective work appearing after final inspection or from failure to comply with the contract 
documents or the terms of any special guarantees specified therein, or from any outstanding claims; 
however, it will not constitute a waiver by County of any rights in respect of Contractor's continuing 
obligations under the contract documents; and 
2. A waiver of all claims by Contractor against County other than those previously made in writing and 
still unsettled. 
Books of Account and Audit Provision 
Contractor shall maintain on a current basis complete books and records relating to this contract.  
Such records shall include, but not be limited to, documents supporting all bids, all income and all 
expenditures.  The books and records shall be original entry books with a general ledger itemizing all 
debits and credits for the work on this contract.  In addition, Contractor shall maintain detailed payroll 
records including all subsistence, travel and field expenses, and canceled checks, receipts and 
invoices for all items.  These documents and records shall be retained for at least five years from the 
completion of this contract.  Contractor will permit County to audit all books, accounts or records 
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relating to this contract or all books, accounts or records of any business entities controlled by 
Contractor who participated in this contract in any way.  Any audit may be conducted on Contractor's 
premises or, at County's option, Contractor shall provide all books and records within a maximum of 
fifteen (15) days upon receipt of written notice from County.  Contractor shall refund any moneys 
erroneously charged.  If County ascertains that it has been billed erroneously by Contractor for an 
amount equaling 5% or more of the original bid, Contractor shall be liable for the costs of the audit in 
addition to any other penalty to be imposed. 

ARTICLE VIII:  PRELIMINARY MATTERS 
Delivery of Certificates of Insurance 
Before any work at the site is started, Contractor shall deliver to County certificates (and other 
evidence of insurance requested by County) which Contractor is required to purchase and maintain in 
accordance with the insurance provisions herein. 
Delivery of Bonds 
When Contractor delivers the executed Agreements to County, Contractor shall also deliver to County 
the bonds required herein.  Notwithstanding the language in bonds authorizing attorneys' fees to be 
awarded if suit is brought upon the bond, no attorneys' fees shall be payable for any other suit brought 
under this contract. 
Pre-construction Conference 
Within 7 days after receipt of the notice to proceed, but before contractor starts the work at the site, a 
conference attended by Contractor and County and others as appropriate will be held to discuss 
schedules, procedures for handling shop drawings and other submittals and for processing 
applications for payment, and to establish a working understanding among the parties as to the work. 
Delivery of Schedules 
Within 5 days after receipt of written notice to proceed, Contractor shall submit to County for review: 
1. An estimated progress schedule indicating the starting and completion dates of the various 

stages of the work; 
2. A preliminary schedule of shop drawing submissions; 
3. A preliminary schedule of product deliveries; 
4. A preliminary schedule of values for all of the work which will include quantities and prices of 

items aggregating the contract price and will subdivide the work into component parts in 
sufficient detail to serve as the basis for progress payments during construction.  Such prices 
will include an appropriate amount of overhead and profit applicable to each item of work which 
will be confirmed in writing by Contractor at the time of submission. 

Finalizing Schedules 
At least ten days before submission of the first application for payment a conference attended by 
Contractor, County and others as appropriate will be held to finalize schedules.  The finalized progress 
schedule will be acceptable to County as providing an orderly progression of the work to completion 
within the contract time, but such acceptance will neither impose on County responsibility for the 
progress or scheduling of the work nor relieve Contractor from full responsibility therefor.  The finalized 
schedule of shop drawing submissions will be acceptable to County as providing a workable 
arrangement for processing the submissions.  The finalized schedule of values will be acceptable to 
County as to form and substance. 
Before Starting Construction 
Contractor shall provide County with at least 72 hours written notice of the date on which it intends to 
commence work.  Before undertaking each and every part of the work, Contractor shall carefully study 
and compare the contract documents and check and verify pertinent figures shown thereon and all 
applicable field measurements.  Contractor shall promptly report in writing to County any conflict, error 
or discrepancy which Contractor may discover and shall obtain a written interpretation or clarification 
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from County before proceeding with any work affected thereby; however, Contractor shall not be liable 
to County for failure to report any conflict, error or discrepancy in the contract documents, unless 
Contractor had actual knowledge thereof or should reasonably have known thereof. 
Contractor's Representations 
In order to induce County to enter into this agreement, Contractor makes the following representations: 
1. Contractor has familiarized himself or herself with the nature and extent of the contract 

documents, work, locality, and with all local conditions and federal, state and local laws, 
ordinances, rules and regulations that in any manner may affect cost, progress or performance 
of the work. 

2. Contractor has studied carefully all reports of investigations and tests of subsurface and latent 
physical conditions at the site or otherwise affecting cost, progress or performance of the work 
which were relied upon by County in the preparation of the drawings and specifications and 
which have been identified in the contract documents. 

3. Contractor has made or caused to be made examinations, investigations, and tests and studies 
of such reports and related data necessary for the performance of the work at the contract 
price, within the contract time and in accordance with the other terms and conditions of the 
contract documents; and no additional examinations, investigations, tests, reports or similar 
data are or will be required by Contractor for such purposes. 

4. Contractor has correlated the results of all such observations, examinations, investigations, 
tests, reports and data with the terms and conditions of the contract documents. 

5. Contractor has given County written notice of all conflicts, errors or discrepancies that have 
been discovered in the contract documents and the written resolution thereof by County is 
acceptable to Contractor. 

ARTICLE IX:  CHANGES IN THE WORK 
County May Order Changes 
Without invalidating this contract and without notice to any surety, County may, at any time or from 
time to time, order additions, deletions or revisions in the work; these will be authorized by change 
order.  Upon receipt of any such document, Contractor shall promptly forward any request for change 
in the contract price and, if instructed to do so, proceed with the work involved which will be performed 
under the applicable conditions of the contract documents (except as otherwise specifically provided). 
Failure to Agree to a Price or Time Change; Claims 
If County and Contractor are unable to agree as to the extent, if any, of an increase or decrease in the 
contract price or an extension or shortening of the contract time that should be allowed, a claim may 
be made therefor but the work shall proceed if County so instructs. 
No Change in Time or Price for Work Not Required 
Contractor shall not be entitled to an increase in the contract price or an extension of the contract time 
with respect to any work performed that is not required by the contract documents as amended, 
modified and supplemented except in the case of an emergency as set forth herein and except in the 
case of uncovering work for inspection or testing as set forth in this contract. 
Changes in Time or Price 
County and Contractor shall execute appropriate change orders (or written amendments) covering: 
1. Changes in the work which are ordered by County or are agreed to by the parties; 
2. Changes in the contract price or contract time which are agreed to by the parties; and 
3. Changes in the contract price or contract time which embody the substance of any written 

decision rendered by County in response to a request therefor. 
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Notice to Sureties 
If notice of any change affecting the general scope of the work or the provisions of the contract 
documents (including, but not limited to, contract price or contract time) is required by the provisions of 
any bond to be given to a surety, the giving of any such notice will be Contractor's responsibility, and 
the amount of each applicable bond will be adjusted accordingly.  Failure to give such notice shall not 
release the surety from its obligations to County. 

ARTICLE X:  CONTRACT DOCUMENTS 
Intent 
The contract documents comprise the entire agreement between County and Contractor concerning 
the work.  The contract documents are complementary; what is called for by one is as binding as if 
called for by all.  The contract documents will be construed in accordance with California law. 
Contract Interpretation 
It is the intent of the contract documents to describe a functionally complete project (or part thereof) to 
be constructed in accordance with the contract documents.  Any work, materials or equipment that 
may reasonably be inferred from the contract documents as being required to produce the intended 
results will be supplied whether or not specifically called for.  When words which have a well-known 
technical or trade meaning are used to describe work, materials or equipment, such words shall be 
interpreted in accordance with that meaning.  Reference to standard specifications, manuals or codes 
of any technical society, organization or association, or to the laws or regulations of any governmental 
authority, whether such reference be specific or by implication, shall mean the latest standard 
specification, manual, code or laws or regulations in effect at the time of opening of bids, except as 
may be otherwise specifically stated.  However, no provision of any referenced standard specification, 
manual or code (whether or not specifically incorporated by reference in the contract documents) shall 
be effective to change the duties and responsibilities of County or Contractor, or any of their 
consultants, agents or employees from those set forth in the contract documents, nor shall it be 
effective to assign to County, or any of County's consultants, agents or employees, any duty or 
authority to supervise or direct the furnishing or performance of the work or any duty or authority to 
undertake responsibility contrary to the provisions of this contract.  Clarifications and interpretations of 
the contract documents shall be issued by County. 
Conflicts, Errors and Discrepancies 
If during the performance of the work, Contractor finds a conflict, error or discrepancy in the contract 
documents, Contractor shall so report to County in writing at once and before proceeding with the work 
affected thereby shall obtain a written interpretation or clarification from County. 
Amending Contract Documents 
The contract documents may be amended to provide for additions, deletions and revisions in the work 
or to modify the terms and conditions thereof by change order.  Contract price and contract time may 
only be changed by change order. 
Supplementary Contract Documents 
In addition to the above, the requirements of the contract documents may be supplemented, and minor 
variations and deviations in the work may be authorized in one or more of the following ways: 
1. A field order, 
2. County's approval of a shop drawing or sample, or 
3. County's written interpretation or clarification. 
Reuse of Documents 
Neither contractor nor any subcontractor or supplier or other person or organization performing or 
furnishing any of the work under a direct or indirect contract with County shall have or acquire any title 
to or ownership rights in any of the drawings, specifications or other documents (or copies of any 
thereof) prepared by or bearing the seal of County; and they shall not reuse any of them on extensions 
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of the project or any other project without written consent of County and specific written verification or 
adaptation by County. 
Contract Documents 
The contract documents comprise the entire agreement between the parties and may be amended 
only by writing signed by both parties or by written change order.  The contract documents shall 
include this contract, any general and special conditions, plans and specifications, bidding documents 
and addenda thereto, and all bids submitted by Contractor. 
A component in one Contract part applies as if appearing in each. The parts are complementary and 
describe and provide for a complete work. 
In the case of ambiguity or conflict, the documents shall be given the following priority: 
1. Governing ranking of Contract parts in descending order is: 

1.1. Contract 
1.2. Instructions to Bidders, including addendums 
1.3. Project Special Provisions 
1.4. Project plans 
1.5. Revised standard specifications 
1.6. Standard specifications 
1.7. Revised standard plans 
1.8. Standard plans 
1.9. Supplemental project information 
1.10. Nevada County Road Standards and Nevada County Standard Road Drawings 

2. Written numbers and notes on a drawing govern over graphics 
3. Detail drawing governs over a general drawing 
4. Specific specification governs over a general specification 
5. Specification in a section governs over a specification referenced by that section 
If a discrepancy is found or confusion arises, submit an RFI. 

ARTICLE XI:  THE PROJECT SITE 
Availability of Lands 
County shall furnish, as indicated in the contract documents, the lands upon which the work is to be 
performed, rights-of-way and easements for access thereto, and such other lands which are 
designated for the use of Contractor.  Easements for permanent structures or permanent changes in 
existing facilities will be obtained and paid for by County, unless otherwise provided in the contract 
documents.  If Contractor believes that any delay in County's furnishing these lands, rights-of-way or 
easements entitles Contractor to an extension of the contract time, Contractor may make a claim 
therefor as provided for herein.  Contractor shall provide for all additional lands and access thereto that 
may be required for temporary construction facilities or storage of materials and equipment. 
Physical Conditions 
If the contract documents identify those reports of explorations and tests of subsurface conditions at 
the site that have been utilized by County in preparation of the contract documents, Contractor may 
rely upon the accuracy of the factual data contained in such reports but not upon interpretations or 
opinions contained therein or for the completeness or representativeness thereof for Contractor's 
purposes.  If construction drawings of physical conditions in or relating to existing surface and 
subsurface structures (except underground facilities discussed below) at or contiguous to the site have 
been utilized by County in preparation of the contract documents, Contractor may rely upon the 
accuracy of the factual data contained in such drawings but not the completeness thereof for 
Contractor's purposes.  If Contractor believes that any factual data on which Contractor is entitled to 
rely is inaccurate, or any physical condition uncovered or revealed at the site differs materially from 
that indicated, reflected or referred to in the contract documents, Contractor shall, promptly after 
becoming aware thereof and before performing any work in connection therewith (except in an 
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emergency as permitted herein), notify County in writing about the inaccuracy or difference.  Failure to 
notify County promptly shall relieve County of any liability for any and all claims resulting from such 
inaccuracy or difference. 
County's Review 
County will review the pertinent conditions, determine the necessity of obtaining additional explorations 
or tests with respect thereto and advise Contractor in writing of County's findings and conclusions. 
Possible Document Change 
If County concludes that there is a material error in the contract documents or that because of newly 
discovered conditions a change in the contract documents is required, a change order will be issued in 
writing as provided to reflect and document the consequences of the inaccuracy or difference. 
Possible Price and Time Adjustments 
In each case of inaccuracy or difference, an increase or decrease in the contract price or an extension 
or shortening of the contract time, or any combination thereof, will be allowable to the extent that they 
are attributable to any such inaccuracy or difference.  If County and Contractor are unable to agree as 
to the amount or length thereof, a claim may be made therefor as provided in the contract documents. 
Physical Conditions - Underground Facilities 
The information and data shown or indicated in the contract documents with respect to existing 
underground facilities at or contiguous to the site is based on information and data furnished to County 
by the owners of such underground facilities or by others.  Generally service connections are not 
indicated on drawings.  Unless it is otherwise expressly provided: 
1. County shall not be responsible for the accuracy or completeness of any such information or 

data; and, 
2. Contractor shall have full responsibility for reviewing and checking all such information and 

data, for locating all underground facilities shown or indicated in the contract documents, for 
coordination of the work with the owners of such underground facilities during construction, for 
the safety and protection thereof, and repairing any damage thereto resulting from the work, 
the cost of all of which will be considered as having been included in the contract price. 

3. If an underground facility is uncovered or revealed at or contiguous to the site which was not 
shown or indicated in the contract documents and which Contractor could not reasonably have 
been expected to be aware of, Contractor shall, promptly after becoming aware thereof and 
before performing any work affected thereby (except in an emergency as permitted by this 
contract), identify the owner of such underground facility and give written notice thereof to that 
owner and to County.  County will review the underground facility to determine the extent to 
which the contract documents should be modified to reflect and document the consequences of 
the existence of the underground facility, and the contract documents will be amended or 
supplemented to the extent necessary.  During such time, Contractor shall be responsible for 
the safety and protection of such underground facility as provided herein.  Contractor shall be 
allowed an increase in the contract price or an extension of the contract time, or both, to the 
extent that they are attributable to the existence of any underground facility that was not shown 
or indicated in the contract documents and which Contractor could not reasonably have been 
expected to be aware of and will not be assessed liquidated damages pursuant to Government 
Code Section 4215.  If the parties are unable to agree as to the amount or length thereof, 
Contractor may make a claim therefor as provided in these contract documents. 

Preservation of Property 
Due care shall be exercised to avoid injury to existing highway improvements or facilities, utility 
facilities, adjacent property, and roadside trees, shrubs, and other plants that are not to be removed.  
Roadside trees, shrubs, and other plants that are not to be removed, and pole lines, fences, signs, 
markers and monuments, buildings and structures, conduits, pipelines under or above ground, sewer 
and water lines, all highway facilities and any other improvements or facilities within or adjacent to the 
project shall be protected from injury or damage, and if ordered by County, the Contractor shall provide 
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and install suitable safeguards, approved by County, to protect such objects from injury or damage.  If 
such objects are injured or damaged by reason of the Contractor's operations, they shall be replaced 
or restored at the Contractor's expense.  The facilities shall be replaced or restored to a condition as 
good as when the Contractor entered upon the work, or as good as required by the specifications 
accompanying the contract, if any such objects are a part of the work being performed under the 
contract.  County may make or cause to be made such temporary repairs as are necessary to restore 
to service any damaged facility.  The cost of such repairs shall be borne by the Contractor and may be 
deducted from any moneys due or to become due to the Contractor under the contract.  Full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 
work involved in protecting or repairing property, shall be considered as included in the prices paid for 
the various contract items of work and no additional compensation will be allowed therefor. 
Reference Points 
County shall establish one or more horizontal and vertical reference points for construction which in 
County's judgment are necessary to enable Contractor to proceed with the work or as provided in the 
contract documents.  County shall set any other stakes or marks which it deems necessary to 
establish the lines and grades required for the completion of the work unless the Special Provisions 
require that the Contractor is responsible for laying out the work.  Contractor shall notify the County 
when Contractor requires staking, in writing a reasonable time in advance of such requirement.  In no 
event shall Contractor give less than two working days notice of such requirement.  Contractor shall 
protect and preserve the established reference points, stakes and marks and shall make no changes 
or relocations without the prior written approval of County.  Contractor shall report to County whenever 
any reference point, stake or mark is lost or destroyed or requires relocation because of necessary 
changes in grades or locations.  Contractor will be charged for the cost of relocation or replacement if 
the need therefor arises due to Contractor's acts. 
Power 
The Contractor shall provide, at no additional cost to the County, all construction power used at the 
project site and shall make all arrangements with the electrical utility and with the County for power 
takeoff points, voltage and phasing requirements, transformers, and metering and shall pay all costs 
and fees arising therefrom.  It shall be the Contractor's responsibility to provide all special connections 
required for the work. 
Water 
The Contractor shall provide the water needed for the work, including potable water, construction 
water, and water for testing purposes. 
Sanitary Facilities 
The Contractor shall make arrangements for use of adequate toilet facilities at or near the site of work.  
Such facilities shall be subject to the acceptance of the County as to location and type.  The Contractor 
shall maintain the sanitary facilities in acceptable condition from the beginning of the work until 
completion and shall remove the facilities and disinfect the premises. 

ARTICLE XII:  PAYMENT AND PERFORMANCE BONDS 
Bonds to be Provided 
The Contractor shall furnish two bonds each in the amount of one hundred (100%) percent of the 
contract price, one as security for the faithful performance of the work, and the other as security for the 
faithful payment and satisfaction of all persons furnishing materials and performing labor for the 
project.  The bonds shall be issued by a corporation duly and legally licensed to transact surety 
business in the State of California.  The payment bond shall remain in force throughout the period 
required to complete the work and for 35 days after the recording of the Notice of Completion.  The 
performance bond shall remain in force for a period of 365 days after final acceptance of the work to 
cover any defects in workmanship, materials, or equipment which develop in that time.  The bonds 
must be executed by a duly licensed surety company and accompanied by a certified copy of the 
authority to act.  The scope of the bonds or the forms thereof shall in no way affect or alter the 
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liabilities of the Contractor to County.  Bonds shall be executed on the forms included in the contract 
documents. 
Insolvency or Termination of Right to Do Business 
If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its right 
to do business is terminated in California, Contractor shall within five days thereafter substitute another 
bond and surety, both of which must be acceptable to County.  If an acceptable substitute is not 
furnished within five days, County may terminate Contractor. 

ARTICLE XIII:  CONTRACTOR LIABILITY AND INSURANCE 
Liability of Contractor 
The Contractor shall be liable for all damages and injury which shall be caused to County or any other 
owners of property on or in the vicinity of the work or which shall occur to any person or persons or 
property whatsoever arising out of the performance of this contract.  Contractor agrees to hold County 
harmless and indemnify County for any such losses. 
Contractor's Liability Insurance 
Contractor shall purchase and maintain commercial general liability and other insurance as is 
appropriate for the work being performed and furnished and as will provide protection from claims set 
forth below which may arise out of or result from Contractor's performance and furnishing of the work 
and Contractor's other obligations under the contract documents, whether it is to be performed or 
furnished by Contractor, by any subcontractor, by anyone directly or indirectly employed by any of 
them to perform or furnish any of the work, or by anyone for whose acts any of them may be liable: 
1. Claims under workers' disability benefits and other similar employee benefit acts; 
2. Claims for damages because of bodily injury, occupational sickness or disease, or death of 

Contractor's employees; 
3. Claims for damages because of bodily injury, sickness or disease, or death of any person other 

than Contractor's employees; 
4. Claims for damages insured by personal injury liability coverage which are sustained (a) by any 

person as a result of an offense directly or indirectly related to the employment of such person 
by Contractor, or (b) by any other person for any other reason; 

5. Claims for damages, other than to the work itself, because of injury to or destruction of tangible 
property wherever located, including loss of use resulting therefrom; 

6. Claims arising out of operation of laws or regulations for damages because of bodily injury or 
death of any person or for damage to property; and 

7. Claims for damages because of bodily injury or death of any person or property damage arising 
out of the ownership, maintenance or use of any motor vehicle. 

To the extent that Contractor's work, or work under Contractor's direction, may require blasting, 
explosive conditions, or underground operations, the comprehensive general liability coverage shall 
contain no exclusion relative to blasting, explosion, collapse of buildings, or damage to underground 
property. 
The insurance required by this paragraph shall be "per occurrence" coverage and shall include the 
specific coverages and be written for not less than the limits of liability and coverages provided herein, 
or required by law, whichever is greater.  The commercial general liability insurance shall include 
completed operations insurance.  All such insurance shall remain in effect until final payment and at all 
times thereafter when Contractor may be correcting, removing or replacing defective work.  In addition, 
Contractor shall maintain such completed operations insurance for at least one year after final 
payment and furnish County with evidence of continuation of such insurance at final payment.  If 
Contractor's insurance is canceled prior to completion of the project and the Contractor does not 
furnish a new Certificate of Insurance prior to cancellation, County may obtain the required insurance 
and deduct the premium from contract moneys due the Contractor. 
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At the option of Contractor, evidence of coverage and limits may be furnished by an umbrella liability 
policy certificate in addition to certificates for worker's compensation and employer's liability, and 
comprehensive automobile and general liability policies. 
Contractual Liability Insurance 
The commercial general liability insurance required above will include contractual liability insurance 
applicable to Contractor's obligations hereunder. 
Property Insurance 
Unless otherwise specifically provided, Contractor shall purchase and maintain property insurance 
(builder's risk) upon the work or equipment and supplies stored at the site to the full insurable value 
thereof (subject to such deductible amounts as may be agreed upon or required by laws and 
regulations.)  This insurance shall include the interests of County and its agents, Contractor and 
subcontractors in the work.  County shall be listed as an additional insured party.  Said policy shall 
insure against the perils of fire, extended coverage, testing and shall include "all risk" insurance for 
physical loss and damage including theft, vandalism and malicious mischief, collapse and water 
damage, and such other perils as may be provided herein, and shall include damages, losses and 
expenses arising out of or resulting from any insured loss or incurred in the repair or replacement of 
any insured property (including but not limited to fees and charges of engineers, architects, attorneys 
and other professionals). 
Amount of Property Insurance 
Said insurance shall be on a "per occurrence" basis for the full value of the work and supplies and 
equipment stored or used in connection with the project and shall include vandalism and malicious 
mischief endorsement.  Special consent of County shall be required prior to use of "claims made" 
coverage. 
Schedule of Required Insurance 
1. Worker's Compensation Insurance:  Statutory amount and employer's liability of $1,000,000. 
2. Contractor's Commercial General Liability Insurance (bodily injury, property damage and 

including contractual liability insurance, completed operations and products liability insurance):  
$2,000,000. 

3. Comprehensive Business or Commercial Automobile Liability Coverage (bodily injury liability, 
property damage liability, uninsured motorist protection and including non-owned and hired 
automobile liability):  $2,000,000. 

Nevada County shall be named as additional insured on all insurance policies.  Contractor shall 
provide proof of insurance required in this contract evidenced by certificates of insurance and 
endorsements. 
Notice Requirement 
All the policies of insurance (or the certificates or other evidence thereof) required to be purchased and 
maintained by the Contractor shall contain a provision or endorsement that the coverage afforded will 
not be canceled, materially changed, or renewal refused until at least ten (10) days prior written notice 
has been given to County by registered mail. 
Deductibles and Self-Insured Retentions 
Any deductibles or self-insured retentions must be fully disclosed by Contractor and approved by 
County prior to commencement of work.  At County's option, the insurer shall reduce or eliminate such 
deductibles or self-insured retentions as respects County, its officials and employees, or Contractor 
shall provide a bond guaranteeing payment of losses and related investigations, claims administration 
and defense expenses. 
Risk of Loss 
Liability for loss or damage to equipment, materials, workmanship or services occurring on or off the 
site shall be the responsibility of the Contractor.  Liability for completed work shall not be assumed by 
County until both the work has been completed and County has accepted the work as complete.  
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County will not be responsible for purchasing and maintaining any property insurance to protect the 
interests of Contractor, subcontractors or others in the work.  The risk of loss will be borne by 
Contractor, subcontractor or others suffering any such loss and if any of them wishes property 
insurance coverage in addition to insurance required herein, each may purchase and maintain it at the 
purchaser's own expense. 
Waiver of Rights 
Contractor waives all rights against County and its agents for all losses and damages caused by any of 
the perils covered by the policies of insurance provided for above and any other property insurance 
applicable to the work, and all other parties named as insureds in such policies for losses and 
damages so caused.  Each subcontract between Contractor and a subcontractor will contain similar 
waiver provisions by the subcontractor in favor of County and its agents and all other parties named as 
insureds.  None of the above waivers shall extend to the rights that any of the insured parties may 
have to the proceeds of insurance held by County as trustee or otherwise payable under any policy so 
issued. 
No Right of Recovery 
County and Contractor intend that any policies provided as set forth herein shall protect all of the 
parties insured and provide primary coverage for all losses and damages caused by the perils covered 
thereby.  Any insurance or self-insurance maintained by County shall be in excess of Contractor's 
insurance and shall not contribute to it. 
Receipt and Application of Proceeds 
Any insured loss under the policies of insurance required herein will be adjusted with County and 
made payable to County as trustee for the insureds, as their interests may appear, subject to the 
requirements of any applicable mortgage clause.  County shall deposit in a separate account any 
money so received, and shall distribute it in accordance with such agreement as the parties in interest 
may reach.  If no other special agreement is reached, the damaged work shall be repaired or replaced, 
the moneys so received applied on account thereof and the work and the cost thereof covered by an 
appropriate change order or written amendment. 
County's Duties as Trustee 
County as trustee shall have power to adjust and settle any loss with the insurers. 
Acceptance of Insurance 
If County has any objection to the coverage afforded by or other provisions of the insurance required to 
be purchased and maintained by Contractor on the basis of its not complying with the contract 
documents, County shall notify Contractor in writing thereof and Contractor shall immediately provide 
proof of the proper coverage.  Contractor shall provide to County such additional information in respect 
of insurance provided by it as County may reasonably request.  County may at its option waive any 
type of insurance required herein which County in its discretion deems to be inapplicable to the type of 
project being constructed.  Any such waiver shall be in writing by the County Administrator. 
Verification of Coverage 
Contractor shall furnish County with certificates of insurance and with original endorsements affecting 
coverage required by this clause.  The certificates and endorsements for each insurance policy are to 
be signed by a person authorized by that insurer to bind coverage on its behalf.  The certificates and 
endorsements are to be on forms provided by County and are to be received and approved by County 
before work commences. 
Subcontractors 
Contractor shall include all subcontractors as insureds under its policies or shall furnish separate 
certificates and endorsements for each subcontractor.  All coverages for subcontractors shall be 
subject to all of the requirements stated herein. 
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ARTICLE XIV:  MATERIALS AND EQUIPMENT 
Material and Equipment 
Unless otherwise specified, Contractor shall furnish and assume full responsibility and risk of loss for 
all materials, equipment, labor, transportation, construction equipment and machinery, tools, 
appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities and all 
other facilities and incidentals necessary for the furnishing, performance, testing, start-up and 
completion of the work. 
Quality of Materials and Equipment 
All materials and equipment shall be of good quality and new, except as otherwise provided in the 
contract documents.  If required by County, Contractor shall furnish satisfactory evidence (including 
reports of required tests) as to the kind and quality of materials and equipment.  Contractor may be 
required to show that materials and/or equipment will be available in sufficient quantity or time so as to 
assure top quality performance of the contract.  All materials and equipment shall be applied, installed, 
connected, erected, used, cleaned and conditioned in accordance with the instructions of the 
applicable supplier except as otherwise provided in the contract documents; but no provision of any 
such instructions will be effective to assign to County, or any of County's consultants, agents or 
employees, any duty or authority to supervise or direct the furnishing or performance of the work or 
any duty or authority to undertake responsibility contrary to the provisions of this contract. 
Storage of Materials and Equipment 
Materials and equipment shall be stored where specified by County and so as to insure the 
preservation of their quality and fitness for the work.  Stored equipment and materials shall be located 
so as to facilitate inspection.  The Contractor shall be responsible for all damages that occur to 
materials and equipment until the completion and final acceptance of the work by the County. 
Substitute Items 
Whenever materials or equipment are specified or described in the contract documents by using the 
name of a proprietary item or the name of a particular supplier the naming of the item is intended to 
establish the type, function and quality required.  Unless the name is followed by words indicating that 
no substitution is permitted, materials or equipment of other suppliers may be accepted by County if 
sufficient information is submitted in advance by Contractor to allow County to determine that the 
material or equipment proposed is equivalent or equal to that named. 
The procedure for review by County will include the following:  requirements for review of substitute 
items of material and equipment or modification or alteration of the design of any material or 
equipment or portion of the work will not be accepted by County from anyone other than Contractor.  If 
Contractor wishes to furnish or use a substitute item of material or equipment or modification or 
alteration of the design of any material or equipment or portion of the work, Contractor shall make 
written application to County for acceptance thereof, certifying that the proposed substitute or 
modification or alteration will perform adequately the functions and achieve the results called for by the 
general design, be similar and of equal substance to that specified and be suited to the same use as 
that specified.  The application will state that the evaluation and acceptance of the proposed substitute 
will not prejudice Contractor's achievement of completion on time, whether or not acceptance of the 
substitute or design modification or alteration for use in the work will require a change in any of the 
contract documents (or in the provisions of any other direct contract with County for work on the 
project) to adapt the design to the proposed substitute or design modification or alteration and whether 
or not incorporation or use of the substitute in connection with the work is subject to payment of any 
license fee or royalty.  All variations of the proposed substitute or design modification or alteration from 
that specified will be identified in the application and available maintenance, repair and replacement 
service will be indicated, where necessary.  The application will also contain an itemized estimate of all 
costs that will result directly or indirectly from acceptance of such substitute or design modification or 
alteration, including costs of redesign and claims of other contractors affected by the resulting change, 
all of which shall be considered by County in evaluating the proposed substitute or design modification 
or alteration.  County may require Contractor to furnish at Contractor's expense additional data about 
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the proposed substitute or design modification or alteration.  County will be allowed a reasonable time 
within which to evaluate each proposed substitute or design modification or alteration.  County will be 
the sole judge of acceptability, and no substitute or design modification or alteration will be ordered, 
installed or utilized without County's prior written acceptance which will be evidenced by either a 
change order or an accepted shop drawing.  County may require Contractor to furnish at Contractor's 
expense a special performance guarantee or other surety with respect to any substitute or design 
modification or alteration.  Contractor shall pay all costs for redesign required by the implementation of 
the proposed substitute. 
Operating and Maintenance Instructions and Manufacturer's Warranties 
Before receiving payment for more than 60 percent of the purchase value of any equipment and prior 
to installation of said equipment, the Contractor shall deliver to County acceptable manufacturer's 
operating and maintenance instructions covering each item of equipment assembly provided under this 
contract and each and every warranty provided by the manufacturer.  Manufacturers' standard 
brochures or manuals will be modified to reflect only that model or series of equipment installed on this 
project.  All extraneous material will be crossed out or otherwise altered as acceptable to County. 
The operating and maintenance instructions shall include, as a minimum, the following data for each 
item of mechanical, electrical, and instrumentation equipment: 
1. An itemized list of all data provided. 
2. Name and location of the manufacturer, the manufacturer's local representative, the nearest 

supplier and spare parts warehouse. 
3. Accepted submittal information applicable to operation and maintenance. 
4. Recommended installation, adjustment, start up, calibration, and troubleshooting procedures. 
5. Recommended lubrication and an estimate of yearly quantity needed. 
6. Recommended step-by-step procedures for all modes of operation. 
7. Complete internal and connection wiring diagrams. 
8. Recommended preventive maintenance procedures and schedule. 
9. Complete parts lists, by generic title and identification number, with exploded view of each 

assembly. 
10. Recommended spare parts. 
11. Disassembly, overhaul, and re-assembly instructions. 
12. Complete, as applicable, operating and maintenance instructions, transmittal forms and 

summary sheets. 
13. Nameplate data for all equipment supplied, including make, model and serial numbers, type 

and motor data together with designation and location of equipment. 
Before final acceptance of the project, the Contractor shall bind all of the above in an appropriately 
labeled binder.  Each completed binder shall contain only that material which can be held in a non-
expanded position.  A complete table of contents listing all items and their location in the set shall be 
included in each binder.  For ready reference, the Contractor shall compile a complete list of 
manufacturer's local representatives for each item provided.  In addition to withholding payment where 
Contractor fails to provide County with manufacturer's warranties, Contractor shall also be deemed to 
have personally warranted the equipment to the same extent as the manufacturer's warranty on the 
equipment. 
Patent Fees and Royalties 
Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the work or the incorporation in the work of any invention, design, process, product or 
device which is the subject of patent rights or copyrights held by others.  If a particular invention, 
design, process, product or device is specified in the contract documents for use in the performance of 
the work and if to the actual knowledge of County its use is subject to patent rights or copyrights calling 
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for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed 
by County in the contract documents.  Contractor shall indemnify and hold harmless County and 
anyone directly or indirectly employed by either of them from and against all claims, damages, losses 
and expenses (including attorneys' fees and court and arbitration costs) arising out of any infringement 
of patent rights or copyrights incident to the use in the performance of the work or resulting from the 
incorporation in the work of any invention, design, process, product or device not specified in the 
contract documents, and shall defend all such claims in connection with any alleged infringement of 
such rights. 
Contractor's Equipment 
The Contractor shall identify each piece of Contractor's equipment, other than hand tools, by means of 
an identifying number plainly stenciled or stamped on the equipment at a conspicuous location, and 
shall furnish to County a list giving the description of each piece of equipment and its identifying 
number.  In addition, the make, model number and empty gross weight of each unit of compacting 
equipment shall be plainly stamped or stenciled in a conspicuous place on the unit.  The gross weight 
shall be either the manufacturer's rated weight or the scale weight. 
The make, model, serial number and manufacturer's rated capacity for each scale shall be clearly 
stamped or stenciled on the load receiving element and its indicator or indicators.  All meters shall be 
similarly identified, rated and marked.  Upon request of County, the Contractor shall furnish a 
statement by the manufacturer, designating sectional and weighbridge capacities of portable vehicle 
scales. 

ARTICLE XV:  PLANS AND SPECIFICATIONS 
Interpretation of Plans, Specifications and Drawings 
The plans, specifications and the drawings are intended to be explanatory of each other.  Any work 
indicated on the drawings and not in the plans or specifications, or vice versa, shall be executed as if 
indicated in both.  Where not specifically stated otherwise, all work and materials necessary for each 
unit of construction, including special construction for any specific brand or shape of material called for 
even though only briefly mentioned or indicated, shall be furnished and installed fully and completely 
as a part of the Contract.  As the figured dimensions shown on the drawings and in the specifications 
of the contract may not in every case agree with scale dimensions, the figured dimensions shall be 
followed in preference to the scaled dimensions.  Should it appear that the work to be done, or any of 
the matters relative thereto are not sufficiently detailed or explained in the contract documents, the 
Contractor shall apply to County for such further explanations as may be necessary, and shall conform 
thereto as part of the contract so far as may be consistent with the terms thereof.  In the event of any 
doubt or question arising respecting the true meanings of the plans, specifications or drawings, the 
decision of County shall be final and conclusive. 
Where for convenience the specifications are arranged by job classification or divided into various 
sections, it is to be understood this separation is for the convenience of all parties involved and is not 
to be considered as the limits of the work required of any separate trade.  The terms and conditions of 
such limitations are wholly between Contractor and its subcontractors during both the bidding and 
construction phase; i.e., all work shown, specified, implied or necessary for the completion of each 
trade's work, as well as for the proper completion of the project as a whole shall be coordinated by 
Contractor and the subcontractors during bidding and construction and shall be provided in this 
contract. 
Ownership 
All plans and specifications shall remain the property of County and shall be returned to County before 
the final certificate will be issued. 
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Handicapped Access 
Where applicable, it is the County's intent for all features on the plans and specifications to conform to 
applicable regulations for the accommodation of physically handicapped persons in buildings and 
facilities used by the public. 

ARTICLE XVI:  SHOP DRAWINGS AND SAMPLES 
Shop Drawings 
After checking and verifying all field measurements and after complying with applicable procedures 
herein, Contractor shall submit to County for review and acceptance in accordance with the accepted 
schedule of shop drawing submissions or other appropriate action if so indicated herein, the number of 
copies specified of all shop drawings, which will bear a stamp or specific written indication that 
Contractor has satisfied Contractor's responsibilities under the contract documents with respect to the 
review of the submission.  All submissions will be identified as County may require.  Such drawings 
shall be approved by County before any work involving the drawings is performed.  The data shown on 
the shop drawings will be complete with respect to quantities, dimensions, specified performance and 
design criteria, materials and similar data to enable County to review the information as required. 
Samples 
Contractor shall also submit to County for review and acceptance with such promptness as to cause 
no delay in work, all samples required by the contract documents or as requested by County.  All 
samples will have been checked by and accompanied by a specific written indication that Contractor 
has satisfied Contractor's responsibilities under the contract documents with respect to the review of 
the submission and will be identified clearly as to material, supplier, pertinent data such as catalog 
numbers and the use for which intended. 
Contractor's Review 
Before submission of each shop drawing or sample, Contractor shall have determined and verified all 
quantities, dimensions, specified performance criteria, installation requirements, materials, catalog 
numbers and similar data with respect thereto and reviewed or coordinated each shop drawing or 
sample with other shop drawings and samples and with the requirements of the work and the contract 
documents. 
Notice of Variation 
At the time of each submission, Contractor shall give County specific written notice of each variation 
that the shop drawings or samples may have from the requirements of the contract documents, and, in 
addition, shall cause a specific notation to be made on each shop drawing submitted to Engineer for 
review and acceptance of each such variation. 
County's Review 
County will review and accept with reasonable promptness shop drawings and samples, but County's 
review and acceptance will be only for conformance with the design concept of the project and for 
compliance with the information given in the contract documents and shall not extend to means, 
methods, techniques, sequences or procedures of construction (except where a specific means, 
method, technique, sequence or procedure of construction is indicated in or required by the contract 
documents) or to safety precautions or programs incident thereto.  The review and acceptance of a 
separate item as such will not indicate acceptance of the assembly in which the item functions.  Within 
a reasonable time after receipt of drawings or samples, County will return marked up copies indicating 
one of the following four actions: 
1. If review and checking indicates no exceptions, copies will be returned marked "NO 

EXCEPTIONS TAKEN" and work may begin immediately on incorporating the material and 
equipment covered by the submittal into the work. 

2. If review and checking indicates limited corrections are required, copies will be returned 
marked "MAKE CORRECTIONS NOTED" and work may begin immediately on incorporating 
the material and equipment covered by the submittal into the work. 
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3. If review and checking indicates insufficient or incorrect data has been submitted, copies will be 
returned marked "AMEND AND RESUBMIT".  No work may begin on incorporating the material 
and equipment covered by this submittal into the work until the submittal is revised, 
resubmitted, and returned marked either "NO EXCEPTIONS TAKEN" or "MAKE 
CORRECTIONS NOTED". 

4. If review and checking indicates the material and equipment submittal is unacceptable, copies 
will be returned marked "REJECTED".  No work may begin on incorporating the material and 
equipment covered by this submittal into the work until a new submittal is made and returned 
marked either "NO EXCEPTIONS TAKEN" or "MAKE CORRECTIONS NOTED". 

Contractor shall direct specific attention in writing to revisions other than the corrections called for by 
County on previous submittals.  The Contractor may authorize material or equipment supplier to deal 
directly with County with regard to such submittals; however, ultimate responsibility for the accuracy 
and completeness of the information contained in the submittal shall remain with the Contractor.  
Normally, a separate transmittal form shall be used for each specific item or class of material or 
equipment for which a submittal is required.  Submittals on various items using a single transmittal 
form will be permitted only when the items taken together constitute a manufacturer's "package" or are 
so functionally related that expediency indicates checking or review of the group or "package" as a 
whole. 
Contractor's Responsibility for Variation 
County's review of shop drawings or samples shall not relieve Contractor from responsibility for any 
variation from the requirements of the contract documents unless Contractor has in writing called 
County's attention to each such variation at the time of submission and County has given written 
acceptance of each such variation by a specific written notation thereof incorporated in or 
accompanying the shop drawing or sample review nor will any review by County relieve Contractor 
from responsibility for errors or omissions in the shop drawings or from responsibility for having 
complied with the provisions above. 
Work Performed Prior to Shop Drawing or Sample Review 
Where a shop drawing or sample is required by the specifications, any related work performed prior to 
County's review of the pertinent submission will be the sole expense and responsibility of Contractor. 

ARTICLE XVII:  SUBCONTRACTORS, SUPPLIERS AND OTHERS 
Objectionable Parties 
Contractor shall not employ any subcontractor, supplier or other person or organization, whether 
initially or as a substitute, against whom County may have reasonable objection.  Contractor shall not 
be required to employ any subcontractor, supplier or other person or organization to furnish or perform 
any of the work against whom Contractor has reasonable objection.  If the contract documents require 
the identity of certain subcontractors, suppliers or other persons or organizations (including those who 
are to furnish the principal items of materials and equipment) to be submitted to County in advance for 
acceptance by County and if Contractor has submitted a list thereof in accordance with the contract 
documents, County's acceptance (either in writing or by failing to make written objection thereto by the 
date indicated for acceptance or objection in the bidding documents or the contract documents) of any 
such subcontractor, supplier or other person or organization so identified may be revoked on the basis 
of reasonable objection after due investigation, in which case Contractor shall submit an acceptable 
substitute, the contract price will be increased by the difference in the cost occasioned by such 
substitution and an appropriate change order will be issued.  No acceptance by County of any such 
subcontractor, supplier, or other person or organization shall constitute a waiver of any right of County 
to reject defective work.  The Contractor may not change any subcontractors listed on its bid without 
written approval from County after a determination that the requirements of Public Contracts Code 
Section 4107 have been met. 
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Responsibility for Subcontractors 
Contractor shall be fully responsible to County for all acts and omissions of the subcontractors, 
suppliers and other persons and organizations performing or furnishing any of the work under a direct 
or indirect contract with Contractor just as Contractor is responsible for Contractor's own acts and 
omissions.  Nothing in the contract documents shall create any contractual relationship between 
County and any such subcontractor, supplier or other person or organization, nor shall it create any 
obligation on the part of County to pay or to see to the payment of any moneys due any such 
subcontractor, supplier or other person or organization except as may otherwise be required by laws 
and regulations.  County may furnish to any subcontractor or other person or organization, to the 
extent practical, evidence of amounts paid the Contractor on account of specific work done. 
Division of Work 
The divisions and sections of the specifications and the identifications of any drawings shall not control 
Contractor in dividing the work among subcontractors or suppliers or delineating the work to be 
performed by any specific trade. 
Subcontracts 
All work performed for Contractor by a subcontractor will be pursuant to an appropriate agreement 
between contractor and the subcontractor which specifically binds the subcontractor to the applicable 
terms and conditions of the contract documents for the benefit of County and contains waiver 
provisions as required herein.  Contractor shall pay each subcontractor a just share of any insurance 
moneys received by Contractor on account of losses under policies issued pursuant to this Contract. 

ARTICLE  XVIII:  PERFORMANCE OF THE WORK 
Supervision 
Contractor shall supervise and direct the work competently and efficiently, devoting such attention 
thereto and applying such skills and expertise as may be necessary to perform the work in accordance 
with the contract documents.  Contractor shall be solely responsible for the means, methods, 
techniques, sequences and procedures of construction.  Contractor shall be responsible to see that the 
finished work complies accurately with the contract documents. 
Superintendence 
Contractor shall keep on the work at all times during its progress a competent resident superintendent, 
acceptable to County, who shall not be replaced without written notice to County except under 
extraordinary circumstances.  The superintendent will be Contractor's representative at the site and 
shall have authority to act on behalf of Contractor.  All communications given to the superintendent 
shall be as binding as if given to Contractor.  When work is not in progress and during periods when 
work is suspended, arrangements acceptable to County shall be made for emergencies.  If the 
superintendent is not present, County shall give direction to the next in command and said direction 
shall be binding. 
Personnel 
Contractor shall provide competent, suitably qualified personnel to survey and lay out the work and 
perform construction as required by the contract documents.  Contractor shall at all times maintain 
good discipline and order at the site.  Except in connection with the safety or protection of persons or 
the work or property at the site or adjacent thereto, and except as otherwise indicated in the contract 
documents, all work at the site shall be performed during regular working hours, and Contractor will not 
permit overtime work or the performance of work on Saturday, Sunday or any legal holiday without 
County's written consent given after prior written notice to County. 
Order of Work 
If a sequence or procedure is specified in the Special Provisions or plans for the project, Contractor 
shall be required to follow the sequence or procedure specified.  The price for compliance with a 
specified sequence or procedure will be considered as part of the bid price and no extra amounts will 
be allowed therefor. 
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Safety and Protection 
Contractor shall be solely responsible for initiating, maintaining and supervising all safety precautions 
and programs in connection with the work.  Contractor shall take all reasonable precautions for the 
safety of, and shall provide reasonable protection to prevent damage, injury or loss to: 
1. All employees on the work and other persons and organizations who may be affected thereby; 
2. All the work and materials and equipment to be incorporated therein, whether in storage on or off 

the site; and 
3. Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, 

roadways, structures, utilities and underground facilities not designated for removal, relocation or 
replacement in the course of construction. 

Contractor shall comply with all applicable laws and regulations of any public body having jurisdiction 
for the safety of persons or property or to protect them from damage, injury or loss; and shall erect and 
maintain all necessary safeguards for such safety and protection.  Contractor shall notify owners of 
adjacent property and of underground facilities and utility owners when prosecution of the work may 
affect them, and shall cooperate with them in the protection, removal, relocation and replacement of 
their property.  All damage, injury or loss to any property referred to herein caused, directly or 
indirectly, in whole or in part, by Contractor, any subcontractor, supplier or any other person or 
organization directly or indirectly employed by any of them to perform or furnish any of the work or 
anyone for whose acts any of them may be liable, shall be remedied by Contractor.  Contractor's 
duties and responsibilities for the safety and protection of the work shall continue until such time as all 
the work is completed and County has issued a notice to County and Contractor that the work is 
acceptable. 
The Contractor shall at all times so conduct the work as to insure the least possible obstruction to 
traffic and inconvenience to the general public and the residents in the vicinity of the work, and to 
insure the protection of persons and property.  No road or street shall be closed to the public except 
with the permission of County and other governmental authority.  Fire hydrants on or adjacent to the 
work shall be kept accessible to firefighting equipment at all times.  Temporary provisions shall be 
made by the Contractor to insure the use of sidewalks and private and public driveways, and the 
proper functioning of all gutters, sewer inlets, drainage ditches and culverts, irrigation ditches and 
natural water courses. 
The Contractor shall leave a night emergency telephone number or numbers with the local law 
enforcement office, so that contact may be made easily at all times in case of trouble or emergencies.  
The names and telephone numbers of at least two medical doctors practicing in the vicinity and the 
telephone number of the local ambulance shall be prominently displayed adjacent to all telephones. 
Any lighting fixtures shall be installed, mounted and directed in a manner precluding glare to 
approaching traffic. 
Detours 
Where detours are necessary, Contractor shall construct and remove detours as provided in the 
Special Provisions, or as shown on the plans, or as directed by County.  The failure or refusal of 
Contractor to construct and maintain detours at the required time shall be sufficient cause for closing 
down the work until remedied.  The cost of the detours shall be considered a part of the contract price 
or as included in other items of work as noted in the Special Provisions and no extra amounts shall be 
paid therefor. 
Safety Representative 
Contractor shall designate a responsible representative at the site whose duty shall be the prevention 
of accidents.  This person shall be Contractor's superintendent unless otherwise designated in writing 
by Contractor to County. 
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Vehicle Code 
Pursuant to the authority contained in Vehicle Code Section 591, County has determined that within 
such areas as are within the limits of the project and are open to public traffic, the following 
requirements of the Vehicle Code will apply.  The lighting requirements in Section 25803; the brake 
requirements in Chapter 3, Division 12; the splash apron requirements in Section 27600; and, when 
operated on completed or existing treated base, surfacing, pavement or structures, except as 
otherwise provided in Section 7-1.02, "Weight Limitations," the weight limitation requirements 
contained in Division 15. 
Attention is directed to the statement in said Section 591 that this section shall not relieve Contractor 
or any person from the duty of exercising due care.  The Contractor shall take all necessary 
precautions for safe operation of its equipment and the protection of the public from injury and damage 
from such equipment. 
Any other requirements set forth in Divisions 11, 12, 13, 14 and 15 of the Vehicle Code which County, 
pursuant to the authority contained in Vehicle Code Section 591, will require compliance with, will be 
set forth in the Special Provisions. 
Trench Safety 
Attention is directed to the provisions of Section 6705 of the Labor Code of the State of California. 
Excavation for any trench 5 feet or more in depth shall not begin until the Contractor has submitted to 
County the Contractor's detailed plan for worker protection from the hazards of caving ground during 
the excavation of such trench.  Such plan shall be submitted at least 5 days before the Contractor 
intends to begin excavation for the trench and shall show the details of the design of shoring, bracing, 
sloping, or other provisions to be made for worker protection during such excavation.  The plan shall 
not use shoring, sloping or a protective system less effective than that required by the Construction 
Safety Orders of the Division of Industrial Safety and if such plan varies from the shoring system 
standards established by the Construction Safety Orders, the plan shall be prepared and signed by an 
engineer who is registered as a Civil or Structural Engineer in the State of California. 
In addition, the Contractor shall obtain, pay for, and comply with all provisions of the permit required by 
Section 6500 of the California Occupational Safety and Health Act of 1973. 
Notice Prior to Trenching 
Where trenching is required, Contractor shall, pursuant to Public Contracts Code Section 7104, 
promptly, and before the following conditions are disturbed, notify County, in writing of any: 
(1) Material that contractor believes may be material that is hazardous waste, as defined in Section 

25117 of the Health and Safety Code, that is required to be removed to a Class I, Class II, or Class 
III disposal site in accordance with provisions of existing law. 

(2) Subsurface or latent physical conditions at the site differing from those indicated. 
(3) Unknown physical conditions at the site of any unusual nature, different materially from those 

ordinarily encountered and generally recognized as inherent in work of the character provided for 
in the contract. 

Upon receipt of such notice, County shall, as required by Public Contracts Code Section 7104, 
promptly investigate the conditions.  If County finds the conditions do materially so differ, or do involve 
hazardous waste, and would require a decrease or increase in Contractor's cost of, or time required 
for, performance of any part of the work, County shall issue a change order under the procedures 
described in this Contract.  In the event that a dispute arises between County and Contractor as to 
whether the conditions materially differ, or involve hazardous waste, or cause a decrease or increase 
in the cost or time required for performance, Contractor will not be excused from the scheduled 
completion date but shall proceed with all work to be performed.  Contractor shall retain its rights to file 
a claim as set forth herein. 
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Alcoholic Beverages 
Absolutely no alcoholic beverages shall be permitted on the job site. 
Emergencies 
In emergencies affecting the safety or protection of persons or the work or property at the site or 
adjacent thereto, Contractor, without special instruction or authorization from County, is obligated to 
act to prevent threatened damage, injury or loss.  Contractor shall give County prompt written notice as 
soon as possible thereafter.  If County determines that a change in the contract documents is required 
because of the action taken in response to an emergency, a change order will be issued to document 
the consequences of the changes or variations. 
Warranty and Guarantee 
Unless the plans and/or specifications require a longer period for any warranted item, Contractor 
warrants all of the work completed under this contract by Contractor for a period of one year from the 
date of final completion.  Said warranty includes the guarantee that all work is completed in 
accordance with the contract documents and that the work is not defective in any way and is fit for its 
intended use.  Work not conforming to the plans and specifications shall be considered defective.  If 
within the warranty period any work is found to be defective, Contractor shall promptly, without cost to 
County and in accordance with County's written instruction, either correct such defective work or 
remove it from the site and replace it with non-defective work.  If Contractor does not promptly comply 
with the terms of such instructions, or in an emergency where delay would cause serious risk of loss or 
damage, County may have the defective work corrected or removed and replaced, and all direct, 
indirect and consequential costs of such removal and replacement (including but not limited to fees 
and charges of engineers, architects, attorneys and other professionals) will be paid by Contractor.  
Nothing in this paragraph shall serve as a waiver of the statute of limitations for breach of contract or 
latent defects. 
Environmental and Toxics Warranty 
Contractor warrants that no asbestos-containing materials, no PCB-containing fixtures or equipment or 
other toxic or hazardous materials or equipment other than what is contained in standard building 
materials were installed on this project without County's express written consent.  Contractor further 
warrants that no asbestos-containing materials, PCB-containing fixtures or equipment or other toxic or 
hazardous materials were discovered during construction of this project which were not disclosed to 
County in writing. 
Contractor also warrants that its operations during the project were not in violation of any applicable 
federal, state or local environmental law or regulation dealing with hazardous materials or toxic 
substances, and no notice from any governmental body has been given to Contractor claiming any 
such violation or calling attention to the need for any work, repairs, construction, or installation or in 
connection with the project in order to comply with such laws with which Contractor has not complied.  
If there are any such notices with which Contractor has complied, Contractor shall provide County with 
copies thereof. 
This warranty shall survive completion of the project, and Contractor shall indemnify County for any 
breach thereof. 
Access to Work 
County's representatives, testing agencies and governmental agencies with jurisdictional interests will 
have access to the work at reasonable times for their observation, inspecting and testing.  Contractor 
shall provide proper and safe conditions for such access. 
County May Stop the Work 
If Contractor fails to conform with the contract documents, if the work is defective, if the work is being 
carried out in an unsafe manner, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to furnish or perform the work in such a way that the completed work 
will conform to the contract documents, County may order Contractor to stop the work, or any portion 
thereof, until the cause for such order has been eliminated; however, this right of County to stop the 
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work shall not give rise to any duty on the part of County to exercise this right for the benefit of 
Contractor or any other party. 
Alternative Methods of Construction 
Whenever the plans or specifications provide that more than one specified method of construction or 
more than one specified type of material or construction equipment may be used to perform portions of 
the work and leave the selection of the method of construction or the type of material or equipment to 
be used up to the Contractor, it is understood that County does not guarantee that every such method 
of construction or type of material or equipment can be used successfully throughout all or any part of 
any project.  It shall be the Contractor's responsibility to select and use the alternative or alternatives 
which will satisfactorily perform the work under the conditions encountered.  In the event some of the 
alternatives are not feasible or it is necessary to use more than one of the alternatives on any project, 
full compensation for any additional cost involved shall be considered as included in the contract price 
paid for the item of work involved and no additional compensation will be allowed therefor. 
Correction or Removal of Defective Work 
If required by County, Contractor shall promptly, as directed, either correct all defective work, whether 
or not fabricated, installed or completed, or, if the work has been rejected by County, remove it from 
the site and replace it with non-defective work.  Contractor shall bear all direct, indirect and 
consequential costs of such correction or removal (including but not limited to fees and charges of 
engineers, architects, attorneys and other professionals) made thereby. 
Acceptance of Defective Work 
If, instead of requiring correction or removal and replacement of defective work, County prefers to 
accept it, County may do so.  Contractor shall bear all direct, indirect and consequential costs 
attributable to County's evaluation of and determination to accept such defective work (such costs to 
include but not be limited to fees and charges of engineers, architects, attorneys and other 
professionals).  If any such acceptance occurs prior to final payment, a change order will be issued 
incorporating the necessary revisions in the contract documents with respect to the work; and County 
shall be entitled to an appropriate decrease in the contract price, and, if the parties are unable to agree 
as to the amount thereof, County may make a claim therefor as provided in this Contract.  If the 
acceptance occurs after such recommendation, an appropriate amount will be paid by Contractor to 
County.  No acceptance of defective work shall occur without an express written acknowledgment by 
County that work described therein is defective and that County is electing to proceed under this 
clause.  No acceptance of defective work may be inferred from any actions by County staff or its 
agents. 
County May Correct Defective Work 
If Contractor fails within a reasonable time after written notice of County to proceed to correct and to 
correct defective work or to remove and replace rejected work as required by County in accordance 
with the above, or if Contractor fails to perform the work in accordance with the contract documents, or 
if Contractor fails to comply with any other provision of the contract documents, County may, after 
seven days' written notice to Contractor, correct and remedy any such deficiency.  In exercising the 
rights and remedies under this paragraph County shall proceed expeditiously.  To the extent 
necessary to complete corrective and remedial action, County may exclude Contractor from all or part 
of the site, take possession of all or part of the work, and suspend Contractor's services related 
thereto, take possession of Contractor's tools, appliances, construction equipment and machinery at 
the site and incorporate in the work all materials and equipment stored at the site or for which County 
has paid Contractor but which are stored elsewhere.  Contractor shall allow County, County's 
representatives, agents and employees such access to the site as may be necessary to enable County 
to exercise the rights and remedies under this paragraph.  All direct, indirect and consequential costs 
of County in exercising such rights and remedies will be charged against Contractor, and a change 
order will be issued incorporating the necessary revisions in the contract documents with respect to the 
work; and County shall be entitled to an appropriate decrease in the contract price, and, if the parties 
are unable to agree as to the amount thereof, County may make a claim therefor as provided in this 
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Contract.  Such direct, indirect and consequential costs will include but not be limited to fees and 
charges of engineers, architects, attorneys and other professionals, all court costs and all costs of 
repair and replacement of work of others destroyed or damaged by correction, removal or replacement 
of Contractor's defective work.  Contractor shall not be allowed an extension of the contract time 
because of any delay in performance of the work attributable to the exercise by County of County's 
rights and remedies hereunder. 
Adjusting Progress Schedule 
Contractor shall submit to County for acceptance adjustments in the progress schedule to reflect the 
impact thereon of new developments; these will conform generally to the progress schedule then in 
effect and additionally will comply with any provisions of the general requirements applicable thereto. 
Substitute Method of Construction 
If a specific means, method, technique, sequence or procedure of construction is indicated in or 
required by the contract documents, Contractor may furnish or utilize a substitute means, method, 
sequence, technique or procedure of construction acceptable to County, if Contractor submits 
sufficient information to allow County to determine that the substitute proposed is equivalent to that 
indicated or required by the contract documents.  The procedure for review by County will be similar to 
that provided in the paragraph regarding substitution of materials or equipment.  No extension of time 
or extra compensation will be paid to the Contractor by virtue of County's accepting a substitute 
method of construction. 
Suggestions to Contractor 
Any plan or method of work suggested by County to the Contractor but not specified or required, if 
adopted or followed by the Contractor in whole or in part, shall be used at the risk and responsibility of 
the Contractor; and County shall assume no responsibility therefor and in no way be held liable for any 
defects in the work which may result from or be caused by use of such plan or method of work.  
Acceptance by the Contractor of any plan or method of work or change suggested by County shall not 
relieve the Contractor from any other requirements or provisions of the contract. 
Permits 
Unless otherwise provided for herein, Contractor shall obtain and pay for all construction permits and 
licenses necessary or incidental to the work.  County shall assist Contractor, when necessary, in 
obtaining such permits and licenses.  Contractor shall pay all governmental charges and inspection 
fees necessary for the prosecution of the work, which are applicable at the time of opening of bids.  
County shall pay all charges of utility connections to the work. 
Laws and Regulations 
Contractor shall give all notices and comply with all laws and regulations applicable to furnishing and 
performance of the work.  Except where otherwise expressly required by applicable laws and 
regulations, County shall not be responsible for monitoring Contractor's compliance with any laws or 
regulations.  If Contractor observes that the specifications or drawings are at variance with any laws or 
regulations, Contractor shall give County prompt written notice thereof, and any necessary changes 
will be authorized by one of the methods indicated herein.  If Contractor performs any work knowing or 
having reason to know that it is contrary to such laws or regulations, and without such notice to 
County, Contractor shall bear all costs, damages, fines or penalties, arising therefrom. 
Taxes 
Contractor shall pay all sales, consumer, use and other similar taxes required to be paid by Contractor 
in accordance with the laws and regulations of the place of the project which are applicable during the 
performance of the work. 
Use of Premises 
Contractor shall confine construction equipment, the storage of materials and equipment and the 
operations of workers to the project site and land and areas identified in and permitted by the contract 
documents and other land and areas permitted by laws and regulations, rights-of-way, permits and 
easements, and shall not unreasonably encumber the premises with construction equipment or other 
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materials or equipment.  Contractor shall assume full responsibility for any damage to any such land or 
area, or to the owner or occupant thereof or of any land or areas contiguous thereto, resulting from the 
performance of the work.  Should any claim be made against County by any such owner or occupant 
because of the performance of the work, Contractor shall promptly attempt to settle with such other 
party by agreement or otherwise resolve the claim by arbitration or at law.  Contractor shall, to the 
fullest extent permitted by laws and regulations, indemnify and hold County harmless from and against 
all claims, damages, losses and expenses (including, but not limited to, fees of engineers, architects, 
attorneys and other professionals and court and arbitration costs) arising directly, indirectly or 
consequentially out of any action, legal or equitable, brought by any such other party against County to 
the extent based on a claim arising out of Contractor's performance of the work.   
Fences which cross, abut, or are on easements shall at all times be maintained by the Contractor in a 
condition which provides the functional purpose of the fence.  Temporary fencing of the construction 
area will be permitted and temporary fencing shall provide the same functional purpose as existing 
fencing.  Unless otherwise indicated, all improvements within easements shall be restored to 
conditions that existed prior to the start of work. 
Before final acceptance of the work the Contractor shall obtain a written statement of release from 
each property owner that granted an easement for the work.  Release statement shall indicate the 
property owner's acceptance of the site conditions as restored by the Contractor.  The County may 
waive said written releases where a property owner refuses to sign same but only upon making a 
determination that there is no work to be completed with respect to said property. 
Site Clean-Up 
During the progress of the work, Contractor shall keep the premises free from accumulations of waste 
materials, rubbish and other debris resulting from the work.  At the completion of the work, Contractor 
shall remove all waste materials, rubbish and debris from and about the premises as well as all tools, 
appliances, construction equipment and machinery, and surplus materials, and shall leave the site 
clean and ready for occupancy by County.  Contractor shall restore to original condition all property not 
designated for alteration by the contract documents. 
The Contractor is advised that the final cleanup of the project shall be done with meticulous care and 
that the County expects all ductwork, cubicles, cabinets, motor control centers, control panels, rooms, 
and enclosures to be thoroughly vacuum cleaned and dust-free prior to acceptance of the work. 
Protection of Structures 
Contractor shall not load nor permit any part of any structure to be loaded in any manner that will 
endanger the structure, nor shall Contractor subject any part of the work or adjacent property to 
stresses or pressures that will endanger it. 
Restoration of Structures 
The Contractor shall remove such existing structures or monuments as may be necessary for the 
performance of the work and, if required, shall rebuild the structures or monuments thus removed in as 
good a condition as found.  Contractor shall also repair all existing structures or monuments which 
may be damaged as a result of the work under this contract. 
All curbs, gutters, driveways, sidewalks, and similar structures that are damaged by the installation of 
the work shall be reconstructed by the Contractor.  Reconstruction shall be of the same kind of 
material with the same finish and in not less than the same dimensions as the original work.  All 
concrete shall be as set forth in the specifications, or as required by County if not so specified.  
Repairs shall be made by removing and replacing the entire portions between joints or scores and not 
merely refinishing any damaged part.  All work shall match the appearance of the existing 
improvements as nearly as possible. 
All road and streets where the surface is removed, broken or damaged, or in which the ground has 
caved or settled due to work under this contract, shall be completely resurfaced and brought to the 
original grade and crown section unless otherwise indicated.  Before resurfacing material is placed, 
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edges of pavements shall be trimmed back far enough to provide clean, solid, vertical faces, and shall 
be free of any loose material.  All cultivated areas, lawns, and other surface improvements which are 
damaged by actions of the Contractor shall be restored as nearly as possible to their original 
conditions. 
Drainage 
Existing drainage facilities shall be maintained throughout the contract time to provide the flow 
capacities available before commencing work.  Drainage conduits shall not be broken, removed, or 
otherwise interfered with, without permission of the responsible agency. 
Where construction requires blocking the flow, flows shall be bypassed as necessary.  Stream 
crossings, blockages, and bypassing shall be accomplished in such a manner as to avoid degradation 
of downstream water quality.  Particular attention shall be given to the avoidance of siltation. 
Environmental Control 
The Contractor shall not pollute the construction site or any drainage course or its tributary inlets with 
fuels, oils, bitumens, acids, insecticides, herbicides or other harmful materials.  The Contractor shall 
comply with all applicable Federal, State, County and municipal laws concerning pollution of 
waterways.  Contractor shall submit a plan for preventing such occurrences if required by County.  
Special measures shall be taken to prevent chemicals, fuels, oils, greases, bituminous materials, 
waste washings, herbicides and insecticides, from spilling and entering public waters. 
Where the Contractor is required to connect or otherwise work around existing lines carrying sewage 
or process wastes, Contractor shall perform the work to prevent the spill of sewage and ensure the 
delivery of sewage to the treatment plants.  Where the Contractor chooses to provide temporary 
pumping of sewage, Contractor shall first have the pumping facilities approved by County and shall 
provide 100 percent standby equipment on 24-hour basis. 
The Contractor shall provide the means for preventing or lessening all dust nuisances and damages.  
Such means shall consist of applying water, dust palliative, or both all in accordance with local 
ordinances and regulations or as directed by County. 
Record Documents 
Contractor shall maintain in a safe place at the site one record copy of all drawings, plans, 
specifications, addenda, change orders, field orders and written interpretations and clarifications in 
good order and annotated to show all changes made during construction.  These record documents 
together with all approved samples and a counterpart of all accepted shop drawings will be available to 
County for reference.  Upon completion of the work, these record documents, samples, and shop 
drawings will be delivered to County. 
As-Built Drawings 
The Contractor shall also maintain a neatly marked set of record drawings showing the final locations 
and layout of all mechanical, electrical, and instrument equipment; piping and conduit, structures, and 
other facilities.  Drawings shall be kept current weekly, with all field instructions and change orders; 
mechanical, electrical, and instrumentation equipment accommodations; and construction adjustment.  
Drawings shall be subject to the inspection of the County at all times and progress payments may be 
withheld if drawings are not current.  At the final inspection the Contractor shall submit to County all 
as-built drawings.  Drawings shall be stamped "AS-BUILT", dated and signed by the Contractor.  The 
work will not be formally accepted until as-built drawings are accepted by County. 
Continuing the Work 
Contractor shall carry on the work and adhere to the progress schedule during all disputes or 
disagreements with County.  No work shall be delayed or postponed pending resolution of any 
disputes or disagreements, except as permitted specifically herein or as Contractor and County may 
otherwise agree in writing. 
 



 
132 

Indemnification 
To the fullest extent permitted by laws and regulations, Contractor shall indemnify, defend and hold 
harmless County and its consultants, agents and employees from and against all claims, damages, 
losses and expenses, direct, indirect or consequential (including but not limited to fees and charges of 
engineers, architects, attorneys and other professionals and court and arbitration costs) arising out of 
or resulting from the performance of the work, provided that any such claim, damage, loss or expenses 
(a) is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible 
property (including the work itself) including the loss of use resulting therefrom and (b) is caused in 
whole or in part by any negligent act or omission of Contractor, any subcontractor, any person or 
organization directly or indirectly employed by any of them to perform or furnish any of the work or 
anyone for whose acts any of them may be liable.  The Contractor's indemnification obligation shall 
apply whether or not the act giving rise to such claims, damages, losses and expenses is caused in 
part by a party indemnified hereunder or arises by or is imposed by law and regulations regardless of 
the negligence of any such party. 
Statutory Limitations 
In any and all claims against County or any of its consultants, agents or employees by any employee 
of Contractor, any subcontractor, any person or organization directly or indirectly employed by any of 
them to perform or furnish any of the work or anyone for whose acts any of them may be liable, the 
indemnification obligation above shall not be limited in any way by any limitation on the amount or type 
of damages, compensation or benefits payable by or for Contractor or any such subcontractor or other 
person or organization under workers' compensation acts, disability benefit acts or other employee 
benefit acts. 
Related Work at Site 
County may perform other work related to the project at the site by County's own forces, have other 
work performed by utility companies or let other direct contracts therefor which shall contain conditions 
similar to these.  If the fact that such other work is to be performed was not noted in the contract 
documents, written notice thereof will be given to Contractor prior to starting any such other work; and, 
if Contractor believes that such performance will involve additional expense to Contractor or requires 
additional time and the parties are unable to agree as to the extent thereof, Contractor may make a 
claim therefor as provided for herein.  Any difference or conflict arising between the Contractor and 
any other Contractor employed by County, or between the Contractor and the workers of County with 
regard to their work, shall be submitted to County and the Contractor shall abide by County's decision 
in the matter.  If the work of the Contractor is delayed because of any facts or omissions of any other 
Contractor or of County, the Contractor shall on that account have no claim against County other than 
for an extension of time. 
Access to Site 
Contractor shall afford each utility company or district and other contractor who is a party to such a 
direct contract (or County, if County is performing the additional work with County's employees) proper 
and safe access to the site and a reasonable opportunity for the introduction and storage of materials 
and equipment and the execution of such work, and shall properly connect and coordinate the work 
with theirs.  Contractor shall do all cutting, fitting and patching of the work that may be required to 
make its several parts come together properly and integrate with such other work.  Contractor shall not 
endanger any work of others by cutting, excavating or otherwise altering their work and will only cut or 
alter their work with the written consent of County and the others whose work will be affected.  The 
duties and responsibilities of Contractor under this paragraph are for the benefit of such utility 
companies or districts and other contractors to the extent that there are comparable provisions for the 
benefit of Contractor in said direct contracts between County and such utility companies or districts 
and other contractors. 
Acceptance of Work by Others 
If any part of Contractor's work depends for proper execution or results upon the work of any such 
other contractor or utility company or district (or County), Contractor shall inspect and promptly report 
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to County in writing any delays, defects or deficiencies in such work that render it unavailable or 
unsafe for such proper execution and results.  Contractor's failure so to report will constitute an 
acceptance of the other work as fit and proper for integration with Contractor's work except for latent or 
nonapparent defects and deficiencies in the other work. 

ARTICLE XIX:  TESTS AND INSPECTIONS 
Tests and Inspections Required by Laws or Regulations 
If laws or regulations of any public body having jurisdiction require any work (or part thereof) to 
specifically be inspected, tested or approved, Contractor shall assume full responsibility therefor, pay 
all costs in connection therewith and furnish County the required certificates of inspection, testing, 
approval or compliance.   Contractor shall also be responsible for and shall pay all costs in connection 
with any inspection or testing required in connection with County's acceptance of a supplier of 
materials or equipment proposed to be incorporated in the work, or of materials or equipment 
submitted for approval prior to Contractor's purchase thereof for incorporation in the work.  The cost of 
all inspections, tests and approvals in addition to the above which are required by the contract 
documents shall be paid by County (unless otherwise specified).  Contractor must utilize materials and 
equipment which are available for inspection at the plant or at the point of distribution in California in 
the case of foreign materials or equipment. 
Other Inspections and Tests 
All inspections, tests or acceptances other than those required by laws and regulations of any public 
body having jurisdiction shall be performed by organizations acceptable to County. 
General Requirements 
All materials, equipment, installation, and workership included in this contract, if so required by County, 
shall be tested and inspected to prove compliance with the contract requirements.  Installed leakage 
tests and other piping tests shall be as specified in the technical provisions of these specifications. 
No tests specified herein shall be applied until the item to be tested has been inspected and approval 
given for the application of such test.  Contractor shall give County timely notice of readiness of the 
work for all required inspections, tests or approvals. 
Tests and inspections shall include: 
1. The delivery acceptance test and inspections. 
2. The installed tests and inspections of items as installed. 
Tests and inspections, unless otherwise specified or accepted, shall be in accordance with the 
recognized standards of the industry. 
The form of evidence of satisfactory fulfillment of delivery acceptance test and of installed test and 
inspection requirements shall be, at the discretion of County, either by tests and inspections carried 
out in County's presence or by certificates or reports of tests and inspections carried out by approved 
persons or organizations.  The Contractor shall provide and use forms which include all test 
information and are acceptable in content to County. 
Certificates of Compliance 
A Certificate of Compliance shall be furnished prior to the use of any materials for which the 
specifications or the Special Provisions require that such a certificate be furnished.  In addition, when 
so authorized in the specifications or in the Special Provisions, the County may permit the use of 
certain materials or assemblies prior to sampling and testing if accompanied by a Certificate of 
Compliance.  The certificate shall be signed by the manufacturer of the material or the manufacturer of 
assembled materials and shall state that the materials involved comply in all respects with the 
requirements of the specifications.  A Certificate of Compliance shall be furnished with each lot of 
material delivered to the work and the lot so certified shall be clearly identified in the certificate. 
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All materials used on the basis of a Certificate of Compliance may be sampled and tested at any time.  
The fact that material is used on the basis of a Certificate of Compliance shall not relieve the 
Contractor of responsibility for incorporating material in the work which conforms to the requirements 
of the plans and specifications and any such material not conforming to such requirements will be 
subject to rejection whether in place or not. 
County reserves the right to refuse to permit the use of material on the basis of a Certificate of 
Compliance. 
The form of the Certificate of Compliance and its disposition shall be as directed by County. 
Delivery Acceptance Tests and Inspection 
The delivery acceptance tests and inspection shall be at the Contractor's expense for any materials or 
equipment specified herein and shall include the following: 
1. Test of items during the process of manufacture and/or on completion of manufacture, comprising 
material tests, hydraulic pressure tests, electric tests, performance and operating tests and inspections 
in accordance with the relevant standards of the industry and more particularly as detailed in individual 
clauses of these specifications to satisfy County that the items tested and inspected comply with the 
requirements of this contract.  Tests required, other than those specified, will be in accordance with the 
contract specifications. 
2. Inspection of all items delivered at the site in order that County may be satisfied that such items 
are of the specified quality and workmanship and are in good order and condition at the time of 
delivery. 
Installed Tests and Inspection 
All equipment shall be tested by the Contractor to the satisfaction of County before any facility is put 
into operation.  Tests shall be as specified herein and shall be made to determine whether the 
equipment has been properly assembled, aligned, adjusted and connected.  Any changes, 
adjustments or replacements required to make the equipment operate as specified shall be carried out 
by the Contractor as part of the work. 
At least 30 days before the time allowed in the construction schedule for commencing testing and start 
up procedures, the Contractor shall submit to County, details of the procedures Contractor proposes to 
adopt for testing and startup of all mechanical and electrical equipment to be operated singly and 
together, excepting when such procedures have been covered in the specifications.  Such tests shall 
be conducted using potable water where water is required for such testing.  The water required for 
such tests shall be provided by the Contractor. 
During the testing of equipment, the Contractor shall make available experienced factory trained 
representatives of the manufacturers of all the various pieces of equipment, or other qualified persons 
who shall instruct County's personnel in the operation and care thereof.  Instruction shall include step-
by-step troubleshooting procedures with all necessary test equipment.  All manufacturer's instructions 
shall be provided in writing. 
If, under test, any portion of the work shall fail to fulfill the contract requirements and is altered, 
renewed or replaced, tests on that portion when so altered, removed or replace, together with all other 
portions of the work as are affected thereby, shall, if so required by County, be repeated within 
reasonable time and in accordance with the specified conditions, and the Contractor shall pay to 
County all reasonable expenses incurred by County as a result of the carrying out of such tests. 
Where, in the case of an otherwise satisfactory installed test, any doubt, dispute or difference should 
arise between County and the Contractor regarding the test results or methods or equipment using in 
the carrying out by the Contractor of such test, then County may order the test to be repeated.  If the 
repeat test, using such modified methods or equipment as County may require, substantially confirms 
the previous test then costs in connection with the repeat test will be paid by County, otherwise the 
costs shall be borne by the Contractor.  Where the results of any installed test fail to comply with the 
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contract requirements for such test then such repeat tests as may be necessary to achieve the 
contract requirements shall be made by the Contractor at Contractor's own expense. 
Quality Control 
County will perform testing for the following as the County deems necessary: 
1. Soils compaction control 
2. Cast-in-place concrete control 
3. Aggregate base rock 
4. Portland Cement concrete 
5. Asphalt concrete 
6. Other materials and work incorporated in project 
The Contractor shall pay for testing of those samples which fail to meet acceptable standards. 
The Contractor shall provide services of a qualified testing laboratory to perform testing for all other 
work including but not limited to: 
1. Concrete mix design 
2. Asphalt concrete mix design 
The testing laboratory selected by the Contractor is subject to County's approval.  The laboratory shall 
cooperate with Contractor and County and provide qualified personnel promptly on notice, perform 
specified inspections, sampling and testing of materials as needed to comply with specified standards, 
and ascertain compliance with requirements of contract documents. 
Work Requiring Testing 
If any work (including the work of others) that is required by the Contract Documents to be inspected, 
tested or accepted is covered without written concurrence of County, it must, if requested by County, 
be uncovered for observation.  Such uncovering shall be at Contractor's expense unless Contractor 
has given County timely notice of Contractor's intention to cover the same and County has not acted 
with reasonable promptness in response to such notice. 
Contractor's Obligation 
Neither observations by County nor inspections, tests or approvals by others shall relieve Contractor 
from Contractor's obligations to perform the work in accordance with the contract documents. 
Uncovering Work Covered Contrary to County's Request 
If any work is covered contrary to the written instructions of County or Code or contract requirements, it 
must, if requested by County, be uncovered for County's observation and replaced at Contractor's 
expense. 
Uncovering Work for Inspection or Testing 
In addition to the provisions above regarding work requiring testing, if County considers it necessary or 
advisable that covered work be observed by County or inspected or tested by others, Contractor, at 
County's request, shall uncover, expose or otherwise make available for observation, inspection or 
testing as County may require, that portion of the work in question, furnishing all necessary labor, 
material and equipment.  If it is found that such work is defective, Contractor shall bear all direct, 
indirect and consequential costs of such uncovering, exposure, observation, inspection and testing and 
of satisfactory reconstruction (including but not limited to fees and charges of engineers, architects, 
attorneys and other professionals), and County shall be entitled to an appropriate decrease in the 
contract price, and, if the parties are unable to agree as to the amount thereof, may make a claim 
therefor as provided in this contract.  If, however, such work is not found to be defective, Contractor 
shall be allowed an increase in the contract price or an extension of the contract time, or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing and reconstruction; and, if 
the parties are unable to agree as to the amount or extent thereof, Contractor may make a claim 
therefor as provided for in this contract. 
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ARTICLE XX:  SUSPENSION OF WORK AND TERMINATION 
County May Suspend Work 
County may, at any time and without cause, suspend the work or any portion thereof for a period of not 
more than ninety days by notice in writing to Contractor.  As soon as possible, County will fix the date 
on which work will be resumed.  Contractor shall resume the work on the date so fixed.  If Contractor 
believes that such suspension justifies an increase in the contract price or an extension of the contract 
time and County and Contractor are unable to agree to the amount or extent thereof, Contractor may 
make a claim therefor as provided herein. 
County May Terminate 
Except as limited by law or regulation, County may terminate upon the occurrence of any one or more 
of the following events: 
1. If Contractor commences a voluntary case under any chapter of the Bankruptcy Code (Title 11, 
United States Code), as now or hereafter in effect, or if Contractor takes any equivalent or similar 
action by filing a petition or otherwise under any other federal or state law in effect at such time relating 
to the bankruptcy or insolvency; 
2. If petition is filed against Contractor under any chapter of the Bankruptcy Code as now or hereafter 
in effect at the time of filing, or if a petition is filed seeking any such equivalent or similar relief against 
Contractor under any other federal or state law in effect at the time relating to bankruptcy or 
insolvency; 
3. If Contractor makes a general assignment for the benefit of creditors; 
4. If a trustee, receiver, custodian or agent of Contractor is appointed under applicable law or under 
contract, whose appointment or authority to take charge of property of Contractor is for the purpose of 
enforcing a lien against such property or for the purpose of general administration of such property for 
the benefit of Contractor's creditors; 
5. If Contractor admits in writing an inability to pay its debts generally as they become due; 
6. If Contractor persistently fails to perform the work in accordance with the contract documents 
(including, but not limited to, failure to supply sufficient skilled workers or suitable materials or 
equipment or failure to adhere to the progress schedule established herein as revised from time to 
time or fails to make prompt payment to subcontractors or for materials or labor or persistently 
disregards laws, ordinances or instructions of the County); 
7. If Contractor disregards laws or regulations of any public body having jurisdiction; 
8. If Contractor disregards the authority of County or its agents; or 
9. If Contractor otherwise violates in any substantial way any provisions of the contract documents; 
County may, after giving Contractor (and the surety, if there be one) seven days' written notice and to 
the extent permitted by laws and regulations, terminate the services of Contractor, exclude Contractor 
from the site and take possession of the work and of all Contractor's tools, appliances, construction 
equipment and machinery at the site and use the same to the full extent they could be used by 
Contractor (without liability to Contractor for trespass or conversion), incorporate in the work all 
materials and equipment stored at the site or for which County has paid Contractor but which are 
stored elsewhere, and finish the work as County may deem expedient.  In such case Contractor shall 
not be entitled to receive any further payment until the work is finished.  If the unpaid balance of the 
contract price exceeds the direct, indirect and consequential costs of completing the work (including 
but not limited to fees and charges of engineers, architects, attorneys and other professionals and 
court costs) such excess will be paid to Contractor.  If such costs exceed such unpaid balance, 
Contractor shall pay the difference to County.  Such costs incurred by County will be approved as to 
reasonableness by County and incorporated in a change order, but when exercising any rights or 
remedies under this paragraph County shall not be required to obtain the lowest price for the work 
performed.  Where Contractor's services have been so terminated by County, the termination will not 
affect any rights or remedies of County against Contractor then existing or which may thereafter 
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accrue.  Any retention or payment of moneys due Contractor by County will not release Contractor 
from liability. 
County May Abandon 
Upon written notice to Contractor County may, without cause and without prejudice to any other right 
or remedy, elect to abandon the work and terminate the agreement.  Contractor shall stop work as 
specified in said notice, terminate all subcontracts, deliver all materials already paid for and secure the 
site.  In such case, Contractor shall be paid for all work executed and any actual expense sustained.  
No lost profit for work not yet undertaken shall be due to Contractor. 
Contractor May Stop Work or Terminate 
If, through no act or fault of Contractor, the work is suspended for a period of more than ninety days by 
County or under an order of court or other public authority, or County fails to act on any application for 
payment within thirty days after it is submitted, or County fails for thirty days to pay Contractor any sum 
finally determined to be due, then Contractor may, upon seven days' written notice to County, 
terminate the agreement and recover from County payment for all work executed and any expense 
sustained.  In addition and in lieu of terminating the agreement, if County has failed to act on an 
application for payment or County has failed to make any payment as aforesaid, Contractor may upon 
seven days' written notice to County stop the work until payment of all amounts then due.  The 
provisions of this paragraph shall not relieve Contractor of the obligations to carry on the work in 
accordance with the progress schedule and without delay during disputes and disagreements with 
County. 

ARTICLE XXI  COUNTY'S AGENT'S STATUS DURING CONSTRUCTION 
County's Representative 
County may appoint representatives during the construction period.  The duties and responsibilities 
and the limitations of authority of such agents during construction are set forth herein and shall not be 
extended without written consent of County. 
Agent's Authority 
County may delegate authority to an employee or agent, including an engineer or an architect, to 
determine the amount, quality, acceptability and fitness of the several kinds of work, material and 
equipment which are to be paid for under the contract; to decide for the County all questions relative to 
the true construction, meaning and intent of the contract documents; to decide all questions relative to 
the classification and measurements of quantities and materials and the fulfillment of this contract, and 
to reject or condemn all work or material which does not conform to the terms of this contract.  The 
representative's decision in all matters is the decision of County and shall be final and binding on 
Contractor. 
Replacement of Representative 
County reserves the right to terminate the employment of the representative at any time. 
Visits to Site 
Where a representative represents County, said representative will make visits to the site at intervals 
appropriate to the various stages of construction to observe the progress and quality of the executed 
work and to determine, in general, if the work is proceeding in accordance with the contract 
documents.  However, Contractor must supervise the work and cannot rely on said representative or 
County as they will not be required to make exhaustive or continuous on-site inspections to check the 
quality or quantity of the work.  The representative's efforts will be directed toward providing for County 
a greater degree of confidence that the completed work will conform to the contract documents.  On 
the basis of such visits and on-site observations, the representative will keep County informed of the 
progress and adequacy of the work. 
Observation of Work 
If County and the representative agree, the representative will observe the performance of the work.  
The duties, responsibilities and limitations of authority of the representative in observing the work will 
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be as provided herein.  If County designates another agent to represent County at the site who is not 
the representative's agent or employee, the duties, responsibilities and limitations of authority of such 
other person will be as provided in supplementary conditions. 
Clarifications and Interpretations 
The representative may be appointed to issue (with reasonable promptness) such written clarifications 
or interpretations of the requirements of the contract documents (in the form of drawings or otherwise) 
as the representative may determine necessary, which shall be consistent with or reasonably inferable 
from the overall intent of the contract documents.  If Contractor believes that a written clarification or 
interpretation justifies an increase in the contract price or an extension of the contract time and the 
parties are unable to agree to the amount or extent thereof, Contractor may make a claim therefor as 
provided in the contract.  Said claim shall be made to County unless a representative has been 
selected to provide such clarifications or interpretations. 
Authorized Variations in Work 
If a representative is appointed, such representative may authorize minor variations in the work from 
the requirements of the contract documents which do not involve an adjustment in the contract price or 
the contract time and are consistent with the overall intent of the contract documents.  These may be 
accomplished by a field order and will be binding on County, and also on Contractor who shall perform 
the work involved promptly.  If Contractor believes that a field order justifies an increase in the contract 
price or an extension of the contract time and County and Contractor are unable to agree as to the 
amount or extent thereof, Contractor may make a claim therefor as provided in this Contract. 
Rejecting Defective Work 
If a representative is appointed, such representative will have authority to disapprove or reject work 
which the representative believes to be defective, and will also have authority to require special 
inspection or testing of the work whether or not the work is fabricated, installed or completed.  Any 
decision made by said representative in disapproving or rejecting work shall be binding on Contractor. 
Determinations for Unit Prices 
If a representative is appointed, such representative will determine the actual quantities and 
classifications of unit price work performed by Contractor.  The representative will review with the 
Contractor the representative's preliminary determinations on such matters before rendering a written 
decision thereon (by recommendation of an application for payment or otherwise).  The 
representative's written decisions thereon will be final and binding upon Contractor. 
Claims and Disputes 
For purposes of this paragraph, "claim" shall be defined as set forth in Public Contracts Code Section 
20104(b)(2).  Claims shall be presented in writing and include the documents necessary to 
substantiate the claim.  Claims must be filed with the designated County representative no later than 
thirty (30) days after the occurrence of the event giving rise thereto or denial of the change order, 
whichever occurs last.  The form of said claims shall be the same as is required by Government Code 
Sections 910 and 910.2. 
If the claim is under $50,000, County shall respond in writing to Contractor within 45 days of receipt of 
Contractor's claim or may request, in writing, within 30 days of receipt of the claim, any additional 
documentation supporting the claim or relating to defenses or claims the County may have against the 
Contractor.  If additional information is thereafter required, it shall be requested and provided pursuant 
to Public Contract Code Section 20104.2, upon mutual agreement of the County and Contractor.  The 
County's written response to the claim, as further documented, shall be submitted to Contractor within 
15 days after receipt of the further documentation or within a period of time no greater than that taken 
by Contractor in producing the additional information, whichever is greater. 
For claims over $50,000 and less than or equal to $375,000, County shall respond in writing to all 
written claims within 60 days of receipt of the claim, or may request, in writing within 30 days of receipt 
of the claim, any additional documentation supporting the claim or relating to defenses or claims the 
County may have against Contractor.  If additional information is thereafter required, it shall be 
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requested and provided pursuant to Public Contract Code Section 20104.2, upon mutual agreement of 
County and Contractor.  The County's written response to the claim, as further documented, shall be 
submitted to Contractor within 30 days after receipt of the further documentation, or within a period of 
time no greater than that taken by Contractor in producing the additional information or requested 
documentation, whichever is greater. 
If Contractor disputes County's written response, or County fails to respond within the time prescribed 
above, Contractor may so notify County, in writing, either within 15 days of receipt of County's 
response or within 15 days of County's failure to respond within the time prescribed, respectively, and 
demand an informal conference to meet and confer with such County representatives as the County 
Administrator or the Board of Supervisors directs for settlement of the issues in dispute.  Upon such 
demand, County shall schedule a meet and confer conference within 30 days for settlement of the 
dispute. 
Following the meet and confer conference, if the claim or any portion remains in dispute, Contractor 
may file a claim with the Board of Supervisors pursuant to Chapter 1 (commencing with Section 900) 
and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the Government 
Code.  Pursuant to authority granted by Government Code Section 930.2, all claims filed with the 
Board of Supervisors pursuant to the Government Code shall be filed within 90 days of the denial of 
the original claim by the County representative.  The running of the period of time within which a claim 
under the Government Code must be filed shall be tolled by any period of time utilized by the meet and 
confer conference.  Any lawsuit which Contractor intends to bring with respect to any claim filed 
pursuant to the Government Code which claim has been denied by County must be commenced not 
later than six months after the recording of the notice of completion or not later than six months after 
the date final payment is deposited in the mail or personally delivered, whichever date comes first.  If a 
civil action is filed, the mediation provisions set forth in Public Contract Code Section 20104.4 shall 
apply unless waived by mutual stipulation of County and Contractor or unless County elects to resolve 
the dispute pursuant to Public Contract Code Section 10240 et seq.   
Effective January 1, 2017 Public Contract Code §9204, as enacted by AB 626, establishes a claim 
resolution process required for public works projects. In the event of any conflict between the 
provisions of Article XXI and Public Contract Code §9204, the provisions of the Public Contract Code 
shall prevail. The entire section can be found at the following link: 
https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=PCC&division=2.&title=&par
t=1.&chapter=9.&article  
For every claim that Contractor makes, it shall provide the following documentation upon request of 
County as a condition precedent to consideration of the claim:  Contractor's bidding calculations forms, 
cost estimates, time sheets, trend reports, job cost analysis records, labor records, as-built documents, 
any other records used by Contractor in arriving at its bid price, and any other documents or records 
kept by Contractor during the course of construction. In the event that claims are made, Contractor 
agrees that County shall have the right to conduct a complete audit of the books and records of 
Contractor relating to this project and any books and records relating to overhead, profit or general 
office expenses charged to this project. 
Representative's Decision 
Where a representative is appointed, the rendering of a decision by the representative with respect to 
any such claim, dispute or other matter (except any which have been waived by the making or 
acceptance of final payment) will be a condition precedent to any exercise by County or Contractor of 
such rights or remedies as either may otherwise have under the contract documents or by laws or 
regulations in respect of any such claim, dispute or other matter. 
Limitations on Representative's Responsibilities 
Neither the County's representative's authority to act nor any decision made by the representative in 
good faith either to exercise or not exercise such authority shall give rise to any duty or responsibility of 

https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=PCC&division=2.&title=&part=1.&chapter=9.&article
https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=PCC&division=2.&title=&part=1.&chapter=9.&article
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the representative or County to Contractor, any subcontractor, any supplier, or any other person or 
organization performing any of the work, or to any surety for any of them. 
Construction Methods and Safety 
Notwithstanding any references to laws and regulations, rules, codes or standards in the contract 
documents, the representative and County will not be responsible for Contractor's means, methods, 
techniques, sequences or procedures of construction, or the safety precautions and programs incident 
thereto, and the representative and County will not be responsible for Contractor's failure to perform or 
furnish the work in accordance with the contract documents. 
Acts and Omissions of Contractor 
Neither the County nor its representatives will be responsible for the acts or omissions of Contractor or 
of any subcontractor, any supplier, or any other person or organization performing or furnishing any of 
the work. 

ARTICLE XXII:  PARTIAL COMPLETION 
Partial Completion (Completion of a Portion of the Work) 
Use by County of any finished part of the work, which has specifically been identified in the contract 
documents, or which County and Contractor agree constitutes a separately functioning process or 
facility that can be used by County without significant interference with Contractor's performance of the 
remainder of the work, may be accomplished prior to completion of all the work subject to the 
following: 
1. County at any time may request Contractor in writing to permit County to use any such part of 

the work which County believes to be ready for its intended use and substantially complete.  If 
Contractor agrees, Contractor will certify to County that said part of the work is substantially 
complete and request County to issue a certificate of substantial completion for that part of the 
work.  Contractor at any time may notify County in writing that Contractor considers any such 
part of the work ready for its intended use and substantially complete and request County to 
issue a certificate of substantial completion for that part of the work.  Within a reasonable time 
after either such request, County and Contractor shall make an inspection of that part of the 
work to determine its status of completion.  If County does not consider that part of the work to 
be substantially complete, County will notify Contractor in writing giving the reasons therefor.  If 
County considers that part of the work to be substantially complete, County will deliver to 
Contractor a written recommendation as to the division of responsibilities pending final payment 
between County and Contractor for the entire work with respect to security, operation, safety, 
maintenance, heat, utilities, insurance and warranties.  Unless Contractor disagrees in writing 
and so informs County promptly, County's aforesaid recommendation will be binding on 
Contractor until final payment for the entire work. 

2. County may at any time request Contractor in writing to permit County to take over operation of 
any such part of the work although it is not substantially complete.  A copy of such request will 
be sent to Contractor and within a reasonable time thereafter County and Contractor shall 
make an inspection of that part of the work to determine its status of completion and will 
prepare a list of the items remaining to be completed or corrected thereon before final payment.  
If Contractor does not object in writing to County that such part of the work is not ready for 
separate operation by County, County will finalize the list of items to be completed or corrected 
and will deliver such list to Contractor together with a written recommendation as to the division 
of responsibilities pending final payment between County and Contractor with respect to 
security, operation, safety, maintenance, utilities, insurance, warranties and guarantees for that 
part of the work which will become binding upon County and Contractor at the time when 
County takes over such operation (unless they shall have otherwise agreed in writing).  During 
such operation and prior to substantial completion of such part of the work, County shall allow 
Contractor reasonable access to complete or correct items on said list and to complete other 
related work. 
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3. No occupancy or separate operation of part of the work will be accomplished prior to the 
insurers who are then providing the property insurance having acknowledged notice thereof 
and in writing effecting the changes in coverage necessitated thereby.  The insurers providing 
the property insurance shall consent by endorsement on the policies, but the property 
insurance shall not be canceled or lapse on account of any such partial use or occupancy.  
Each party shall be responsible for notifying its own insurer. 

ARTICLE XXIII:  ARBITRATION 
Arbitration 
Where the total of all claims filed by Contractor are under $375,000, County shall have the option of 
electing arbitration pursuant to Public Contract Code Sections 10240, et seq. If County does so elect, 
the mediation provisions of Public Contract Code Section 20104.4 shall not apply pursuant to Public 
Contract Code Section 20104(a)(2).  If County does not elect such arbitration pursuant to Public 
Contract Code Sections 10240 et seq., the provisions of Public Contract Code Section 20104.4 shall 
apply. 
Where the total of all claims filed by Contractor are above $375,000, the arbitration provisions of this 
contract are voluntary.  Neither County nor Contractor shall be required to enter into mediation or 
arbitration for amounts above $375,000.  Written consent of both parties to mediate or arbitrate such 
claims shall be a prerequisite to such mediation or arbitration.  If the parties agree to arbitrate claims 
above $375,000, the provisions of Public Contract Code Sections 10240, et seq. shall be utilized. 
Time to Request Arbitration 
No request for arbitration of any claim, dispute or other matter that is required to be referred to County 
initially for decision will be made until the earlier of (a) the date on which County has rendered a 
decision or (b) the tenth day after Contractor has presented its evidence to County if a written decision 
has not been rendered by County before that date.  Unless otherwise required by law, no request for 
arbitration of any such claim, dispute or other matter will be made later than thirty days after the date 
on which County has rendered a written decision.  Notice of the request for arbitration will be in writing 
to the other party. 

ARTICLE XXIV:  LABOR AND EMPLOYMENT 
Worker's Compensation Certification 
By my signature hereunder, as Contractor, I certify that I am aware of the provisions of Section 3700 of 
the Labor Code which requires every employer to be insured against liability for Worker's 
Compensation or to undertake self-insurance in accordance with the provisions of that Code, and I will 
comply with such provisions before commencing the performance of the work of this contract. 
Prevailing Wage Rates 
In accordance with the provisions of Section 1770 and 1773 of the Labor Code, the County of Nevada 
has determined that prevailing wage rates are applicable to the work to be done.  The Contractor shall 
post a copy of the wage rates on the job site. 
The general prevailing wage rates determined by the Director of Industrial Relations, for the county or 
counties in which the work is to be done, are available from the California Department of Industrial 
Relations’ Internet website at http://www.dir.ca.gov .  These wage rates are not included in the Bid 
Form and contract for the project.  Changes, if any, to the general prevailing wage rates will be 
available at the same location. 
Pursuant to California Labor Code Section 1775, Contractor shall forfeit Fifty Dollars ($50.00) for each 
calendar day, or portion thereof, for each worker paid less than the prevailing rates for such work or 
craft, and said amounts shall be distributed pursuant to the requirements of said Section 1775.  Any 
employee whose type of work is not covered by any of the classified wage rates shall be paid not less 
than the rate of wage listed for the classification which most nearly corresponds to the type of work to 
be performed. 

http://www.dir.ca.gov/
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Collective Bargaining Agreements 
Pursuant to California Labor Code Section 1773.8, Contractor shall pay travel and subsistence 
payments to all workers needed to execute the work as such travel and subsistence payments are 
defined in the applicable collective bargaining agreements filed in accordance with Section 1773.8 of 
the Labor Code. 
Payroll Records 
Contractor shall be responsible for keeping accurate payroll records as required by California Labor 
Code Section 1776.  Contractor is aware that a penalty of twenty-five dollars ($25.00) per day or 
portion thereof for each worker may be assessed for noncompliance with said section.  Contractor 
shall forward to County a certified copy of each payroll record within ten days after close of each 
payroll period.  Such certification shall include a statement that payroll is correct and complete and 
complies with prevailing wage requirements. 
If by the 15th of the month, the Contractor has not submitted satisfactory payrolls for all work 
performed during the monthly period ending on or before the 1st of that month, County will retain an 
amount equal to 10 percent of the estimated value of the work performed during the month from the 
next monthly estimate, except that such retention shall not exceed $10,000.  Retentions for failure to 
submit satisfactory payrolls shall be additional to all other retentions provided for in the contract.  The 
retention for failure to submit payrolls for any monthly period will be released for payment on the 
monthly estimate for partial payments next following the date that all the satisfactory payrolls for which 
the retention was made are submitted. 
The Contractor and each subcontractor shall preserve their payroll records for a period of three years 
from the date of completion of the contract. 
Limitations on Hours Worked 
Eight hours constitutes a day's work and workers shall be limited to working 8 hours during any one 
calendar day and 40 hours during any one calendar week.  Contractor and all subcontractors shall 
keep an accurate record of hours worked by each worker for each calendar day and each calendar 
week which record shall be available for inspection during business hours.  Contractor shall, pursuant 
to California Labor Code Section 1813, forfeit twenty-five dollars ($25) for each day for each worker 
where such worker is required or permitted to work more than 8 hours in any one day and 40 hours in 
any one week in violation of the provisions of the Labor Code.  No overtime shall be authorized unless 
prior written approval of County is obtained permitting such overtime.  If such overtime work is 
authorized by County, Contractor shall compensate each worker required to work overtime at the rate 
of one and one-half (1-1/2) times the basic rate of pay.  All costs for overtime inspection, except those 
occurring as a result of overtime and shift work established as a regular procedure, shall be paid by 
the Contractor.  Overtime inspection shall include inspection required during holidays, Saturdays, 
Sundays, and any weekday between the hours of 5:00 p.m. and 7:00 a.m.  Such costs will include but 
will not necessarily be limited to engineering, inspection, general supervision and other overhead 
expenses which are directly chargeable to the overtime work.  All such charges shall be deducted by 
County from payments due the Contractor. 
Equal Employment Opportunity and Nondiscrimination 
During the performance of this contract, the contractor agrees to abide by all provisions of Section 
1735 of the California Labor Code, as amended, regarding nondiscrimination practices. 
Employment of Apprentice Labor 
Reference is hereby made to Section 1777.5 of the Labor Code of the State of California, which 
regulations shall govern the employment of apprentices on the work. 
Preference for Resident Labor 
In the employment of labor for doing the work, the Contractor shall give preference to qualified persons 
residing within the general area of the work. 
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Incompetent Workers 
If at any time any worker employed by Contractor or any of the subcontractors shall be declared by 
County to be incompetent or unfaithful in executing the work, the Contractor, on receiving written 
notice, shall forthwith initiate appropriate action to dismiss such person. 
Labor Class Substitutions 
If Contractor substitutes a labor classification or provides a new classification which results in a 
reduction in the contract price, County's execution of a change order evidencing said reduction in price 
shall in no way be construed, either express or implied, as consent to the use of said labor 
classification in the performance of any work on the project. 

ARTICLE XXV:  ASSIGNMENT 
No assignment by a party hereto of any rights under or interests in the contract documents will be 
binding on another party hereto without the written consent of the party sought to be bound; and 
specifically but without limitation, moneys that may become due and moneys that are due may not be 
assigned without such consent (except to the extent that the effect of this restriction may be limited by 
law), and unless specifically stated to the contrary in any written consent to an assignment no 
assignment will release or discharge the assignor from any duty or responsibility under the contract 
documents. 

ARTICLE XXVI:  CONFLICT OF INTEREST RESTRICTIONS 
No official of County who is authorized in such capacity and on behalf of County to negotiate, make, 
accept or approve, or to take part in negotiating, making, accepting, or approving any architectural, 
engineering, inspecting, construction or material supply contract or any subcontract in connection with 
the construction of the project, shall become directly or indirectly interested personally in this contract 
or in any part thereof.  No officer, employee, architect, attorney, engineer, or inspector of or for County 
who is authorized in such capacity and on behalf of County who is in any legislative, executive, 
supervisory, or other similar function in connection with the construction of the project, shall become 
directly or indirectly interested personally in this contract or in any part thereof, any material supply 
contract, subcontract, insurance contract, or any other contract pertaining to the project. 

ARTICLE XXVII:  WAIVER OF RIGHTS 
No action or lack of action on the part of County at any time to exercise any right or remedy conferred 
upon it under this contract shall be deemed to be a waiver on the part of County of any of County's 
rights or remedies. 

ARTICLE XXVIII:  SUCCESSORS IN INTEREST 
County and Contractor each bind themselves, their partners, successors, assigns and legal 
representatives to the other party hereto, their partners, successors, assigns and legal representatives 
in respect to all covenants, agreements, and obligations contained in the contract documents. 

ARTICLE XXIX:  NOTICE 
Giving Notice 
Whenever any provision of the contract documents requires the giving of written notice, it will be 
deemed to have been validly given if delivered in person to the individual or to a member of the firm or 
to an officer of the corporation for whom it is intended, or if delivered at or sent registered or certified 
mail, postage prepaid, to the last business address known to the giver of the notice.  The business 
addresses of Contractor given in the Bid Form and Contractor's office at the site of the work are 
hereby designated as the places to which all notices, letters, and other communication to Contractor 
will be delivered.  However, County or Contractor may change their addresses at any time by an 
instrument in writing delivered to the other. 
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Joint Venture Contractor 
In the event the Contractor is a joint venture of two or more Contractors, all grants, covenants, 
provisos and claims, rights, powers, privileges and liabilities of the contract shall be construed and held 
to be several as well as joint; any notice, order, direction, request or other communication required to 
be or that may be given by County to the Contractor under this agreement shall be well and sufficiently 
given to all persons being the Contractor if given to any one or more of such persons; any notice, 
request or other communication given by any one of such persons to County under this agreement 
shall be deemed to have been given by and shall bind all persons being the Contractor. 

ARTICLE XXX:  VENUE AND JURISDICTION 
This contract shall be construed in accordance with the laws of the State of California and the parties 
agree that venue shall be in Nevada County, California. 
IN WITNESS WHEREOF, the parties hereto have signed this Agreement on the date first written, 
above.  One counterpart each has been delivered to County, Contractor, and the Sureties.  All portions 
of the contract documents have been signed or identified by County and Contractor. 

     COUNTY OF NEVADA 
ATTEST: 

 
__________________________  By:___________________________ 
Clerk of the Board     Chair, Board of Supervisors 

     
 

       CONTRACTOR 
 
 By:_____________________________ 
 Name: __________________________ 
 Title: ___________________________ 
      Licensed in accordance with an act providing for the 

registration of Contractors 
      License Number:__________________ 
      Fed. Tax ID No: ___________________ 
 Telephone No: ____________________ 
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Appendix 1: Form FHWA-1273 - Required Contract Provisions Federal-Aid Construction 
Contracts 
 
Pages 1-13 of Form FHWA-1273 follow unmodified. 
 
Page 14, ATTACHMENT A – EMPLOYMENT AND MATERIALS PREFERENCE FOR APPALACHIAN 
DEVELOPMENT HIGHWAY SYSTEM OR APPALACIAN LOCAL ACCESS ROAD CONTRACTS has 
been removed. 
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Appendix 2: State Prevailing Wage Determination at Time of Bid 

 
See the website http://www.dir.ca.gov for current rates. 

Rates that are current at the time of bid are included in the contract as “Appendix 2: State Prevailing 
Wage Determination at Time of Bid.” 
 
The State prevailing wage determination at time of bid follows. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Delete This Note 
Add before award item. 
The determination is probably easiest to add as a PDF to the PDF version of the Contract. 

http://www.dir.ca.gov/
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Appendix 3: Federal Prevailing Wage Determination at Time of Bid 
 
See the Federal Website, https://sam.gov/content/wage-determinations for current rates. 

Rates that are current at the time of bid are included in the contract as “Appendix 2: Federal Prevailing 
Wage Determination at Time of Bid.” 
 
The Federal prevailing wage determination at time of bid follows. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Delete This Note 
Add before award item. 
The determination is probably easiest to add as a PDF to the PDF version of the Contract. 

https://sam.gov/content/wage-determinations
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COUNTY OF NEVADA 
STATE OF CALIFORNIA 

 
Attachment 1 – Project Plans 
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2026 High Friction Surface Treatment Project 

FEDERAL PROJECT NO. HRRRL 5917(124) 
COUNTY PROJECT NO. 225039 

 
 
 

 
 
 

SHEET INDEX 
Sheet Description 

A Cover Sheet 
B Typical HFST Installation Plan 

Project Plans 
1 Location 1: Auburn Rd at Bixler Place 
2 Location 2: Brewer Rd at Nancy Wy (S) 
3 Location 3: Idaho Maryland Rd at Madrone Forest Dr 
4 Location 4: Lime Kiln Rd at Amberly Ln 
5 Location 5: Lime Kiln Rd at Bald Hill Rd 
6 Location 6: Lime Kiln Rd at Doolittle Rd 
7 Location 7: Magnolia Rd at Retherford Rd 
8 Location 8: McCourtney Rd at Patterson Valley Rd 
9 Location 9: Newtown Rd east of Bitney Springs Rd 

10 Location 10: Pleasant Valley Rd north of Meadowwood Rd 
11 Location 11: Rough and Ready Hwy east of Ranch Rd 
12 Location 12: Tyler Foote Rd south of Oak Tree Rd 
13 Location 13: Wolf Rd at Wolf Ridge Ct 
14 Location 14: You Bet Rd east of Mulberry Ln 
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Location 1: Auburn Rd at Bixler Place - Project Plans 
High Friction Surface Treatment (HFST) 

HFST BETWEEN EDGE 
LINES AND CENTERLINE 
360 FT LONG

1



Location 2: Brewer Rd at Nancy Wy (S) - Project Plans 
High Friction Surface Treatment (HFST) 

HFST BETWEEN EDGE 
LINE AND CENTERLINE 
1,073 FT LONG 

Brewer Rd 



Location 3: Idaho Maryland Rd at Madrone Forest Dr - Project Plans 
High Friction Surface Treatment (HFST) 

 

 

 

 

 

 

HFST BETWEEN EDGE 
LINES AND CENTERLINE 
543 FT LONG 



Location 4: Lime Kiln Rd at Amberley Ln - Project Plans 
High Friction Surface Treatment (HFST) 

Lime Kiln Rd 

HFST BETWEEN EDGE 
LINES AND CENTERLINE  
486 FT LONG

4



Location 5: Lime Kiln Rd at Bald Hill Rd - Project Plans 
High Friction Surface Treatment (HFST) 

HFST BETWEEN EDGE 
LINES AND CENTERLINE 

445 FT LONG

5



Location 6: Lime Kiln Rd at Doolittle Rd - Project Plans 
High Friction Surface Treatment (HFST) 

HFST BETWEEN EDGE 
LINES AND CENTERLINE 

383 FT LONG

6



Location 7: Magnolia Rd at Retherford Rd - Project Plans 
High Friction Surface Treatment (HFST) 
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HFST BETWEEN EDGE 
LINES AND CENTERLINE 

558 FT LONG

7



Location 8: McCourtney Rd at Patterson Valley Rd - Project Plans 
High Friction Surface Treatment (HFST) 

HFST BETWEEN EDGE 
LINES AND CENTERLINE 
482 FT LONG

8



Location 9: Newtown Rd east of Bitney Springs Rd - Project Plans 
High Friction Surface Treatment (HFST) 

HFST BETWEEN EDGE 
LINES AND CENTERLINE 

163 FT LONG

9



Location 10: Pleasant Valley Rd north of Meadowwood Rd - Project Plans 
High Friction Surface Treatment (HFST) 

HFST BETWEEN EDGE 
LINES AND CENTERLINE 

164 FT LONG

Sanctuary Rd 
approx. 3,365 ft 

10



Location 11: Rough and Ready Hwy east of Ranch Rd - Project Plans 
High Friction Surface Treatment (HFST) 

HFST BETWEEN EDGE 
LINES AND CENTERLINE 
446 FT LONG

11



Location 12: Tyler Foote Rd south of Oak Tree Rd - Project Plans 
High Friction Surface Treatment (HFST) 

 

HFST BETWEEN EDGE 
LINES AND CENTERLINE 
307 FT LONG 

 



Location 13: Wolf Rd at Wolf Ridge Ct - Project Plans 
High Friction Surface Treatment (HFST) 

HFST BETWEEN EDGE 
LINES AND CENTERLINE 

324 FT LONG
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Location 14: You Bet Rd east of Mulberry Ln - Project Plans 
High Friction Surface Treatment (HFST) 

 

 

HFST BETWEEN EDGE 
LINES AND CENTERLINE 

323 FT LONG 
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