April 2, 2017

County of Nevada Community Development Agency, Planning Agency
Attention: Brian Foss

950 Maidu Avenue

Nevada City, CA 95959

Re: Oak Tree Community Park Recreation Mitigation Funding
Dear Mr. Foss

It has come to my attention that the expiration date for the Recreation Mitigation Funding for the Oak
Tree Community Park and Recreation District (OTPRD) is nearly upon us again. | am hereby requesting
an extension of 6 months.

OTPRD is a bit behind in completing the Pavilion and other associated aspects of the project that utilizes
the Mitigation Funding. This whole process has been long and arduous for the Park. Simply receiving
the Use Permit took much effort and much more time than estimated. Finally the Park received the
approval of the Use Permit, September 22, 2016. Once we got approval the OTRPD started finalizing the
design and siting of the Pavilion. Next we met with engineers to discuss our design and make
appropriate changes. Finally we settled on the design and actual location of both the pavilion and
associated ADA parking spaces. This all took time but from the time we got approval for the Use Permit
we have been steadily working toward implementation of the pavilion project. At this time we finally
have the design and engineering for the Pavilion and the engineering for the ADA parking spaces.
OTPRD hopes to submit for the permit this week (4/3-4/8). Once the County receives our submission we
hope to get the permit back with a month. OTPRD has been contacting contractors and volunteers and
is in the process of receiving bids for the project. The Park feels that the project will take 2 months to
complete after we receive the permit. After project completion of the project OTPRD estimates that we
will need two months to close out the grant and finalize payment requests. Therefore the OTPRD is
requesting an additional 6 months beyond the current expiration to complete the pavilion project.

The Oak Tree Community Park and Recreation District has learned a lot through this process. We wish it
had been a shorter process but at the same time we are thankful for the extra time to better asses the
wants of the San Juan Ridge Community. We now feel that the Pavilion project will serve the
Community the best it can.

Respectfully submitted,

Grant Wayman, OTPRD Board



