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 $    4,221,698 100%  $    4,221,698  $    1,307,783  $    2,913,915 FY 2022/23

McKnight Way 

Interchange SR 49 SB 

and NB Ramps

Intersection 

Improvements  $    8,000,000 61%  $    4,918,526.00  $    3,081,474.00  $    4,918,526.00 TBD

SR 20/49 at Uren 

Street

Intersection 

Improvements  $    1,088,655 20%  $    225,911  $    862,745  $    225,911 TBD

East Main St. at 

Bennett and 

Richardson

Intersection 

Improvements  $    1,500,000 97%  $    1,458,645  $    41,355  $    1,458,645 TBD

South Auburn St at 

SR20/49 NB Ramps Install traffic signal  $    1,033,842 96%  $    999,125  $    34,717  $    999,125 TBD

SR 49 at Coyote St

Intersection 

Improvements  $    350,000 33%  $    115,283  $    234,717  $    115,283 TBD

SR 20/49 at SB Off 

Ramp at Ridge Rd 

/Gold Flat Rd

Widen SB off ramp 

and add right turn 

lane  $    670,000 50%  $    338,466  $    331,534  $    338,466 TBD

SR 20/49 NB 

Ramps/Idaho 

Maryland Rd

Install coordinated 

signals at ramps and 

Railroad Ave  $    1,380,043 97%  $    1,333,700  $    46,342  $    1,333,700 TBD

SR 20 EB Ramp at 

McCourtney Rd

Install signal or single 

lane roundabout  $    1,556,515 31%  $    483,627  $    1,072,888  $    483,627 TBD
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