



RESOLUTION No. 16-121

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

APPROVAL OF CONTRACT AMENDMENT NO. 6 WITH ADKO ENGINEERING FOR THE MAYBERT BRIDGE REPLACEMENT PROJECT NEAR THE TOWN OF WASHINGTON IN EASTERN NEVADA COUNTY "CANYON CREEK BRIDGE NO. 17C-0030" OVER CANYON CREEK - CONTRACT NO. 224017 – DISTRICT V

WHEREAS, the Nevada County Board of Supervisors, by Resolution 08-323, awarded the contract to ADKO for Bridge Design Services for a single lane bridge on Maybert Road in Eastern Nevada County "Canyon Creek Bridge No. 17C-0030"; and

WHEREAS, the preceding amendments for services are as follows: Amendment 1 was approved by Resolution 08-386 on August 14, 2008, Amendment 2 was approved by Resolution 09-197 on May 26, 2009, Amendment 3 was approved by Resolution 11-048 on January 25, 2011, Amendment 4 was approved by Resolution 12-498 on December 11, 2012, and Amendment 5 was approved by Resolution 15-145 on April 14, 2015; and

WHEREAS, the Department recommends extending the contract expiration date from March 31, 2016 to December 31, 2016; and

WHEREAS, Federal Highway Bridge Replacement Funds and State Exchange Funds are available to accomplish this project in budget code 1114-30154-702-3000/540712; and

WHEREAS, construction of the project is scheduled for the summer of 2016.

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of Supervisors:

1. Approves Contract Amendment No. 6 and authorizes the Chair of the Board of Supervisors to execute on behalf of Nevada County the amendment between Nevada County and ADKO.
2. Approves changing the contract expiration date from March 31, 2016, to December 31, 2016.

PASSED AND ADOPTED by the Board of Supervisors of the County of Nevada at a regular meeting of said Board, held on the 22nd day of March, 2016, by the following vote of said Board:

Ayes: Supervisors Nathan H. Beason, Edward Scofield, Dan Miller, Hank Weston and Richard Anderson.

Noes: None.


Absent: None.

Abstain: None.

ATTEST:

JULIE PATTERSON HUNTER
Clerk of the Board of Supervisors

By: 


_____ Dan Miller, Chair

3/22/2016 cc: DPW*
AC* (hold)

4/6/2016 cc: DPW*
AC* (release)
ADKO

**AMENDMENT NO. 6 TO THE CONTRACT WITH
ADKO ENGINEERING**

THIS AMENDMENT is executed this 22nd day of March, 2016, by and between ADKO ENGINEERING and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled Contract for Bridge Design Services for a Single Lane Bridge on Maybert Road in Eastern Nevada County "Canyon Creek Bridge No. 17C-0030" executed on July 8, 2008, by Resolution No. 08-323. The contract was subsequently amended by Resolution Numbers 08-386, 09-197, 11-048, 12-498, and 15-145.

WHEREAS, the parties desire to amend their agreement; and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Extend the contract expiration date from March 31, 2016 to December 31, 2016.
2. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: 
Chair, Board of Supervisors

ATTEST:

By: 
Clerk of the Board of Supervisors

CONTRACTOR:

By: 