

**AMENDMENT NO. 1 TO PROFESSIONAL SERVICES CONTRACT**

With  
VESTRA Resources, Inc.

**THIS AMENDMENT** is executed this 14th day of July 2026 by and between VESTRA Resources, Inc. and COUNTY OF NEVADA. Said Amendment will amend the prior contract between the parties related to the Lower Deer Creek –Penn Valley Hazardous Fuels Reduction Project (HMPG DR-4683-1084-57 Phase 1), Scope of Work executed on November 18, 2025 by Resolution No. 25-537.

**WHEREAS**, the parties desire to amend the contract to extend the contract timeline from July 26, 2026 to July 26, 2027.

**NOW, THEREFORE**, the parties hereto agree as follows:

1. This Amendment shall be effective as of July 14, 2026.
2. That the contract termination date shall be amended to read July 26, 2027.
3. That in all other respects the prior contract of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

By: \_\_\_\_\_  
Alex Keeble-Toll  
Director, Emergency Services

CONTRACTOR:

By: \_\_\_\_\_  
Wendy Johnston  
VESTRA Resources, Inc.  
wjohnston@vestra.com