

**AMENDMENT NO. 1 TO CONTRACT BMC15192 WITH IMPACT CONSTRUCTION SERVICES, INC.**

**THIS RENEWAL and AMENDMENT** is executed this 12<sup>th</sup> day of January, 2016 by and between Impact Construction Services, Inc., (herein "Contractor") and COUNTY OF NEVADA (herein "County"). Said Amendment will renew and amend the prior Agreement between the parties entitled "Nevada County Crisis Stabilization Unit Modular Building" executed on May 12, 2015.

**WHEREAS**, the contract was executed between the County and Contractor to provide and install a modular building for the Nevada County Crisis Stabilization Unit at the Sierra Nevada Memorial Hospital campus and was effective for the period May 12, 2015 through October 31, 2015; and

**WHEREAS**, unanticipated delays due to expanded ADA improvements, code compliance and weather delays will require additional time to bring the modular building into compliance; and

**WHEREAS**, both parties desire to renew and amend their agreement to provide for the additional time to comply with these requests and obtain the required permits.

**NOW THEREFORE**, the parties hereto agree as follows:

1. That the new term of the contract shall be May 12, 2015 through June 30, 2016.
2. That in all other respects the prior Agreement of the parties shall remain in full force and effect except as amended herein.

APPROVED AS TO FORM:  
COUNTY COUNSEL

By: \_\_\_\_\_

COUNTY OF NEVADA

By: \_\_\_\_\_

Honorable  
Chair of the Board of Supervisors

ATTEST:

By: \_\_\_\_\_

Julie Patterson Hunter  
Clerk of the Board of Supervisors

CONTRACTOR:

By: \_\_\_\_\_