



RESOLUTION No. _____

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION APPROVING AMENDMENT NO. 1 TO THE PUBLIC WORKS CONTRACT APPROVED THROUGH RESOLUTION 24-640 BETWEEN THE COUNTY OF NEVADA AND DESCHAINE ENTERPRISES, INC., FOR THE NEVADA COUNTY GREEN WASTE SITE ROAD AND WATERLINE IMPROVEMENTS PROJECT, INCREASING THE BASE AMOUNT OF \$69,938 BY \$105,023 FOR A REVISED TOTAL CONTRACT AMOUNT OF \$174,961, WHICH INCLUDES A CONTINGENCY, AUTHORIZING THE CHAIR OF THE BOARD OF SUPERVISORS TO EXECUTE THE AMENDMENT, AND DIRECTING THE AUDITOR-CONTROLLER TO RELEASE \$105,023 FROM THE CAPITAL FACILITIES ASSIGNMENT OF THE GENERAL FUND AND TO AMEND THE FISCAL YEAR 2025-26 CAPITAL FACILITIES BUDGET (4/5 AFFIRMATIVE VOTE REQUIRED)

WHEREAS, the construction of a new road for the Senior Firewood Program located at 12270 LaBarr Meadows road Grass Valley, CA.; and

WHEREAS, the contract for the Nevada County Green Waste Site Road and Waterline Project was awarded to Deschaine Enterprises, Inc., through Resolution 24-640 in the amount of \$63,580 plus a contingency of \$6,358 for a total contract amount of \$69,938; and

WHEREAS, the County is responsible for constructing a safe access road to the Senior Firewood Program; and

WHEREAS, the project scope has changed due to engineer's oversight; and

WHEREAS, Deschaine Enterprises, Inc. has provided a cost proposal of \$95,475, with an additional contingency of \$9,548, for a total of \$105,023, to perform the additional work required to complete the project; and

WHEREAS, increasing the original contract amount of \$69,938 to a revised total of \$174,961; and

WHEREAS, this project is being paid out of the Fiscal Year 2025-26 Capital Facilities budget and funded through the Capital Facilities Assignment of the General Fund.

NOW, THEREFORE, BE IT RESOLVED that the Nevada County Board of Supervisors hereby directs that:

1. The Board approves and the Board Chair is authorized to execute Amendment No. 1 to the Standard Public Works Contract by and between the County of Nevada and Deschaine Enterprises, Inc., for the additional work required to complete the Senior Firewood access road project located at 12270 LaBarr Meadows Road Grass Valley, California.
2. The project amount of \$69,938 is increased by \$95,475 plus an additional contingency of \$9,548, for a total contract amount of \$174,961 including contingencies.

3. In all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.
4. The Auditor-Controller is directed to release \$105,023 from the Capital Facilities Assignment of the General Fund and to amend the Fiscal Year 2025-26 Capital Facilities budget as follows:

Increase:

0101-10801-416-2000/540200	\$105,023
----------------------------	-----------