



# **RESOLUTION No. \_\_\_\_\_**

## **OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA**

### **RESOLUTION AUTHORIZING EXECUTION OF AMENDMENT NO. 1 TO THE CONTRACT WITH C&S ENGINEERS, INC., TO EXTEND THE CONTRACT DATE THROUGH JUNE 30, 2019 FOR CONSTRUCTION OBSERVATION AND ADMINISTRATION OF PHASE 1 (BASE BID) IN THE AMOUNT OF \$125,495 FOR THE PERIMETER FENCE AND GATE SYSTEM UPGRADES PROJECT AT THE NEVADA COUNTY AIRPORT**

WHEREAS, on December 13, 2016, per Resolution 16-576 the Nevada County Board of Supervisors, approved a contract with C&S Engineers, Inc. for Construction Observation and Administration of Phase I of the Perimeter Fence and Gate System Upgrades Project at the Nevada County Airport; and

WHEREAS, the contract expired on June 30, 2018 and due to unanticipated delays in the project construction needs to be extended through June 30, 2019.

NOW, THEREFORE, BE IT RESOLVED by the Nevada County Board of Supervisors of the County of Nevada, State of California, that the Board of Supervisors hereby approves in substantially the form attached hereto, Amendment No. 1 to the contract between the County of Nevada and C&S Engineers, Inc for Construction Observation and Administration of Phase I (Base Bid) of the Perimeter Fence and Gate System Upgrades Project at the Nevada County Airport, which amendment shall renew the contract and extend the Contract Performance Time through June 30, 2019, and that the Chair of the Board is hereby authorized to execute the Amendment on behalf of the County of Nevada. The prior agreement of the parties shall remain in full force and effect except as amended herein.

Funding: 4116-91004-274-1000/540710