

**AMENDMENT NO. 1 TO THE CONTRACT WITH
LDA PARTNERS, INC.**

THIS AMENDMENT NO. 1 is executed this 16th day of June 2026, by and between LDA Partners, INC., and COUNTY OF NEVADA. Said Amendment will amend the contract between the parties for architectural design services for the Nevada County Animal Shelter Project, by Resolution No. 24-032,

WHEREAS, by and for mutual consideration, the parties agree to extend the contract completion date from June 30, 2026 to December 31, 2028 ; and

WHEREAS, this amendment shall be effective when signed by both parties.

NOW, THEREFORE, the parties hereto agree as follows:

1. Extend the contract completion date from June 30, 2026 to December 31, 2028.
2. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

BY: _____
Chair, Board of Supervisors

ATTEST:

CONTRACTOR:

By: _____
Clerk of the Board of Supervisors

By: _____