

**AMENDMENT NO. 3 TO THE CONTRACT WITH
ANDREGG GEOMATICS**

THIS AMENDMENT NO. 3 is executed this 20th day of June, 2017, by and between ANDREGG GEOMATICS and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled Contract for Professional Surveying Services for Various Capital Improvement Projects and Road Maintenance Activities executed on July 22, 2014, by Resolution No. 14-359; Amendment No. 1 executed on June 16, 2015 by Resolution No. 15-266; and Amendment No. 2 executed on June 21, 2016 by Resolution 16-278. Resolution 14-359 provided for award of contract to ANDREGG GEOMATICS in the amount \$75,000.

WHEREAS, the parties desire to amend the Contract to extend the term of the Contract to June 30, 2018.

NOW, THEREFORE, in consideration of the mutual promises and agreements contained herein, the parties hereto agree as follows:

1. That Section 3, Contract Termination Date, is hereby extended to June 30, 2018.
2. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

CONTRACTOR: Andregg Geomatics

By: _____

By: _____

Hank Weston, Chair
Board of Supervisors