

## OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION AUTHORIZING EXECUTION OF AMENDEMENT NO. 1 TO THE PROFESSIONAL SERVICES CONTRACT WITH SUTTER BUTTES COMMUNICATIONS, INC. (RESO 24-169), TO ALLOW FOR A CHANGE ORDER REGARDING INSTALLATION OF CUSTOM RADIO ANTENNAS FOR SHERIFF'S OFFICE VEHICLES AND INCREASE THE NOT TO EXCEED CONTRACT AMOUNT BY \$13,576.75, FROM \$90,180 TO \$103,756.75 FOR THE CONTRACT TERM OF APRIL 1, 2024, TO JUNE 30, 2025

WHEREAS, the Nevada County Sheriff's Office desires to maintain security and safety for the Public and its Law Enforcement Officers; and

WHEREAS, it is acknowledged that radio communications are a critical component of public safety in both normal and emergency operations; and

WHEREAS, the Board of Supervisors approved the purchase of seventy-eight (78) Motorola mobile radios and ninety-six (96) Motorola handheld radios along with associated necessary equipment in the amount of \$1,600,000 (Resolution 22-608) as Phase 1 of the Radio Infrastructure Upgrade Project; and

WHEREAS, the Nevada County Sheriff's Office has contracted with Sutter Buttes Communications, Inc., an authorized installer of Motorola equipment, to provide equipment installation and deployment services for the Sheriff's Office; and

WHEREAS, the Nevada County Sheriff's Office desires to implement a change order to the Professional Services Contract (Amendment No. 1) to allow for the installation of a higher quality, custom radio antenna on Sheriff's Office vehicles and to increase the not to exceed contract amount by \$13,576.75, from \$90,180 to \$103,756.75.

NOW, THEREFORE, BE IT HEREBY RESOLVED by the Board of Supervisors, of County of Nevada, State of California, that the Amendment No. 1 to the Professional Services Contract between the County of Nevada and Sutter Buttes Communications, Inc., pertaining to installation of custom antennas for the Sheriff's Office vehicles, and increasing the not to exceed amount by \$13,576.75, from \$90,180 to \$103,756.75 for the contract term of April 1, 2024, to July 30, 2025, be and is hereby approved and the Chair of the Board of Supervisors is authorized to execute the Amendment on behalf of the County of Nevada.

## Funding:

0101 20201 152 1000 446700 \$13,576.75

0101 20201 152 1000 540600 \$13,576.75

	,	

said Board, held on the 25th day of March 2025, by the following vote of said Board:

Ayes:

Supervisors Heidi Hall, Robb Tucker, Lisa Swarthout, Susan

Hoek, and Hardy Bullock.

Noes:

None.

Absent:

None.

Abstain:

None.

Recuse:

None.

ATTEST:

TINE MATHIASEN

Chief Deputy Clerk of the Board of Supervisors

## **AMENDMENT NO 1** TO PROFESSIONAL SERVICES CONTRACT WITH SUTTER BUTTES COMMUNICATIONS, INC

THIS AMENDMENT is executed this 25th day of March, 2025 by and between SUTTER BUTTES COMMUNICATIONS, INC and COUNTY OF NEVADA. Said Amendment will amend the prior agreement between the parties entitled Professional Services Contract (the Contract) executed on May 21, 2024 by Resolution No. 24-169.

WHEREAS, the parties desire to amend the Contract to allow or provide for an increase in the contract amount due to change orders as allowed for in the Contract and as desired by the Nevada County Sheriff's Office; and

NOW, THEREFORE, the parties hereto agree as follows:

- This amendment shall be effective as of the 25th day of March, 2025. 1.
- That the maximum contract price, stated in Section 2, be increased by \$13,576.75, 2. from \$90,180.00 to \$103,756.75.
- Change Order includes installation of a higher quality, custom car radio antennas 3. as requested by the Nevada County Sheriff's Office.
- That in all other respects the prior Contract of the parties shall remain in full force 3. and effect except as amended herein.

APPROVED AS TO FORM: COUNTY COUNSEL

Kd Ellist ByKit Elliott (Jun 25, 2025 15:00 PDT) COUNTY OF NEVADA

: Huli Hall By: Heidi Hall (Apr 29, 2025 08:50 PDT)

Honorable Heidi Hall Chair, of the Board of Supervisors

ATTEST:

Clerk of the Board of Supervisors

CONTRACTOR:

Sutter Buttes Comm, Inc.