



## **RESOLUTION No. \_\_\_\_\_**

### **OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA**

#### **RESOLUTION APPROVING AMENDMENT NO. 3 TO THE CONTRACT BETWEEN THE COUNTY OF NEVADA AND SAUERS ENGINEERING, INC., FOR PROFESSIONAL ENGINEERING SERVICES FOR THE NORTH SAN JUAN FIRE SUPPRESSION PROJECT, EXTENDING THE CONTRACT TERM OF THE CONTRACT TO DECEMBER 31, 2027 – DISTRICT IV**

WHEREAS, on October 25, 2021, the Nevada County Purchasing Department executed a contract with Sauers Engineering, Inc., in the amount of \$49,995.00 for professional engineering services for the NSJ Fire Suppression Project, with a contract term ending on June 30, 2022; and

WHEREAS, on July 1, 2022, Amendment No. 1 was issued to extend the contract term from June 30, 2022, to December 31, 2023; and

WHEREAS, on October 10, 2023, Amendment No. 2 was approved to increase the contract by \$77,100.00 for a new maximum amount not to exceed \$127,055.00 and extend the contract term to December 31, 2025; and

WHEREAS, the parties now desire to further extend the contract term in order to provide additional project time for completion of the NSJ Fire Suppression Project from December 31, 2025, to December 31, 2027; and

WHEREAS, this amendment request does not alter the existing not-to-exceed contract amount of \$127,055.00; and

WHEREAS, the requested contract increase will be funded from budget account 0101-10902-321-1000/540200 32100088; and

WHEREAS, in all other respects, the prior Agreement of the parties shall remain in full force and effect.

NOW, THEREFORE, BE IT HEREBY RESOLVED by the Nevada County Board of Supervisors:

1. Amendment No. 3 to the Professional Services Contract by and between the County of Nevada and Sauers Engineering, Inc., extending the contract term from an end date of December 31, 2025, to December 31, 2027, for design services for the NSJ Fire Suppression Project is hereby approved and the Chair of the Board of Supervisors is authorized to execute Amendment No. 3.