



RESOLUTION No. _____

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF NEVADA

RESOLUTION APPROVING THE NOTICE OF ACCEPTANCE AND COMPLETION OF THE CONTRACT WITH ICENOGLER CONSTRUCTION MANAGEMENT, INC, FOR THE NEVADA COUNTY JOSEPH CENTER REMODEL 2021 PROJECT WITH CONTRACT COSTS TOTALING \$848,783 AND DIRECTING THE CLERK OF THE BOARD TO RECORD THIS NOTICE IN ACCORDANCE WITH CIVIL CODE SECTION 9208

WHEREAS, construction documents were prepared and approved through Resolution 21-200 for the project known as the Nevada County Joseph Center Remodel 2021; and

WHEREAS, the County of Nevada entered into a Standard Public Works Contract with Icenogle Construction Management, Inc., (70 Otis St, San Francisco, Ca 94103) through Resolution 21-200, totaling \$848,883 including a 10% contingency; and

WHEREAS, said Contract was for the Nevada County Joseph Center Remodel 2021 Project in accordance with the plans and specifications; and

WHEREAS, said improvements were completed to the satisfaction of the Nevada County Building Department and the Chief Information Officer on 7/21/2022, with contract costs totaling \$848,783

NOW, THEREFORE, BE IT HEREBY RESOLVED that the Nevada County Board of Supervisors:

1. Accepts the work as being completed.
2. Directs the Clerk of the Board to release the Bond for Labor and Materials on November 1, 2022 and the Bond of Faithful Performance on July 31, 2023.
3. Directs the Clerk of the Nevada County Board of Supervisors to record this notice in accordance with Civil Code Section 9208.

BE IT FURTHER RESOLVED THAT the Auditor-Controller is hereby authorized and directed to release and pay the 5% retention thirty-five (35) days after of the recording of the Notice of Completion, or no later than sixty (60) days after completion of the project as defined in PCC Sec. 7107, whichever occurs first, to assure that there are no Stop Payment notices filed against the project.