

Exhibit A
AMENDMENT NO. 1 TO PERSONAL SERVICES CONTRACT
WITH DOKKEN ENGINEERING

THIS AMENDMENT No. 1 is executed this 11th day of June, 2019, by and between DOKKEN ENGINEERING and COUNTY OF NEVADA. Said Amendment No. 1 will amend the Personal Services Contract between the parties entitled "Professional Engineering Services for the South Yuba River at Soda Springs Road Bridge Replacement Project" executed by Resolution 14-530 on December 2, 2014, in the amount of \$331,190.19.

WHEREAS, the parties desire to amend their agreement; and

WHEREAS, this amendment shall be effective on June 11, 2019.

NOW, THEREFORE, the parties hereto agree as follows:

1. Increase the total maximum not-to-exceed contract amount from \$331,190.19 to \$338,567.46.
2. Extend the contract length for an additional 17 months, terminating on June 1, 2021.
3. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

CONTRACTOR: Dokken Engineering

By: _____
Chair
Board of Supervisors

By: _____
Matthew Griggs, PE
Project Manager
Dokken Engineering