

**AMENDMENT NO. 2 TO PERSONAL SERVICES CONTRACT
WITH DOKKEN ENGINEERING**

THIS AMENDMENT No. 2 is executed this 27th day of April, 2021, by and between DOKKEN ENGINEERING, INC., and COUNTY OF NEVADA. Said Amendment No. 2 will amend the Personal Services Contract between the parties entitled "Professional Engineering Services for the South Yuba River at Soda Springs Road Bridge Replacement Project" executed by Resolution 14-530 on December 2, 2014, in the amount of \$331,190.19, and Amendment No. 1 executed June 11, 2019, by Resolution 19-246 in the amount of \$7,377.27 .

WHEREAS, the parties desire to amend their agreement; and

WHEREAS, additional design support services are needed to supply biological review, review requests for information and reviewing structural shop drawings; and

WHEREAS, this amendment shall be effective on April 27, 2021.

NOW, THEREFORE, the parties hereto agree as follows:

1. Amends the scope of service to include services shown on Exhibit A -Amendment 2 Scope of Services Soda Springs Road Bridge.
2. Increase the total maximum not-to-exceed contract amount by \$34,423.94 from \$338,567.46 to \$372,991.40.
3. Extend the contract termination date to December 31, 2022.
4. That in all other respects the prior agreement of the parties shall remain in full force and effect except as amended herein.

COUNTY OF NEVADA

CONTRACTOR: Dokken Engineering Inc.

By:_____

Dan Miller, Chair
Board of Supervisors

By:_____

Matthew Griggs, PE
Project Manager
Dokken Engineering